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AGENDA 
BOARD OF DIRECTORS MEETING 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
Bacciocco Auditorium, 2nd Floor 

1250 San Carlos Avenue, San Carlos, CA 94070 

Amended 9-4-2019 

September 5, 2019 – Thursday 5:00 pm 

1) Call to Order/Pledge of Allegiance

2) Roll Call

3) Public Comment For Items Not on the Agenda

Public comment by each individual speaker shall be limited two (2)
minutes. Items raised that require a response will be deferred for staff
reply.

4) Report of the Citizens Advisory Committee

5) Consent Calendar
Members of the Board may request that an item under the Consent
Calendar be considered separately

a) Approval of Minutes of the Board of Directors Meeting of
August 1, 2019

MOTION 

b) Acceptance of Statement of Revenues and
Expenditures for July 2019

MOTION 

c) Acceptance of Capital Projects Quarterly Status Report
4th Quarter Fiscal Year 2019

MOTION 

d) Information on Statement of Revenues and Expenses for
June 2019

INFORMATIONAL 

6) Report of the Chair

7) San Mateo County Transit District Liaison Reports

a) August

b) September

BOARD OF DIRECTORS 2019 

DON HORSLEY, CHAIR 
EMILY BEACH, VICE CHAIR 
CAROLE GROOM 
MAUREEN FRESCHET 
KARYL MATSUMOTO 
RICO E. MEDINA  
CARLOS ROMERO 

JIM HARTNETT 
EXECUTIVE DIRECTOR 
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8) Joint Powers Board Liaison Report  

9) Report of the Executive Director   

10) Finance  

a) Award of Contracts for On-Call Financial Consulting 
Services  

RESOLUTION 

b) Authorize the Execution of a Four-Party Agreement to 
Provide Toll System Design Services Associated with the 
San Mateo County 101 Express Lanes Project 

RESOLUTION 

c) Authorize Loan of $53 Million for the Construction of the 
San Mateo County 101 Express Lanes Project  

RESOLUTION 

11) Program  

d)a) 
tate and Federal Legislative Update and Approval of 
Legislative Proposals 

INFORMATIONALMOTION 

b) Caltrain Business Plan Update INFORMATIONAL 

12) Requests from the Authority  

13) Written Communications to the Authority  

14) Date/Time of Next Regular Meeting: Thursday, October 3, 2019, 5:00 pm at San 
Mateo County Transit District Administrative Building, Bacciocco Auditorium, 2nd 
Floor, San Carlos, CA 94070 

 

15) Report of Legal Counsel  

16) Adjourn  
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INFORMATION FOR THE PUBLIC 
 
All items appearing on the agenda are subject to action by the Board.  Staff 
recommendations are subject to change by the Board. 
 
If you have questions on the agenda, please contact the Authority Secretary at 650-508-6242.  
Assisted listening devices are available upon request.  Agendas are posted on the Authority 
Website at www.smcta.com.  Communications to the Board of Directors can be e-mailed 
to board@smcta.com.  
 
Location, Date and Time of Regular Meetings 
Regular meetings are held at the San Mateo County Transit District Administrative Building 
located at 1250 San Carlos Ave., San Carlos, which is located one block west of the San Carlos 
Caltrain Station on El Camino Real.  The building is also accessible by SamTrans bus routes ECR, 
FLX, 260, 295 and 398.  Additional transit information can be obtained by calling 1-800-660-
4287 (TTY 650-508-6448) or 511. 
 
The Transportation Authority (TA) meets regularly on the first Thursday of the month at 5 p.m.  
The TA Citizens Advisory Committee (CAC) meets regularly on the Tuesday prior to the first 
Thursday of the month at 4:30 p.m. at the San Mateo County Transit District Administrative 
Building. 
 
Public Comment 
If you wish to address the Board, please fill out a speaker’s card located on the agenda table.  
If you have anything that you wish distributed to the Board and included for the official record, 
please hand it to the Authority Secretary, who will distribute the information to the Board 
members and staff. 
 
Members of the public may address the Board on non-agendized items under the Public 
Comment item on the agenda.  Public testimony by each individual speaker shall be limited to 
one minute and items raised that require a response will be deferred for staff reply. 
 
Accessibility for Individuals with Disabilities 
Upon request, the TA will provide for written agenda materials in appropriate alternative 
formats, or disability-related modification or accommodation, including auxiliary aids or 
services, to enable individuals with disabilities to participate in public meetings.  Please send a 
written request, including your name, mailing address, phone number and brief description of 
the requested materials and a preferred alternative format or auxiliary aid or service at least 
two days before the meeting.  Requests should be mailed to the Authority Secretary at the 
San Mateo County Transportation Authority, 1250 San Carlos Avenue, San Carlos, CA 94070-
1306 or emailed to board@smcta.com; or by phone at 650-508-6279, or TTY 650-508-6448. 
 
Availability of Public Records 
All public records relating to an open session item on this agenda, which are not exempt from 
disclosure pursuant to the California Public Records Act, that are distributed to a majority of 
the legislative body will be available for public inspection at 1250 San Carlos Avenue, 
San Carlos, CA 94070-1306, at the same time that the public records are distributed or made 
available to the legislative body. 
 

file://SamTrans.com/Departments/Executive/T%20A/Agendas/2019/September/www.smcta.com
mailto:board@smcta.com
mailto:board@smcta.com
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 SAN CARLOS AVENUE, SAN CARLOS, CA 94070 

MINUTES OF AUGUST 1, 2019 
 

MEMBERS PRESENT: C. Groom, D. Horsley (Chair), E. Beach (Vice Chair), K. Matsumoto, 
R. Medina, C. Romero (arrived at 5:07 pm) 

  
MEMBERS ABSENT: M. Freschet 
  
STAFF PRESENT:  J. Hartnett, C. Mau, A. Chan, J. Slavit, J. Hurley, S. Murphy, T. Dubost, 

J. Cassman, J. Brook, D. Seamans 
 
CALL TO ORDER/PLEDGE OF ALLEGIANCE 
Chair Don Horsley called the meeting to order at 5:01 pm. 

ROLL CALL 
Authority Secretary Dora Seamans called the roll. A quorum was confirmed.  

PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA 
Tom Ziola, Menlo Park, spoke about issues with the Redi-Wheels service and was 
referred to Tina Dubost, Manager, Accessible Services. 

REPORT OF THE CITIZENS ADVISORY COMMITTEE 
Chair Horsley noted that the report was in the packet. 
 
CONSENT CALENDAR 
• Approval of Minutes of the Board of Directors Meeting of July 11, 2019 
• Acceptance of Quarterly Investment Report for the Period Ending June 30, 2019 
 
Motion/Second: Beach/Medina 
Ayes: Beach, Groom, Matsumoto, Medina, Horsley 
Absent: Freschet, Romero 

REPORT OF THE CHAIR 
Chair Horsley said that there was no report. 

Director Carlos Romero arrived at 5:07 pm. 

JOINT POWERS BOARD LIAISON REPORT 
Jim Hartnett, Executive Director, said the report was in the packet. He noted that at the 
meeting earlier that morning, the Board did not finish making their comments on the 
service vision or the organizational part of the Caltrain business plan and would be 
scheduling a future time to discuss those items. 
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REPORT OF THE EXECUTIVE DIRECTOR 
Mr. Hartnett said the report was in the packet.  

Director Karyl Matsumoto expressed her apology for the behavior of elected officials 
towards staff at the recent C/CAG (City/County Association of Governments) meeting, 
specifically referring to Chief Officer, Planning, Grants/Transportation Authority April 
Chan’s and Manager of Programming and Monitoring Joel Slavit’s presentation on the 
TA Strategic Plan. Director Rico Medina also expressed his apologies to staff. 

Ms. Chan noted that the public outreach survey deadline had been extended until 
August 5. 

PROGRAM REPORT: ALTERNATIVE CONGESTION RELIEF 
John Ford, Executive Director of Commute.org, gave a presentation on the 
organization’s programs and outreach efforts. 
Director Medina asked for an update on the shuttle program’s difficulties with recruiting 
and retaining drivers. Mr. Ford said that the impacts of the driver shortage problem had 
stabilized and that fewer routes have had to be cancelled than in the past. 
Director Matsumoto asked about funding partners and the shuttle consortium. Mr. Ford 
said that the consortium consisted of 70 employers and property managers who 
provide matching funds that Commute.org uses to leverage Measure A grants. She 
suggested coordinating SamTrans’ microtransit program with the Commute.org app. 
Mr. Ford said that their Star program has a comprehensive app. Director Matsumoto 
said that the City of South San Francisco has had a guaranteed ride home for at least 
15 years. Mr. Ford said that those same employees are now eligible for Commute.org’s 
guaranteed ride home program. 
Vice Chair Emily Beach praised the work of Commute.org and its five-year strategic 
plan. 
Director Romero said the TA needed to find better ways to use the services already in 
place. 
Chair Horsley asked about the Scoop carpooling platform. Mr. Ford said the program is 
still going strong, as is the Waze Carpool app. He added that they want to be a 
resource for the County for other transportation modes such as scooters. 
Public Comment: 
Rich Hedges, San Mateo, expressed his opinions about BART. 
Director Carole Groom said she was very pleased with the presentation. 
Mr. Ford discussed the upcoming Foster City Express route. 

FINANCE 
Authorize the Allocation of $567,036 in Measure A Alternative Congestion Relief Funds to 
the Peninsula Traffic Congestion Relief Alliance (Commute.Org) to Support the 
Countywide Congestion Relief Program for Fiscal Year 2020 
Mr. Slavit briefly summarized the staff report. 
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Approved by Resolution No. 2019-13: 

Motion/Second: Groom/Romero 
Ayes: Beach, Groom, Matsumoto, Medina, Romero, Horsley 
Absent: Freschet 

Authorize the Allocation of $18,979,419 in Measure A Funds to the San Mateo County 
Transit District for the SamTrans Paratransit Program and Caltrain 
Derek Hansel, Chief Financial Officer, briefly summarized the staff report. 
Approved by Resolution No. 2019-14: 
Motion/Second: Romero/Matsumoto 
Ayes: Beach, Groom, Matsumoto, Medina, Romero, Horsley 
Absent: Freschet 

STATE AND FEDERAL LEGISLATIVE UPDATE AND APPROVAL OF LEGISLATIVE PROPOSALS 
Seamus Murphy, Chief Communications Officer, summarized recent legislation.  

He noted that the Environment and Public Works Committee in the Senate introduced 
the next Surface Transportation Reauthorization bill. He said that the current bill expires 
next year. 

He requested the Board’s support for (1) SB 277, which would make adjustments to the 
local partnership program part of SB 1, and (2) SB 5, which would establish a committee 
at the state level to provide affordable housing and transportation infrastructure 
projects. 

Chair Horsley asked about the status of HR 2939, where the FAA (Federal Aviation 
Administration) threatened to hold back funding for airport needs only. Mr. Murphy said 
there had been no update. 

Director Romero asked how the guaranteed formula funding that would result from the 
passage of SB 277 would compare to potential funding with the competitive approach. 
Mr. Murphy said that is likely to become more dificult to secure funding within the 
competitive environment, and that the TA cannot really continue to count on that 
source of funding. 

Motion/Second: Medina/Groom 
Ayes: Beach, Groom, Matsumoto, Medina, Romero, Horsley 
Absent: Freschet 

REQUESTS FROM THE AUTHORITY 
There were no requests. 

WRITTEN COMMUNICATIONS TO THE AUTHORITY 
The correspondence was included in the reading files. 

DATE/TIME OF NEXT REGULAR MEETING 
Chair Horsley announced that the next meeting would be on Thursday, 
September 5, 2019, 5:00 pm at the San Mateo County Transit District Administrative 
Building, Bacciocco Auditorium, 2nd Floor, San Carlos Avenue, San Carlos, CA 94070. 
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REPORT OF LEGAL COUNSEL 
Joan Cassman, Legal Counsel, announced that the lawsuit involving Pacificans for a 
Scenic Coast versus the California Department of Transportation, et al. had been 
dismissed. 

ADJOURN 
The meeting adjourned at 6:01 pm. 
 
An audio/video recording of this meeting is available online at www.smcta.com.  Questions may be 
referred to the Authority Secretary's office by phone at 650.508.6242 or by email to board@smcta.com. 

http://www.smcta.com/
mailto:board@smcta.com


TA CAC Chair's Report 
August 1, 2019 

Good evening Chairman Horsley and Members of the Board, 

Before we began our meeting on Tuesday, we welcomed our newest member, Peter 
Ohtaki from Menlo Park. His addition completes our committee's contingent to the full 
15 count, a number we haven't enjoyed in quite a while. We look forward to receiving 
his contributions to our committee. 

I have the following to report from Tuesday's meeting of the CAC: 

(TA Items 5a & b)  The CAC reviewed the Board's Minutes of July 11, 2019 and Quarterly 
Investment Report for the period ending June 30, 2019, without questions or comments. 

(TA Item 9)    The CAC received an extensive power point presentation on 
the Commute.Org’s Program from John Ford, Executive Director. Several questions were 
posed, including the following: How can you be assured that claims for reimbursement 
in the Guaranteed Ride Home Program are legitimate and not "cheating the system"? 
What has been the reason for the big increase in the carpooling numbers? What is the 
breakdown between shuttles that go to the stations and those that go to workplaces? 
How do you assess the demand, for example, from home to the stations? How often are 
riders in the Guaranteed Ride Home Program reimbursed? What if you work in another 
county, but live in San Mateo County, can you be eligible for these programs?  

 All in all, the CAC had great compliments for Commute.Org and gave high 
compliments to John Ford for his accomplishments in both the management and 
growth of the program. 

(TA Item 10a) Pursuant to a brief report by Jennifer Williams, Analyst II, TA Programming 
and Monitoring, the CAC supported the allocation of $567,036 in Measure A Alternative 
Congestion Relief Funds to Commute. Org to support the Countywide Congestion Relief 
Program for Fiscal Year 2020. 

(TA Item 10b) Following an update by Jeannie Chen, Manager of Budgets, the CAC 
supported the Allocation of $18,979.419 in Measure A Funds to the San Mateo County 
Transit District for the SamTrans Paratransit Program and Caltrain Operation and Capital 
programs. 

(TA Item 11)  After receiving both a State and Federal Legislative Update from Lori Low, 
Public Affairs Officer, the CAC supported the recommended San Mateo County 
Transportation Authority (TA) positions on those pieces of legislation designated for 
action on the State Legislative Matrix. CAC members were especially interested in 
finding out about how HR 2939 was being received "on the hill". They expressed concern 
over the current threat to California and its cities from the Federal Aviation 
Administration's (FAA) recent proposal to withhold $250 million annually in FAA grants 
to California airports and diverting over $70 million in local general sales taxes away 



from their intended purpose. A question was also asked about the status of the 
$929 million in federal grants that the Trump Administration had been threatening to 
cancel, along with the Department of Transportation's exploration of legal options to 
seek to get back an additional $2.5 billion in federal funds that had been given to 
California, in grants from the Federal Railroad Administration (FRA), for the California 
High Speed Rail Project.  
 
Chair's Report:   HIGH SPEED RAIL UPDATE 
 
On July 16, 2019, CA officials moved toward awarding a $1.65 billion contract to design 
and construct the tracks and system for the first segment of its high-speed rail project. 
It's part of the HSR’s plan  to get track up and running in the Central Valley ahead of a 
2022 deadline to meet the requirements of federal grants that the Trump Administration 
has recently been demanding to get back from California. 
 
California's Rail Authority is first trying to finish track between the Central Valley and San 
Francisco before going towards Los Angeles. The $1.65 billion is just a sliver of the $79 
billion it is estimated to cost to build a high speed rail line between San Francisco and 
Los Angeles. 
 
On July 25th, HSR Project also received a very important milestone in being given 
approval from the FRA to assume its federal environmental review responsibilities under 
the National Environmental Policy Act and other federal environmental laws. This will not 
only allow the HSR Authority to continue construction progress in the Central Valley, but, 
to also finalize route decisions throughout the state, while at the same time, meeting its 
federal grant commitments and maintaining critical environmental protections. 
 
STAFF REPORT TO CAC: 

• Joe Hurley, Transportation Authority Director, reported in reference to the US 101 
Express Lanes Project, an application was submitted to the California 
Transportation Commission (CTC) in June and a Public Hearing was held in July in 
Redwood City. There will be a formal authorization action to operate the Express 
Lanes in an August 14th meeting that is scheduled to take place in San Jose. 

• The Strategic Plan Survey has been extended to August 5th. Joe encouraged all 
CAC members to complete the survey by that date. 

• Reported on the status of the 101/Willow Interchange nearing completion and an 
event to celebrate this significant milestone.  

       
Respectfully submitted, 
  
  
BARBARA ARIETTA 
Chair, San Mateo County Transportation Authority CAC 
  



AGENDA ITEM #5 (b) 
SEPTEMBER 5, 2019 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Jim Hartnett 
Executive Director 

FROM:  Derek Hansel 
Chief Financial Officer 

SUBJECT: STATEMENT OF REVENUES AND EXPENDITURES FOR THE PERIOD ENDING 
JULY  31, 2019 

ACTION 
Staff proposes that the Board accept and enter into the record the Statement of 
Revenues and Expenditures for the month of July 2019 and supplemental information. 

The statement columns have been designed to provide easy comparison of year to 
date prior to current actuals for the current fiscal year including dollar and percentage 
variances.  

SIGNIFICANCE 
 

Year to Date Revenues: As of July year-to-date, the Total Revenue (page 1, line 9) is $6.2 
 million higher than prior year actuals.  This is primarily due to higher Measure A Sales Tax 
and Measure W Sales Tax (Page 1, lines 2 & 3).  

Year to Date Expenses: As of July year-to-date, the Total Expenditures (Page 1, line 32) 
are $900,674 higher than prior year actuals.  This is primarily due to increases in Measure 
A and Measure W Annual Allocation and a fluctuation in expenditures associated with 
various capital projects. 

Other Information: Starting in January 2019, the Agency modified the basis of reporting 
from accrual basis to modified cash basis (only material revenues and expenses are 
accrued) in monthly financial statements. The change in the accounting basis is not 
retroactively reflected in the prior year actual. As such, the monthly variance between 
the prior year and the current year actual may show noticeable variances for some line 
items on the financial statements. 

Budget Amendment:   
There are no budget amendments for the month of July 2019. 

Prepared By: Jia Du, Accountant 650-622-6226
   Jennifer Ye, Manager, General Ledger   650-622-7890
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY
STATEMENT OF REVENUES AND EXPENDITURES

% OF YEAR ELAPSED

ANNUAL
PRIOR  

ACTUAL
CURRENT
ACTUAL $ VARIANCE % VARIANCE

ADOPTED 
BUDGET

1 REVENUES: 1
2 Measure A Sales Tax 6,017,139 7,583,333 1,566,194 26% 91,000,000    2
3 Measure W Sales Tax - 3,791,667 3,791,667 - 45,500,000 3
4 Interest Income 732,507 1,555,746 823,239 112% 8,673,040 4
5 Miscellaneous Income -      -    -    -  -      5
6 Rental Income 47,626 65,336 17,710 37% 911,951    6
7 Grant Proceeds -      -    -    -  -      7
8 8
9 TOTAL REVENUE 6,797,272 12,996,081 6,198,809 91% 146,084,991 9

10 10
11 EXPENDITURES: 11
12 12
13 Measure A Annual Allocations 2,196,256 2,767,917 571,661 26.0% 33,215,000    13
14 14
15 Measure A Categories 394,688  48,002    (346,686)     (87.8%) 41,405,000    15
16 16
17 Measure W Annual Allocations - 758,333 758,333      - 9,100,000 17
18 18
19 Measure W Categories -      -    -    -  36,400,000 19
20 20
21 Dumbarton Maintenance of Way -      -    -    -  -      21
22 22
23 Oversight 129,401  69,129    (60,272)  (46.6%) 2,250,000      23
24 24
25 Administrative 25
26 Staff Support 223,146  207,894  (15,252)  (6.8%) 1,289,924      26
27 Measure A Info-Others -      -    -    15,000    27
28 Other Admin Expenses 45,385    38,274    (7,111)    (15.7%) 1,121,664      28
29 29
30 Total Administrative 268,531 246,168 (22,363)  (22.5%) 2,426,588 30
31 31
32 TOTAL EXPENDITURES 2,988,876 3,889,550 900,674     30.1% 124,796,588  32
33 33
34 EXCESS (DEFICIT) 3,808,396 9,106,531 21,288,403    34
35 *Previously allocated budget (15,470,000)  (1) 35
36 5,818,403      36
37 37
38 BEGINNING FUND BALANCE 407,684,194 466,088,956 409,643,752 38
39 39
40 ENDING FUND BALANCE 411,492,590 475,195,487 415,462,155 40
41 41
42 42
43 43
44 (1) The FY2020 Adopted Budget does not include Grade Separation and Ferry 44
45 that were previously included in budget in FY2017 and FY2010, respectively 45

July 2019

YEAR TO DATE

Fiscal Year 2020

8.3%



Current Year Data
Jul '19 Aug '19 Sep '19 Oct '19 Nov '19 Dec '19 Jan '20 Feb '20 Mar 20 Apr 20 May 20 Jun 20

MONTHLY EXPENSES
Revised Budget 202,216
Actual 246,168
CUMULATIVE EXPENSES
Staff Projections 202,216
Actual 246,168
Variance-F(U) (43,952)
Variance % -21.74%
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7/31/2019

LIQUIDITY FUNDS MANAGED BY DISTRICT STAFF
Bank of America Checking 18,025,710.24$               
Wells Fargo Lockbox 0.00
LAIF 25,753,601.17

INVESTMENT FUNDS
Investment Portfolio (Market Values)* 152,035,274.90
MMF - US Bank Custodian Account 6,286,981.53

County Pool 183,675,693.99

Total 385,777,261.83$            

* Fund Managed by PFM Investment Advisor

SAN MATEO COUNTY TRANSPORTATION AUTHORITY
CASH AND INVESTMENTS AS OF JULY 31, 2019
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Report: Master Balance Sheet by Lot
Account: San Mateo County TA (136235)
As of: 07/31/2019
Base Currency: USD

ABS
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

36255JAD6 GMCAR 183 A3 700,000.00 ABS 07/18/2018 05/16/2023 699,836.76 880.83 709,663.64 710,544.47
14313FAD1 CARMX 183 A3 750,000.00 ABS 07/25/2018 06/15/2023 749,897.78 1,043.33 761,309.52 762,352.85
89190BAD0 TAOT 17B A3 2,081,260.19 ABS 05/17/2017 07/15/2021 2,081,100.55 1,628.01 2,075,857.67 2,077,485.67
02007PAC7 ALLYA 171 A3 273,616.60 ABS 01/31/2017 06/15/2021 273,592.69 206.73 272,965.31 273,172.04
89238MAD0 TAOT 17A A3 346,110.66 ABS 03/15/2017 02/16/2021 346,069.92 266.12 345,543.64 345,809.76
34531EAD8 FORDO 17A A3 1,079,073.50 ABS 01/25/2017 06/15/2021 1,079,069.51 800.91 1,076,383.56 1,077,184.47
17305EGK5 CCCIT 18A1 A1 1,500,000.00 ABS 01/31/2018 01/20/2023 1,499,792.40 1,141.25 1,508,315.43 1,509,456.68
17305EGB5 CCCIT 17A3 A3 1,600,000.00 ABS 05/22/2017 04/07/2020 1,604,272.00 9,728.00 1,595,961.83 1,605,689.83
89238BAD4 TAOT 18A A3 700,000.00 ABS 01/31/2018 05/16/2022 699,991.95 731.11 700,998.63 701,729.74
02004VAC7 ALLYA 182 A3 1,100,000.00 ABS 04/30/2018 11/15/2022 1,099,800.24 1,427.56 1,107,836.36 1,109,263.92
02007HAC5 ALLYA 172 A3 1,165,715.09 ABS 03/29/2017 08/16/2021 1,165,577.65 922.21 1,163,469.53 1,164,391.74
47788BAD6 JDOT 17B A3 763,975.92 ABS 07/18/2017 10/15/2021 763,920.00 617.97 761,987.21 762,605.18
43814PAC4 HAROT 173 A3 469,907.29 ABS 09/29/2017 09/18/2021 469,856.41 303.74 468,327.15 468,630.89
47788CAC6 JDOT 2018 A3 485,000.00 ABS 02/28/2018 04/18/2022 484,965.13 573.38 486,854.25 487,427.62
02582JHQ6 AMXCA 181 A 2,610,000.00 ABS 03/21/2018 10/17/2022 2,609,696.98 3,097.20 2,616,178.26 2,619,275.46

--- --- 15,624,659.25 ABS --- 02/07/2022 15,627,439.97 23,368.36 15,651,651.97 15,675,020.33

AGCY BOND
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

3135G0N82 FEDERAL NATIONAL MORTGAGE ASSOCIATION 825,000.00 AGCY BOND 08/19/2016 08/17/2021 822,177.68 4,697.92 813,541.58 818,239.49
3135G0N82 FEDERAL NATIONAL MORTGAGE ASSOCIATION 2,675,000.00 AGCY BOND 08/19/2016 08/17/2021 2,664,166.25 15,232.64 2,637,846.93 2,653,079.56
3130A8QS5 FEDERAL HOME LOAN BANKS 3,200,000.00 AGCY BOND 07/15/2016 07/14/2021 3,180,540.80 1,700.00 3,150,486.40 3,152,186.40
3135G0T60 FEDERAL NATIONAL MORTGAGE ASSOCIATION 900,000.00 AGCY BOND 08/01/2017 07/30/2020 897,273.00 37.50 895,414.50 895,452.00
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Report: Master Balance Sheet by Lot
Account: San Mateo County TA (136235)
As of: 07/31/2019
Base Currency: USD
3137EAEJ4 FREDDIE MAC 990,000.00 AGCY BOND 09/29/2017 09/29/2020 988,208.10 5,451.88 986,218.20 991,670.08
3130ACE26 FEDERAL HOME LOAN BANKS 365,000.00 AGCY BOND 09/08/2017 09/28/2020 363,828.35 1,714.74 362,569.47 364,284.20
3135G0P49 FEDERAL NATIONAL MORTGAGE ASSOCIATION 700,000.00 AGCY BOND 09/02/2016 08/28/2019 698,908.00 2,975.00 699,311.20 702,286.20
3135G0U92 FEDERAL NATIONAL MORTGAGE ASSOCIATION 1,600,000.00 AGCY BOND 01/11/2019 01/11/2022 1,598,848.00 2,333.33 1,626,488.00 1,628,821.33

--- --- 11,255,000.00 AGCY BOND --- 05/06/2021 11,213,950.18 34,143.00 11,171,876.27 11,206,019.27

CASH
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

CCYUSD Receivable 9,646.81 CASH --- 07/31/2019 9,646.81 0.00 9,646.81 9,646.81

CCYUSD Receivable 9,646.81 CASH --- 07/31/2019 9,646.81 0.00 9,646.81 9,646.81

CD
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

86565BPC9 Sumitomo Mitsui Banking Corporation,  New York Bra 1,550,000.00 CD 10/18/2018 10/16/2020 1,547,892.00 15,617.54 1,548,721.90 1,564,339.44
87019U6D6 Swedbank AB (publ) 3,100,000.00 CD 11/17/2017 11/16/2020 3,100,000.00 15,051.36 3,064,768.30 3,079,819.66
06417GU22 Bank of Nova Scotia, Houston Branch 1,600,000.00 CD 06/07/2018 06/05/2020 1,599,392.00 7,665.78 1,603,892.09 1,611,557.86
78012UEE1 Royal Bank of Canada New York Branch 2,750,000.00 CD 06/08/2018 06/07/2021 2,750,000.00 13,365.00 2,762,208.36 2,775,573.36
22535CDV0 Credit Agricole Corporate And Investment Bank, New 1,500,000.00 CD 04/04/2019 04/01/2022 1,500,000.00 10,494.58 1,500,000.00 1,510,494.58

--- --- 10,500,000.00 CD --- 02/20/2021 10,497,284.00 62,194.26 10,479,590.65 10,541,784.91

CORP
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

89236TEU5 TOYOTA MOTOR CREDIT CORP 1,200,000.00 CORP 04/13/2018 04/13/2021 1,199,520.00 10,620.00 1,214,264.40 1,224,884.40
808513AW5 CHARLES SCHWAB CORP 965,000.00 CORP 05/22/2018 05/21/2021 964,971.05 6,098.26 980,390.79 986,489.05
025816BU2 AMERICAN EXPRESS CO 1,550,000.00 CORP 05/17/2018 05/17/2021 1,549,736.50 10,753.13 1,576,737.50 1,587,490.63
084670BL1 BERKSHIRE HATHAWAY INC 3,150,000.00 CORP 12/23/2016 08/14/2019 3,167,829.00 30,686.25 3,149,820.45 3,180,506.70
06051GHH5 BANK OF AMERICA CORP 400,000.00 CORP 05/17/2018 05/17/2022 400,000.00 2,876.96 407,331.20 410,208.16
594918BV5 MICROSOFT CORP 1,520,000.00 CORP 02/06/2017 02/06/2020 1,518,981.60 13,669.44 1,517,127.20 1,530,796.64
037833CS7 APPLE INC 1,325,000.00 CORP 05/11/2017 05/11/2020 1,323,648.50 5,300.00 1,320,240.60 1,325,540.60
63743HER9 NATIONAL RURAL UTILITIES COOPERATIVE FINANCE COR 625,000.00 CORP 02/26/2018 03/15/2021 624,306.25 6,847.22 632,241.88 639,089.10
25468PDP8 WALT DISNEY CO 660,000.00 CORP 03/06/2017 03/04/2020 659,828.40 5,255.25 658,627.86 663,883.11
44932HAG8 IBM CREDIT LLC 1,500,000.00 CORP 02/06/2018 02/05/2021 1,499,265.00 19,433.33 1,507,762.50 1,527,195.83
06051GFW4 BANK OF AMERICA CORP 175,000.00 CORP 11/03/2017 04/19/2021 176,358.00 1,301.56 175,779.10 177,080.66
172967LF6 CITIGROUP INC 1,575,000.00 CORP 01/10/2017 01/10/2020 1,574,370.00 2,250.94 1,575,237.83 1,577,488.76
24422ETL3 JOHN DEERE CAPITAL CORP 685,000.00 CORP 03/15/2017 01/06/2022 681,979.15 1,260.59 690,604.67 691,865.26
437076BQ4 HOME DEPOT INC 750,000.00 CORP 06/05/2017 06/05/2020 749,565.00 2,100.00 747,485.25 749,585.25
713448DX3 PEPSICO INC 1,015,000.00 CORP 10/10/2017 04/15/2021 1,014,797.00 5,977.22 1,011,838.28 1,017,815.50
06051GGS2 BANK OF AMERICA CORP 965,000.00 CORP 09/18/2017 10/01/2021 965,000.00 7,488.40 963,360.47 970,848.87
904764AZ0 UNILEVER CAPITAL CORP 1,200,000.00 CORP 03/22/2018 03/22/2021 1,193,868.00 11,825.00 1,209,565.20 1,221,390.20
63743HER9 NATIONAL RURAL UTILITIES COOPERATIVE FINANCE COR 875,000.00 CORP 04/19/2018 03/15/2021 871,298.75 9,586.11 885,138.63 894,724.74
6174467P8 MORGAN STANLEY 3,150,000.00 CORP 11/10/2016 07/24/2020 3,516,187.50 3,368.75 3,241,107.45 3,244,476.20
14913Q2A6 CATERPILLAR FINANCIAL SERVICES CORP 1,100,000.00 CORP 09/07/2017 09/04/2020 1,099,076.00 8,309.58 1,095,530.70 1,103,840.28
931142EA7 WAL-MART STORES INC 1,550,000.00 CORP 10/20/2017 12/15/2020 1,547,752.50 3,763.06 1,544,579.65 1,548,342.71
89236TDH5 TOYOTA MOTOR CREDIT CORP 1,150,000.00 CORP 10/18/2016 10/18/2019 1,149,425.00 5,099.93 1,148,337.10 1,153,437.03
427866BA5 HERSHEY CO 630,000.00 CORP 05/10/2018 05/15/2021 629,565.30 4,123.00 638,586.90 642,709.90
05531FAZ6 BB&T CORP 750,000.00 CORP 10/26/2017 02/01/2021 749,655.00 8,062.50 748,034.25 756,096.75
717081EB5 PFIZER INC 2,080,000.00 CORP 11/21/2016 12/15/2019 2,078,502.40 4,518.22 2,074,943.52 2,079,461.74
24422EUQ0 JOHN DEERE CAPITAL CORP 350,000.00 CORP 01/10/2019 01/10/2022 349,664.00 653.33 357,403.55 358,056.88
693475AV7 PNC FINANCIAL SERVICES GROUP INC 1,550,000.00 CORP 02/15/2019 01/23/2024 1,561,036.00 1,205.56 1,629,262.35 1,630,467.91
69371RP75 PACCAR FINANCIAL CORP 570,000.00 CORP 03/01/2019 03/01/2022 569,498.40 6,768.75 577,074.27 583,843.02
05531FBG7 BB&T CORP 800,000.00 CORP 03/18/2019 06/20/2022 799,976.00 2,778.89 813,312.00 816,090.89
46647PBB1 JPMORGAN CHASE & CO 1,500,000.00 CORP 03/22/2019 04/01/2023 1,500,000.00 17,237.63 1,526,910.00 1,544,147.63
02665WCZ2 AMERICAN HONDA FINANCE CORP 1,550,000.00 CORP 06/28/2019 06/27/2024 1,547,892.00 3,513.33 1,544,613.75 1,548,127.08
38141EC23 GOLDMAN SACHS & CO 1,500,000.00 CORP 07/11/2019 07/08/2024 1,569,870.00 3,689.58 1,572,190.50 1,575,880.08

--- --- 38,365,000.00 CORP --- 04/21/2021 38,803,422.30 226,421.78 38,735,439.77 38,961,861.55

CP
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

62479MZ63 MUFG Bank Ltd. (New York Branch) 1,600,000.00 CP 03/11/2019 12/06/2019 1,567,720.00 0.00 1,584,816.44 1,584,816.44
62479LAD7 MUFG Bank Ltd. (New York Branch) 3,050,000.00 CP 04/18/2019 01/13/2020 2,990,067.50 0.00 3,013,374.58 3,013,374.58

--- MUFG Bank Ltd. (New York Branch) 4,650,000.00 CP --- 12/31/2019 4,557,787.50 0.00 4,598,191.03 4,598,191.03
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Report: Master Balance Sheet by Lot
Account: San Mateo County TA (136235)
As of: 07/31/2019
Base Currency: USD
FHLMC

Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued
3137BM6P6 FHMS K721 A2 800,000.00 FHLMC 04/09/2018 08/25/2022 806,812.50 2,060.00 817,704.00 819,764.00
3137FKK39 FHMS KP05 A 659,216.02 FHLMC 12/17/2018 07/25/2023 659,214.04 1,759.56 670,046.93 671,806.49

--- --- 1,459,216.02 FHLMC --- 01/22/2023 1,466,026.54 3,819.56 1,487,750.93 1,491,570.49

FNMA
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

3136B1XP4 FNA 18M5 A2 756,367.59 FNMA 04/30/2018 09/25/2021 771,412.50 2,243.89 768,749.33 770,993.22
3136AJ7G5 FNA 14M06B A2 2,065,785.79 FNMA 12/15/2016 05/25/2021 2,107,585.68 4,611.02 2,080,659.45 2,085,270.47

--- --- 2,822,153.38 FNMA --- 06/27/2021 2,878,998.18 6,854.91 2,849,408.78 2,856,263.69

MMFUND
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

31846V534 FIRST AMER:US TRS MM Y 6,286,981.53 MMFUND --- 07/31/2019 6,286,981.53 0.00 6,286,981.53 6,286,981.53

31846V534 FIRST AMER:US TRS MM Y 6,286,981.53 MMFUND --- 07/31/2019 6,286,981.53 0.00 6,286,981.53 6,286,981.53

US GOV
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

912828N30 UNITED STATES TREASURY 2,900,000.00 US GOV 08/03/2018 12/31/2022 2,812,773.44 5,358.70 2,926,734.38 2,932,093.07
912828TJ9 UNITED STATES TREASURY 4,450,000.00 US GOV 09/07/2018 08/15/2022 4,263,308.59 33,359.63 4,419,406.25 4,452,765.88
912828R77 UNITED STATES TREASURY 3,500,000.00 US GOV 03/17/2017 05/31/2021 3,409,082.04 8,152.32 3,465,000.00 3,473,152.32
912828Q78 UNITED STATES TREASURY 970,000.00 US GOV 01/05/2017 04/30/2021 950,751.56 3,370.62 960,754.69 964,125.31
912828F62 UNITED STATES TREASURY 375,000.00 US GOV 09/09/2015 10/31/2019 376,508.79 1,421.54 374,355.47 375,777.00
912828VF4 UNITED STATES TREASURY 505,000.00 US GOV 12/07/2015 05/31/2020 498,470.51 1,176.26 502,001.56 503,177.83
912828L32 UNITED STATES TREASURY 335,000.00 US GOV 07/12/2016 08/31/2020 341,432.19 1,927.62 332,592.19 334,519.80
912828X47 UNITED STATES TREASURY 7,500,000.00 US GOV 05/07/2018 04/30/2022 7,260,351.56 35,538.38 7,502,343.75 7,537,882.13
912828VP2 UNITED STATES TREASURY 1,235,000.00 US GOV 05/18/2016 07/31/2020 1,275,313.64 67.12 1,234,035.16 1,234,102.28
912828X47 UNITED STATES TREASURY 650,000.00 US GOV 12/06/2017 04/30/2022 643,246.09 3,079.99 650,203.13 653,283.12
912828X47 UNITED STATES TREASURY 3,250,000.00 US GOV 01/04/2018 04/30/2022 3,208,740.23 15,399.97 3,251,015.63 3,266,415.59
912828N30 UNITED STATES TREASURY 2,650,000.00 US GOV 11/06/2018 12/31/2022 2,559,630.86 4,896.74 2,674,429.69 2,679,326.43
912828N30 UNITED STATES TREASURY 4,800,000.00 US GOV 12/13/2018 12/31/2022 4,681,125.00 8,869.57 4,844,250.00 4,853,119.57
912828N30 UNITED STATES TREASURY 11,000,000.00 US GOV 01/10/2019 12/31/2022 10,841,445.31 20,326.09 11,101,406.25 11,121,732.34
912828N30 UNITED STATES TREASURY 5,700,000.00 US GOV 01/31/2019 12/31/2022 5,609,601.56 10,532.61 5,752,546.88 5,763,079.48
912828R69 UNITED STATES TREASURY 8,850,000.00 US GOV 03/06/2019 05/31/2023 8,528,841.80 24,361.68 8,776,710.94 8,801,072.62
912828R69 UNITED STATES TREASURY 2,850,000.00 US GOV 05/03/2019 05/31/2023 2,781,421.87 7,845.29 2,826,398.44 2,834,243.72
912828T91 UNITED STATES TREASURY 4,950,000.00 US GOV 07/08/2019 10/31/2023 4,907,074.22 20,327.96 4,904,367.19 4,924,695.14

--- UNITED STATES TREASURY 66,470,000.00 US GOV --- 10/16/2022 64,949,119.27 206,012.07 66,498,551.56 66,704,563.63

Summary
Identifier Description Par Security Type Settle Date Maturity Original Cost Accrued Interest Market Value Market Value + Accrued

--- --- 157,442,656.99 --- --- 11/30/2021 156,290,656.27 562,813.95 157,769,089.29 158,331,903.24

* Grouped by: Security Type
* Groups Sorted by: Security Type
* Weighted by: Base Market Value + Accrued
* Holdings Displayed by: Lot
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Report: Base Risk Summary - Fixed Income
Account: San Mateo County TA (136235)
Date: 07/01/2019 - 07/31/2019

1: * Grouped by: Issuer Concentration
2: * Groups Sorted by: % of Base Market Value + Accrued

MMF Asset Allocation Currency Country

Time To Maturity Duration

Industry Sector Industry Group Industry Subgroup

0.000%
NA 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%
C 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

0.000%
CC 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%
CCC 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

0.000%
B 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%
BB 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

0.000%
BBB 3.045% 1.003% 0.000% 0.000% 0.995% 0.000% 0.000% 0.000% 0.000%
A 5.127% 7.523% 3.477% 0.000% 2.008% 0.000% 0.000% 0.000%

0.000%
AA 5.918% 15.731% 11.595% 24.622% 3.110% 0.000% 0.000% 0.000% 0.000%
AAA 13.261% 2.584% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

Credit Rating Credit Duration Heat Map
Rating 0 - 1 1 - 2 2 - 3 3 - 4 4 - 5 5 - 7 7 - 10 10 - 15 15 - 30

Footnotes: 1,2

Asset Class Security Type Market Sector

--- 100.000%

Avg Credit Rating AA-/Aa3/AA-
Book Yield 2.283
Yield 2.130
Years to Effective Maturity 2.125 Morgan Stanley 2.049%
Years to Final Maturity 2.335 Federal Home Loan Banks 2.221%
WAL 2.128 Mitsubishi UFJ Financial Group, Inc. 2.904%
Convexity 0.067 Toyota Motor Corporation 3.476%
Duration 2.038 U.S. Bancorp 3.971%

Market Value + Accrued 158,331,903.24 Fixed Income 152,035,274.90 Federal National Mortgage Association 6.034%
Net Unrealized Gain/Loss 1,319,041.73 MMFund 6,286,981.53 Other 37.215%
Book Value + Accrued 157,012,861.51 Cash 9,646.81 United States 42.130%

Balance Sheet Cash and Fixed Income Summary Issuer Concentration
  Risk Metric Value Issuer Concentration % of Base Market Value + Accrued
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Report: GAAP Base Trading Activity
Account: San Mateo County TA (136235)
Date: 07/01/2019 - 07/31/2019
Base Currency: USD

* Does not Lock Down
Account Identifier Description Base Original Units Base Current Units Currency Transaction Type Trade Date Settle Date Final Maturity Base Principal Accrued Interest Market Value

San Mateo County TA 02007HAC5 ALLYA 172 A3 0.00 (125,942.47) USD Principal Paydown 07/15/2019 07/15/2019 08/16/2021 (125,942.46) 0.00 125,942.46
San Mateo County TA 02007PAC7 ALLYA 171 A3 0.00 (33,474.59) USD Principal Paydown 07/15/2019 07/15/2019 06/15/2021 (33,474.59) 0.00 33,474.59
San Mateo County TA 25214PM26 Dexia Crédit Local New York Branch (1,500,000.00) (1,500,000.00) USD Maturity 07/02/2019 07/02/2019 07/02/2019 (1,500,000.00) 0.00 1,500,000.00
San Mateo County TA 3136AJ7G5 FNA 14M06B A2 0.00 (174,799.29) USD Principal Paydown 07/01/2019 07/01/2019 05/25/2021 (174,799.29) 0.00 174,799.29
San Mateo County TA 3136AQDQ0 FNA 15M13A AQ2 0.00 (2,573.99) USD Principal Paydown 07/01/2019 07/01/2019 09/25/2019 (2,574.01) 0.00 2,574.01
San Mateo County TA 3136B1XP4 FNA 18M5 A2 0.00 (1,486.82) USD Principal Paydown 07/01/2019 07/01/2019 09/25/2021 (1,486.82) 0.00 1,486.82
San Mateo County TA 3137FKK39 FHMS KP05 A 0.00 (26,577.74) USD Principal Paydown 07/01/2019 07/01/2019 07/25/2023 (26,577.74) 0.00 26,577.74
San Mateo County TA 31846V534 FIRST AMER:US TRS MM Y 4,234,336.45 4,234,336.45 USD Buy --- --- 07/31/2019 4,234,336.45 0.00 (4,234,336.45)
San Mateo County TA 31846V534 FIRST AMER:US TRS MM Y (4,913,840.75) (4,913,840.75) USD Sell --- --- 07/31/2019 (4,913,840.75) 0.00 4,913,840.75
San Mateo County TA 34531EAD8 FORDO 17A A3 0.00 (123,474.37) USD Principal Paydown 07/15/2019 07/15/2019 06/15/2021 (123,474.36) 0.00 123,474.36
San Mateo County TA 38141EC23 GOLDMAN SACHS & CO 1,500,000.00 1,500,000.00 USD Buy 07/08/2019 07/11/2019 07/08/2024 1,569,870.00 481.25 (1,570,351.25)
San Mateo County TA 38141GGQ1 GOLDMAN SACHS GROUP INC (2,750,000.00) (2,750,000.00) USD Sell 07/08/2019 07/11/2019 07/27/2021 (2,896,850.00) (65,770.83) 2,962,620.83
San Mateo County TA 43814PAC4 HAROT 173 A3 0.00 (35,407.87) USD Principal Paydown 07/18/2019 07/18/2019 09/18/2021 (35,407.87) 0.00 35,407.87
San Mateo County TA 47788BAD6 JDOT 17B A3 0.00 (46,548.48) USD Principal Paydown 07/15/2019 07/15/2019 10/15/2021 (46,548.48) 0.00 46,548.48
San Mateo County TA 89190BAD0 TAOT 17B A3 0.00 (179,354.15) USD Principal Paydown 07/15/2019 07/15/2019 07/15/2021 (179,354.16) 0.00 179,354.16
San Mateo County TA 89238MAD0 TAOT 17A A3 0.00 (43,930.70) USD Principal Paydown 07/15/2019 07/15/2019 02/16/2021 (43,930.69) 0.00 43,930.69
San Mateo County TA 912828T91 UNITED STATES TREASURY 4,950,000.00 4,950,000.00 USD Buy 07/05/2019 07/08/2019 10/31/2023 4,907,074.22 15,082.03 (4,922,156.25)

San Mateo County TA --- --- 1,520,495.70 726,925.24 USD --- --- --- 04/20/2021 607,019.45 (50,207.55) (556,811.90)

* Showing transactions with Trade Date within selected date range.
* Weighted by: Absolute Value of Base Principal
* MMF transactions are collapsed
* The Transaction Detail/Trading Activity reports provide our most up-to-date transactional details. As such, these reports are subject to change even after the other reports on the website have been locked down. 
While these reports can be useful tools in understanding recent activity, due to their dynamic nature we do not recommend using them for booking journal entries or reconciliation.
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SMCTA – Glossary of Terms 
 
Accrued Interest ‐ The interest that has accumulated on a bond since the last interest payment up to, but not including, the settlement date. Accrued interest occurs as a result of the 
difference in timing of cash flows and the measurement of these cash flows. 
 
Amortized Cost ‐ The amount at which an investment is acquired, adjusted for accretion, amortization, and collection of cash. 
 
Book Yield ‐The measure of a bond’s recurring realized investment income that combines both the bond’s coupon return plus it amortization. 
 
Average Credit Rating ‐ The average credit worthiness of a portfolio, weighted in proportion to the dollar amount that is invested in the portfolio. 
 
Convexity ‐ The relationship between bond prices and bond yields that demonstrates how the duration of a bond changes as the interest rate changes. 
 
Credit Rating ‐ An assessment of the credit worthiness of an entity with respect to a particular financial obligation. The credit rating is inversely related to the possibility of debt default. 
 
Duration ‐ A measure of the exposure to interest rate risk and sensitivity to price fluctuation of fixed‐income investments. Duration is expressed as a number of years. 
 
Income Return ‐ The percentage of the total return generated by the income from interest or dividends. 
 
Original Cost ‐ The original cost of an asset takes into consideration all of the costs that can be attributed to its purchase and to putting the asset to use. 
 
Par Value ‐ The face value of a bond. Par value is important for a bond or fixed‐income instrument because it determines its maturity value as well as the dollar value of coupon payments. 
 
Price Return ‐ The percentage of the total return generated by capital appreciation due to changes in the market price of an asset. 
 
Short‐Term Portfolio ‐ The city’s investment portfolio whose securities’ average maturity is between 1 and 5 years. 
  
Targeted‐Maturities Portfolio ‐ The city’s investment portfolio whose securities’ average maturity is between 0 and 3 years. 
 
Total Return ‐ The actual rate of return of an investment over a given evaluation period. Total return is the combination of income and price return. 
 
Unrealized Gains/(Loss) ‐ A profitable/(losing) position that has yet to be cashed in. The actual gain/(loss) is not realized until the position is closed. A position with an unrealized gain 
may eventually turn into a position with an unrealized loss, as the market fluctuates and vice versa. 
 
 
Weighted Average Life (WAL) ‐ The average number of years for which each dollar of unpaid principal on an investment remains outstanding, weighted by the size of each principal 
payout. 
 
Yield ‐ The income return on an investment. This refers to the interest or dividends received from a security and is expressed as a percentage based on the investment's cost and its 
current market value. 
 
Yield to Maturity at Cost (YTM @ Cost) ‐ The internal rate of return of a security given the amortized price as of the report date and future expected cash flows. 
 
Yield to Maturity at Market (YTM @ Market) ‐ The internal rate of return of a security given the market price as of the report date and future expected cash flows. 
 
Years to Effective Maturity – The average time it takes for securities in a portfolio to mature, taking into account the possibility that any of the bonds might be called back to the issuer. 
 
Years to Final Maturity ‐ The average time it takes for securities in a portfolio to mature, weighted in proportion to the dollar amount that is invested in the portfolio. Weighted average 
maturity measures the sensitivity of fixed‐income portfolios to interest rate changes. 
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Unit Ref Name Amount Method Description
SMCTA 004965 SLAVIT, JOEL A 16.82               CHK Seminar & Training
SMCTA 000291 GROOM, CAROLE 100.00             ACH Board Member Compensation
SMCTA 000292 HORSLEY, DONALD 100.00             ACH Board Member Compensation
SMCTA 000293 FRESCHET, MAUREEN ANN 100.00             ACH Board Member Compensation
SMCTA 000294 BEACH, EMILY RANDOLPH 100.00             ACH Board Member Compensation
SMCTA 000295 MEDINA, RICO E. 100.00             ACH Board Member Compensation
SMCTA 000297 MATSUMOTO, KARYL M. 100.00             ACH Board Member Compensation
SMCTA 000298 HORSLEY, DONALD 100.00             ACH Board Member Compensation
SMCTA 000299 BEACH, EMILY RANDOLPH 100.00             ACH Board Member Compensation
SMCTA 000300 MEDINA, RICO E. 100.00             ACH Board Member Compensation
SMCTA 004962 ROMERO, CARLOS 100.00             CHK Board Member Compensation
SMCTA 004975 ROMERO, CARLOS 100.00             CHK Board Member Compensation
SMCTA 004967 HURLEY, JOSEPH 135.96             CHK Dues & Subscriptions
SMCTA 004976 SELF-HELP COUNTIES COALITION 4,400.00          CHK Dues & Subscriptions
SMCTA 004961 PUBLIC FINANCIAL MANAGEMENT, INC. 9,250.00          CHK Advisory Fees
SMCTA 900172 PENINSULA CORRIDOR JOINT POWERS BOARD 1,567.62          WIR Due to JPB
SMCTA 900173 SAN MATEO COUNTY TRANSIT DISTRICT 3,430,162.80    WIR Due to SamTrans
SMCTA 004977 Solomon, Marjorie 950.00             CHK Other Refundable / Pass Through Deposits
SMCTA 004960 PACIFIC GAS & ELECTRIC COMPANY 354.50             CHK Consultants (1)
SMCTA 004974 PACIFIC GAS & ELECTRIC COMPANY 6,146.96          CHK Consultants (1)
SMCTA 004959 MARK THOMAS & COMPANY AND AECOM JV 601,533.37      CHK Consultants (1)
SMCTA 004978 HANSON BRIDGETT LLP 876.00             CHK Consultants (2)
SMCTA 004971 HANSON BRIDGETT LLP 19,164.00        CHK Consultants (3)
SMCTA 000296 URS CORPORATION 17,318.07        ACH Consultants (4)
SMCTA 004973 MARK THOMAS & COMPANY AND AECOM JV 238,978.33      CHK Consultants (5)
SMCTA 004972 HNTB CORPORATION 1,107.36          CHK Capital programs (6)
SMCTA 004963 SAN CARLOS, CITY OF 19,759.88        CHK Capital programs (7)
SMCTA 004979 MENLO PARK, CITY OF 41,292.84        CHK Capital programs (7)
SMCTA 004966 CDM SMITH, INC. 36,976.83        CHK Capital programs (8)
SMCTA 004969 CDM SMITH, INC. 107,484.61      CHK Capital programs (8)
SMCTA 900171 SAN MATEO COUNTY TRANSIT DISTRICT 7,559,496.91    WIR Capital programs (9)
SMCTA 004968 MENLO PARK, CITY OF 208,809.00      CHK Capital programs (10)
SMCTA 004970 GRAY-BOWEN-SCOTT 126,386.55      CHK Capital programs (11)
SMCTA 004964 SAN MATEO, CITY OF 694,758.73      CHK Capital programs (12)
SMCTA 900170 DEPARTMENT OF TRANSPORTATION 804,525.54      WIR Capital programs (13)

13,932,552.68  

(1) 101 HOV Ln Whipple - San Bruno
(2) Railroad Grade Sep Oversight
(3) Pedestrian & Bicycle Oversight $6,726;  101 HOV Ln Whipple - San Bruno $840; Legal Services $7,200;

Local Shuttle Oversight $120; Highway Oversight $4,278
(4) 101 Peninsula Ave/Poplar I/C
(5) 101 HOV Ln Whipple - San Bruno $228,278.74; Hwy 1 Grey Whale Cove-Miramar $10,295.56;

101 Interchange to Broadway $404.03
(6) Highway Oversight
(7) Shuttles FY19-20 Funding
(8) TA Strategic Plan 2020-2024
(9) San Mateo Local Share JPB CIP $7,500,000; 101 HOV Ln Whipple - San Bruno $59,496.91

(10) 2015 Call for Proj-Ped&Bike
(11) 101 HOV Ln Whipple - San Bruno $119,859.74; Express Lane Operations $6526.81
(12) Call for Proj-Ped&Bike FY14/15
(13) 101 Interchange to Willow $782,623.77; US101/SR92 Interchang Area Imp $13,636.71; US 101/SR 92 Direct Connector $3,773.84

101 HOV Ln Whipple - San Bruno $4,491.22

CHECKS WRITTEN
Jul-19

SAN MATEO COUNTY TRANSPORTATION AUTHORITY



AGENDA ITEM #5 (c) 
SEPTEMBER 5, 2019 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Jim Hartnett 
Executive Director 

FROM: April Chan 
Chief Officer, Planning, Grants and the Transportation Authority 

SUBJECT: CAPITAL PROJECTS QUARTERLY STATUS REPORT 4RD QUARTER FISCAL YEAR 2019 

ACTION 
No action required. The Capital Projects Quarterly Status Report is submitted to the 
Board for information only. 

SIGNIFICANCE 
The Capital Projects Quarterly Status Report is submitted to keep the Board informed as 
to the scope, budget, and progress of current ongoing capital projects. 

BUDGET IMPACT 
There is no impact on the budget. 

BACKGROUND 
Staff prepares the Capital Projects Quarterly Status Report for the Board on a quarterly 
basis. The report is a summary of the scope, budget, and progress of capital projects. It 
is being presented to the Board for informational purposes and is intended to better 
inform the Board of the status of capital projects. 

Prepared by:  Joseph M. Hurley, Director, TA Program 650-508-7942

http://www.smcta.com/Assets/_Finance/Quarterly+Capital+Program+Status+Report/FY19+Q4+TA+Quarterly+Report.pdf
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Quarterly Status Report 
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

Plant Establishment 
(City R/W; One Year) 10/20/17 10/30/18 10/20/17 10/30/18

Highway Planting 
Design 05/06/19 06/03/20 05/06/19 06/03/20

Progress

This Quarter:

Future 
Activities:

Issues:

Funding :

$57,090,107 96% $59,187,000

Federal $3,533,569 98% $3,613,000

State $23,987,146 97% $24,818,000

City $6,120,000 100% $6,120,000
$90,730,822 97% $93,738,000

Issues:

TA Role: Funding Agency and design support during construction

Original Baseline

7%
100%

Sponsor: City of Burlingame

Estimated % 
Contribution

06/03/20 05/06/19

$6,120,000

4%

26%

63%

4%

26%

7%

63%$59,187,000

$24,818,000

100%$93,738,000

SMCTA

Others

10/30/18 10/20/17

$3,613,000

% Expended 
of EAC

EAC

000621 - U.S. 101 / BROADWAY INTERCHANGE PROJECT

Current Baseline (09/18)

Total 

Finish

Current 
Contribution

Current % 
Contribution

Expended 

Start 

Current Forecast

(1) Submitted as-built drawings for Caltrans approval.
(2) Continued right-of-way coordination and closeout.
(3) Began subsequent highway planting final design.
(4) Continued to develop highway planting Cooperative Agreement between TA and Caltrans and Memorandum of Understanding (MOU)
between City of Burlingame and TA for highway planting design phase.
(5) Presented highway planting conceptual design to City of Burlingame City Council.

(1) Submit subsequent highway planting 65% design for Caltrans to review.
(2) Execute highway planting Cooperative Agreement between TA and Caltrans and Memorandum of Understanding (MOU) between City of
Burlingame and TA for highway planting phase.

PID, PA&ED, and PS&E phases were completed. Interchange construction was completed in October 2017 and the one-year plant 
establishment period for City's planting continued through October 2018. Caltrans signed and accepted the roadway construction contract 
on October 28, 2018. The project is in right-of-way closeout stage and highway planting final design. 

G

None

The project reconstructed the existing US 101/Broadway Interchange, including a new Broadway Overcrossing with a wider structure and 
new ramp connections to US 101 to address traffic congestion and safety concerns. TA was responsible for completing the Project 
Initiation Document (PID), Project Report, Environmental Documents (PA&ED), and Plan, Specifications and Estimate (PS&E). TA also 
developed the Right-of-Way Certification for the project. Caltrans is the implementation agency for the construction phase, and is 
responsible for utility relocation oversight. Construction phase includes right-of-way and utility relocation activities, and one-year plant 
establishment period for planting on City's right-of-way (R/W). Highway planting on Caltrans' right-of-way will be part of a subsequent 
contract following completion of the current roadway construction contract. 

None

None

G

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $59,187,000

Others $34,551,000

Total Project $93,738,000

Note: The current budget includes the cost for subsequent highway planting work.

* Cost inception from the beginning of roadway construction phase.

Issues:

$3,007,178

$57,090,107

33,640,715               

$2,096,893

$910,285

$0

$0$59,187,000

$34,551,000

$93,738,000

$0

$90,730,822

Expended to Date Estimate at Completion Estimate to Complete Variance at Completion

$0

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

$80,000,000

$90,000,000

$100,000,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended To Date

Ti
m
e 
N
o
w

Total Expended To Date

Total  Budget

TA Budget

Others Budget

TA Expended To Date

None
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency 
Sponsor: City of Menlo Park

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PS&E 07/01/07 12/01/15 01/02/14 02/25/16
(3a) Right of Way 07/01/07 12/23/15 01/02/14 04/30/16

Construction 05/08/17 12/31/18 05/08/17 08/31/19

Progress

This Quarter:

Future 

Activities:

Issues:

Funding :
Expended 

% 
Expended 

of EAC
EAC

Estimated % 
Contribution

$57,040,952 79% $71,800,000 86%

State $11,552,000 100% $11,552,000 14%
$68,592,952 82% $83,352,000 100%

Issues:

01/02/14

$71,800,000

$83,352,000

000622 - U.S. 101 / WILLOW INTERCHANGE PROJECT

Current ForecastCurrent Baseline (12/17)Original Baseline

Start Finish

Others

01/02/09
03/02/09 01/02/14

05/08/1707/26/18

Total 

14%$11,552,000

86%

Current % 
Contribution

Current 
Contribution

SMCTA

100%

This project will convert the existing full-cloverleaf interchange to a partial-cloverleaf interchange and replace the existing Willow Road 
Overcrossing with additional vehicular lanes, sidewalks on both sides, and new enhanced bikeways. The project also includes realignment 
and widening of on- and off-ramps, and new signals at the ramp intersections. 

None

(1) Continued electrical work.
(2) Continued construction coordination with U.S. 101 Express Lanes Project.
(3) Shifted traffic to final stage (stage 4) in April.
(4) Realigned lanes on bridge toward the center to construct bridge sidewalk, barriers and fence.
(5) Performed deck grinding and installed deck drain.
(6) Constructed rubberized hot mix asphalt top lift.
(7) Constructed final paving and erosion control.
(8) Began to work on punch list items.
(9) Continued to finalize time and location for a ribbon cutting ceremony.
(10) Adjusted temporary traffic signal to permanent signal cycle.
(11) Finished constructing abutment wall.

(1) Complete punch list items.
(2) Conduct a ribbon cutting ceremony.
(3) Continue to adjust traffic signal to permanent signal cycle.
(4) Coordinate with City and Caltrans on subsequent highway planting conceptual design.

TA funding includes $10.4 M Measure A advancement funds for construction support to be reimbursed by Caltrans once State 
funds become available. 

TA developed the Project Study Report (PSR) in May 2005. The Environmental Document for the PA&ED phase was approved in 
November 2015. Caltrans completed the Plans, Specifications & Estimate (PS&E), and the project received Right-of-Way Certification. In 
July 2016, TA entered into a Cooperative Agreement with Caltrans and City of Menlo Park for the construction phase of the project. Project 
was advertised on September 26, 2016. Project bids were opened on December 16, 2016. Construction contract was awarded on 
February 10, 2017. Notice-to-proceed was issued on May 5, 2017. Groundbreaking ceremony was held on May 16, 2017. The project is
currently in Stage 4 construction. Caltrans is performing construction administration and inspection, and has reported that the contractor 
has completed approximately 93% of the construction contract work, 98% of the scheduled time has been used (including time extension 
due to change orders) and 86% of the budget has been expended.  

Early change orders, shortage of labor and materials and jobsite injuries resulted in delay in schedule. Caltrans Resident Engineer and 
City of Menlo Park staff have been meeting with homeowners by the interchange to resolve construction issues.

G

G

R

5



April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $71,800,000

Others $11,552,000

Total Project $83,352,000

Note: Budget is for PID, PA&ED, PS&E, right-of-way and construction phases. 

* Cost inception from the beginning of current construction phase.

Issues:

Variance at Completion

$0

$0$11,552,000

$83,352,000 $0$14,759,048$68,592,952

Expended to Date Estimate to Complete 

$71,800,000$57,040,952

Estimate at Completion 

$11,552,000

$14,759,048

$0

$0

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

$80,000,000

$90,000,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 
N
o
w

Total Expended To Date

Total  
Budget

TA Budget

Others Budget

TA Expended To 
Date

Issues associated with design discrepancies and unforeseen site conditions resulted in early changes with additional costs and time. Material 
and labor escalation costs resulted from project delays contribute to the additional costs. Additional costs will be covered by construction 
contingency funds.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency
Sponsor: City of Redwood City (Also Implementing Agency)

Scope:

Project Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PA&ED 09/01/13 10/01/15 10/24/13 12/19/16
PS&E 08/01/17 05/01/20 08/01/17 05/01/20
Right-of-way 08/01/17 05/01/20 08/01/17 05/01/20

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC
Estimated % 
Contribution

SMCTA $7,828,096 68% $11,560,000 80%
               

Others
Federal $0 0% $0 0%
State $0 0% $0 0%
City $2,589,492 89% $2,894,000 20%

Total $10,417,588 72% $14,454,000 100%

Issues:

000768 - U.S. 101/ WOODSIDE ROAD INTERCHANGE PROJECT

08/01/17

$0 0%
$0

$2,894,000

80%

Current Baseline (3/15)

Current 
Contribution

Current % 
Contribution

$11,560,000

100%$14,454,000

0%
20%

Finish
Original Baseline

05/01/20

Start 
Current Forecast

08/01/1705/01/20
09/01/15 10/10/13

The project will improve the operation of US 101/ Woodside Road (State Route 84) Interchange by widening Woodside Road and 
realignment of freeway ramps. The Project will widen Woodside Road from four lanes to six lanes, reconstruct ramp connections between 
Woodside Road and US 101, and eliminate the existing five-legged intersection at Broadway and Woodside Road. 

None

(1) Continued to advance PS&E package to 95% level.
(2) Continued to work on 65% structure design.
(3) Continued to work on geotechnical design and materials report and HazMat report.
(4) Performed field verification of wetland area.
(5) Submitted design exception fact sheets.
(6) Continued to work on enhancing storm water treatment areas.
(7) Continued to update Storm Water Data Report.
(8) Reviewed refinement to the right-of-way requirements.
(9) Reviewed Harbor View Place layout design.
(10) Continued utility coordination and updated Encroachment Policy Variance Request.
(11) Conducted constructability review meeting with Caltrans.
(12) Submitted UPRR roadway submittal for review.
(13) Began to address UPRR comments on structural submittal.
(14) Conducted coordination meeting with PG&E.
(15) Continued coordination with California Public Utilities Commission.
(16) Submitted updated wetland delineation area to Caltrans and United States Army Corps of Engineers (USACE) for approval.
(17) Began addressing comments from USACE on wetland areas.

(1) Continue to work on utility identification and verification.
(2) Continue to work on utility relocation/occupation plans.
(3) Continue to work on geotechnical and HazMat reports.
(4) Continue to update Critical Path Method (CPM) schedule.
(5) Continue to assess/ incorporate the 65% comments.
(6) Continue to advance PS&E package to 95% Level.
(7) Amend Funding Agreement for additional work and time needed to complete the project.

The City is working to develop a full funding plan for the construction phase of the project.

G

Delay on the approval of the Structure Type Selection Report affected the schedule for the development of 65% structure design. Additional 
work including design of sanitary sewer and water facilities, soil stabilization, right-of-way engineering and supplemental field survey could 
add time to the schedule delay. Schedule will be updated once the City of Redwood City completes analysis schedule impacts.

Caltrans approved the Environmental Document and Final Project Report. In January 2017, the TA Board of Directors allocated 
additional Measure A funds to support the Plans, Specifications & Estimate (PS&E) and right-of-way support phases and the City of 
Redwood City has committed additional matching funds. The project is in the PS&E and right-of-way support phases. In July 2017, City 
increased its funding contribution to cover the increased costs associated with PS&E, right-of-way and utility verification work. TA entered 
into a Funding Agreement with City in August 2017 for the PS&E phase of work, and a Notice-to-proceed was issued to the design 
consultant. In October 2017, City entered a Cooperative Agreement with Caltrans for PS&E review and support. In February 2018, the TA 
Board programmed $20,145,000 for right-of-way capital cost with allocation contingent on final right-of-way maps approved by Caltrans, 
cost update for right-of-way acquisitions and securing the balance of construction funds. The project is currently advancing PS&E from 
65% to 95% level.  

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $11,560,000

Others $2,894,000

Total Project $14,454,000

* Cost inception from the beginning of current PS&E and right-of-way phases.

Issues:

$7,828,096 $3,731,904 $11,560,000 $0

Note: Budget is for PA&ED, PS&E and right-of-way support phases only. 

$2,589,492 $304,508 $2,894,000 $0

$10,417,588 $4,036,412 $14,454,000 $0

Expended to Date Estimate to Complete Estimate at Completion Variance at Completion

$0

$1,000,000

$2,000,000

$3,000,000

$4,000,000

$5,000,000

$6,000,000

$7,000,000

$8,000,000

$9,000,000

$10,000,000

$11,000,000

$12,000,000

$13,000,000

$14,000,000

$15,000,000
Project Cost Performance

TA Budget Total Budget TA Expended To Date Total Expended To Date Others Budget
Ti
m
e 
N
o
w

TA Expended  To Date

TA Budget

Total Budget

Total Expended  To 
Date

Others Budget

Additional work including design of sanitary sewer and water facilities, soil stabilization, right-of-way engineering and supplemental field 
survey could result in additional cost, which will be covered by contingency funds.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency and technical support during construction
Sponsor: City of Pacifica

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

Plant Establishment/ 
Bio. Monitoring 
(Phase I)

10/15/15 11/30/17 10/15/15 12/31/17

Bio. Monitoring 
(Phase II) 11/30/17 12/31/20 01/01/18 12/31/20

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

$7,712,277 95% $8,146,866

$4,446,000 100% $4,446,000

$3,101,199 100% $3,101,199
$150,000 100% $150,000

$15,409,476 97% $15,844,065

Issues:

                      Others

                      SMCTA

Total 

Current % 
Contribution

Current 
Contribution

$150,000

$10,054,000

$4,446,000Federal

State $3,194,381
City

18%

$17,844,381

1%

Current ForecastOriginal Baseline

11/30/20 01/01/18

10/15/1511/30/17

Start Finish

100%100%

1%
20%

28%

56%

25%

51%

000782 - SAN PEDRO CREEK BRIDGE REPLACEMENT PROJECT

Estimated % 
Contribution

Current Baseline (12/17)

The project replaced the existing San Pedro Creek Bridge on State Route 1 with a longer and higher structure. The project also widened San 
Pedro Creek bed in the vicinity of the bridge. The limits of work on State Route 1 are from 0.3 miles south of the Linda Mar Intersection to the 
Linda Mar Intersection in Pacifica, CA.

None

(1) Continued Phase II biological monitoring. 

(1) Continue Phase II biological monitoring. 

None

The construction phase was administrated by Caltrans and offsite mitigation were completed in August 2016. Project is currently in Phase II 
biological monitoring. Environmental permits issued for the project require an additional 3-year monitoring period after the completion of plant 
establishment. The additional monitoring is being performed under a separate contract with Caltrans. 

None
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $10,054,000

Others $7,790,381

Total Project $17,844,381

Note: Budget for PS&E, construction, plant establishment and a 3-year biological monitoring period. 

* Cost inception from the beginning of current biological monitoring phase.

Issues:

$1,907,134$7,712,277 $434,589

Variance at Completion

$8,146,866

$2,000,316

Expended to Date Estimate at Completion Estimate to Complete 

$7,697,199

$15,844,065$15,409,476 $434,589

$7,697,199 $0 $93,182

$0

$2,000,000

$4,000,000

$6,000,000

$8,000,000

$10,000,000

$12,000,000

$14,000,000

$16,000,000

$18,000,000

$20,000,000

Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 

N
o
w

Total Expended To Date

Total  Budget

TA Budget

Others Budget

TA Expended To Date

None
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency / Co-Implementer / Co-Sponsor
Sponsors: C/CAG and TA

Scope:

Project 
Status 
Summary:

Issues: None

Schedule:
Major Milestones: Start Start Finish Start Finish
PS&E 05/01/18 05/01/18 12/31/19 05/01/18 12/31/19
Construction 
(Southern Segment) 03/01/19 03/01/19 11/30/21 03/01/19 11/30/21

Progress

This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC
Estimated % 
Contribution

$23,740,116 73% $32,500,000 21%

Federal $9,500,000 100% $9,500,000 6%

State $37,946,889 34% $110,527,000 71%

Private* $3,000,000 100% $3,000,000 2%

$74,187,005 48% $155,527,000 100%

Issues:

000791 - U.S. 101 EXPRESS LANES PROJECT

$9,500,000

$3,000,000

Current Contribution

$32,500,000

Current Baseline (3/19)

11/30/21

(Previously U.S. 101/ Managed Lanes Project)

SMCTA

Finish

* $3M from SAMCEDA Funding Agreement.

$110,527,000

Current % Contribution

05/31/19

Others

Current ForecastOriginal Baseline

Total 29%$155,527,000

21%

6%

2%

This project will provide Express Lanes in both northbound and southbound directions of US 101 from the proposed Express Lanes in Santa Clara 
County to I-380 in San Mateo County. 

An additional $9.5M of federal funds were added to the project budget in October 2017 for preliminary engineering work. $22M of Measure A 
funds were included in the table above for PS&E, right-of-way and construction for southern segment. $74.81M of  $220M of Senate Bill 1 (SB 1) 
funding was allocated by CTC and was added in the funding table. An additional $50M of private funding was secured for the project and will be 
added to the funding table once the construction of the northern segment begins.

The PSR-PDS was approved on May 4, 2015, and a Supplemental PSR-PDS was approved on June 3, 2016. The project charter was finalized in 
August 2016. In February 2017, the project began a series of meetings to inform the City's staff (located in the vicinity of the project limits) about the 
project and potential benefits and impacts. The preparation of Draft Environmental Document (DED) and Draft Project Report were completed. The 
DED was released for public circulation and comment on November 21, 2017.  The comment period was closed on January 19, 2018. In February 
2018, TA Board programmed and allocated $22,000,000 for PS&E, right-of-way and construction. Allocation for construction conditioned on 
completion of PS&E and right-of-way.  Based on comments received on the DED, it was determined that modifications of some sections of the DED 
is necessary. To provide ample opportunity for public input, a 30-day partial recirculation was established. The partial recirculation of the PA&ED 
phase was completed in October 2018. The design and construction of the project were broken down into northern and southern segments. 
Construction of the southern segment began in March 2019. 

The project was broken down into northern and southern segments. The design phase for the southern segment was completed. The project was 
rebaselined to reflect the schedule for both segments.

(1) Continued to address comments on 65% PS&E for the northern segment.
(2) Began to prepare 95% PS&E for the northen segment.
(3) Continued  coordination with PG&E and AT&T for service point connections.
(4) Continued 65% estimate reconciliation with contractor for the northern segment.
(5) Reviewed and issued Contract Change Orders.
(6) Continued construction of the southern segment.
(7) Incorporated Bay Area Infrastructure Financing Authority (BAIFA) comments on tolling sign for the northern segment.
(8) Continued construction coordination with U.S. 101/Willow Interchange Project, U.S. 101/ Holly Street Interchange Project, U.S. 101/ S.R. 92 
Area Improvements Project and U.S. 101/ S.R. 92 Direct Connector Project.
(9) Executed Cooperative Agreement with C/CAG, Caltrans and TA for construction phase.
(10) Conducted constructability/risk management workshops.
(11) TA and C/CAG Boards formed a Joint Powers Authority (JPA) as the joint owners of the project.

(1) Continue to advance design to 100% for the northern segment.
(2) Complete 65% estimate reconciliation with contractor for the northern segment
(3) Continue coordination with PG&E and AT&T for service point connections.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget  

TA $32,500,000

Others $123,027,000

Total Project $155,527,000

* Cost inception from the beginning of current design phase.

Issues:

Variance at CompletionExpended to Date Estimate to Complete 

$0

Estimate at Completion 

$123,027,000

$155,527,000

$23,740,116

$50,446,889

$8,759,884

$72,580,111

$74,187,005 $81,339,995

$0

$0

$32,500,000

Note: Budget is for PID, PA&ED, PS&E and right-of-way phases and construction for southern segment. 

$0

$20,000,000

$40,000,000

$60,000,000

$80,000,000

$100,000,000

$120,000,000

$140,000,000

$160,000,000

$180,000,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 
N
o
w

TA Expended 
To Date

Total  Budget

TA Budget

Others Budget

Total Expended To 
Date

Targeted completion of the 
construction phase of the 
southern segment

An additional $9.5 M of federal funds were added to the project budget in October 2017 for preliminary engineering work. An additional of $22 M 
of Measure A funds were added to the project budget in July 2018. $74.81M of Senate Bill 1 (SB 1) funding was added to the project budget in 
December 2018. $36.03M of design funding for Cooperative Agreement was added to the project budget.An additional $50M of private funding 
was secured for the project and will be added to the funding table once the construction of the northern segment begins.
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Implementing and Funding Agency
Sponsor: County of San Mateo

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PPS 03/03/14 12/31/15 03/03/14 08/31/15
PEER 09/27/17 11/30/19 09/27/17 11/30/19

Progress

This Quarter:

Future 
Activities:

Issues:

Funding:

Expended 
% 

Expended 
of EAC

EAC

SMCTA $751,528 50% $1,500,000

Others

$751,528 50% $1,500,000

Issues:

000793 - HIGHWAY 1 SAFETY & OPERATIONAL PROJECT (GRAY WHALE COVE)

Estimated % 
Contribution

Current Baseline (04/19)

Start 

Current % 
Contribution

09/27/17
06/30/15
09/30/18

Finish

Current 
Contribution

$1,500,000

100%

$0

Total 100%$1,500,000

100%

0%

Current ForecastOriginal Baseline

03/03/14

0%$0

$0

$0

0%$0

100%

Federal

$0

$0

0%

State

City

0% $0

0%

0%

0%

$0

0%

Safety and mobility improvement to relieve traffic congestion, improve throughput, and enhance safety for motorists, bicyclists and 
pedestrians along a 7-mile stretch of Highway 1 from Gray Whale Cove to Miramar. Scope of project includes Preliminary Planning Study 
(PPS), Permit Engineering Evaluation Report (PEER) and Encroachment Permit phases. 

None

(1) Reviewed PG&E design drawing for service point location.
(2) Continued to address Caltrans and TA comments on 100% PS&E package.
(3) Continued to advance the PS&E package to final design level.
(4) Continued coordination for U.S. Fish and Wildlife Service (USFWS) Formal Consultation and Biological Opinion.
(5) Obtained Design Standard Decision Document approval from Caltrans.
(6) Developed hazardous materials investigation scope of work and cost estimates.

(1) Finalize the PS&E package to final design level.
(2) Finalize remaining Environmental Memos and documents.
(3) Obtain Design Standard Decision Document approval from Caltrans.
(4) Begin hazardous materials investigation.

The Final PPS was issued on August 31, 2015. Improvements were grouped into five general locations with two or three alternatives 
evaluated for each location. Four public outreach meetings were held on the coast. Project delivery recommendations are included in the 
final PPS report. The project stakeholders are in favor of the Gray Whale Cove improvement location. In November 2016, the Gray 
Whale Cove improvement alternative was selected to move forward as a standalone project under the Caltrans PEER process. The 
PEER will serve as the Project Initiation Document (PID) and Project Approval document to enter the Caltrans Encroachment Permit
process. In September 2017, TA and the County of San Mateo entered a Memorandum of Understanding to begin work associated with 
the PEER phase and Notice-to-proceed was issued to design consultant on September 27, 2017. Project is in final design.

G

County of San Mateo is pursuing federal funding, which requires the preparation of NEPA document. USFWS requested a full formal 
consultation which added 7 months to the project schedule. Caltrans requested to have a site investigation for potential hazardous 
materials that will add time and cost to the project. The schedule is rebaselined to reflect the project's current schedule due to added 
scope. 

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $1,500,000

Others $0

Total Project $1,500,000

Note: Budget is for PPS, PEER and construction phases. Any cost saving from PEER phase will be made available for subsequent 
construction phase.

* Cost inception from the beginning of current PEER phase.

Issues:

Expended to Date Variance at CompletionEstimate to Complete 

$0

$748,472

$0

$751,528 $748,472

$751,528

$0

Estimate at Completion 

$1,500,000

$0

$1,500,000

$0

$0

$0

$200,000

$400,000

$600,000

$800,000

$1,000,000

$1,200,000

$1,400,000

$1,600,000
Project Cost Performance

TA Budget TA Expended To Date

Ti
m
e 
N
o
w

TA Expended To Date

TA Budget

None
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April 1, 2019 - June  30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency
Sponsor: City of San Carlos (Also Implementing Agency)

Scope:

Project Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PA&ED 05/01/13 05/22/15 05/01/13 6/19/2015*
PS&E 07/30/15 12/30/16 07/30/15 9/30/2018*
Right-of-way 07/30/15 12/30/16 07/30/15 9/30/2018*

Progress
This Quarter:

Future 
Activities:

Issues:

Funding : Expended 
% Expended 

of EAC
EAC

SMCTA $2,858,776 95% $3,000,000
Others

Federal 0%

State 0%

City $710,117 93% $763,063

$3,568,892 95% $3,763,063

Issues:

Current 
Contribution

Current % 
Contribution

Estimated % 
Contribution

$3,000,000 80%

0%

20%

Total 

10/30/16

0%0%

100% 100%

$763,063

$3,763,063

20%

80%

0%

Start 

07/30/15
12/31/14

Finish
Current ForecastOriginal Baseline

05/01/13

07/30/1512/30/16

000795 - U.S. 101/ HOLLY STREET INTERCHANGE PROJECT

Current Baseline (03/15)

This project will convert the existing interchange to a partial cloverleaf interchange, realign on- and off-ramps, add signalized intersections, 
and add new and widened sidewalks with the addition of bike lanes.

None

(1) Continued to finalize bid package and prepare to advertise project.
(2) Continued to finalize Funding Agreement.
(3) Began construction coordination with U.S. 101 Express Lanes Project.

(1) Finalize bid package and advertise project in August 2019.
(2) Execute Funding Agreement.
(3) Continue construction coordination with U.S. 101 Express Lanes Project.

The current funding table does not include funding for construction phase. A total of $14.59 M of Measure A funds were allocated for 
construction and right-of-way phases which included $10.72 M funding allocation through the 2015 Highway Call-For-Project, and $3.87 M 
allocation through a special circumstance request by the City of San Carlos. Allocation of Measure A funds for construction was conditioned 
upon the completion of design. City of San Carlos also committed $4.53 M of matching funds for construction, construction support and right-
of-way. Measure A funds will not contribute to the decorative lighting components of the project.

The environmental document was certified by Caltrans on June 19, 2015. Final Project Report for the interchange was approved by Caltrans 
on September 25, 2015. PS&E phase of work was commenced in July 2015. The 65% design was submitted to Caltrans in November 2015.
The interchange project was combined with the pedestrian overcrossing project, for which a Supplemental Project Report and Environmental 
Certification Revalidation are required and were approved in March 2018. 100% PS&E package was approved by Caltrans in June 2018. 
The City of San Carlos plans to combine the interchange project with the pedestrian overcrossing as a single construction project. The 
project is in preparation for advertisement. 

The project will be constructed at the same time as  U.S. 101 Express Lanes Project. To avoid construction conflicts, Caltrans is 
accessing the risk of constructing both U.S. 101/ Holly Street Interchange Project and U.S. 101 Express Lanes Project at the same time.

R
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April 1, 2019 - June  30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $3,000,000

Others $763,063

Total Project $3,763,063

* Cost inception from the beginning of current phase.

Issues:

Expended to Date Estimate to Complete 

$0

$0

Estimate at Completion Variance at Completion

$2,858,776

$710,117

$141,224

$52,946 $763,063

$3,763,063$3,568,892 $194,171

$0$3,000,000

Note: Budget is for PA&ED and PS&E phases only. Budget does not include the $100,000 fund provided by TA's Pedestrian and 
Bicycle Program for the Pedestrian Overcrossing Study. 

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

$3,000,000

$3,500,000

$4,000,000

$4,500,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended To Date

Ti
m
e 
N
o
w

TA Budget

Total Budget

Total Expended To 
Date

Others Budget

TA Expended To Date

In September 2017, City allocated additional $208,233 to cover the increased costs and scope associated with utility relocation, 
retaining wall design, and decorative arches and lighting features. In December 2017, TA Board allocated an additional $3.87 M for the 
construction phase, which includes $2.38 M of additional construction funds and $1.49 M of supplemental contingency funds. 
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Implementing Agency and Funding Agency
Sponsor: City of San Mateo

Scope:

Project Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PSR-PDS 02/18/14 06/30/15 02/18/14 05/22/15

(3a) PA&ED 06/01/16 TBD* 06/01/16 TBD*

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

                      SMCTA $1,661,669 47% $3,500,000

Federal $0 0% $0

State $0 0% $0

City $0 0% $0
$1,661,669 47% $3,500,000

Issues:

000801 - U.S. 101/ PENINSULA AVE INTERCHANGE PROJECT

0%

$0 0%

100%

*Baseline schedule for PA&ED will be developed after traffic operational analysis is completed.

$3,500,000

$0

Total 

Start 

06/01/16

06/30/15

TBD*

Current ForecastOriginal Baseline

Current % 
Contribution

100%100%

0%

Finish

0%

0%

$0

02/18/14

100%$3,500,000

Current 
Contribution

0%

Estimated % 
Contribution

Current Baseline (8/16)

                      Others

The project will modify the existing US 101/Peninsula Avenue interchange to relieve traffic congestion and improve safety. The current project 
scope includes Project Initiation Document (PID), and Project Approval and Environmental  Document (PA&ED) phases.  

Delay in issuing baseline schedule due to additional public meetings requested by the City of Burlingame to address potential traffic impact 
on City's streets.

(1) Update baseline schedule when traffic operational analysis is completed.
(2) Submit draft 2045 Build Traffic Operation Analysis Report.
(3) Continue coordination with City of Burlingame and other project stakeholders.

None

The Project Study Report - Project Development Support (PSR-PDS) for the PID phase was completed. The PA&ED phase commenced on 
June 1, 2016. The kick-off meeting was held on June 20, 2016. TA entered a Cooperative Agreement with Caltrans in January 2017 for 
Caltrans to perform Independent Quality Assurance and review and approval of environmental documents. The project is currently in traffic 
operational analysis. Other environmental and technical studies are currently on hold until traffic study is complete. 

Additional traffic studies and enhanced public outreach could potentially impact the project schedule. 

(1) Continued to refine traffic forecast model.
(2) Continued to coordindate with City of Burlingame on information needed to be incoprated in the travel demand model. 
(3) Coordinated meetings with project stakeholders.
(4) Continued preliminary 2045 Traffic Operational Analysis.
(5) Conducted draft 2045 Build Traffic Operation Analysis Report review meeting
(6) Coordinated with roadway design team to evaluate geometric design changes needed based on preliminary traffic operation analysis.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $3,500,000

Others $0

Total Project $3,500,000

Note: Budget is for PID and PA&ED phases.

* Cost inception from the beginning of current PA&ED phase.

Issues:

Variance at Completion

$0

$1,661,669

$0

$1,838,331

$0

$0$1,838,331 $3,500,000

$3,500,000

$0

$0

$1,661,669

Expended to Date Estimate at Completion Estimate to Complete 

Cost associated with additional traffic studies and enhanced public outreach will require additional funding to complete the environmental phase 
of the project.
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$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

$3,000,000

$3,500,000

$4,000,000

Project Cost Performance

TA Budget TA Expended To Date
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TA Expended To Date

TA Budget
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency
Sponsor: City of South San Francisco (Also Implementing Agency)

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Start Finish Start Finish

PSR-PDS 04/01/14 07/01/14 07/01/15 07/31/14 10/30/15
PA&ED 05/15/17 05/15/17 12/31/19 09/22/17 12/31/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC
Estimated % 
Contribution

  
SMCTA

$1,517,226 43% $3,550,000 92%
  

Others

0% 0%

0% 0%

$67,531 23% $300,000 8%

$1,584,757 41% $3,850,000 100%

Issues:

000803 - U.S. 101 / PRODUCE AVENUE PROJECT

Current Baseline (9/17)
Finish

Current ForecastOriginal Baseline

100%

11/01/14

Federal

State

City

$3,550,000

09/15/19

Current Contribution
Current % 

Contribution

0%

Total $3,850,000

92%

$300,000 8%

0%

Project scope is to study alternatives for a new interchange and street that connect from Utah Street on the east side of US 101 to San 
Mateo Avenue on the west side of US 101. The project will study alternatives to enhance safety, improve traffic operations,  provide a new 
local east-west connection across US 101, and improve bicycle and pedestrian facilities. 

None

(1) Continued Environmental Studies. 
(2) Continued Traffic Studies. 
(3) Continued to refine Purpose & Need Statement.
(4) Continued to update design alternatives to minimize right-of-way impacts.
(5) Analyzed design alternatives for potential traffic impact.

(1) Continue Environmental Studies. 
(2) Continue Traffic Studies. 
(3) Finalize and submit Purpose and Need Statement to Caltrans.
(4) Continue to update the Alternatives Analyiss Matrix.

None

The Project Study Report – Project Development Support (PSR-PDS) documents were approved by Caltrans in August 2015 . The City of 
South San Francisco selected a consultant team to proceed with the environmental studies (PA&ED phase) and issued a Notice-to-
proceed in September 2017. Project is currently in preparation of engineering technical studies for PA&ED phase.

The City has been evaluating two additional alternatives to minimize right-of-way impacts to business and private properties. The 
additional scope could add time to the project. Schedule will be updated once the City completes analysing schedule impacts.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $3,550,000

Others $300,000

Total Project $3,850,000

Note: Budget is for PSR-PDS and PA&ED phases. 

* Cost inception from the beginning of current PA&ED phase.

Issues:

Expended to Date Estimate at Completion 
Estimate to 
Complete 

Variance at Completion

$0

$0

$0

$3,550,000

$300,000

$3,850,000$1,584,757 $2,265,243

$1,517,226

$67,531

$2,032,774

$232,469

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000

$3,000,000

$3,500,000

$4,000,000

$4,500,000 Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 
N
o
w

Total Expended To Date

Total  Budget

TA Budget

Others Budget

TA Expended To Date

None
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

TA Role: Funding Agency
Sponsor: City of San Mateo 

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish

PS&E 07/01/14 01/30/16 07/01/14 05/16/16
Construction 04/17/17 08/31/18 04/17/17 08/31/18

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% 
Expended 

of EAC
EAC

$17,162,220 93% $18,400,000

$1,980,000 100% $1,980,000

$4,899,198 97% $5,050,000

$1,186,901 100% $1,181,535

$25,228,319 95% $26,611,535

Issues:

000805 - HIGHWAY 92 / SR 82 (EL CAMINO REAL) INTERCHANGE PROJECT

Estimated % 
Contribution

Current Baseline (09/18)

Finish

Current ForecastOriginal Baseline

Federal

State

04/17/1712/05/17

Total 

$5,050,000

Current % 
Contribution

$18,400,000

Start 

$1,980,000

$1,181,535

19%

07/01/1407/01/15

                 Others

                 SMCTA

Current Contribution

100%

4%

19%

7%

69%

7%

4%

69%

100%

City

$26,611,535

This project converted the existing interchange to a partial cloverleaf interchange, realigned and widened on-ramps and off-ramps, and added 
signalized intersections at ramp termini. The project also included widening sidewalks and added bike lanes on State Route 82.

None

(1) Continued project closeout.
(2) Issued Request-for-proposal for selection of a consultant team to perform highway planting design.

None

Caltrans completed the 100% PS&E. Caltrans HQ approved the package for Ready-To-List. Right-of-Way Certification was received on May 
9, 2016. On June 28, 2016, TA entered into a Cooperative Agreement with Caltrans and City of San Mateo for Construction phase of the 
project. Bids opened on December 6, 2016. Construction contract was awarded in January 2017. Notice-to-Proceed was issued on April 17, 
2017 and the project kick-off meeting was held on April 24, 2017. Caltrans accepted the construction contract work on August 2, 2018. The 
project is in scoping for subsequent highway planting work.

None

(1) Complete project closeout for roadway construction contract.
(2) Award consultant team to perform highway planting design.
(3) Draft Funding Agreement with City of San Mateo.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $18,400,000

Others $8,211,535

Total Project $26,611,535

Note: Budget is for PA&ED, PS&E, right-of-way and construction phases.

* Cost inception from the beginning of construction phase.

Issues:

$0

Expended to Date Estimate at Completion 
Estimate to 
Complete 

Variance at Completion

$0

$25,228,319

$8,211,535

$1,383,216

$17,162,220

$8,066,100

$1,237,780

$145,435

$18,400,000

$26,611,535 $0

$0

$5,000,000

$10,000,000

$15,000,000

$20,000,000

$25,000,000

$30,000,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 

N
o
w

Total Expended To Date

Total  Budget

TA Budget

Others Budget

TA Expended To Date

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

TA Role: Funding Agency
Sponsor: City of Half Moon Bay

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
Preliminary Design 03/01/18 12/31/18 03/01/18 12/31/18
Final Design 01/01/19 03/31/19 01/01/19 06/30/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

$300,000 100% $300,000

$0 0% $0

$0 0% $0 0%

$0 0% $0

$300,000 100% $300,000

Issues:

100%

100%100%

0%

0%

100%

0%

0%City

$300,000

Start 

$0

$0

0%

03/01/1812/31/18

                 Others

                 SMCTA

Current Contribution

State

01/01/1903/31/19

Total 

$0

Current % 
Contribution

$300,000

WAVECREST ROAD TO POPLAR STREET 
000822 - ROUTE 1 SAFETY AND OPERATIONAL IMPROVEMENTS PROJECT

Estimated % 
Contribution

Current Baseline (12/18)

Finish

Current ForecastOriginal Baseline

Federal

This project will provide safety enhancement and operational improvements on State Route (SR) 1 from Wavecrest Road to Poplar
Street. The project will extend the two southbound traveled lanes to the intersection of SR 1 and Wavecrest Road and lengthen the 
existing southbound left-turn lane at Main Street. The project will also signalize the intersection and Main Street and Higgins Canyon 
Road and modify the median islands. In addition, the project will provide a multi-use path along Higgins Canyon Road. 

None

(1) Began to address Caltrans comments on 100% PS&E package.
(2) Continued to obtain Caltrans approval on 100% PS&E package.
(3) Continued to prepare Funding Agreement for construction phase.

None

Caltrans approved the Permit Engineering Evaluation Report (PEER) in December 2017 and environmental clearance has been 
secured for the project that satisfied the conditions of the allocation of Measure A for design phase. The project is in preparation of 
necessary agreements to begin construction phase.

None

(1) Conduct comment resolution meeting with Caltrans.
(2) Obtain Caltrans approval on 100% PS&E and Encroachment Permit.
(3) Obtain TA Board approval for construction fund allocation.
(4) Begin project closeout.
(5) Finalize and execute Funding Agreement for construction phase once project receives design approval from Caltrans.

G

G

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $300,000

Others $0

Total Project $300,000

Note: Budget is for design phase only.

Issues:

$300,000

$0

$0

$0

$300,000

$300,000 $0

$0

Expended to Date Estimate at Completion Estimate to Complete 
Variance at 
Completion

$0

$300,000

$0

$0

$0

$50,000

$100,000

$150,000

$200,000

$250,000

$300,000

$350,000
Project Cost Performance

TA Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 
N
o
w

Total/ TA 
Expended To Date

Total/ TA Budget

The TA has programmed $3.2 M of Measure A Funds for the construction phase with allocation conditioned on securing final design 
approval and all required permits.

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

TA Role: Funding Agency
Sponsor: City of Half Moon Bay

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
PEER/ Preliminary 
Design 11/01/17 02/08/19 11/01/17 02/08/19

Final Design 04/19/19 05/31/20 04/19/19 05/31/20

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

$933 0% $300,000

$0 0% $0

$0 0% $0 0%

$1,729 0% $556,185

$2,661 0% $856,185

Issues:

35%

100%100%

65%

0%

35%

0%

65%City

$856,185

Start 

$0

$556,185

0%

04/19/1905/31/20

                 Others

                 SMCTA

Current Contribution

State

11/01/1702/08/19

Total 

$0

Current % 
Contribution

$300,000

MAIN STREET TO KEHOE AVENUE 
000823 - ROUTE 1 SAFETY AND OPERATIONAL IMPROVEMENTS PROJECT

Estimated % 
Contribution

Current Baseline (04/19)

Finish

Current ForecastOriginal Baseline

Federal

This project will provide safety enhancement and operational improvements on State Route (SR) 1 from Main Street to Kehoe Avenue. 
The project will widen SR 1 to add left- and right-turn lanes at intersections, install a new traffic signal at Terrace Avenue, extend the 
existing Frontage Road further south, and consolidate the SR 1 intersections at Grand Boulevard and Frontage Road into a single 
intersection at Terrace Avenue. The existing Frontage Road will be extended south to connect with Grand Boulevard. SR 1 access to 
and from Grand Boulevard and Frontage Road will be replaced by a four-legged intersection at SR 1/Terrace Avenue. The SR 1/Terrace 
Avenue intersection will be signalized, and crosswalks will be installed. The extension of the Frontage Road requires a retaining wall 
west of SR 1. Several segments of the existing Naomi Patridge Trail on the west side of SR 1 will be realigned and reconstructed.

None

(1) Executed Funding Agreement.
(2) Awarded consultant contract.
(3) Began 35% PS&E design.
(4) Completed aerial survey and topography.
(5) Began geotechnical investigation.

None

Caltrans approved the Permit Engineering Evaluation Report (PEER) in February 8, 2019 and environmental clearance has been 
secured for the project that satisfied the conditions of the allocation of Measure A for design phase. The project is currently in design 
phase.

None

(1) Continue geotechnical investigation.
(2) Continue to develop 35% PS&E design.

G

None

G

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $300,000

Others $556,185

Total Project $856,185

Note: Budget is for design phase only.

Issues:

$933

$1,729

$299,067

$554,456

$300,000

$856,185 $0

$0

Expended to Date Estimate at Completion Estimate to Complete 
Variance at 
Completion

$0

$2,661

$556,185

$853,524

$0

$100,000

$200,000

$300,000

$400,000

$500,000

$600,000

$700,000

$800,000

$900,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 
N
o
w

Others Budget

Total Budget

TA Budget

Total/TA Expended To Date

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Funding Agency/ Co-Sponsor
Sponsor: C/CAG and TA (In Coordination With SFCTA)

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
PID (PSR-PDS) 08/01/18 08/31/19 08/01/18 08/31/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC
Estimated % 
Contribution

SMCTA $428,849 43% $1,000,000 57%

Others

$0 0% $0 0%

$0 0% $0 0%

SFCTA & CMA $453,895 61% $750,000 43%
$882,745 50% $1,750,000 100%

Issues:

$1,000,000

$1,750,000

Current 
Contribution

$0

Current % 
Contribution

$0

$750,000
0%

100%

43%
State

Original Baseline

08/01/1808/31/19
Start Finish

Federal

57%

0%

100302 - U.S. 101 Managed Lanes North Project

Total 

Current Baseline (09/18) Current Forecast

This project will provide Managed Lanes on US 101 and I 280 from the terminus of US 101 Managed Lanes project in San Mateo County near the I-
380 interchange into downtown San Francisco at the terminus of I 280 at 5th Street/ King Street. This project will complete managed lanes gap 
along US 101 in San Mateo County. The Project Initiation Document (PID) will refine the alternatives for managed lanes based on inputs from the 
San Francisco Freeway Corridor Management Study Phase 2 in San Francisco County.

None

(1) Continued to address comments on Final Draft PSR-PDS.
(2) Obtained Caltrans concurrence on advanced traffic data collection methodology.
(3) Submitted Encroachment Permit for advanced traffic data collection.
(4) Conducted advanced traffic data collection.

(1) Analysis advanced traffic data.
(2) Obtain approval and signatures on Final PSR-PDS.
(3) Determine the path forward for the next phase, Project Approval and Environmental Document (PA/ED).

In October 2015, TA Board programmed and allocated $8,000,000 for the environmental phase of the US 101 Auxiliary Lanes Project. Based on 
the environemental studies conducted and growing traffic congestion, it was determined that there is a need to consider the extension of Managed 
Lanes north of I-380, which was not included in the scope of the approved PID for the Auxiliary Lanes Project. In Janauary 2018, TA Board 
reallocated $1,000,000 previously-allocated for the envrionmental phase of the US 101 Auxiliary Lanes Project (Oyster Point to San Francisco 
County Line) to this PID scope of work. TA is committed to fund up to $750,000 or 50% of the costs associated with the PID phase. A Notice-to-
proceed was issued for PID scope of work in March 2018. Project is currently in preparation of Final Draft PSR-PDS.

None

G

G

The project team determined that performing advanced traffic data collection will optimize the PA/ED schedule. The project scope of work was 
amended to include advanced traffic data collection. 

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $1,000,000

Others $750,000

Total Project $1,750,000

Note: Budget is for PID phase only.

Issues:

$882,745 $867,255

$428,849

$296,105$453,895

$0$1,750,000

$0

$0

Expended to Date Estimate at Completion Variance at Completion

$1,000,000

$750,000

$571,151

Estimate to Complete 

$0

$200,000

$400,000

$600,000

$800,000

$1,000,000

$1,200,000

$1,400,000

$1,600,000

$1,800,000

$2,000,000
Project Cost Performance

TA Budget TA Expended To Date Total Budget Others Budget Total Expended to Date

Ti
m
e 
N
o
w

Total  Expended To Date

TA Budget

Total Budget

Others Budget

TA Expended To Date

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Implementing and Funding Agency
Sponsor: City of Foster City, City of San Mateo

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
PID 06/01/18 11/01/19 10/01/18 11/01/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% 
Expended 

of EAC
EAC

Estimated % 
Contribution

SMCTA $243,702 39% $630,000 90%

Others

$0 0% $0 0%

State $0 0% $0 0%

Cities $15,988 23% $70,000 10%

$259,690 62% $700,000 100%

Issues:

100318 - U.S. 101 / SR 92 INTERCHANGE AREA IMPROVEMENTS PROJECT

Total 

Current Baseline (12/01) Current ForecastOriginal Baseline

10/01/1806/30/19
Start Finish

Federal

90%

0%

Current % 
Contribution

$0

$70,000

0%

100%

10%

Current 
Contribution

$0

$630,000

$700,000

The project will identify the short-term improvements to improve traffic safety and increase mobility at the vicinity of the US 101/ SR 92 
interchange. The improvements include constructing an additional lane to westbound SR 92 to southbound US 101 connector ramp,
modifying lane merge from US 101 connector ramps to eastbound SR 92, modifying southbound US 101 Fashion Island Boulevard exit 
ramp, and modifying the widening of US 101 Hillsdale Boulevard exit ramp.

None

(1) Addressed Caltrans comments and refined Design Standard Risk Assessment Matrix.
(2) Finalized and submitted Draft PSR-PDS to Caltrans and project stakeholders for review and comment.
(3) Began to address Caltrans comments on Draft PSR-PDS.
(4) Scheduled risk register meeting.

(1) Finalize and submit Draft Final PSR-PDS to Caltrans and project stakeholders.
(2) Address Caltrans comments on Draft PSR-PDS.
(3) Conduct risk register meeting.

The project is currently in development of alternative analysis and technical studies for Project Study Report - Project Development 
Support (PSR-PDS). Approval of a PSR-PDS will serve as a Project Initiation Document (PID) to advance the project to environmental 
study phase.

The Cities of San Mateo and Foster City submitted a formal request to TA to modify the scope of the project to eliminate the three right turn 
lane configuration at the intersection of Hillsdale Boulevard/ U.S. 101 northbound off-ramp as an option for the project. The City of San 
Mateo also requested to add the additional eastbound thru lane on Hillsdale Boulevard to the project. 

None

G

G

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $630,000

Others $70,000

Total Project $700,000

Note: Budget is for PID phase only.

Issues:

$70,000

$386,298

Estimate to Complete Variance at Completion

$630,000

$0$700,000

$0

$0

Expended to Date Estimate at Completion 

$259,690 $440,310

$243,702

$54,012$15,988

$0

$100,000

$200,000

$300,000

$400,000

$500,000

$600,000

$700,000

$800,000
Project Cost Performance

TA Budget TA Expended To Date Others Budget Total Budget Total Expended To Date

Ti
m
e 
N
o
w

TotalExpended To Date

TA Budget

Others Budget

Total Budget

TA Expended To Date

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

TA Role: Implementing and Funding Agency
Sponsor: City of Foster City, City of San Mateo

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
PID 06/01/18 12/31/19 10/01/18 12/31/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% 
Expended 

of EAC
EAC

Estimated % 
Contribution

SMCTA $242,192 11% $2,207,000 99%

Others

$0 0% $0 0%

$0 0% $0 0%

$1,672 7% $23,000 1%
$243,864 11% $2,230,000 100%

Issues:

100319 - U.S. 101 / SR 92 DIRECT CONNECTOR PROJECT

Total 

Current Baseline (09/18) Current Forecast

Finish

Federal

99%

0%

Original Baseline

10/01/1806/30/19
Start 

Current % 
Contribution

$0

$23,000

0%

100%

State

1%Cities

Current 
Contribution

$0

$2,207,000

$2,230,000

The project will identify the long-term improvements to address traffic congestion and increase mobility at the US 101/ SR 92 interchange. 
Project will study a high-occupancy vehicle (HOV) direct connectors from westbound SR 92 to northbound and southbound US 101, a branch 
connector from the existing southbound US 101 to eastbound SR 92 connector, and widening of eastbound SR 92 Bridge over Seal Slough. 

None

(1) Conducted Geometrics Focus meeting with Caltrans.
(2) Refined Purpose and Need Statement.
(3) Continued to develop Design Standard Risk Assessment Matrix.
(4) Continued to develop Risk Register.
(5) Continued to develop Project Description
(6) Continued to develop geometric layout and alternatives.
(7) Continued to develop engineering analyses.

(1) Submit Draft PSR-PDS to Caltrans and project stakeholders.
(2) Conduct Alternative Review Workshop with project sponsors.
(3) Conduct second Geometrics Focus meeting with Caltrans.

The project is currently in development of alternative analysis and technical studies for Project Study Report - Project Development Support 
(PSR-PDS). Approval of a PSR-PDS will serve as a Project Initiation Document (PID) to advance the project to environmental study phase.

At the request of the Sponsors, TA will provide an Alternative Review Workshop to go over the preliminary findings of the alternative analysis 
and evaluation against the project’s purpose and need. TA and C/CAG will also discuss with the Sponsors the project stakeholders’ roles and 
responsibilities for the subsequent phases of work. 

None

G

G

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY STATUS REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget 

TA $2,207,000

Others $23,000

Total Project $2,230,000

Note: Budget is for PID phase only.

Issues:

$23,000

$1,964,808

Estimate to Complete Variance at Completion

$2,207,000

$0$2,230,000

$0

$0

Expended to Date Estimate at Completion 

$243,864 $1,986,136

$242,192

$21,328$1,672

$0

$500,000

$1,000,000

$1,500,000

$2,000,000

$2,500,000
Project Cost Performance

TA Budget Total Budget Others Budget Total Expended To Date
Ti
m
e 
N
o
w

Total Expended To Date

TA Budget

Total Budget

Others Budget

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

TA Role: Funding Agency
Sponsor: City of Pacifica

Scope:

Project 
Status 
Summary:

Issues:

Schedule:
Major Milestones: Start Finish Start Finish
Planning 07/01/18 09/30/19 07/01/18 09/30/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

$467,381 72% $645,000

$0 0% $0

$0 0% $0 0%

$52,969 76% $70,000

$520,350 73% $715,000

Issues:

90%

100%100%

10%

0%

90%

0%

10%City

$715,000

Start 

$0

$70,000

0%

07/01/1809/30/19

                 Others

                 SMCTA

Current Contribution

Total 

$0

Current % 
Contribution

$645,000

100321 - ROUTE 1/ MANOR DRIVE OVERCROSSING PROJECT

Estimated % 
Contribution

Current Baseline (09/18)

Finish

Current ForecastOriginal Baseline

Federal

State

This project will widen the Manor Avenue overcrossing structure above Route 1 to accommodate right-turn movement of larger 
vehicles. The project will install traffic signal systems at the intersections of Manor Avenue and Palmetto Ave, and Manor Avenue 
and Oceana Boulevard, and provide pedestrian and bicycle facility improvements. In addition, the project will also study an on-ramp 
for northbound Route 1 at Milagra Drive and Oceana Boulevard, utilizing an existing bus pull-out ramp that is no longer in use. 

None

(1) Conducted second community meeting on May 8, 2019.
(2) Prepared Traffic Report, Structural Memo, Environmental Assessment.
(3) Finalized and submitted report to City of Pacifica.

None

City of Pacifica issued Notice-to-proceed to design consultant in August 2018. A community meeting was held on November 27, 2018 
to introduce the project to residents and businesses.The project is currently in the planning phase. 

None

(1) Begin project closeout.

G

G

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

Budget:

Cost Analysis: 
Project Level

Current 
Approved 

Budget   

TA $645,000

Others $70,000

Total Project $715,000

Note: Budget is for planning phase only.

Issues:

$467,381

$52,969

$177,619

$17,031

$645,000

$715,000 $0

$0

Expended to Date Estimate at Completion 
Estimate to 
Complete 

Variance at 
Completion

$0

$520,350

$70,000

$194,650

$0

$100,000

$200,000

$300,000

$400,000

$500,000

$600,000

$700,000

$800,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 

N
o
w

TA Expended To Date

Total  Budget

TA Budget

Others Budget

Total Expended To Date

None

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

TA Role: Funding Agency
Sponsor: City of South San Francisco

Scope:

Project 
Status 
Summary:

Issues:

Schedule:

Major Milestones: Start Finish Start Finish

Planning 11/01/18 10/31/19 11/01/18 10/31/19

Progress
This Quarter:

Future 
Activities:

Issues:

Funding :
Expended 

% Expended 
of EAC

EAC

$30,016 17% $180,000

$0 0% $0

$0 0% $0 0%

$3,196 16% $20,000
$33,212 17% $200,000

Issues:

100322 - RAILROAD AVENUE EXTENSION PROJECT

Estimated % 
Contribution

Current Baseline (11/18)

Finish

Current ForecastOriginal Baseline

Federal

State

Total 

$0

Current % 
Contribution

$180,000

City
$200,000

Start 

$0

$20,000

0%

11/01/1810/31/19

                 Others

                 SMCTA

Current Contribution

90%

100%100%

10%

0%

90%

0%

10%

The Project will extend the existing Railroad Avenue from its terminal at South Linden Avenue (West of U.S. 101) eastward to East 
Grand Avenue/Allerton Avenue (East of U.S. 101). The proposed Railroad Avenue extension will have three lanes in each direction
providing connectivity between the east and west areas of the City of South San Francisco. An existing railroad spur owned by Union 
Pacific Railroad (UPRR) along the eastern neighborhood will need to be removed as a result of the project. The proposed Railroad 
Avenue extension will go under U.S. 101 and be grade separated from Airport Boulevard. The Project will include the construction of 
ADA compliant curb ramps, curb and gutter, pavement markings such as crosswalks, traffic mitigation measures, and accommodate
facilities for bicyclists and pedestrians. The City is also evaluating the need to widen the existing Railroad Avenue to accommodate 
additional roadway lanes to install sidewalks and crosswalks for pedestrian access. Right-of-way acquisitions of adjacent lots will be 
required.

None

(1) Continued survey and data collection.
(2) Conducted coordination meetings with Caltrain and UPRR.
(3) Began to develop geometrics and design alternatives.
(4) Conducted design team meetings between consultant team and City staff.
(5) Addressed comments on preliminary design from the City.
(6) Began preparation of the draft preliminary design report and cost estimates.

None

The City of South San Francisco issued Notice-to-proceed to design consultant in March 2019. The project is currently in the planning 
phase. 

(1) Continue to develop geometrics and design alternatives.
(2) Complete draft preliminary design report and cost estimates.

G

None

G

G
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April 1, 2019 - June 30, 2019 TA QUARTERLY REPORT

Budget:

Cost Analysis: Project 
Level

Current 
Approved 

Budget   

TA $180,000

Others $20,000

Total Project $200,000

Note: Budget is for planning phase only.

Issues:

$0

Expended to Date Estimate at Completion Estimate to Complete 
Variance at 
Completion

$0

$33,212

$20,000

$166,788

$30,016

$3,196

$149,984

$16,804

$180,000

$200,000 $0

$0

$50,000

$100,000

$150,000

$200,000

$250,000
Project Cost Performance

TA Budget Others Budget Total Budget TA Expended To Date Total Expended to Date

Ti
m
e 

N
o
w

TA Expended To Date

Total  Budget

TA Budget

Others Budget

Total Expended To Date

None

G
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TA Quarterly Report Apr 01, 2019 - Jun 30, 2019

TA - Caltrain Projects: 
Railroad Grade Separations

SMCTA Budget Expended Remaining
$74,000,000 $48,500,000 $25,500,000

00812 - GRADE SEPARATION PROJECT - 25th Avenue  (San Mateo)

Scope: 
This project uses Measure A funds for the environmental/preliminary engineering, final design and right of way construction phases of work for a two-track elevated grade 
separation of 25th Avenue San Mateo County. The extension of 28th and 31st Avenues between El Camino Real and Delaware Street and the relocation of the Hillsdale 
Caltrain Station are also included in the project but are being funded from other sources.

Phase:  Construction

Status:  Construction of the mechanically stabilized earth (MSE) wall, north of 25th, and between 25th and 28th Avenues continued.  Construction of the MSE wall north of 
the pedestrian underpass started. Construction of the abutments for the 28th and 31st Avenue Bridges was completed, and work on the center bents is underway. Continued 
construction of ramp walls at 28th Avenue . Continued the relocation of AT&T utilities at 31st, and began the final cutover of the PG&E gas line. Regular coordination meetings 
between contractor, City, Caltrain, SMCTA, utility companies and stakeholders were on-going. 

SMCTA Budget Expended Remaining
$4,850,000 $2,676,536 $2,173,464

00813 - GRADE SEPARATION STUDY PROJECT - Broadway (Burlingame)

Scope: 
The Scope of Work involves preliminary engineering and environmental work needed prior to performing final design and construction of the overall Project. The phase includes 
advancing the preliminary design to an approximate 35% level and to obtain environmental clearance, which will be sought under both NEPA and CEQA in order to maximize 
potential for funding subsequent phases of the project.

Phase:  Preliminary Engineering/Environmental (PE/ENV)

Status: The environmental team completed archeological site investigation and began laboratory analysis of corings collected. The project team completed review of 
15% design submittal. The project team continued coordination with PCEP regarding re-design of the traction power paralleling substation.
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TA - Caltrain Projects (Continued): 
Railroad Grade Separations

SMCTA Budget Expended Remaining
$650,000 $299,569 $350,431

00814 - GRADE SEPARATION STUDY REPORT – South Linden Avenue/Scott Street
Scope: 
This is a planning study by Caltrain in conjunction with the cities of South San Francisco and San Bruno, to explore the feasibility of different alternatives to grade separate 
South Linden Avenue in South San Francisco and Scott Street in San Bruno from the Caltrain Corridor. This study will include at least one design option that accommodates 
a potential passing track for the Caltrain/High Speed Rail blended system and build upon previously completed studies with current data and revised project alternatives, 
accounting for current site conditions. It will also explore a two-track alternative that preserves Scott Street as a through-street for motor vehicles.

Phase: Planning.

Status: The scope and fee for the traffic study to evaluate the impacts from eliminating the at-grade crossing at Scott Street was finalized. AECOM, the project consultant, 
updated the schedule to include the traffic study and a community meeting in San Bruno. 

SMCTA Budget Expended Remaining
$750,000 $750,000 $0

00815 - GRADE SEPARATION STUDY PROJECT - Ravenswood Avenue (Menlo Park)
Scope: 
This is a planning study, led by the City of Menlo Park in close coordination with Caltrain, to explore the feasibility of different alternatives for the grade separation of Ravenswood 
Avenue from the Caltrain Corridor in Menlo Park. This study will include at least one design option that accommodates a potential passing track for the Caltrain/High Speed Rail 
blended system and build upon previous studies with the development of a preferred alternative. 

Phase: Planning.

Status: The Project Study Report (PSR) was completed in March 2019. The City was in the process of considering the review of new alternatives raised by members of the public 
and, when resolved, will proceed with a request to fund preliminary engineering and environmental work. Updated the project web page: www.menlopark.org/ravenswood
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TA - Caltrain Projects: 
Railroad Grade Separations

SMCTA Budget Expended Remaining
$750,000 $17,209    $732,791

100277 - GRADE SEPARATION STUDY PROJECT - Whipple Avenue  (Redwood City)

Scope: 
The PSR will expand on prior preliminary grade separation studies and analyze feasible alternatives for the Whipple Avenue Grade Separation Project. Due to the proximity of 
this Project to other at-grade crossings and the Redwood City station, the analysis will consider impacts of grade changes at Whipple to other crossings in Redwood City, 
including Brewster Avenue, Broadway, Maple Street, Main Street and Chestnut Street.

Phase:  Planning

Status:  Finalized Work Directive was issued to AECOM in May 2019. The project Kick-off meeting took place in May 2019. A refined project schedule was created in 
June 2019. Data collection, review of previously planned documents and assessment of the 2009 Footprint Study alternatives were underway.
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TA Quarterly Report Apr 01, 2019 - Jun 30, 2019

TA - : San Mateo County Ferry Service

SMCTA Budget Expended Remaining
$450,000 $64,094 $385,906

100345 - FERRY STUDY PROJECT – Redwood City Ferry Project (Redwood City)
Scope: Complete a feasibility study and cost benefit analysis. This phase will review the initial conceptual studies and build upon that foundation. The study will also identify 
the characteristics for service, ridership, revenue and costs. The analyses will seek to understand the economic and social value of a terminal and ferry service to the 
community.  The study and analysis are scheduled to finish by October 2020.

Phase: Planning.

Status: The City awarded the contract to CDM Smith, Inc. in January 2019 and work has been underway on the existing conditions analysis and development of project ranking 
criteria.
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Sponsor Project Name

F
u
n
d

Funded Phase(s) Project Status Award Date Measure A 
Funds

Measure A 
Expended

Measure A 
Remaining

Atherton Middlefield Road Class II Bike Lanes 
Project Construction

Construction contract awarded to Golden Bay Construction and construction management 
awarded to Hill International, April 2019.  Notice to proceed was issued May 2019 and 
construction kick-off meeting was held, May 2019.

Mar-18 $733,000 $11,905 $721,095

Belmont Belmont Ped/Bike Improvements 
Project - Ralston Ave. Corridor

T
Environmental, final design and 

construction
Coordination for permitting with Caltrans continued.  City advertised and awarded contract to 
RK Engineering.  Construction began June 2019. Mar 2016 $882,036 $94,938 $787,098

Burlingame California Drive/Bellevue Avenue 
Bike-Pedestrian Roundabout

Preliminary design/environmental, final 
design, right-of-way, construction

Project was completed April 2019.  City staff presented the completed project to both San 
Mateo County Transportation Authority (TA), Board of Supervisors and TA Citizen's Advisory 
Committee, April 2019.  City staff continues to monitor roundabout activities such as 
pedestrian crossings and vehicle speeds.

Apr 2014 $1,000,000 $1,000,000 $0

Daly City Enhanced Pedestrian and Bicycle 
Visibility Project Final design and construction City Council approved Notice of Completion on April 2019.  Project close-out process 

underway. Mar 2016 $337,500 $312,500 $25,000

Daly City John  Daly Boulevard Streetscape 
Improvements Construction

City Council accepted the project on May 2019.  The Transportation Authority and City of Daly 
City entered into a first amendment to the original funding agreement on April 2019 to 
complete the Scope of Work.  Project close-out process underway.

Apr 2014 $1,000,000 $1,000,000 $0

Daly City Mission Street Streetscape Project Final design and construction Final design was at 65% completion.  Soil samples from medians for landscaping were tested 
and considered suitable for landfills. Mar 2018 $810,000 $41,202 $768,798

Half Moon 
Bay

Pacific Coast Bikeway Connectivity 
Project North

Preliminary design/environmental, final 
design, right-of-way, construction

Project team awarded professional services agreement to Alta Planning + Design.  The City 
applied for TDA Article 3 funding for additional project backing for construction phase. Mar 2018 $315,000 $8,000 $307,000

Menlo Park Haven Avenue Streetscape Project Preliminary design/environmental, final 
design and construction

Final design was nearing completion.  City has addressed funding shortfall and secured 
additional monies, which is scheduled for approval by California Tranportation Commission 
(CTC) in August 2019.  Additional funding from the Transportation Authority (TA) will not be 
requested.

Apr 2014 $170,000 $29,278 $140,722

Menlo Park Middle Avenue Pedestrian and Bicycle 
Crossing

Preliminary engineering/
environmental 

Project team coordinated with Caltrain on crossing location and design constraints.  Second 
project community meeting was held in May 2019.  Project team prepared project 
presentation for Complete Streets Commission.

Mar 2016 $490,000 $203,290 $286,710

Redwood 
City

Highway 101 Pedestrian and Bicycle 
Undercrossing Construction Contractor completed excavation for phase 1, which is for construction of concrete wall and 

rebar installation. Mar 2016 $500,000 $130,315 $369,685

Redwood 
City

Kennedy Safe Routes to School 
Project

T
Construction Construction nearing completion and contractor was addressing punch list items. Mar 2016 $500,000 $256,347 $243,654

Redwood 
City Safe Routes to Schools Final design and construction Project was accepted by City Council and final retention was paid. Apr 2014 $976,780 $847,487 $129,293

San Bruno El Camino Real/Angus Ave 
Intersection Improvements Final design and construction Project team continued review of contract documents for bid advertisement. Apr 2014 $300,000 $49,004 $250,996

San Bruno Transit Corridor Pedestrian 
Connection Project Design and construction Construction contract was awarded to Golden Bay Construction, May 2019.  Construction kick-

off meeting was held, end of May 2019. Jul 2011 $350,000 $0 $350,000

San Carlos Pedestrian Safety Improvement Plan 
for San Carlos Avenue Construction Project team filed the categorical exemption with the County of San Mateo Recorder's Office. 

Final design continued. Mar 2018 $1,000,000 $0 $1,000,000

San Carlos US 101/Holly Street Pedestrian and 
Bicycle Overcrossing Construction Project team continued preparation for bid advertisement and bid addendum 1, which was 

under Caltrans review. Mar-16 $1,000,000 $0 $1,000,000

San Mateo North San Mateo Drive Pedestrian 
and Bicycle Improvement Project

T
 Construction PG&E new service application for signalized intersection was finalized.  California Water 

Services for irrigation systems was in progress. Mar 2016 $200,000 $0 $200,000

South San 
Francisco

Sunshine Gardens Safety and 
Connectivity Improvements Project

Preliminary engineering, 
environmental, final design and 

construction

Final design was nearing 100% completion.  Project team incorporated city review comments 
into final design documents. Mar 2016 $504,000 $155,601 $348,399
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San Mateo County Transportation Authority 

CAPITAL PROJECTS – Quarterly Progress Report 

Definition of Terms 

Active Capital Projects - Engineering and Construction Projects currently being 
executed or funded by SMCTA including the PSR (Project Study Report) phase, the 
PA/ED (Project Approval and Environmental Document) phase, the PS&E (Plan, 
Specification and Estimate) phase, the Construction phase, and the Closeout phase. 

Current Approved Budget – Originally Board approved budget for the current phase of 
the project or for the total project + additional budget subsequently approved. 

Current Contribution – Funding originally approved by the appropriate governing board 
for the current phase of the project or for the total project + additional funding subsequently 
approved. 

Estimate at Completion (EAC) – The forecasted cost at completion of the current 
phase or the forecasted cost at completion of the total project. The estimate at 
completion cost can be different from the current approved budget. This difference 
reflects a cost variance at completion (underrun or overrun). 

Expended to Date – The cumulative project costs that have been recorded through 
the current reporting period in the Agency’s accounting system + accrual costs of the 
work performed that have not been recorded in the accounting system; and costs 
incurred by other agencies as reported.   

Issues - Identify major issues and problems (i.e. outside influences, procurement, 
property acquisitions, etc.) that may impact the project; quantify possible impacts and 
identify corrective actions. 

On-hold Projects – Projects not currently active due to (a) lack of funding, (b) lack of 
environmental permits, (c) projects funded but yet to be initiated, (d) projects being 
closed-out, and (e) schedule impacted by other related projects. 

Original Contribution – Funding originally approved by the appropriate  
governing board for the current phase of the project or for the total project. 

Variance at Completion – Difference between the Current Approved Budget and the 
EAC.  Positive variance at completion reflects potential project underrun. 
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San Mateo County Transportation Authority 
 

CAPITAL PROJECTS – Quarterly Progress Report 
 

Abbreviations 
 
 
CAP – Citizen Advisory Panel 
 
CAC – Citizen Advisory Committee 
 
CEQA – California Environmental Quality Act 
 
EIR/EIS – Environmental Impact Report / Environmental Impact Study 
 
ERM – Environmental Resource Management 
 
EMU – Electric Multiple Unit trainset 
 
MTC – Metropolitan Transportation Commission 
 
NEPA – National Environmental Policy Act 
 
PAC – Policy Advisory Committee 
 
PA/ED – Project Approval/ Environmental Document – Project documents reflecting 
approval of environmental impact assessments to the project. 
 
PDT – Policy Development Team / Project Development Team 
 
PS&E – Plan, Specifications and Estimates – Perform Engineering Plans, 
Specifications, and Estimating tasks from 35% Design to Final Design. 
 
PSR – Project Study Report – A report providing conceptual project information 
including project scope, environmental assessment, feasibility, scope, costs and 
schedule.  
 
ROW – Right-of-Way – Land, property, or interest acquired for or devoted to 
transportation purpose. 
 
RTIP – Regional Transportation Improvement Program  
 
UPRR – Union Pacific Railroad 
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(1)

(2)

(3)

(4)

      (5)

(6)

              (7)

 (8)

Note:

Project Phases

Environmental 

PS&E

Procurement 

R.O.W 

Construction

Close Out

Phase sequence is as shown; however some phases may overlap.

Project Initiation  

Feasibility Study 
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 San Mateo County Transportation Authority 

 
 CAPITAL PROJECTS – Quarterly Progress Report 

 
 Performance Status (Traffic Light) Criteria 
 
SECTIONS On Target 

(GREEN) 
Moderate Risk           

(YELLOW) 
High Risk                 

(RED) 

1.  SCOPE 

 
(a)  Scope is consistent with 
Budget or Funding. 

 
(a)  Scope is NOT consistent 
with Budget or Funding. 

 
(a)  Significant scope changes / 
significant deviations from the 
original plan. 

(b) Scope is consistent with 
other projects. 

(b) Scope appears to be in 
conflict with another project. 

 

(c) Scope change has been 
mitigated. 

(c) Scope changes have 
been proposed.   

2.  BUDGET 
(a)  Estimate at Completion 
forecast is within plus /minus 
10% of the Current Approved 
Budget. 

 
(a)  Estimate at Completion 
forecast exceeds Current 
Approved Budget between 
10% to 20%. 

 
(a)  Estimate at Completion 
forecast exceeds Current 
Approved Budget by more than 
20%. 

3. SCHEDULE 

(a)  Project milestones / 
critical path are within 
plus/minus four months of the 
current baseline schedule. 

 
(a)  Project milestones / 
critical path show slippage.  
Project is more than four to 
six months behind the 
current baseline schedule. 

 
(a) Forecast project completion 
date is later than the current 
baseline scheduled completion 
date by more than six months. 

(b) Physical progress during 
the report period is consistent 
with incurred expenditures. 

 
(b) No physical progress 
during the report period, but 
expenditures have been 
incurred. 

 
 

(c) Schedule has been 
defined. 

 
(c) Detailed baseline 
schedule NOT finalized. 

 
 

4.  FUNDING 

(a)  Expenditure is consistent 
with Available Funding. 

 
(a)  Expenditure reaches 
90% of Available Funding, 
where remaining funding is 
NOT yet available. 

 
(a)  Expenditure reaches 100% 
of Available Funding, where 
remaining funding is NOT yet 
available. 

 
(b) All funding has been 
secured or available for 
scheduled work. 

 
(b) NOT all funding is 
secured or available for 
scheduled work. 

 
(b) No funding is secured or 
available for scheduled work. 
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AGENDA ITEM #5 (d) 
SEPTEMBER 5, 2019 

 
 

SAN MATEO COUNTY TRANSIT DISTRICT 
STAFF REPORT 

 
TO: Transportation Authority 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM: Derek Hansel 
  Chief Financial Officer 
 
SUBJECT:  INFORMATION ON STATEMENT OF REVENUES AND EXPENSES FOR THE PERIOD 

ENDED JUNE 30, 2019 

 
The Finance Division engages in many activities following the end of the June 30 fiscal 
year both to close out the old fiscal year and set up the new fiscal year. The demands of 
these activities require a longer time to produce a complete Statement of Revenues and 
Expenses than allowed by the normal board meeting cycle.  Consequently, staff will 
present a Statement of Revenues and Expenses for June at the October 3rd meeting of 
the Board of Directors.  The auditors, Vavrinek, Trine, Day & Co., expect to finish the audit 
in late October.  We expect to have the Comprehensive Annual Financial Report 
finalized by November 2019.  
 
 
 
 
 
 
 
 
 
 
 
Prepared by:   Jennifer Ye, Manager, General Ledger   650.622.7890 
 



 
 
 

SAMTRANS LIAISON REPORT 
Meeting of August 7, 2019 

 
BOARD ACTIONS: 
• Approved Minutes of the Board of Directors Meeting of July 10, 2019 

• Accepted Quarterly Investment Report for the Period Ending June 30, 2019 
• Accepted Quarterly Report of Contracts Issued Between $100,000 and $200,000 
• Adopted an Ordinance Authorizing Reclassifications, Title Changes, Modification, 

and Addition of Positions to the Table of Position Classifications 

• Adopted the SamTrans Fare Structure (Formerly the Codified Tariff), Adoption of 
Findings for a Statutory Exemption Under CEQA and Approval of Associated Title VI 
Equity Analysis 

• Approved support for the following legislation: 

o SB 5, to establish a committee at the state level to provide affordable housing 
and transportation infrastructure projects 

o SB 277, to make adjustments to the local partnership program administered by 
SB  1 

BOARD REPORT: 
 
Received a report on the Clipper program. 
 
COMMITTEES – Received the following reports: 

 
COMMUNITY RELATIONS COMMITTEE 
• Update on accessible services 
• Update on Paratransit Community Council activities 
• Citizens Advisory Committee Update 
• Mobility Management Report: Express Bus Service - Foster City to San Francisco 
• Multimodal Ridership Report for June 2019 

FINANCE COMMITTEE 
• (See Board actions) 

STRATEGIC PLANNING, DEVELOPMENT, AND SUSTAINABILITY COMMITTEE 
• Caltrain Business Plan Update 

LEGISLATIVE COMMITTEE 
• State and Federal Legislative Update and Approval of Legislative Proposals (see 

Board actions) 

AGENDA ITEM #7 (a) 
SEPTEMBER 5, 2019 
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 San Carlos Ave. – P.O. Box 3006 

San Carlos, CA 94070-1306   (650) 508-6269 

 AGENDA ITEM #9 
 SEPTEMBER 5, 2019 

Memorandum 
 
Date: August 23, 2019 

To: TA Board of Directors 

From: Jim Hartnett, Executive Director 

Subject:  Executive Director’s Report – September 5, 2019 

101/Holly Interchange Reconstruction Project 
The 101/Holly Interchange Project, which previously experienced delays, has been 
granted the Caltrans Encroachment Permit for construction. The project scope includes 
modification to the ramps and overcrossing structure and a new pedestrian 
overcrossing. The TA has allocated a total of $15.6 million of Measure A funding from the 
highway and bike & pedestrian programs for the construction phase of the project, 
which has an estimated cost of $22 million. The balance of the funding is coming from 
state and local sources.    

The City of San Carlos advertised the project for bid on August 14, 2019, and a pre-bid 
conference is scheduled for September 24, 2019, 10:00 am, at San Carlos City Hall. 

The current construction schedule of the project may potentially overlap with the 
construction window for the 101 Express Lanes project. To avoid the risks associated with 
overlapping scopes of work between the two projects, the TA is coordinating with 
Caltrans and the City of San Carlos to implement risk management strategies, which 
may include delaying the beginning of the 101/Holly Interchange construction up to a 
year. 

Highway 1/Manor Drive Overcrossing Improvement Project – Preliminary Planning Study 
In February 2018, the City of Pacifica (as the project sponsor) was allocated $610,000 of 
Measure A funds through the 2017 TA Call for Projects to perform a preliminary planning 
study for the Manor Drive Overcrossing at Highway 1. The study evaluated options to 
widen the existing highway overcrossing to better accommodate buses, trucks, and 
pedestrian and bicyclist needs. The project also evaluated the feasibility of using an 
existing bus pull-out on-ramp (currently not in operation) to access northbound 
Highway 1 from the intersection of Milagra Drive and Oceana Boulevard.  

  



Jim Hartnett 
August 23, 2019 
Page 2 of 2 
 
 
The completed study shows that the project will result in enhanced pedestrian and 
bicycle access at the overcrossing, improved traffic circulation and operation, and the 
overall safety at and adjacent to the Manor Drive Overcrossing. At this juncture, the 
City of Pacifica will decide which concept, if any, will be developed as part of the 
preliminary planning study they would like to advance to the next phase of project 
development.  The City will be seeking funding from the TA for this effort.  Depending on 
the concept selected, the estimated cost ranges between $400,000 and $950,000.       

San Mateo County Express Lanes Project 
On August 14, 2019, the California Transportation Commission (CTC) unanimously 
approved the application submitted by the San Mateo County Express Lanes Joint 
Powers Authority (SMCELJPA) to develop and operate a high-occupancy toll facility on 
US 101 in San Mateo County. 
 
The enabling legation (AB 194) requires that the applicant meet statutory criteria, 
including compliance with State law and system compatibility with other express lane 
facilities that are being developed. Upon approval of the project, the CTC will have no 
role in approving changes to the project except at the request of SMCELJPA.  
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AGENDA ITEM #10 (a) 
SEPTEMBER 5, 2019 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO:   Transportation Authority 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM: Derek Hansel  
 Chief Financial Officer 
 
SUBJECT: AWARD OF CONTRACTS FOR ON-CALL FINANCIAL CONSULTING SERVICES 
 
ACTION 
Staff recommends that the Board: 
 

1. Award on-call contracts to the firms listed below for the provision of various 
financial consulting services for a five-year term, for an aggregate, not-to-exceed 
amount of $1,110,000 to be shared as a pool for authorized tasks. 

 

Financial Advisory 
 Fieldman, Rolapp & Associates, 

Inc. 
 PFM Financial Advisors LLC 
 Ross Financial 
 Sperry Capital Inc. 

 
Financial Planning & Analysis  
 Fieldman, Rolapp & Associates, 

Inc. 
 PFM Financial Advisors LLC 
 Ross Financial 
 Sperry Capital Inc. 
 
Financial and Operational Review & 
Technical Analysis  

 KPMG LLP 
 Macias Gini & O'Connell LLP 

 
Performance Audit 
 KPMG LLP 
 Macias Gini & O'Connell LLP 

 
Budgeting  
 Macias Gini & O'Connell LLP 

 
Treasury Managed Lanes  
 Fieldman, Rolapp & Associates, 

Inc. 
 Ross Financial 
 Sperry Capital Inc.

 

2. Authorize the Executive Director, or his designee, to execute contracts with the 
above firms, in full conformity with the terms and conditions of the solicitation 
documents and negotiated agreements, and in a form approved by legal 
counsel. 
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SIGNIFICANCE 
Award of these contracts will provide the San Mateo County Transportation Authority 
(Authority) with the expertise of diverse financial services firms that possess in-depth 
knowledge of the specialized discipline of transportation finance. The Authority’s 
complex financial services requirements and strategic financial goals will benefit from 
the support of a broad array of firms, each with a long and successful track record of 
delivering creative solutions for complex financial transactions. 
 
The Authority will engage the firms through Work Directives on a project-by-project and 
as-needed basis.  Award of these contracts will not obligate the Authority to purchase 
any specific level of service from any of the firms.    
 
BUDGET IMPACT 
Funding for these services will be available under approved and projected operating 
budgets.  

BACKGROUND 
The Authority issued a joint Request for Proposals with the Peninsula Corridor Joint 
Powers Board and the San Mateo County Transit District (Authority) (collectively, the 
Agencies).  The solicitation was advertised on the Agencies' procurement websites. A 
pre-proposal conference was held and six firms attended. Seven firms submitted 
proposals. 
 
Proposers were invited to respond to one or more of the following seven categories of 
financial consulting services: financial advisory, financial planning and analysis, 
financial and operational review and technical analysis, performance audit, treasury 
consulting, budgeting, and treasury managed lanes.  With the exception of the treasury 
managed lanes services, which only the Authority required, all three Agencies required 
all categories of services advertised.  The Agencies did not receive any proposals for 
treasury consulting services.  Due to the small amount of treasury consulting services 
anticipated, the Agencies plan to issue an independent procurement for such services, 
if necessary. 
 
A Selection Committee (Committee) comprised of qualified staff from the Agencies' 
Treasury, Accounting, and Budget departments reviewed, evaluated and scored the 
proposals in accordance with the following weighted criteria: 
 

• Approach to Scope of Services    15 points 
• Qualifications and Experience of Firm   30 points 
• Qualifications and Experience of Management  

Team and Key Personnel     30 points 
• Cost Proposal      25 points 

 
After initial scoring of proposals, six proposers were found to be in the competitive 
range. The firms are qualified and established consultants with extensive experience 
working for one or more of the three Agencies. Therefore, the Committee determined 
oral interviews would not be necessary and completed its final evaluation and 
consensus ranking.  
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In August 2014, the Authority approved on-call contracts with the following financial 
services consultants: 

• Public Financial Management, Inc.;  
• Ross Financial Consulting;   
• Nancy Whelan Consulting, LLC; 
• Ernst & Young Infrastructure Advisors, LLC; 
• KPMG LLP; 
• Williams, Adley & Company-CA, LLP; and  
• Macias Consulting Group, Inc.  

 
These contracts are for an aggregate not-to-exceed amount of $2,200,000 and expire 
in September 2019. The Authority anticipates a decreased need for services, which is 
reflected in the decreased amount of the replacement contract. 
 
 
Prepared By: Jillian Ragia, Procurement Administrator III   650-508-7767 
Chief Financial Officer: Derek Hansel  650-508-6466 
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RESOLUTION NO. 2019-  
 

BOARD OF DIRECTORS, SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

*   *   * 
AWARDING CONTRACTS TO FIELDMAN, ROLAPP & ASSOCIATES, INC., PFM FINANCIAL 

ADVISORS LLC, ROSS FINANCIAL, SPERRY CAPITAL INC., KPMG LLP, AND MACIAS GINI & 
O'CONNELL LLP FOR ON-CALL FINANCIAL CONSULTING SERVICES FOR AN AGGREGATE, 

NOT-TO-EXCEED AMOUNT OF  
$1,110,000 FOR A FIVE-YEAR TERM 

 
WHEREAS, the San Mateo County Transportation Authority (TA), jointly with the 

Peninsula Corridor Joint Powers Board and the San Mateo County Transit District, 

solicited competitive proposals to provide on-call financial consulting services 

(Services); and 

WHEREAS, proposers were invited to respond to one or more of the seven 

Services described in the Request for Proposals (RFP): financial advisory, financial 

planning and analysis, financial and operational review and technical analysis, 

performance audit, treasury consulting, budgeting and treasury managed lanes 

services; and 

WHEREAS, in response to the RFP, staff received proposals from seven firms; and  

WHEREAS, a Selection Committee (Committee) composed of qualified staff 

reviewed and ranked proposals for each financial services category according to the 

weighted criteria set forth in the RFP, and determined six firms to be in the competitive 

range; and 

WHEREAS, the Committee completed its final evaluation and consensus ranking, 

and determined the following firms as the highest ranked in their respective categories: 

 Financial Advisory Services 
 Fieldman, Rolapp & Associates, Inc., Irvine, California 
 PFM Financial Advisors LLC, San Francisco, California 
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 Ross Financial, San Francisco, California 
 Sperry Capital Inc., Sausalito, California 

 
Financial Planning & Analysis Services 
 Fieldman, Rolapp & Associates, Inc. 
 PFM Financial Advisors LLC 
 Ross Financial 
 Sperry Capital Inc. 

 
Financial and Operational Review & Technical Analysis Services 
 KPMG LLP, San Francisco, California 
 Macias Gini & O'Connell LLP, Walnut Creek, California 

 
Performance Audit Services 
 KPMG LLP 
 Macias Gini & O'Connell LLP 

 
Budgeting Services 
 Macias Gini & O'Connell LLP 

 
Treasury Managed Lanes Services 
 Fieldman, Rolapp & Associates, Inc. 
 Ross Financial 
 Sperry Capital Inc.; and 

 
WHEREAS, the Committee determined that these six firms have the requisite 

depth of knowledge and experience in six financial services categories to successfully 

support the TA’s financial goals for  financial system development, requirements, 

processes, procedures and controls; and 

 WHEREAS, staff and legal counsel have reviewed the proposals and determined 

that they comply with the requirements of the RFP; and 

 WHEREAS, the Executive Director recommends that the Board award a five-year 

contract for on-call financial consulting services to each firm for an aggregate, not-to-

exceed amount of $1,110,000. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby awards six on-call contracts, each for a five-
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year term for an aggregate, not-to-exceed amount of $1,110,000 to the following firms 

for work in the listed categories of Services: 

1. Fieldman, Rolapp & Associates, Inc.:  
• financial advisory services 
• financial planning and analysis services  
• treasury managed lanes services; 

 
2. PFM Financial Advisors LLC: 

• financial advisory services 
• financial planning and analysis services; 

 
3. Ross Financial: 

• financial advisory services 
• financial planning and analysis services 
• treasury managed lanes services; 

 
4. Sperry Capital Inc.: 

• financial advisory services 
• financial planning and analysis services 
• treasury managed lanes services; 

 
5. KPMG LLP: 

• financial and operational review and technical analysis services 
• performance audit services; 

 
 
 

6. Macias Gini & O’Connell LLP: 
• financial and operational review and technical analysis services 
• performance audit services 
• budgeting services; and  

 
BE IT FURTHER RESOLVED that the Board authorizes the Executive Director, or his 

designee, to execute contracts on behalf of the TA with the above named firms in full 

conformity with all of the terms and conditions of the RFP and negotiated agreements, 

and in forms approved by legal counsel. 

  



Page 4 of 4 
15746523.1  

Regularly passed and adopted this 5th day of September, 2019 by the following 

vote: 

AYES:   
 
 NOES:  
 
 ABSENT:  
 
 
 ________________________________________________ 
 Chair, San Mateo County Transportation Authority 
 
ATTEST: 
 
 
 
     
Authority Secretary 
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 AGENDA ITEM #10 (b) 
 SEPTEMBER 5, 2019 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 

Executive Director  
 
FROM:   April Chan 

Chief Officer, Planning, Grants and the Transportation Authority  
 
SUBJECT:  AUTHORIZE THE EXECUTION OF A FOUR-PARTY AGREEMENT TO PROVIDE 

TOLL SYSTEM DESIGN SERVICES ASSOCIATED WITH THE SAN MATEO 
COUNTY 101 EXPRESS LANES PROJECT  

 
ACTION  
Staff recommends the Board authorize the Executive Director, or his designee, to 
execute a four-party agreement for toll system design services associated with the San 
Mateo County 101 Express Lanes Project (Project). The four parties include the San 
Mateo County Transportation Authority (TA) and City and County Association of 
Governments of San Mateo County (C/CAG) as the project co-sponsors along with the 
San Mateo County Express Lanes Joint Power Authority (SMC EL JPA) as the Project 
owner and Bay Area Infrastructure Financing Authority (BAIFA), which holds the contract 
with TransCore, the firm that will provide toll system design services.  The cost of this work 
is estimated at $3 million.             
 
SIGNIFICANCE 

 

The Project includes two components: 1) the civil work which includes the roadway 
infrastructure, and 2) the toll system integration which includes the tolling hardware and 
software utilized to operate to toll system.   

The civil component is being designed and delivered by an integrated team comprised 
of Caltrans and the TA’s consultants. The toll system integration design work, while 
closely coordinated with the civil work, is normally undertaken by the party that will be 
responsible for the operations of express lanes.  For the Project, since BAIFA will be 
operating on behalf of the SMC EL JPA, BAIFA will be providing the contract services to 
complete this work. 

As staff has previously reported, civil work for the southern segment of the Project (from 
Santa Clara County Line to Whipple) is currently under construction and civil work for the 
northern segment (from Whipple to I-380) is currently at 95% design.  It is necessary to 
begin the detailed toll system design to keep the Project on schedule, and such work 
will be closely coordinated with the civil work that is on-going. 

The TA, C/CAG and BAIFA have been in negotiations for BAIFA to provide the toll system 
design services for the Project.  The parties have agreed to a cost of $3 million to be 
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funded by BAIFA’s bridge toll revenue, which is part of the Project’s overall funding plan.  
The toll system design is targeted to be complete by the end of December 2019.  

 
BUDGET IMPACT  
There is no budget impact associated with this action.  Funds for the design of the toll 
system are included in the Project’s overall budget. 

 
BACKGROUND 

 

On June 26, 2019, BAIFA adopted its Fiscal Year 2020 Budget which included $95 million 
for the Project.  BAIFA will fund the $3 million cost for the toll system design out of the 
budgeted $95 million.  The balance of these funds will be set aside for the toll system 
installation as well as civil construction for the Project.    

 

Prepared by:  Joseph M. Hurley, Director, TA Program                               650-508-7942 
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RESOLUTION NO. 2019 –  
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STATE OF CALIFORNIA 
* * * 

AUTHORIZING EXECUTION OF A FOUR-PARTY AGREEMENT FOR TOLL SYSTEM DESIGN 
SERVICES ASSOCIATED WITH THE SAN MATEO COUNTY 101 EXPRESS LANES PROJECT 

  
WHEREAS, on November 2, 2004, the voters of San Mateo County approved the 

continuation of the collection and distribution by the San Mateo County Transportation 

Authority (TA) of the New Measure A half-cent transactions and use tax for an additional 

25 years to implement the 2004 TEP beginning January 1, 2009; and  

WHEREAS, on June 2, 2016 (Resolution 2016-12) the Board of Directors (Board) of 

the San Mateo County Transportation Authority (TA) took action making the TA a sponsor 

of the San Mateo County 101 Express Lanes Project (Project) along with the City/County 

Association of Governments of San Mateo County (C/CAG) (Co-Sponsors); and  

WHEREAS, on February 7, 2019 (Resolution 2019-03), the TA Board approved the 

following: the TA and C/CAG will retain ownership of the Project and contract with the 

Bay Area Infrastructure Financing Authority (BAIFA) to operate the express lanes on their 

behalf, and the TA and C/CAG formed the San Mateo County Express Lanes Joint 

Powers Authority ( SMCELJPA) to exercise their shared rights and responsibilities as own, 

manage and administer the Project; and 

WHEREAS, the Project design is comprised of two components 1) the civil work, 

which involves the roadway infrastructure, and 2) the toll system integration, which 

involves tolling hardware and software; and 

WHEREAS, the civil component being design by an integrated team, which 

includes Caltrans and the TA’s consultant, is nearing completion and it is now necessary 

to begin the toll system design of the Project; and  



Page 2 of 2 
15780826.2  

WHEREAS, the toll system design is normally undertaken by the party that will be 

responsible for the operations of the Project, which in this case is BAIFA; and 

WHEREAS, TA and C/CAG staff have negotiated with BAIFA a $3 million cost for 

the toll system design; and  

WHEREAS, BAIFA is also a funding partner and has budgeted $95 million of bridge 

toll revenue for the Project as part of its Fiscal Year 2020 Budget; and 

WHEREAS, BAIFA will utilize $3 million of the aforementioned budget to fund the 

cost of the toll system design with the balance of being made available for the 

construction phase of the Project.  

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby authorizes the Executive Director, or his 

designee, to execute a four-party agreement for the toll system design services 

associated with the San Mateo County 101 Express Lanes Project with (1) its Project co-

sponsor, the City/County Association of Governments of San Mateo County, (2) the 

Project owner, the San Mateo County Express Lanes Joint Powers Authority, and (3) the 

Project operator, the Bay Area Infrastructure Financing Authority. 

Regularly passed and adopted this 5th day of September, 2019 by the following 

vote: 

 AYES:    

 NOES:    

 ABSENT:    

 Chair, San Mateo County Transportation Authority 
ATTEST:    

  

Authority Secretary  
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 AGENDA ITEM #10 (c) 
 SEPTEMBER 5, 2019 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 

Executive Director  
 
FROM:   April Chan                                              Derek Hansel 

Chief Officer, Planning, Grants            Chief Financial Officer        
and the Transportation Authority  

 
SUBJECT:  AUTHORIZE LOAN OF $53 MILLION FOR THE CONSTRUCTION OF THE SAN 

MATEO COUNTY 101 EXPRESS LANES PROJECT  
 
ACTION  
Staff recommends the Board authorize the Executive Director, or his designee, to 
provide a loan of $53 million to fund the construction of the San Mateo County 101 
Express Lanes Project (Project) budget of $514.3 million, and to execute a loan 
agreement with the San Mateo County Express Lanes Joint Powers Authority 
(SMCELJPA), the joint powers agency created by the San Mateo County Transportation 
Authority (TA) and City/County Association of Governments of San Mateo County 
(C/CAG) to own, administer and manage the Project.  The loan of $53 million is to be 
repaid from toll revenues generated from the operation of San Mateo Express Lanes 
once they are open, currently anticipated in 2022, and subject to terms and conditions 
to be negotiated with the SMCELJPA and presented to the TA Board of Directors (Board) 
for approval at a future meeting. 

 
SIGNIFICANCE 

 

The total budget for the Project of $514.3 million, which reflects the project cost 
identified in the State SB1 Baseline Agreement,  includes a number of federal, state, 
regional and local funding sources:   

Funding Source Amount (in millions) 

Federal $9.5 
State ITIP, RIP $51.5 
State SB1 Solutions for Congested Corridors $200 
State SB1 Local Partnership Program $21.8 
Regional Bridge Tolls $95 
Private Sector $53 
TA Measure A * $30.5 
Future Toll Revenues, Other ** $53 
Total *** $514.3 

* SMCTA has programmed and granted a total of $32.5 million to the project.  In addition to $30.5 m shown 
above, the TA also funded $2m for the Project Initiation Document (PID) phase in October 2012.  The $2m is 
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not included above as the total project cost of $514.3m reflects total project cost after the PID phase. 
** Subject of this action 
*** Reflects total Project cost as identified in the State SB1 Baseline Agreement 
 
As indicated in the above Project funding plan, it is assumed that $53 million would 
come from a combination of future toll revenues and/or other fund sources, such as any 
discretionary grants.  Though staff submitted grant applications with the U.S. Department 
of Transportation in the past cycles to compete for discretionary Federal funding, the 
project was not successful in securing such funding.   

In coordination with the Project partners, including Caltrans and City/County Association 
of Governments of San Mateo County (C/CAG), the Project will be seeking the balance 
of Senate Bill 1 (SB1) Solutions for Congested Corridor (SCC) funding, or $125.2 million, 
$21.8 million from the Local Partnership Programs, and $29 million from the state’s ITIP/RIP 
programs totaling $176 million from the California Transportation Commission (CTC) 
during Fall 2019 for the construction phase of the Project’s north segment.  The CTC 
previously allocated $74.8 million out of the $200 million programmed in SCC funds for 
the Project’s south segment and $22.5 million of ITIP/RIP funds.  In order for the CTC to 
allocate the remaining $176 million, all remaining fund sources for the Project must be 
secured, including the $53 million from future toll revenues and/or other funds. 

Staff recommends that the TA advance this $53 million in the form of a loan to the 
Project, with the expectation that the funds would be repaid from future toll revenues.  
Since the SMCELJPA will manage the use of the toll revenues, the loan will be subject to 
terms and conditions to be negotiated with the SMCELJPA.   

Given that this loan of $53 million may take a number of years to be repaid, staff is 
developing a financing plan in which a borrowing secured by Measure A funds would 
fund the advances to the Project, in order to maintain the liquidity of the Measure A 
program to fund other transportation projects.   

Staff will be returning to the Board with more details with regards to the appropriate 
financing vehicle, along with proposed terms and conditions for the loan to SMCELJPA, 
at a later date.  The Board’s action to approve a loan of $53 million to the Project at this 
time will ensure the Project can secure the SCC funds in a timely fashion.     

 

BUDGET IMPACT  
As discussed above, staff is in the process of securing an appropriate financing vehicle 
to provide the $53 million loan for the Project.  The financing vehicle will incur interest 
costs, which would need to be covered by the TA in the near term.  Both the loan 
principal of $53 million and interest costs are anticipated to be ultimately repaid from 
future toll revenues.  Staff anticipates to have the details of the payment schedule in the 
Fall or early Winter this year, and will return to the Board with the full details.    

 
BACKGROUND 

 

The Project, jointly sponsored by Caltrans, C/CAG and the TA, will create 44 miles (22 
miles in each direction) of new express lanes on the US 101 corridor in San Mateo 
County.   

The Project will address congestion and improve mobility on US 101 by creating an 
express lane in each direction between the Santa Clara County Line and Interstate 380 
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in San Bruno.  The Project is being constructed in two phases: a south segment that goes 
from Whipple to Santa Clara County line, and then a north segment that goes from 
Whipple to I-380. 

 

The Project will incentivize the use of public transit, carpools, and other shared-ride 
options, while also creating a new revenue stream from individuals willing to pay a fee 
to drive in the express lanes.  After paying for operating and maintenance costs, and 
any outstanding loans, net revenues generated by express lane tolls can be used for 
additional transportation enhancements in the corridor. 

Toll authority for the express lanes now rests with the newly formed SMCELJPA.  The CTC 
approved the toll authority for SMCELJPA at its August 14, 2019 meeting. 

 
 

Prepared by:  April Chan, Chief Officer, Planning, Grants &                        650-508-6228 
 Transportation Authority 
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RESOLUTION NO. 2019 –  
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STATE OF CALIFORNIA 
* * * 

AUTHORIZING A $53 MILLION LOAN TO FUND CONSTRUCTION OF  
THE SAN MATEO COUNTY 101 EXPRESS LANES PROJECT 

  
WHEREAS, on November 2, 2004, the voters of San Mateo County approved the 

continuation of the collection and distribution by the San Mateo County Transportation 

Authority (TA) of the New Measure A half-cent transactions and use tax for an additional 

25 years to implement the 2004 TEP beginning January 1, 2009; and  

WHEREAS, on June 2, 2016 (Resolution 2016-12) the Board of Directors (Board) of 

the San Mateo County Transportation Authority (TA) took action making the TA a sponsor 

of the San Mateo County 101 Express Lanes Project (Project) along with the City/County 

Association of Governments of San Mateo County (C/CAG) (Co-Sponsors); and  

WHEREAS, on February 7, 2019 (Resolution 2019-03), the TA Board of Directors 

(Board) approved the following: the TA and C/CAG will retain ownership of the Project 

and contract with the Bay Area Infrastructure Financing Authority (BAIFA) to operate the 

express lanes on their behalf, and the TA and C/CAG formed the San Mateo County 

Express Lanes Joint Powers Authority (SMC EL JPA) to exercise their shared rights to own, 

administer and manage the Project; and 

WHEREAS, the $514.3 million budget for design and construction of the Project 

includes a mix of federal, State, regional and local funding sources;  

WHEREAS, the funding plan includes $53 million of future toll revenues and other 

potential sources such as discretionary grants that have not yet been secured, but that 

must be available for Project construction to ensure access to other sources in the 

Project budget; and  
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WHEREAS, as the local transportation sales tax agency, the TA is well-positioned to 

secure a financing for the $53 million in toll and other revenues; and  

WHEREAS, Project partners have requested the TA to provide such financing, and 

staff recommends the Board authorize the TA to commit to finance and loan the 

requisite funds under terms to be negotiated and presented to the Board for approval at 

a future date. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby authorizes the Executive Director, or his 

designee, to provide a loan of $53 million to full fund the design and construction of the 

San Mateo County 101 Express Lanes Project budget of $514.3, and to execute a loan 

agreement with the San Mateo County Express Lanes Joint Powers Authority (SMC EL 

JPA), the joint powers agency created by the San Mateo County Transportation 

Authority (TA) and City/County Association of Governments of San Mateo County 

(C/CAG) to own, administer and manage the Project, with the understanding that the 

loan of $53 million is to be repaid from toll revenues generated from the operation of San 

Mateo County Express Lanes once they are open, currently anticipated in 2022, and 

subject to terms and conditions to be negotiated with the SMC EL JPA and presented to 

the TA Board for approval at a future meeting. 
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Regularly passed and adopted this 5th day of September, 2019 by the following 

vote: 

 AYES:    

 NOES:    

 ABSENT:    

 Chair, San Mateo County Transportation Authority 
ATTEST:    

  

Authority Secretary  
 



 AGENDA ITEM #11 (a) 
 SEPTEMBER 5, 2019 

 
 

SAN MATEO COUNTY TRANPORTATION AUTHORITY 
STAFF REPORT 

 
TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 
 Executive Director  
 
FROM:  Seamus Murphy  
 Chief Communications Officer  
 
SUBJECT: STATE AND FEDERAL LEGISLATIVE UPDATE AND APPROVAL OF LEGISLATIVE 

PROPOSALS 
  
ACTION  
Staff proposes that the Committee recommend the Board: 

1. Receive the attached Federal and State Legislative Updates 
2. Approve the recommended San Mateo County Transportation Authority (TA) 

positions on those pieces of legislation designated for action on the attached 
State Legislative Matrix.This report is for information only.  No Board action is 
required. 

 
SIGNIFICANCE  
The 2019 Legislative Program establishes the principles that will guide the legislative 
and regulatory advocacy efforts. Based on those principles, staff coordinates closely 
with our Federal and State advocates on a wide variety of issues that are considered 
in Congress and the State legislature. The attached reports highlight the recent issues 
and actions that are relevant to the Board, and specifies those bills on which staff 
proposes that the TA take a formal position.  
 
 
Prepared By: Casey Fromson, Government and 

Community Affairs Director 
 
 

650-508-6493 
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Federal Update 
San Mateo County Transportation Authority 

As of August 15, 2019 
 
Both the House and Senate have adjourned for the August recess.  Prior to leaving, both 
the House and Senate passed the Bipartisan Budget Act of 2019 (HR 3877), setting 
budget caps for FY20 and FY21. 
 
In the Senate, Chairman Shelby is expected to hand down 302(b) allocations so work can 
begin on the 12 individual FY20 bills in the Senate.  Approps staff have been told they 
will be preparing for September markups of their bills during the recess, with the first two 
markups potentially occurring the week of September 9th when lawmakers return from 
the August recess.  Nothing has been scheduled, but the first two bills will likely be 
Labor-HHS and defense.  Again, nothing has been scheduled and is remains unclear how 
many of the Senate bills will clear the floor and if they will move as stand-alones or as a 
part of an omnibus package.  Additionally, it is widely expected that a continuing 
resolution will be required given the available time prior to the start of the fiscal year. 
There has been no information on timing for the FY20 Senate THUD bill. 
 
The BBA also suspended the debt ceiling until July 31, 2021.  Once the limit comes back 
into effect, it would reflect all outstanding U.S. debt as of that date.  The Treasury 
Department has been using “extraordinary measures” to meet debt obligations since 
March 2, when the debt limit came back into effect at $22 trillion.  The department said 
the U.S. could risk defaulting before lawmakers return from recess the week of Sept. 9. 
 
On the House side, we expect work to continue on the FY20 bills during the August 
recess since the current 302(b) allocations will have to be adjusted based on the new 
topline numbers.  Combined, the FY20 House bills appropriate $1.4 trillion.  The 
negotiated cap is $1.37 trillion and it is unclear what cuts the House will make – or if 
they will wait for conference – to comply with the new topline numbers. 
 
On July 30, the Senate Environment and Public Works (EPW) Committee  unanimously 
approved a five-year highway reauthorization bill, America's Transportation 
Infrastructure Act (S. 2302), authorizing $287 billion in Highway Trust Fund contract 
authority and an additional $5.7 billion from the U.S. Department of the Treasury general 
fund. A summary of the legislation can be found here. This funding is a 27 percent 
increase over the current surface receive an average 19 percent funding increase each 
year. Currently, California will receive $4.064 billion in highway funding in 2020, and 
under this bill, the states will receive an annual average of $4.836 billion between 2021 
and 2025, which is a $772 million or 19 percent increase. 
 
The committee also advanced, by voice vote, a bill – S. 1992 – to repeal a planned 
rescission of nearly $7.6 billion from the Federal Highway Administration (FHWA) that 
was included in the FAST Act. 
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The reauthorization bill, is the largest amount of funding provided for highway 
reauthorization legislation in history, and includes provisions to improve road safety, 
accelerate project delivery, improve resiliency to disasters and reduce highway emissions. 
Some highlights within the bill include: 

• Bridges: Creates a new competitive bridge program to address the backlog of 
bridges in poor condition nationwide. Authorizes over $6 billion over five years 
for the grant program, including $3.3 billion from the Highway Trust Fund 

o 50% of the program will support bridges with total project costs larger 
than $100 million. 

• Railway Grade Crossings/Pedestrian Safety: 
o Maintains the existing rail-highway grade crossing program at $245 

million per year but increases the federal cost share of such projects from 
90 percent to 100 percent. 

o Allows states to use rail-highway grade crossing funds for projects to 
reduces pedestrian injuries and fatalities from trespassing on railroad 
right-of-way. 

o Creates a new formula safety incentive program, funded at $500 million 
per year, to lower driver and pedestrian fatalities. 65 percent of the funds 
will be suballocated for urbanized areas for cities to use on their projects 
on their Vision Zero plans. 

o Establishes a new fatality reduction performance grant program at $100 
million per year. The DOT Secretary must award grants winners in any of 
these performance categories: reducing per capita serious injuries and 
fatalities, reducing rates of serious injuries and fatalities per vehicle miles 
traveled (VMT), having among the lowest per capita serious injuries and 
fatalities, having among the lowest per-VMT serious injury and fatality 
averages, or innovative safety efforts. Grants awards may not be less than 
$5 million and may not be more than $30 million. 

• INFRA: Provides $5.5 billion for INFRA over five years. Includes a new $500 
million minimum for Critical Urban State Projects for the eight states that have 
population densities greater than 400 per square mile. Increases the small project 
set-aside from 10 percent to 15 percent and 30 percent of the small projects have 
to be in rural areas. 

• Climate: Creates a $10 billion climate title intended to address climate change 
with language to limit transportation-related carbon emissions and build resilient 
infrastructure to withstand forceful storms. 
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August 8, 2019 
 
 
TO:         Board Members, San Mateo County Transportation Authority 
FROM:         Gus Khouri, Principal 
                    Khouri Consulting 
 
RE:  STATE LEGISLATIVE UPDATE – SEPTEMBER 
On June 27, Governor Newsom signed AB 74, the Budget of 2019, and several trailer 
bills. The $147.8 billion spending plan contains a reserve of $19.2 billion. The package 
includes an extra payment of $9 billion over the next four years to pay down unfunded 
pension liabilities. 
 
On July 31, Governor Newsom signed AB 101 (Committee on Budget), which invests 
$1.75 billion in the production and planning of new housing. It includes support to local 
governments to increase housing production (including $1 billion to combat 
homelessness and $250 million to general purpose incentive payments for the Infill 
Infrastructure Grant Program administered by the Department of Housing and 
Community Development (HCD). The Infill Infrastructure Grant Program provides gap 
funding for infrastructure that supports higher-density affordable and mixed-income 
housing in locations designated as infill. Under the augmented Infill Infrastructure Grant 
Program, developers and local governments can partner to apply for infrastructure 
funding. At the same time, certain areas designated as infill may also qualify as federal 
Opportunity Zones and provide additional tax benefits to investors to spur development 
of economically distressed communities by guiding investment toward mixed-income 
housing.  
 

• Previous provisions linking affordable housing targets to the receipt of SB 1 local 
streets and roads funding were struck from the package. The Governor will 
instead take measures to hold local jurisdictions accountable to meet housing 
demand by authorizing local jurisdictions to be fined for non-compliance. 

• To assist renters, the budget includes $20 million to provide legal aid for renters 
and assist with landlord-tenant disputes, including legal assistance for 
counseling, renter education programs, and preventing evictions.  
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Cap-and-Trade Program  
In recognition of the continued strength of the cap-and-trade program, the budget 
includes $485 million for the Low Carbon Transportation program (a reduction of $52 
million from the May Revise) in the proposed cap-and-trade expenditure plan, an 
increase of $130 million compared to the January budget proposal. This program 
provides incentives for the purchase of zero-emission vehicle technology and 
replacement of older diesel buses with renewable-fuel alternatives. Of this amount, the 
budget proposes to allocate $182 million for the Clean Truck, Bus, and Off-Road Freight 
Equipment Program. 
 
San Mateo County US 101 Express Lanes Project – Toll Facility Pending Approval  
On August 14, the CTC will consider approval of an application from the San Mateo 
County Express Lanes Joint Powers Authority (JPA) to develop and operate a high-
occupancy toll facility on US 101 in San Mateo County. The CTC staff recommendation 
is to approve the JPA’s request as specified in the application received by the CTC on 
July 2, 2019. The recommendation is based on CTC staff’s finding that the application 
meets the criteria for approval set forth in AB 194 (Frazier, 2015), as well as 
consideration of public comments received via email and at the public hearing held in 
San Carlos on July 25, 2019.  
 
If approved, the JPA would be authorized to operate a 22-mile high-occupancy toll 
facility on US 101 in San Mateo County between the county line to the south and 
Interstate 380 to the north.  
 
The $514 million project is funded from several sources, including the SB 1 Solutions for 
Congested Corridors Program ($200 million), regional toll funds ($95 million), private 
sector funds ($53 million), the State Transportation Improvement Program ($33.5 
million), Measure A sales tax revenues ($30.5 million), the SB 1 Local Partnership 
Program ($20 million from the competitive program and $1.8 million from the formula 
program), the Interregional Transportation Improvement Program ($18 million), and a 
repurposed federal earmark ($9.5 million). In addition, SMCTA will provide $53 million 
from Measure A or other funds, which will be reimbursed from future excess net toll 
revenues once the facility is operational. All funds have been programmed, committed, 
and/or allocated to the project.  
 
C/CAG Executive Director Sandy Wong will make the presentation on the item with 
SMCTA staff. We have spoken to several Commissioners and do not anticipate any 
problems with approval, but we will also be in attendance to ensure that a favorable 
action is official. 
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Bills of Interest 
 
SB 664 (Allen) which was amended on June 10, would clarify existing law to reaffirm 
the ability of transportation agencies to use personally identifiable information, collected 
and stored by electronic toll collection or electronic transit fare collection systems, for 
enforcement, collection and notification activities or for the purpose of establishing and 
maintaining interoperability of these systems across agencies.  
 
Given the recent establishment of the San Mateo County Express Lanes Joint  
Powers Authority, and pending action by the CTC to approve the JPA’s  
application to manage a toll facility, staff recommends a support position.  
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SMCTA Bill Matrix – September 2019 

Measure Status Bill Summary Recommended 
Position 

AB 11 
Chiu (D) 
 
Community 
Redevelopment 
Law of 2019 

4/25/19 
 
Assembly 
Appropriations 
Committee 
 
Held in 
Committee 
 
 

This bill would authorize a city or county, or two or more cities acting jointly, to propose the formation of an 
affordable housing and infrastructure agency by adoption of a resolution of intention that meets specified 
requirements.   
 
The bill would require: 

• A public hearing process, and the adoption of a resolution that city or county to submit the resolution of 
intention to the Strategic Growth Council (SGC) for a determination as to whether the agency would 
promote statewide greenhouse gas reduction goals.  

• The SGC to approve formation of the agency if it determines that formation of the agency both (1) 
would not result in a state fiscal impact, determined as specified by the State Controller, that exceeds a 
specified amount and (2) would promote statewide greenhouse gas reduction goals.  

• Not less than 30% of all taxes allocated to the agency from an affected taxing entity be deposited into 
a separate fund, established by the agency, and used for the purposes of increasing, improving, and 
preserving the community’s supply of low- and moderate-income housing available at an affordable 
housing cost, as provided. The bill would allow an agency to conduct bond financing.  

• The Director of the Department of Finance to adjust percentages of General Fund for school districts 
and community colleges to ensure no fiscal impact. 
Amended on 4/11 

 
Watch 

AB 147 
Burke (D) 
 
Out of State 
Business Tax 
Collection 
 
 

5/1/19 
 
Chapter 5, 
Statutes of 
2019 

Modernizes California law consistent with the United States Supreme Court holding in Wayfair, which allows this 
state to impose a use tax collection duty on remote retailers with specified levels of economic activity in 
California, even though they do not have a physical presence here.  
 
 
 

 
Watch 
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SMCTA Bill Matrix – September 2019 

Measure Status Bill Summary Recommended 
Position 

AB 148 
Quirk-Silva (D) 
 
Regional 
Transportation 
Plans: 
Sustainable 
Communities 
Strategy 

1/24/19 
 
Assembly 
Transportation 
Committee 
 
Two-Year Bill 

Existing law requires certain transportation planning agencies to prepare and adopt a regional transportation 
plan directed at achieving a coordinated and balanced regional transportation system. The existing law also 
requires: 

• The regional transportation plan to include, if the transportation planning agency is also a metropolitan 
planning organization, a sustainable communities strategy which would, among other things, identify 
areas within the region sufficient to house an 8-year projection of the regional housing need for the 
region, as specified.  

• The State Air Resources Board, on or before September 1, 2018, and every 4 years thereafter, to prepare 
a report that assesses progress made by each metropolitan planning organization in meeting the 
regional greenhouse gas emission reduction targets set by the state board.  

• Each transportation planning agency to adopt and submit to the California Transportation Commission 
and the Department of Transportation an updated regional transportation plan every 4 or 5 years, as 
specified. 

 
This bill would require each sustainable communities strategy to also identify areas within the region sufficient to 
house an 8-year projection of the emergency shelter needs for the region, as specified.  
 

 
Watch 

AB 185 
Grayson (D) 
 
California 
Transportation 
Commission: 
Joint Meetings 
 

7/1/19 
 
Assembly 
Appropriations 
Committee 
 
Suspense File 

Existing law requires the CTC and the State Air Resources Board to hold at least 2 joint meetings per calendar 
year to coordinate their implementation of transportation policies. 
 
This bill would require the Department of Housing and Community Development to participate in those joint 
meetings with the CTC and CARB. Last amended on 6/24 
 

 
Watch 

AB 252 
Daly (D) 
 
Caltrans:  
NEPA 

7/31/19 
 
Chaptered by 
Secretary of 
State, Chapter 
160, Statutes of 
2019 
 
 

This bill would remove the sunset date (January 1, 2020) for Caltrans being able to use the National 
Environmental Policy Act (NEPA) delegation to streamline environmental review for projects with federal 
funding, allowing for environmental review of projects to be expedited.  
 
The bill is sponsored by the Self-Help Counties Coalition (SHCC). SMCTA supported the previous version, AB 28 
(Frazier) of 2017, which was also sponsored by SHCC, and had extended the sunset date from January 1, 2017 to 
January 1, 2020. 
 

 
Supported 

 
4/4/2019 
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AB 285 
Friedman (D) 
 
California 
Transportation 
Plan 

7/8/19 
 
Senate 
Appropriations 
Committee 
 
Suspense File 
 
 

Under existing law, Caltrans is required to prepare the California Transportation Plan (CTP), which looks at the 
movement of goods and people, and how the state will achieve greenhouse gas emission goals.   
 
This bill would require Caltrans to address in the CTP how statewide greenhouse gas emission goals will be 
reduced by 2030 and attain the air quality goals described in California’s state implementation plans required 
by the federal Clean Air Act. The bill was amended to require a forecast of the impacts of advanced and 
emerging technologies over a 20-year horizon on infrastructure, access, and transportation systems and a 
review of the progress made to implement CTPs.  The bill would require the Office of Planning and Research to 
complete a report by January 31, 2022, reviewing the department’s progress in implementing past California 
Transportation Plans and making any recommendations for improving the department’s implementation of 
California Transportation Plans. Last amended on 6/24 
 

 
Watch 

AB 352 
Garcia (D) 
 
Greenhouse Gas 
Reduction Fund: 
Investment Plan 
& Transformative 
Climate 
Communities 
Program 

6/18/19 
 
Senate  
Environmental 
Quality 
Committee 
 
Two-Year Bill 
 

This bill, beginning July 1, 2020, would require state agencies administering competitive grant programs that 
allocate moneys from the Greenhouse Gas Reduction Fund, such as the California Air Resources Board and 
Strategic Growth Council to give specified communities preferential points during grant application scoring for 
programs intended to improve air quality, to there are at least three months between the first call for 
applications or proposals for projects to be funded and the due date of the application or proposal.  
Last Amended on 5/20 

 
Watch 

SB 5  
Beall (D) 
 
Local-State 
Sustainable 
Investment 
Incentive 
Program 
 

711/19 
 
Assembly 
Appropriations 
Committee 
 
 

This bill would establish the Local-State Sustainable Investment Incentive Program, to authorize a city, county, 
city and county, joint powers agency, enhanced infrastructure financing district, affordable housing authority, 
community revitalization and investment authority or transit village development district to apply for funding for 
eligible projects include, among other things, construction, predevelopment, development, acquisition, 
rehabilitation, and preservation of workforce and affordable housing, certain transit-oriented development, and 
“projects promoting strong neighborhoods.”   Funding would be available in the amounts of $200,000,000 per 
year from July 1, 2020, to June 30, 2025, and $250,000,000 per year from July 1, 2025, to June 30, 2029.  The 
source of money would come from reductions in annual ERAF contributions for applicants for projects approved 
pursuant to this program. Last amended on 6/17 
 

 
Supported 

 
8/1/2019 
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SB 25  
Caballero (D) 
 
CEQA: Qualified 
Opportunity 
Zones 
 
 

7/8/19 
 
Assembly 
Natural 
Resources 
Committee 
 
Two-Year Bill 
 
 

This bill would, until January 1, 2025, establish specified procedures under CEQA for the administrative and 
judicial review of the environmental review and approvals granted for projects located in qualified opportunity 
zones that are funded, in whole or in part, by specified funds. The bill would require the Judicial council by 
September 1, 2020, to adopt rules of court applicable to an action or proceeding brought to attack, review, set 
aside, void, or annul the certification or adoption of an environmental review document or the granting of 
project approvals, including any appeals to be resolved, to the extent feasible, within 270 days of the filing of 
the certified record of proceedings with the court to an action or proceeding seeking judicial review of the lead 
agency’s action related to those projects located in a qualified opportunity zone. 
 
The bill would require a party seeking to file an action or proceeding pursuant to CEQA to provide the lead 
agency and the real party in interest a notice of intent to sue within 10 days of the posting of a certain notice 
and would prohibit a court from accepting the filing of an action or proceeding from a party that fails to 
provide the notice of intent to sue. Last Amended on 4/30 
 

 
Watch 

SB 43 
Allen (D) 
 
Carbon Taxes 
 
 

7/8/19 
 
Assembly  
Revenue & 
Taxation 
Committee 
 
Failed Passage 

This bill would require the California Air resources Board (CARB), by no later than January 1, 2022, to submit a 
report to the Legislature on the findings of a study to propose, and to determine the feasibility and practicality 
of, assessing the carbon intensity of all retail products subject to the tax imposed pursuant to the Sales and Use 
Tax Law. Last amended on 7/1 

 
Watch 

SB 50 
Wiener (D) 
 
Planning and 
Zoning: Housing 
Development & 
Equitable 
Communities 
Incentive 
 

5/16/19 
 
Senate  
Appropriations 
Committee 
 
Two-Year Bill 
 
 

This bill would require a city, county, or city and county to grant upon request an equitable communities 
incentive when a development proponent seeks and agrees to construct a residential development that is 
either a job-rich housing project or a transit-rich housing project. The bill would provide counties with a 
populations greater than 600,000 that are eligible for an equitable communities incentive receive to receive 
waivers from maximum controls on density and automobile parking requirements greater than 0.5 parking spots 
per unit, and specified additional waivers if the residential development is located within a 1/2-mile or 1/4-mile 
radius of a major transit stop, as defined. The bill would authorize a local government to modify or expand the 
terms of an equitable communities incentive, provided that the equitable communities incentive is consistent 
with these provisions. The bill would also delay implementation of this bill in sensitive communities, as defined, 
until July 1, 2020, as provided. Last Amended on 6/4 
 

 
Watch 
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SB 127 
Weiner (D) 
 
Transportation 
Funding: 
Complete 
Streets 
 

7/10/19 
 
Assembly 
Appropriations 
Committee 
 
 
 
 

Existing law establishes the Active Transportation Program (ATP)in Caltrans for the purpose of encouraging 
increased use of active modes of transportation, such as biking and walking, and declares the intent of the 
Legislature that the program achieve specific goals, including, among other things, increasing the proportion of 
trips accomplished by biking and walking and the safety and mobility for nonmotorized users. 
 
This bill would establish an Active Transportation Asset Branch within the Transportation Asset Management 
Office within Caltrans and require the Transportation Asset Management Plan program manager to develop 
and meaningfully integrate performance measures into the asset management plan to encourage mode shift.  
 
The bill would require the CTC, in connection with the asset management plan, to adopt performance 
measures that include conditions of bicycle and pedestrian facilities, accessibility and safety for pedestrians, 
bicyclists, and transit users, on the state highway system. The bill would require that the plain language 
performance report developed by Caltrans, in consultation with the CTC, include a description of pedestrian 
and bicycle facilities on each project, including the number, extent, and type of elements. 
 
The bill would require Caltrans, commencing with the 2022 State Highway Operation and Protection Program, 
when undertaking a specified capital improvement project on a state highway or a local street crossing a state 
highway that is funded through the State Highway Operation and Protection Program, to include new 
pedestrian and bicycle facilities, or improve existing facilities, as part of the project, consistent with specified 
requirements. 
 
The bill provides an opportunity to address multi-modal solutions. While the SHOPP is oversubscribed in its ability 
to address maintenance needs on the state highway system, local jurisdictions are held to the same standards, 
but state highway projects do not always include active transportation features. Last Amended on 7/1  
 

 
Watch 

SB 128 
Beall (D) 
 
Enhanced 
Infrastructure 
Financing 
Districts 
 

7/5/19 
 
Assembly  
Appropriations 
Committee 
 
 

Existing law establishes a pilot program to allow the Counties of Alameda, Los Angeles, Riverside, San 
Bernardino, San Diego, San Mateo, Solano, and Yuba to select a bidder on the basis of best value, as defined, 
for construction projects in excess of $1,000,000. Existing law also authorizes these counties to use a best value 
construction contracting method to award individual annual contracts, not to exceed $3,000,000, for repair, 
remodeling, or other repetitive work to be done according to unit prices, as specified. Existing law establishes 
procedures and criteria for the selection of a best value contractor and requires that bidders verify specified 
information under oath. Existing law repeals the pilot program provisions on January 1, 2020. 
 
This bill would authorize the County of Santa Clara to utilize this pilot program and would extend the operation 
of those provisions until January 1, 2025. By expanding the crime of perjury, this bill would impose a state-
mandated local program.  
 
This bill would make legislative findings and declarations as to the necessity of a special statute for the Counties 
of Alameda, Los Angeles, Riverside, San Bernardino, San Diego, San Mateo, Santa Clara, Solano, and Yuba. 
Last Amended on 6/19 
 

 
Watch 
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SB 137 
Dodd (D) 
 
Federal 
Transportation 
Funds 

7/2/19 
 
Assembly 
Appropriations 
Committee 
 
Set for hearing 
on 8/14  
 
 

Existing federal law apportions transportation funds to the states under various programs, including the Surface 
Transportation Program and the Highway Safety Improvement Program, subject to certain conditions on the use 
of those funds. Existing law provides for the allocation of certain of those funds to local entities, and for the 
exchange of federal and state transportation funds between local entities and the state under certain 
circumstances. 
 
This bill would authorize Caltrans to allow these federal transportation funds that are allocated as local 
assistance to be exchanged for State Highway Account funds appropriated to the department. Last amended 
on 6/18 
 

 
Watch 

SB 152 
Beall (D) 
 
Active 
Transportation 
Program 

5/16/19 
 
Senate 
Appropriations 
Committee 
 
Held in 
Committee 
 
 

Under existing law, the Active Transportation Program (ATP) is a competitive program that requires the CTC to 
award 50% of available funds to projects competitively awarded by the commission on a statewide basis, 10% 
of available funds to projects in small urban and rural regions, and the remaining 40% of available funds to 
projects selected by metropolitan planning organizations (MPO) in urban areas with populations greater than 
200,000, with the available funds distributed to each MPO based on its relative share of the population. 
 
This would modify the ATP to have 60% of all funding to go directly to MPOs, 15% to small urban and rural areas, 
and retain 25% to be allocated by the CTC on a competitive basis. Last Amended on 4/25 

 
 

Watch 

SB 277 
Beall (D) 
 
Transit 
Development: 
Transit Funds 

7/10/19 
 
Assembly 
Appropriations 
Committee 
 
Set for hearing 
on 8/14 
 

This bill would reformulate the current 50/50 formula to competitive program distribution of the SB 1 Local 
Partnership Program Funds to a 85/15 split favoring formula. The 15% apportionment would be a competitive 
grant program set-aside for small counties or localities with a population of under 750,000. 
 
This bill would provide San Mateo County with additional predictable and stable funding to help supplement 
the District’s sales tax along with Measures A and W because the 85% formula makes a greater accommodation 
for revenue generated by measure programs.  

 
Supported 

 
8/1/2019 
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SB 526 
Allen (D) 
 
Regional 
Transportation 
Plans:  
Greenhouse  
Gas Emissions 

5/16/19 
 
Senate 
Appropriations 
Committee 
 
Held in 
Committee 

This bill would require the California Air Resources Board (CARB) to adopt a regulation that requires a 
metropolitan planning organization to provide any data that CARB requests to determine if the metropolitan 
planning organization is on track to meet its 2035 greenhouse gas emission reduction target. CARB would be 
required to determine if each metropolitan planning organization is on track to meet its 2035 greenhouse gas 
emissions reduction target. The bill would require the action element prepared by a metropolitan planning 
organization to identify near and long-term steps to be taken to implement a sustainable communities strategy 
and achieve the greenhouse gas emission reduction targets established by the state board.  
 
This bill would establish an interagency working group to be administered by the Strategic Growth Council to 
develop and implement a State Mobility Action Plan for Healthy Communities to ensure that regional growth 
and development is designed and implemented in a manner to achieve the state’s environmental, equity, 
climate, health and housing goals. The bill would require the plan to include specific actions, measures, and 
timelines, and an investment strategy. The bill would require the interagency working group to submit the plan to 
the Legislature by December 31, 2020, and every 4 years thereafter. 
 
This bill would make MTC responsible for new planning activities outside of the current purview of a regional 
transportation planning and could also jeopardize funding for safety projects by giving highest priority to 
projects that reduce greenhouse gas emissions. Amended on 4/30 
 

 
Watch 

SB 664  
Allen (D) 
 
Electronic toll 
and transit fare 
collection 
systems  
 
 
 
 

7/9/19 
 
Assembly 
Appropriations 
Committee 

This bill would clarify that existing law permits toll operators statewide to enforce toll policies and issue toll 
violations in accord with existing privacy protections.  

 
Recommend  

Support 
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 AGENDA ITEM #11 (b) 
 SEPTEMBER 5, 2019 

 
 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 
 General Manager/CEO 
 
FROM:  April Chan, Chief Officer, Planning, 

Grants/Transportation Authority 
Michelle Bouchard, Chief 
Operating Officer, Rail 

 
SUBJECT: CALTRAIN BUSINESS PLAN UPDATE 

 
 
ACTION 
Staff recommends the Board of Directors (Board) receive a staff presentation providing 
an informational update on the staff recommendation for Caltrain’s Long Rang Service 
Vision. 
 
SIGNIFICANCE 
Peninsula Corridor Joint Powers Board (JPB) staff has prepared a presentation and 
memo summarizing Caltrain Business Plan work to date and presenting a draft 
recommendation for the railroad’s Long Range Service Vision. The designation of a 
Long Range Service Vision is a key, interim step that will allow staff to then complete the 
Caltrain Business Plan.  
 
The draft staff recommendation is presented for information only at this time. The 
recommended Long Range Service Vision will be refined based on input received from 
the Caltrain Board and through a variety of stakeholder and public outreach activities 
to be conducted in August and September. Based on comments received, Staff plans 
to return to the Caltrain Board in October to present a refined Service Vision for 
potential adoption.  
 
Following the Caltrain Board’s potential adoption of a Long Rang Service Vision, staff 
will work to complete a full Business Plan document. This document will focus on 
defining the path of incremental service improvements and investments that Caltrain 
and its partners can make to realize the vision over time. The Business Plan will also 
include additional analysis related to first- and last-mile needs and will identify funding 
and revenue strategies. 
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BACKGROUND 
In 2017, the JPB secured full funding for the Peninsula Corridor Electrification Project and 
issued notices to proceed to its contractors for corridor electrification and purchase of 
Electric Multiple Unit railcars. Now that construction on this long-awaited project is 
underway, the agency has the opportunity to articulate a long-term business strategy 
for the future of the system. The initial concept for a Caltrain “Business Plan” was 
brought to the Board in April of 2017. The Board reviewed a draft scope of work for the 
Business Plan in December of 2017 and adopted a final Business Strategy and Scope of 
Work in February of 2018. Technical work on the Plan commenced in the summer of 
2018. The Business Plan has been scoped to include long-range demand modeling, and 
service and infrastructure planning, as well as organizational analysis and an 
assessment of Caltrain’s interface with the communities it traverses. It is an extensive 
planning effort that includes outreach in multiple venues. The plan will be completed in 
early 2020. 
 
There is a dedicated project with additional information: www.caltrain2040.org 
 
Prepared By: 
Sebastian Petty Senior Policy Advisor 650.622.7831 
 

http://www.caltrain2040.org/
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SUMMARY OF DRAFT 

RECOMMENDATION FOR 

CALTRAIN’S LONG RANGE 

SERVICE VISION 

The following memo supplements the PowerPoint presentation provided to the Peninsula Corridor 
Joint Powers Board at their August meeting. It provides a high level summary of the service 
planning and business case analysis completed as part of the Caltrain Business Plan to date and 
explains the importance of choosing a “Long Range Service Vision” at this stage in the planning 
process. 

The memo then describes staff’s draft recommendation for the Long Range Service Vision and 
explains why staff has recommended this specific vision relative to other options considered. 
Finally, the memo includes a narrative description of the recommended Vision and a draft of the 
precise language that the Board would be asked to consider for adoption in October, pending 
revisions or changes based on input received from the Board and through outreach planned in 
August and September. 

 

 

A LONG RANGE VISION FOR CALTRAIN SERVICE 
The Caltrain Business Plan is an expansive planning process that has been ongoing for more than 

a year. A major focus of the plan has been to develop analysis of different long range service 

options for Caltrain and to weigh the costs, revenues, benefits and impacts of these options 

through a detailed “Business Case” analysis. At this stage of the Business Plan process, Caltrain 

staff has developed and evaluated three distinct “growth scenarios” that provide illustrative 

options for how the Caltrain Service could grow by 2040. Based on this analysis, staff has now 

developed a single, recommended “Long Range Service Vision” for consideration and potential 

adoption by the Board. 

Choosing a “Long Range Service Vision” is an important milestone in the Business Plan process. 

Having a clearly articulated goal for the quantity and type of service that the railroad aspires to 

provide in the future will provide staff with the critical guidance needed to complete the Business 

Plan. Once adopted, the Long Range Service Vision will create a framework that allows staff to 

“work backwards” from 2040, developing analysis showing how the Vision can be phased, funded 

and implemented over time. This analysis will be conducted in the fall of 2019 with a goal of 

completing the Business Plan by early 2020. 

 
A REGIONAL VISION BUILT ON REGIONAL INVESTMENTS 
Selection of a Long Range Service Vision will also allow Caltrain staff to engage efficiently and 

constructively in the development of other long range plans and projects throughout the region. 
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This is particularly important since the Caltrain corridor interfaces with many different local, state 

and regional transportation systems and investments. While the Long Range Service Vision is 

fundamentally focused on Caltrain, the Vision must account for and integrate a vast array of 

transportation projects that have been planned by corridor cities and regional and state partner 

agencies. Key projects that directly influence Caltrain’s corridor and long range service ambitions 

include; 

 California’s High Speed Rail System 

 The Downtown Extension to the Salesforce Transit Center 

 The rebuilding of Diridon Station in San Jose 

 Multiple grade separation projects planned and contemplated by corridor cities 

The Caltrain Business Plan and Caltrain’s Long Range Vision have been deliberately developed to 

integrate and build on all of these projects. One of the goals of the 2040 Vision is to build a “big 

tent” that shows how all of the investments currently being planned in the corridor can fit together 

as part of a cohesive whole, with expanded Caltrain service further enhancing their value and 

importance. 

It is important to note at the outset, that these regional and partner projects also drive a significant 

portion of the overall investment costs that are considered within the Long Range Service Vision. 

Figure 1 shows the total set of capital investments that have been included in the “baseline” 

growth scenario, broken down by major source. 

 
 

Figure 1- Capital Investments Included in the “Baseline” 2040 Growth Scenario 

 

All costs have been adjusted to 2018 dollars 

 
 

The costs shown in Figure 1 total to $22.1 billion in 2018 dollars and are divided into three 

categories; 

 Caltrain Work Underway: Including electrification and other major capital projects that are 

already in progress 
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 Investments Planned and Proposed by Caltrain Partners: Including major terminal projects 

like the Downtown Extension (DTX) and Diridon Project as well as High Speed Rail 

Investments and those grade separations that are already actively being planned by local 

jurisdictions. While all of these projects are in active stages of planning, most are 

substantially unfunded. 

 New Caltrain Investments to Support the Baseline Growth Scenario: This category 

includes the essential investments that the Caltrain believes will be needed by 2040 to 

support the baseline level of blended service. Examples include additional electrified 

rolling stock (to fully electrify the fleet and expand all consists to 8-car trains), level 

boarding, expanded storage and maintenance facilities and additional grade crossing 

improvements. These projects are not funded. 

These costs have been used as the basis, or “baseline,” for looking at the incremental investment 

that would then be required to achieve the higher levels of Caltrain service contemplated in the 

“moderate” and “high” growth scenarios. 

 

DEVELOPMENT OF “GROWTH SCENARIOS” 
Much of the technical work of the Caltrain Business Plan over the past year has been focused on 

the development and refinement of three illustrative “Growth Scenarios,” each representing a 

different option for the kind of service that Caltrain could provide in 2040 given different levels of 

supporting investment. The three scenarios include a “baseline” level of service (consistent with 

Caltrain’s prior long range planning and the regional and partner projects discussed above) and 

two additional scenarios that consider what it might look like if Caltrain were to further expand 

service (the “moderate” and “high” growth scenarios). 

Although illustrative, these growth scenarios where developed at a high level of detail through an 

extensive service planning process (diagramed in Figure 2). Details of each of these scenarios are 

shown in Figure 3 and can also been reviewed in the accompanying presentation and on the project 

website, www.caltrain2040.org. 
 

 

Figure 2 – Growth Scenario Development Process 

 

http://www.caltrain2040.org/
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Figure 3 – Growth Scenario Detail 
 

The process to develop the different growth scenarios evaluated in the Caltrain Business Plan was 

conducted in a highly transparent and collaborative manner. Throughout the development of the 

Growth Scenarios, Caltrain staff have met on a monthly basis to share information and discuss 

findings with a technical team of partner agency staff (the Project Partner Committee) as well as 

with corridor local jurisdiction staff (the City and County Staff Group) and corridor elected officials 

(the Local Policy Maker Group). Additionally, the project team has held quarterly stakeholder 

meetings with a Stakeholder Advisory Group representing over 90 different organizations and has 

held multiple rounds of one on one meetings with every city in the corridor. The team also 

developed customized “booklets” for each city, showing the impacts and benefits of different 

growth scenarios on their jurisdiction. All told, Caltrain staff have presented Business Plan 

materials at over 150 stakeholder meetings during the course of the last year. 
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WEIGHING CALTRAIN’S CHOICES 
The detailed illustrative growth scenarios developed through the service planning process were 

used to model ridership, specify and estimate the costs of required capital investments, and to 

model detailed operating costs. These outputs were then used as the basis for developing a 

“Business Case” analysis of each scenario. The Business Case analysis is a structured framework 

that helps analyze and weigh the costs and benefits of the different options. The analysis 

examines five areas, each of which is presented in detail in the accompanying presentation and is 

discussed briefly in this memo. 

 

Figure 4 – Areas of the Business Case Analysis 

 
 

SERVICE COMPARISION 
The service comparison section of the business case looks at the key service, and service-related 

qualities of the different scenarios and compares them on a head to head basis. The 

accompanying presentation provides a detailed analysis. In general, the quality of service across 

the options as measured by various metrics improves as the level of train service and investment 

increase. Conversely, however, the increased service included in the “high growth” scenario 

requires the construction of extensive 4-track segments in the corridor – complex infrastructure 

that has the potential to drive significant community impacts. A detailed service comparison is 

provided in the accompanying presentation and a summary table of key metrics is shown in Figure 

5. 
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Figure 5 – Summary of Key Comparative Service Metrics 

 
 
 

 
FINANCIAL ANALYSIS 
Detailed capital cost estimates for each scenario, building incrementally off of the “baseline” 

investments described previously were developed for the moderate and high growth scenarios. 

Figure 6 shows the baseline investment described previously, profiled over time, with the 

incremental additional investment required to achieve the “moderate” or “high” growth scenarios 

shown as an additional increment. 

 
 

Figure 6 – Total Capital Investment by Scenario 

 

All costs have been adjusted to 2018 dollars 
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Figure 7 shows the projected 2040 annual operating and maintenance costs for each of the 

scenarios (in 2018 dollars). 

 
 

 
Figure 7 – Total Operating Costs by Scenario 

 
 

 

Finally, Figure 8 shows the net present value of total operating costs and projected revenues 

projected over the 2018-2070 period (the lifecycle timeframe of key investments included in each 

of the scenarios) along with the average fare box recovery rate across that same period. 

Additional financial analysis and metrics are reported in the accompanying presentation. 

 
 

Figure 8 – Net Present Value of Total Operating Costs and Revenues by Scenario, 2018-2070 
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CALTRAIN ECONOMIC ANALYSIS 
The Business Plan team also developed a series of analyses examining the economic impact of 

the different growth scenarios on Caltrain riders. This analysis considers the various ways that 

improved Caltrain service could directly benefit riders, monetizes these benefits and compares 

them to costs. This analysis is done on a marginal basis against the baseline scenario meaning 

that calculations are based on the incremental costs and benefits of the “moderate” or “high” 

growth scenarios relative to the baseline. Costs included in the analysis have also been 

“allocated” meaning that the overall costs of shared investments (eg projects that serve multiple 

purposes or benefit multiple users beyond just Caltrain) have been proportioned so as to fairly 

weigh Caltrain “costs” against Caltrain “benefits.” Calculations are performed for the period 

between 2040 and 2070, when each growth scenario is assumed to be fully operational. Figure 9 

shows directly calculated benefits while Figure 10 shows the net present value of monetized 

benefits weighed against the value of incremental, allocated costs. 

 
 

Figure 9 –Estimated Incremental Economic Benefits to Caltrain Users Relative to Baseline, 2040-2070 

 
 

 
Figure 10 – Net Present Value and Benefit / Cost Ratio of Caltrain User Benefits 

Weighed Against Allocated Costs, 2040-2070 
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REGIONAL ANALYSIS 
The Business Plan team also developed analysis and qualitative discussion of a number of 

“regional” benefits that would result based on different levels of investment in the Caltrain system. 

These benefits accrue to a general population and not just users of the system. These regional 

benefits are described in detail in the accompanying presentation and are summarized in Figure 11 

below 

 
 

Figure 11 – Summary of Regional Benefits 

 
 
 

 
FLEXIBILITY AND UNCERTAINTY 
Finally, the Business Plan team considered the degree of flexibility and uncertainty inherent in the 

growth scenarios examined. The detailed service plans developed in each scenario are 

“illustrative,” not definitive and much work remains both within and beyond the Business Plan 

process to examine specific service patterns and service levels at individual stations. 

Additionally, all of the 2040 growth scenarios have been developed in a way that includes and 

integrates regional projects like High Speed Rail, the Downtown Extension and the rebuilding of 

Diridon Station. These projects are in various stages of planning and design but all currently lack 

the funding. There is a great deal of potential uncertainty regarding the timeframe in which they 

will be delivered and the final form they may ultimately take. Similarly, while larger regional visions 

for a greatly expanded, integrated rail network are ongoing there is a tremendous amount of 

uncertainty around how and when these concepts may ultimately manifest. 

The issues of service flexibility and uncertainty around regional projects are particularly relevant in 

the context of understanding where overtake infrastructure may be required. The location and 

extent of required overtake infrastructure is highly sensitive to what service is being 

accommodated. This especially true in the “High growth” scenario where the large volume of 
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blended train traffic creates a need for long overtakes used by multiple different operators. The 

“moderate” growth scenario has over take infrastructure needs that are more modest and can be 

planned for more discretely. 

Finally, this section of the presentation also discusses a number a series of initial financial 

sensitivity tests to understand how key business metrics associated with the different growth 

scenarios may vary in response to changing conditions. 

 
 

 

RECOMMENDED LONG RANGE SERVICE VISION 

SUMMARY AND BASIS FOR RECOMMENDATION 

Caltrain staff has developed a draft recommendation for the Long Range Service Vision. This 

recommended Vision is described in detail below, but, as it relates to the options studied, the 

recommendation is that Caltrain adopt and pursue a Vision compatible with the “moderate” growth 

scenario while also taking a series of steps to plan for and not preclude the potential realization of 

the “high growth” scenario. 

The extensive analysis conducted during the Business Plan process has shown that there a strong 

demand for expanded Caltrain service and the business case analysis conducted as part of the 

plan has shown that there is a clear case, based in economic and regional benefits, for pursuing a 

Vision that goes beyond the baseline levels of service previously contemplated. While the high 

growth option generates the greatest ridership and expanded regional benefits, it also comes at a 

higher cost and carries significantly higher levels of uncertainty and potential for community 

impacts. Therefore, based on the assembled evidence, staff has developed a recommendation that 

would direct Caltrain to pursue a service vision consistent with the “moderate” scenario while 

retaining the ability to expand to a level consistent with the “high growth” scenario at such time as 

demand warrants or the region has made the policy and funding commitments to pursue a larger, 

integrated rail system. 

 

DESCRIBING THE VISION 

The Long-Range Service Vision for Caltrain provides a world class service that is tailored to the 
future needs of our local communities, the region and the state. It responds to and integrates the 
committed and planned investments in the Caltrain corridor to deliver the greatest value to the 
public and region, while maintaining the flexibility to respond as local and regional needs develop. 

 
The Key Features of the Service Vision Include: 

 
 Fast and frequent all day (every day) service 
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 Total peak hour frequencies of 8 Caltrain trains per direction 

 Faster, all day baby bullet service with express service every 15 minutes 

 Significantly increased off-peak and weekend service levels 
 User friendly, show up and go service with easy to understand schedules 

 Increased Capacity 
 Provides the capacity to triple today’s ridership, serving nearly 180,000 people a day 

 Adding more than 5 freeway lanes worth of regional capacity 
 Regional Connectivity 

 End to end service- connecting Gilroy to downtown San Francisco (all day, both 

ways) 
 Comprehensive local service providing coverage to every community 

 Regular service making transfers and connections easier and more predictable 

 
Major Additional Benefits 

 
The Vision will bring huge benefits beyond direct improvements to service. Once complete, the 

Vision will deliver; 

 

 1.3 million hours of travel time savings for existing and new Caltrain riders every year as 
compared to the baseline scenario 

 300 million vehicle miles not traveled every year as compared to the baseline scenario 

 $40.8 billion in regional economic output created by ongoing capital and operating 
investments 

 By 2040 Caltrain service will add between $25 and $37 billion in property value premiums 
to residential and office properties within 1 mile of stations. (This analysis is conservative 
and excludes San Francisco as well as commercial, non-office properties for which 
estimates could not be reliably developed) 

 The Vision will result in a reduction of nearly 2 million metric tons of CO2 as well as other 

air quality improvements 

 

Ready to Grow with the Region 

 
 The Vision has been designed to integrate and add value to the many local, regional and 

state investments that are being planning in the Caltrain corridor. These include projects 
like grade separations, major improvements to terminal infrastructure and stations in San 
Francisco and San Jose, and the integration of the state’s high speed rail system. 

 The vision also anticipates the ongoing role of Caltrain in a regional rail network that in 
addition to high speed rail could include a new rail service in the Dumbarton corridor, a 
second transbay crossing, service to the Monterey peninsula and ongoing improvements to 
service on Capital Corridor and ACE. 

 As part of the Business Plan process, staff evaluated how the service and infrastructure 
contemplated in the recommended Vision could scale up to an even “higher” level of 
growth that would allow for up to 16 trains per hour per direction and even greater regional 
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integration and further expansion of rail. At this time, there is still a great deal of 
uncertainty around the future of regional rail and Caltrain does not feel that we can 
independently recommend moving forward with a maximum growth approach given the 
high costs and potential for extensive community impacts. 

 Instead, we are recommending a “do not preclude” approach that would allow for this 
future growth to proceed once key regional decisions and funding commitments are in 
place. In practice, this would mean limiting the sale or encumbrance of certain JPB land, 
accounting for the possibility of more trains when we do terminal and facility planning, and 
considering the potential need for 4 tracks as certain grade separations are designed. At 
the same time, Caltrain will actively participate in evolving regional conversations and will 
help the region and the state evaluate the feasibility and benefits of an expanded and 
integrated rail network. If the region is truly prepared to move forward with a full regional 
rail expansion Caltrain will be ready. 

 

Capital Costs 

 
 Achieving the Vision will also be costly- the total range of all projects contemplated to 

achieve the Vision from Gilroy to San Jose include up to $25 billion (this includes roughly 
$2.5 billion of Caltrain investments already paid for and underway). 

o The significant majority of this cost is driven by projects that are being planned by 
corridor partners (DTX in San Francisco, grade separations all along the corridor, 
the potential cost of the Diridon Station project, and HSR improvements- 
collectively account for more than $16 billion of the total). 

o The goal of the Vision is to help knit these projects together and to add value to all 
of them by providing greatly improved Caltrain service. Direct Caltrain investments 
contemplated (beyond the existing projects already underway) total to roughly $6.5 
billion) 

 New sources of funding will clearly be required to address this level of need- including to 
even come close to achieving the baseline. The $22 million a year contributed by member 
agencies to the capital budget is not going to be sufficient to do any of this. 

 

Operating Costs 

 
 Projected 2040 operating annual costs for the Vision are $373.1 million a year in current 

dollars (compared to about $135 million in 2018). By way of comparison, achieving a 
“baseline” level of growth would cost about $265 million a year in 2040 

 Financial projections show that the efficiency of the system will remain high- we are 
projecting an average farebox recovery ratio of 75% (holding today’s fare levels constant 
with inflation). Nonetheless, the need for subsidy will grow as the size of the system 
increases. Caltrain may need as much as $90 million a year in operating subsidy 
(compared to the roughly $36 million in subsidy it receives today- $30 million of which 
come from local member agencies). As the business plan continues we will be exploring 



CALTRAIN BUSINESS PLAN: 

SUMMARY OF DRAFT LONG RANGE SERVICE VISION 

AUGUST 2019 

13 

 

 

 

ways to further increase system efficiency and generate additional revenues that would 

offset the need for direct subsidy. Nonetheless, new funding is clearly needed. 

 

Incremental  Improvements 

 
 The Vision is not one project- it can be implemented incrementally over time with 

improvements to service and capacity delivered along the way. During the remainder of the 
Business Plan Caltrain will work to identify key incremental steps that can be delivered in 
the near- and medium term timeframes. 

 We don’t need to wait until 2040- the first major improvement in service is coming soon. 
Electrification, in 2022 is the first step and will mark a substantial step forward towards the 
realization of this vision with significant service improvements throughout the corridor. 

 
 
 
 

CALTRAIN’S LONG RANGE SERVICE VISION – DRAFT LANGUAGE 
The following is the specific, draft “Service Vision” language that the JPB would be asked to 

consider for adoption in October. This language will be reviewed and revised based on input from 

the Board and comments received through stakeholder and public outreach. 

1) Caltrain’s Long Range Service Vision directs the railroad to plan for a substantially 

expanded rail service that will address the local and regional mobility needs of the corridor 

while supporting local economic development activities. When fully realized, this service 

will provide; 

 
A. A mixture of express and local Caltrain services operated in an evenly spaced, bi- 

directional pattern 

 
B. Minimum peak hour frequencies of; 

• 8 trains per hour per direction on the JPB-owned corridor between Tamien 

Station in San Jose and San Francisco, extended to Salesforce Transit 

Center at such time as the Downtown Extension is completed 

• 4 trains per hour per direction between Blossom Hill and Tamien Stations, 

subject to the securing of necessary operating rights 

• 2 trains per hour per direction between and Gilroy and Blossom Hill Stations, 

subject to the securing of necessary operating rights 

 
C. Off-peak and weekend frequencies of between 2 and 6 trains per hour per direction 

north of Blossom Hill and hourly between Gilroy and Blossom Hill, with future 

refinements to be based on realized demand 
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D. Accommodation of California High Speed Rail trains, in accordance with the terms 

of existing and future blended system agreements between the JPB and the 

California High Speed Rail Authority 

 
E. Delivery of these services will occur through the incremental development of 

corridor projects and infrastructure to be further defined through individual planning 

process, feasibility studies and community engagement. At this time, such 

infrastructure is conceptually understood to include; 

i. Investments in rail systems including a new, high performance signal 

system 

ii. Station modifications including platform lengthening, level boarding, and 

investments in station access facilities and amenities to support growing 

ridership and improve customer experience 

iii. New and modified maintenance and storage facilities in the vicinity of both 

terminals as well as the expansion of the electrified Caltrain fleet 

iv. A series of short, 4-track stations and overtakes at various points 

throughout the corridor 

v. Completion of key regional and state partner projects including 

1. The Downtown Extension to the Salesforce Transit Center 

2. The reconstruction of Diridon Station and surrounding rail 

infrastructure 

3. The reconstruction and electrification of the rail corridor south of 

Control Point Lick to the Gilroy Station 

4. Additional improvements to allow for the operation of High Speed 

Rail service between Gilroy and San Francisco 

5. The substantial grade separation of the corridor as well as safety 

upgrades to any remaining at-grade crossings, undertaken in a 

coordinated strategic manner driven by the desires of individual 

local jurisdictions as well as legal requirements associated with any 

proposed 4-track segments. 

 
2) Caltrain’s Long Range Service Vision further directs the railroad to continue its 

consideration of a potential “higher” growth level of service in the context of major regional 

and state rail planning. Specifically, the Long Range Service Vision directs the railroad to; 

 
A. Work with regional and state partners to study and evaluate both the feasibility and 

desirability of higher levels of service in the context of major regional and state rail 

initiatives including planning related to the Dumbarton Rail Corridor, the 2nd 

Transbay Crossing, the potential for expanded ACE and Capitol Corridor services, 

and ongoing planning for the California High Speed Rail system. 
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B. To take certain actions to consider and, where feasible, not preclude such higher 

levels of service as they specifically relate to; 

i. The planning of rail terminals and related facilities 

ii. The sale or permanent encumbrance of JPB land 

iii. The design of grade separations in areas where 4-track segments may be 

required 

iv. The sizing of future maintenance facilities and storage yards 

 
C. To return to the board with a recommendation regarding any formal expansion of 

the Long Range Service Vision at such a time as clear regional and state policy and 

funding commitments are in place and the feasibility of such an option on the 

corridor has been confirmed 

 
3) Finally, Caltrain’s Long Range Service Vision directs the railroad to periodically reaffirm the 

Vision to ensure that it continues to provide relevant and useful guidance to the railroad. 

Such reaffirmations should occur; 

 
A. At a regular intervals of no less than 5 years 

 
B. In response to significant changes to JPB or partner projects that materially 

influence the substance of the Long Range Service Vision 
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What is 
the Caltrain 
Business Plan? 

Addresses the future potential of 
the railroad over the next 20-30 
years. It will assess the benefits, 
impacts, and costs of different 
service visions, building the case 
for investment and a plan for 
implementation. 
 
Allows the community and 
stakeholders to engage in 
developing a more certain, 
achievable, financially feasible 
future for the railroad based on 
local, regional, and statewide 
needs. 
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Caltrain is part of a dynamic corridor 
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Picture 1 - 1900 

Picture of high rise Construction  

in DT San Jose (example pic only) 

Original 

Pic ok 

Population in 1900 

San Francisco County 400,000 

San Mateo County 20,000 

Santa Clara County 100,000 

Population in 2010 

San Francisco County 800,000 

San Mateo County 720,000 

Santa Clara County 1,800,000 

Insert picture of 

High rise construction 

In DT San Jose 

Population in 2040 

San Francisco County 1,170,000 

San Mateo County 920,000 

Santa Clara County 2,530,000 



2040 Demand 

The Caltrain corridor is growing  
• By 2040 the corridor expected to add 1.2 

million people and jobs within 2 miles of 
Caltrain (+40%)1 

• 80% growth expected in San Francisco and 
Santa Clara Counties 

 

Major transit investments are opening 

new travel markets to Caltrain 
• Downtown Extension and Central Subway  
• Dumbarton Rail, BART to San Jose, and 

improvements to Capitol Corridor and ACE  
• HSR and Salinas rail 

2015 Population & Jobs 

4 
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The future of rail in the Bay Area is still coming 
together, with many different plans and projects 
underway.   

5 



Caltrain will be the first, modern electrified railroad in 
California.  The Vision we choose will shape the 
future of rail in the region and the state. 

6 



What does it 
mean for 
Caltrain to 
Choose a  
Long Range 
Vision? 
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Caltrain’s 2040 Service Vision needs to be a “Big 

Tent” 

 
• The Caltrain corridor is a key regional transportation asset 

and many of our partner cities and agencies have major 
commitments or planned investments (Projects) in the 
corridor. The vast majority of these are substantially 
unfunded.  
 

• The “Baseline Vision” incorporates these investments, as 

well as the basic improvements that Caltrain will need by 
2040 to operate a fully modernized blended system at 
“baseline” levels of frequency. 
 

• Building from this “baseline,” Caltrain has assessed options 
for incremental expansion of service 

 
 
Caltrain’s core question as it considers a Long 

Range Service Vision:  
 

How Much Service Should We Provide? 
 



2040 Service Scenarios: 
Different Ways to Grow 
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Design Year 

2033 
High Speed 

Rail Phase 1 
2022 
Start of Electrified 

Operations 
2018 
Current 

Operations 

Baseline Growth 

2040 

Service 

Vision 

Moderate Growth 

High Growth 

2029 
HSR Valley 

to Valley & 

Downtown 

Extension 
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2040 Baseline Growth Scenario 
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Trains per Hour, per Direction Peak: 6 Caltrain + 4 HSR 
Off-Peak: 3 Caltrain + 3 HSR 

Stopping Pattern Skip stop 

Travel Time, STC-Diridon 69-73 Min 

New Passing Tracks Millbrae 

Service Plan Description • Bunched service results in irregular Caltrain headways; each 
pattern arrives over span of 10 minutes, then a 20-minute gap 
between trains 

• Three half-hourly skip stop patterns each with similar travel times  
• South of Tamien, peak-direction skip stop service with 10 round 

trips per day 
 



Moderate Growth Scenario 

Trains per Hour, per Direction Peak: 8 Caltrain + 4 HSR 
Off-Peak: 6 Caltrain + 3 HSR 

Stopping Pattern Local / Express with timed transfer at Redwood City 

Travel Time, STC-Diridon 61 Min (Express) 
85 Min (Local) 

New Passing Tracks Millbrae, Hayward Park-Hillsdale, Redwood City, Northern Santa 
Clara County, Blossom Hill 

Service Plan Description • Local and Express trains each operating at 15-minute frequencies 
with timed cross-platform transfer at Redwood City 

• Skip stop pattern for some mid-Peninsula stations; some origin-
destination pairs not served at all 

• Trains serve Capitol and Blossom Hill every 15 minutes and 
Morgan Hill and Gilroy every 30 minutes 

10    



2040 High Growth Scenario 

11 

Trains per Hour, per Direction Peak: 12 Caltrain + 4 HSR 
Off-Peak: 6 Caltrain + 3 HSR 

Stopping Pattern Local / Express A / Express B with timed transfer at Redwood City 

Travel Time, STC-Diridon 61 Min (Express A) 
82 Min (Local) 

New Passing Tracks South San Francisco-Millbrae, Hayward Park-Redwood City, northern 
Santa Clara County, Blossom Hill 

Service Plan Description • Local and Express A trains each operating at 15-minute 
frequencies with timed cross-platform transfer at Redwood City 

• Express B trains operate every 15 minutes between 4th & King 
and Tamien 

• Local trains make nearly all stops 
• Trains serve Capitol and Blossom Hill every 15 minutes and 

Morgan Hill and Gilroy every 30 mins 
 



Weighing Caltrain’s Choices 
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Components of the 
Business Case Analysis 

Service 

Comparison 
Financial  

Analysis 

Caltrain  

Economic 

Analysis 

Regional  

Analysis 

Flexibility and 

Uncertainty 

We have adapted a traditional Business 
Case Analysis to the specific, and 
complicated circumstances of the 
Caltrain corridor. 
Collectively, this analysis helps provide 
guidance as to whether we should 
remain on the “baseline” course or if 
there is value in choosing a Long Range 
Service Vision for Caltrain that aims 
higher. 
The following slides present and weigh 
analyses in each of the following areas.   
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The number of stations receiving frequent or high 
frequency service increases substantially in the 
Moderate and High Growth Scenarios due to higher 
train volumes in the peak period. 

Peak Period Frequency 

Metric Baseline Growth Moderate Growth High Growth 

 

 

Frequency 

Number of Stations Served by Frequent Service  (>4 TPHPD) 13 Stations 21 Stations 24 Stations 

Longest wait times at major stations served by all trains 22 minutes 12 minutes 8 minutes 

14 



Ridership 

On its current Baseline path, 
Caltrain would experience a 
demand of 161,000 daily riders by 
2040.  
 
The Moderate and High Growth 
scenarios would increase demand 
to 185,000 and 207,000 riders, 
respectively, leading to ridership 
and VMT saving increases.  

Metric Baseline Growth Moderate Growth High Growth 

 

Ridership 

Daily Ridership* 151,700 Riders 177,200 Riders 207,300 Riders 

Comfortable Peak Hour Train Loads?* No Crowding on some trains Yes 

*Crowd Constrained Ridership (135%) 
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Baseline Investments 

While the “Baseline” for the 2040 Service Vision 
contemplates only modest increases in Caltrain 
service beyond electrification, there are many 
other investments planned for the Caltrain corridor 
before 2040.   
 
Some of these projects are directly required to 
enable the baseline level of service while others 
reflect the goals and commitments of Caltrain’s 
local, regional and state partners.   
 
Baseline investments include: 
 
1. Caltrain projects already underway 
2. Local, Regional & State partner projects that 

directly influence Caltrain 
3. Additional Caltrain investments needed to fill 

out the baseline and support blended 
operations 
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Potential Maintenance Facility 

Potential 
   Maintenance 
      Facility 

 



The Baseline Costs $22.1 Billion 

$2.3B $2.3B 
Caltrain Work 
Underway 

17 

* Placeholder cost pending detailed cost estimate to be developed through Diridon Integrated Station Concept Plan 

$3.3B $3.4B $2.6B $6.9B 

Downtown Extension 
to Salesforce Transit 
Center 

Diridon Station and 
Surrounding 
Rail Infrastructure* 

High Speed Rail 
Investments 

City-led Grade Separations 

$16.2B 
Investments Planned and 
Proposed by Caltrain Partners 

$3.6B $3.6B 
New Caltrain Investments to 
Support Baseline Growth 
Scenario 
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2018 2022 2029 2033 2040 

$2.3B 

$16.2B 

$4.7B 

$3.2B 

Investing for Growth 
Total Corridor Investment Over Time by Growth Scenario 

$3.6B $3.6B Baseline Growth 

$22.1B 

Moderate Growth 

$25.3B 

High Growth 

$30.0B 



 $350  $100  $150  $200  $250  $300  $400  $50 
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Year 2040 Operating Costs 

Crew 

Contractor Costs 

Dispatching Contractor 
Other Ops 

Rolling Stock 
Maintenance 

Infrastructure 
Maintenance 

OCS/TPS 
Maintenance 

Station 
Maintenance 

Contractor 
Admin 

Fuel & 
Electricity 

Agency Costs 

Other 
Operational 

Admin Shuttle Clipper Track 
Access 

2040 Baseline 

2040 Moderate 

2040 High 

Millions 

$264.2M 

$373.1M 

$413.9M 

Traction 
Electricity 

New Track 
Access 



Caltrain User Benefits over Baseline 
Total Benefits 2018 to 2070, Average Annual Benefits 2040 to 2070 
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Benefit Unit 

Moderate Growth High Growth 

Total* 
Per Year 

Average 
Total* 

Per Year 

Average 

Existing Transit User Travel Time Savings hours   12.9M 0.43M  20.9M  0.70M  

New Transit User Travel Time Savings hours  27.7M 0.92M  40.4M   1.35M  

Avoided Auto Trips 

(VMT Savings from New Transit Users) vehicle miles  9,000M  300M  16,100M  540M  

Roadway Network Safety Improvements reduced fatal/injury accidents  7,300  240  13,000  430 

Public Health Benefits  

(from Active Transportation Mode Access) 

lives saved 70 2 150 5 

reduced absent days at work 30,000 1,000 67,000 2,200 

*Values rounded for presentation purposes 



Freeway Throughput 

The Baseline Growth scenario would carry the equivalent 
of 4 new freeway lanes worth of passengers during peak 
hours by 2040. 
 
The Moderate Growth scenario would carry the equivalent 
of 5.5 new freeway lanes of passengers during peak hours 
by 2040. 
 
The High Growth scenario would carry the equivalent of 
8.5 new freeway lanes of passengers during peak hours by 
2040. 

21  

Today, Caltrain carries 4 freeway lanes worth of people during peak hours.  By 2040, the proposed 
growth scenarios will carry an additional 4 to 8.5 freeway lanes worth of passengers. 



Regional Rail Integration 

Examples of active studies and plans ongoing in the region that 
could advance the potential need for significant interlining onto 
Caltrain’s corridor include: 

 
• A standard gauge transbay crossing connecting San Francisco 

and the East Bay 
• The reactivation of the Dumbarton rail bridge 
• The development of expanded, “visionary” levels of service by 

ACE or Capital Corridor into San Jose 

22 

All service scenarios are compatible with regional rail 
needs.  
 
High Growth anticipates large-scale corridor sharing, or 
“interlining" through investments in 4-track segments.   

 
Baseline & Moderate Growth preserve the ability to scale 
up to large-scale corridor sharing but hold off on proactive 
investments until regional needs are better defined. 



Metric Baseline Growth Moderate Growth High Growth 

 

 

Frequency 

Number of Stations Served by Frequent Service  (>4 TPHPD) 13 Stations 21 Stations 24 Stations 

Longest Wait Times At Major Stations Served by All Trains 22 minutes 12 minutes 8 minutes 

 

 

Connectivity 

Percentage of Station Pairs Connected Without/(With) a Transfer 84% (91%) 96% (98%) 99% (99%) 

Number of Station Pairs Not Connected at All 95 17 2 

 

Network  

Integration 
Timed Connections at Regular Intervals No Yes Yes 

 

Ridership 

 Daily Ridership (capacity constrained) 151,700 Riders 177,200 Riders 207,300 Riders 

Comfortable Peak Hour Train Loads? No Some Crowding Yes 

 

 

Travel Time 

Travel Time, San Francisco (STC) to San Jose (Diridon) 69-73 Minutes 61 Minutes 60 Minutes 

Average Travel Time per Rider, All Origin-Destination Pairs 33 Minutes 32 Minutes 31 Minutes 

 

 

Infrastructure 
Passing Tracks Needed <1 Mile <5 Miles 15-20 Miles 

Summary 
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Service 
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Summary 
Service 

Financial  

Analysis 

 

Caltrain 

Economic  

Case 

 

 

Except for Total Capital Costs, values are shown as a present (Year 2018) value using a discount rate of 4.0% and cover the period from 2018-2070. 

Metric Baseline Growth Moderate Growth High Growth 

 

 

 

Financial  

Metrics 
 

Total Capital Costs ($22.1B) ($25.3B) ($30.0B) 

Caltrain Allocated Capital Costs ($6.6B) ($7.6B) ($9.4B) 

Total Operating Costs ($5.1B) ($6.0B) ($6.3B) 

Year 2040 Operating Costs ($0.26B) ($0.37B) ($0.41B) 

Farebox Recovery Ratio 82% 75% 77% 

 Net Investment ($7.1B) ($8.6B) ($10.3B) 

 

 

Caltrain Economic  

Metrics 

 Net Present Value - $0.58B $0.15B 

 Benefit Cost Ratio - 1.33 1.04 



Metric Baseline Growth Moderate Growth High Growth 

Freeway 

Throughput 

Additional Freeway Lanes +4 lanes  +5.5 lanes +8.5 lanes 

Regional Rail 

Integration 

Accommodation of Large-Scale Corridor-Sharing Beyond HSR 
could be scaled 

to accommodate 
could be scaled 

to accommodate 
can 

accommodate 

 

 
Environmental  

Benefits 

GHG (MTCO2e)           1,108,045   1,898,330  3,006,028 

 

 
Land Value  

Benefits 

Property Value Premiums Generated by 2040 Service Growth 

within  

1 Mile of a Station 

$10B $10 - $22B $22B 

 

 
Economic  

Productivity 

Economic Output $32.8B $40.8B $47.7B 

Full and Part-time Jobs 44K job-years 51K job-years 69K job-years 
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Summary Service 

Regional 

Analysis 
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Summary 
Service 

Flexibility  

and  

Uncertainty 

 

Uncertainties to consider in selecting a Service Vision 
for Caltrain include: 
 
• Ultimate design and timing of key regional projects impacting 

the corridor is still in flux and may change 
 

• All scenarios have a degree of flexibility; detailed service and 
infrastructure planning will be an ongoing process 
 

• Scale and location of passing tracks needed are sensitive to 
state and regional rail plans, particularly in the high growth 
scenario 
 

• Key business metrics may shift as fundamental assumptions 
change 

The Moderate Growth Scenario: 
• Does not directly accommodate large-scale 

corridor sharing but has the potential to scale up 
• Has a high level of confidence that the Benefit-

Cost Ratio to Caltrain is over 1.0 even if key 
assumptions change 
 

The High Growth Scenario: 
• Most directly accommodates large-scale corridor 

sharing and interlining but infrastructure is 
sensitive to changes in regional and state 
assumptions 

• Has less certainty that Benefit-Cost Ratio to 
Caltrain is solidly over 1.0 should key 
assumptions change 
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Organizational 
Assessment 
Report 

The Organizational Assessment was developed 
by Howard Permut of Permut Consulting LLC 
and former President of Metro-North. 
 
Key areas of Howard’s work have been 

supported by the Stanford Global Projects 
Center and a team of outside experts 
 
 
 
 
 

Read the full report at www.caltrain2040.org 



Staff Recommendation 
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Caltrain Long 
Range Service 
Vision: Staff 
Recommendation 
 

The features of the Service Vision include:  
 

Fast and frequent all day (every day) service 

• Total peak hour frequencies of 8 Caltrain trains per direction  
• Faster, all day baby bullet service with express service every 15 minutes 
• Significantly increased off-peak and weekend service levels  
• User friendly, show up and go service with easy to understand schedules 
 
Increased Capacity  

• Provides the capacity to triple today’s ridership, serving nearly 180,000 
people a day  

• Adding more than 5 freeway lanes worth of regional capacity 
 
Regional Connectivity  

• End to end service - connecting Gilroy to downtown San Francisco (all day, 
both ways)  

• Comprehensive local service providing coverage to every community  
• Regular service making transfers and connections easier and more 

predictable 

 

 

Website where full draft staff recommendation can be 
reviewed:  
 
https://www.caltrain2040.org/long-range-service-vision/ 
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Caltrain Long 
Range Service 
Vision: Staff   
Recommendation 
 

Summary and Basis for Recommendation   

 

Caltrain staff have developed a draft recommendation for the Long Range 
Service Vision. This recommended Vision is: 

Caltrain adopt and pursue a Vision compatible with the “moderate 
growth” scenario while also taking a series of steps to plan for and 
not preclude the potential realization of the “high growth” scenario 

The extensive analysis conducted during the Business Plan process has 
shown that there is a strong demand for expanded Caltrain service. 
Additionally, the business case analysis conducted as part of the plan has 
shown that there is a clear case, based on economic and regional benefits, 
for pursuing a Vision that goes beyond the baseline levels of service 
previously contemplated.  

While the high growth option generates the greatest ridership and expanded 
regional benefits, it also comes at a higher cost and carries significantly 
higher levels of uncertainty and potential for community impacts. Therefore, 
based on the assembled evidence, staff has developed a recommendation 
that would direct Caltrain to pursue a service vision consistent with the 
“moderate growth” scenario while retaining the ability to expand to a level 
consistent with the “high growth” scenario at such time as demand warrants 
or the region has made the policy and funding commitments to pursue a 
larger, integrated rail system. 
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Website where full draft staff recommendation can be 
reviewed:  
 
https://www.caltrain2040.org/long-range-service-vision/ 



Major Additional Benefits The Vision will bring huge 
benefits beyond direct improvements to service. Once 
complete, the Vision will deliver; • 1.3 million hours of 

travel time savings for existing and new Caltrain riders 
every year as compared to the baseline scenario • 300 

million vehicle miles not traveled every year as 
compared to the baseline scenario • $40.8 billion in 

regional economic output created by ongoing capital 
and operating investments • By 2040 Caltrain service 

will add between $25 and $37 billion in property value 
premiums to residential and office properties within 1 

mile of stations. (This analysis is conservative and 
excludes San Francisco as well as commercial, non-

office properties for which estimates could not be 
reliably developed) • The Vision will result in a reduction 

of nearly 2 million metric tons of CO2 as well as other 
air quality improvements 

Caltrain Long 
Range Service 
Vision: Staff 
Recommendation 

 

 

Major Additional Benefits  
 
The Vision will bring huge benefits beyond direct improvements to service. 
Once complete, the Vision will deliver;  
 
• Reduced Travel Time - 1.3 million hours of travel time savings for 

existing and new Caltrain riders every year as compared to the baseline 
scenario  

• Reduced Auto Travel - 300 million vehicle miles not traveled every 
year as compared to the baseline scenario  

• Economic Productivity - $40.8 billion in regional economic output 
created by ongoing capital and operating investments  

• Land Value Benefits - By 2040 Caltrain service will add between $25 
and $37 billion in property value premiums to residential and office 
properties within 1 mile of stations. (This analysis is conservative and 
excludes San Francisco as well as commercial, non-office properties for 
which estimates could not be reliably developed)  

• Environmental Benefits - The Vision will result in a reduction of 
nearly 2 million metric tons of CO2 as well as other air quality 
improvements 
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Website where full draft staff recommendation can be 
reviewed:  
 
https://www.caltrain2040.org/long-range-service-vision/ 



Where are We in the Process 
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Development and 

Evaluation of Growth 

Scenarios 

Staff  

Recommendation 

for Long Range 

Service Vision 

Refinement and 

Proposed Adoption of 

Long Range Service 

Vision 

Completion of 

Business Plan 

July 2018 – July 2019 August 2019 October 2019 Early 2020 



Outreach Activities to Date 
July 2018 – July 2019 by the Numbers 

Stakeholders Engaged 

26 
Public Agencies 

21 
Jurisdictions 

156 
Stakeholder 
Meetings 

93 
Organizations in Stakeholder 
Advisory Group 

Public Outreach 

1,000+ 
Survey Responses 

51 
Public Meetings 
and Presentations 

14,300+ 
Website Views 

258,200+ 
Social Media Engagements 
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View the booklets at: www.caltrain2040.org 

Individual Jurisdiction Outreach 

City Booklets 
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How to Get Involved 

• Visit our website:  

 www.Caltrain2040.org 

• Watch the staff recommendation presentation: 

 https://www.youtube.com/watch?v=BCc3tlkEMYA&feature=youtu.be 

• Attend an in-person meeting (over 20 meetings planned before potential Board action):  

 https://www.caltrain2040.org/get-involved/ 

• Send us a note via email or phone:  

• Email: BusinessPlan@Caltrain.com  

• Phone: 650-508-6499 
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