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Presentation Outline 

• Project History 

• Dumbarton Rail Corridor - 

Environmental Review process  

• Request for information on restarting 

the environmental review process 

• Next Steps 
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History of Project 

 • TA financed purchase of Dumbarton right of 

way for $14 million in 1994; SamTrans is 

owner of record of Dumbarton Rail Corridor 

• 1988 Measure A funds provided $14 million for 

the purchase 

• TA Board approved transfer of $50 million 

from Grade Separation to Caltrain category for 

Rapid Rail project, for use on Dumbarton Rail  

• 2004 Measure A provided $30 million for 

Dumbarton station facilities through East Palo 

Alto, Menlo Park and Redwood City 
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Dumbarton Rail – Project and 

Funding Partners 

 • Funding and Project partners 

– SMCTA 

– VTA 

– Alameda 

– MTC 

– CCJPA 

• Original funding commitments have since 

been redirected to other projects because 

the project was placed on hold 
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Environmental Review Process 

• Funding partners established a policy advisory 

committee for the environmental review process 

• 3 rail alternatives, range from $721 million to $806 

million in 2011 dollars 

• Environmental review process began in 2010; 

placed on hold in 2012 when Alameda sales tax 

failed  

• Environmental review process suspended due to 

the lack of a robust funding plan 

• Funding partners have since re-directed the 

funds 
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Information Request 

 • A subset of the original policy advisory 

committee voted to continue advocacy 

− Cities include Newark, Union City, Redwood City, 

Menlo Park and East Palo Alto 

• City representatives requested: 

− Information on the restart of environmental review 

for the rail project 

o $400k to $500k – environmental support 

o $40k to $60k – staff support 

− TA and ACTC to continue staff and funding support 

• TA and ACTC staff met on May 4, 2015 to 

discuss the information request 
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Other Related Planning and 

Project Efforts 

• City of Menlo Park General Plan update, 

and related transportation studies  

• Facebook is exploring the construction of 

a bicycle/pedestrian trail along the 

Dumbarton west bay rail corridor 
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TA’s considerations 

• TA concludes its work in the Dumbarton Rail 

project, with no additional funding to restart 

environmental review  

• Consider exploring other options, including: 

− Engage in planning efforts with ACTC on other 

transportation solutions along the Dumbarton 

corridor  

− Engage in planning efforts on possible transportation 

solutions along the Dumbarton corridor in San Mateo 

County  

− Costs for planning studies will need to be 

determined, and funding will need to be secured 
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Next Steps 

• City representatives meet on 5/29 to 

receive updates on the information 

request to TA and ACTC 

• Staff returns to the TA Board with 

recommendations on next steps at a later 

meeting 
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Questions/Comments 
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April Chan,  

Executive Officer, Planning & Development 

650-508-6228 

chana@samtrans.com 


