
3/4/2020

1

1

SMCTA Board Meeting, March 05, 2020

Express Lanes Financial Projections
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•Overall Project Schedule
• San Mateo County Express Lanes Joint 
Powers Authority’s (SMCEL JPA) 
Decision on Single or Dual Opening

• Financial Projections
•Next Steps
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PROJECT UPDATES
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2018 2019 2020 2021 2022

100% PS&E
Sep 2019

Begin 
Construction
Mar 2019

Begin Construction
March 2020

Begin Toll 
Systems 
Installation
Spring
2021

Open 
Express 
Lanes
Late 2022

Caltrans Project 
Approval (South and 
North)
Nov 2018

Substantial 
Construction 
Completed
Feb 2020

Express 
Lane 
Addition

HOV to 
Express Lane
Conversion

Begin Toll 
Systems 
Installation
Spring 2020

Potential Open 
Express Lanes
Late 2021

North of 
Whipple

VTA Toll System 
Installation 
Completed
Summer 2021

End 
Construction 
Spring 2022

Begin Toll 
Systems 
Testing
Summer 
2022

JPA Formed 
July 2019

VTA Potential Open 
Express Lanes
Late 2021

Begin Toll 
Systems
Testing
Spring 2021

VTA Civil Construction 
Completed 
Summer 2020
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PROJECT LIMITS
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WHY CONSIDER AN EARLY OPENING?
• Proof of concept

• Timed with the opening of VTA’s 101 Express Lanes Project

• Early identification of issues

WHY DECIDE NOW?
• Initiate and issue the necessary design and construction 

contract change orders (Civil and Transcore) to keep project 
on schedule

• Help to determine when the SM 101 EL Equity Study needs to 
be completed

• Begin timely public outreach

SINGLE OR DUAL OPENING

6

Benefits From Early Opening
• Potential for first year excess net revenue 

• Ability to manage the lane more efficiently with increased person 
throughput

• Encourage travel mode shift earlier

• Test revenue projections with actual operation

• Goodwill with private sector partners

• Early market penetration of FasTrak® in the corridor  

• Early issue identification for more cost‐effective resolution

• Early mitigation of risks

• Early driver adoption

• Timed with opening with VTA’s Express Lanes 

SINGLE OR DUAL OPENING
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SINGLE OR DUAL OPENING

Possible Delays that Prevent Early Opening

• Contingent on VTA being able to open late 2021

• TransCore’s ability to meet the schedule requirement

• MTC’s ability to staff back office operations

• Required O&M agreements with Caltrans & BAIFA/Transcore not 
executed in time

Risks From Early Opening

• Potential for first year loss 

• Congestion reduction in the general purpose lanes may not be 
obvious 

• Adverse early reaction to the conversion from 2+ HOV to 3+ HOV  

• Potential for extended warranty cost
7
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Financial Projections
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DEFINITIONS

Gross Revenue Projected total revenue from the express lanes

Post‐
Processing 
Adjustments

Adjustments to the gross revenue projections that reflect violators 
using the lane, unknown toll policies, and other factors

Operation and 
Maintenance 
(O&M) Costs

Estimate of costs to operate and maintain an express lane

Excess Net 
Revenue

Amount of money remaining after accounting for post‐processing 
adjustments, debt service, O&M costs, and rehabilitation

Shear Speed The speed differentials that exist between the express lanes and 
the adjacent general purpose lane

FINANCIAL INVESTIGATIONS

10

1/4 Mile of Express Lane

GP

EL

 Shear Speed = Speed 
differential between the 
two lanes

Why Shear Speed is a consideration:

• A lower speed differential between the EL and GP lanes may factor into a motorists unwillingness 
to utilize the express lane which could impact the forecasted annual gross revenue

• The toll algorithm will adjust toll rates to account for volumes, density, and speed in between the 
EL and GP Lanes, but the motorists behavior is a factor that cannot be explicitly determined

• Revenue for 10, 20, and 30 MPH shear speed constraints were investigated to better understand 
the range of potential revenue

Notes:

• The shear speeds are applied as a post‐processing adjustment to the revenue projections

FINANCIAL INVESTIGATIONS

Shear Speed Considerations

10
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Total
(Nov. 2018)*

Total
(without SCL 
Segment)*

Estimate of gross revenue with maximum throughput
(Makes optimum use of the lane)

$41.2 M $38.1 M

Estimate of gross revenue with revenue maximization
(Emphasizes the value of time in the pricing choices)

$49.2 M $45.5 M

Assumed gross revenue = average of high and low values $45.2 M $41.8 M

. HOV 3+ vehicles will use the lane for free.

HOV 2 and Clean Air Vehicles (CAVs) will be half‐priced.

The facility will operate from 5am to 8pm.

The maximum toll rate will be set at $3/mile.

*Assumed 10 mph shear speed differential (post‐processed)
Includes an operating segment located within Santa Clara (SCL) County

Revenue Assumptions

ANNUAL GROSS REVENUE ESTIMATE – RECAP
Full Corridor (costs presented at Nov. 2018 Board Meeting)

FINANCIAL INVESTIGATIONS
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The Toll Optimization Model (TOM) cannot model all driver behavior, so the gross 
revenue is adjusted to account for the following:

Post‐Processing Adjustments
Gross Revenue 
Adjustments

Low end High end

Anticipated cheaters of the system ‐5% ‐10%

Revenue loss due to HOV‐only mode time periods ‐5% ‐20%

Toll zone based tolling inefficiencies* ‐15% ‐20%

Post‐Processing Adjustments

FINANCIAL INVESTIGATIONS
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* Post‐processing adjustments for toll zone based tolling inefficiencies presented at the Nov. 2018 Board 
meeting varied from ‐3% to ‐5%. The increased thresholds account for toll zone modeling inefficiencies and 
the potential unforeseen economic conditions.
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Low Level Loss
(In $M)

High Level Loss
(In $M)

Average Gross Revenue of TOM runs $45.2 $45.2

Post‐processing adjustment range

Anticipated cheaters of the system ($2.3) ($4.5)

Revenue loss due to HOV‐only mode time 
periods

($2.3) ($9.0)

Toll zone based tolling inefficiencies ($1.2) ($2.3)

Subtotal $39.4 $29.4

Operations and Maintenance Costs ($18.7) ($19.8)

Approximate Annual Excess Net Revenue $20.4 $9.6

FINANCIAL INVESTIGATIONS
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Note: The shear speed is treated as a post‐processing adjustment to the average gross 
revenue projections.

ANNUAL EXCESS NET REVENUE ESTIMATES RECAP
Full Corridor (costs presented at Nov. 2018 Board Meeting)
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What has been done to evaluate the forecasted annual toll revenue for 
an early opening?

• No new demand estimates and no new run of the model

• TOM results split into respective south and north contract limits

• No explicit treatment of access/egress constraints for start and finish at 
Whipple

• Updated speed differentials and post processing adjustments

• Refinements to the TOM operating segments

FINANCIAL INVESTIGATIONS

Basis for Early Opening (South Segment) Forecast

14
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Further evaluation of the forecasted annual gross revenue considering shear speed 
constraints

• Post‐processing adjustments were applied to the TOM results to further evaluate shear 
speed impacts.

• Two distinct shear speeds were evaluated: 10 mph and 20 mph

10 mph Shear Speed 
Constraint*

20 mph Shear 
Speed Constraint*

Second Opening (Full Corridor)

Estimate of gross revenue with maximum throughput $38.1 M $53.4 M

Estimate of gross revenue with revenue maximization $45.5 M $71.1 M

Early Opening (South of Whipple)

Estimate of gross revenue with maximum throughput $14.9 M $22.1 M

Estimate of gross revenue with revenue maximization $18.3 M $28.9 M

FINANCIAL INVESTIGATIONS

Shear Speed Influence on Revenue

* No longer includes SCL segment 
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10 mph Shear 
Speed Constraint

20 mph Shear 
Speed Constraint

Estimate of gross revenue with maximum throughput
(Makes optimum use of the lane)

$14.9 M $22.1 M

Estimate of gross revenue with revenue maximization
(Emphasizes the value of time in the pricing choices)

$18.3 M $28.9 M

Assumed gross revenue = average of high and low values $16.6 M $25.5 M

Revenue Assumptions

Early Opening (South Segment) Gross Revenue Estimate

FINANCIAL INVESTIGATIONS

. HOV 3+ vehicles will use the lane for free.

HOV 2 and Clean Air Vehicles (CAVs) will be half‐priced.

The facility will operate from 5am to 8pm.

The maximum toll rate will be set at $3/mile.

Does not include an operating segment located within Santa Clara County

16
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10 mph Shear Speed 
Constraint
(In $M)

20 mph Shear Speed 
Constraint
(In $M)

Annual Toll Processing and Violation 
Review Costs*

$1.4 ‐ $2.3 $1.6 ‐ $2.6

Annual Financial Processing Costs $0.5 ‐ $0.6 $0.5 ‐ $0.6

Annual Toll System Contractor O&M Costs $2.9 ‐ $3.0 $2.9 ‐ $3.0

Annual Roadway Maintenance Costs $0.9 ‐ $1.6 $0.9 ‐ $1.6

Annual CHP Enforcement in Field $0.5 $0.5

Subtotal $6.2 ‐ $7.9 $6.4 ‐ $8.2

10% Contingency $0.6 ‐ $0.8 $0.6 ‐ $0.8

Total Estimated Annual Operating Costs $6.8 ‐ $8.7 $7.0 ‐ $9.0

Early Opening (South Segment) Annual O&M Cost Estimate

FINANCIAL INVESTIGATIONS
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* Transaction and violation costs are based on an estimated number of vehicles in the express lane. 
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10 mph Shear Speed 
Constraint (In $M)

20 mph Shear Speed 
Constraint (In $M)

Average Gross Revenue of TOM runs $16.6 $25.5

Post‐processing adjustment range

Anticipated cheaters of the system $0.8 ‐ $1.7 $1.3 ‐ $2.6

Revenue loss due to HOV‐only mode 
time periods

$0.8 ‐ $3.3 $1.3 ‐ $5.1

Toll zone based tolling inefficiencies $2.5 ‐ $3.3 $3.8 ‐ $5.1

Subtotal $4.1 ‐ $8.3 $6.4 ‐ $12.8

Operations and Maintenance Costs $6.8 ‐ $8.7 $7.0 ‐ $9.0

Revenue ramp‐up loss $0.4 ‐ $0.5 $0.6 ‐ $0.7

Capital Costs For Early Opening Tasks $3.9 $3.9

Subtotal $11.1 ‐ $13.1 $11.5 ‐ $13.6

Approximate Annual Excess Net Revenue $1.4 – ($4.8) $7.6 – ($0.9)

Early Opening (South Segment) Annual Excess Net Revenue Estimates

FINANCIAL INVESTIGATIONS
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10 mph Shear Speed 
Constraint (Nov. 2018)

20 mph Shear Speed 
Constraint (Jan. 2020)

Average Gross Revenue of TOM runs $45.2 $62.3

Post‐processing adjustment range

Anticipated cheaters of the system $2.3 ‐ $4.5 $3.1 ‐ $6.2

Revenue loss due to HOV‐only mode time periods $2.3 ‐ $9.0 $3.1 ‐ $12.5

Toll zone based tolling inefficiencies $1.2 ‐ $2.3 $9.3 ‐ $12.5

Subtotal $5.8 / $15.8 $15.5 / $31.2

Operations and Maintenance Costs $18.7 ‐ $19.8 $9.8 ‐ $13.3

Revenue ramp‐up loss $9.0 $1.3 ‐ $1.8

Capital Costs For Opening Tasks Wasn’t Available $1.9

Subtotal $27.7 / $28.8 $13.0 / $17.0

Approximate Annual Excess Net Revenue $11.7 / $0.6 $33.3 / $14.1

FINANCIAL INVESTIGATIONS

Full Corridor Annual Excess Net Revenue Estimates (in $M)
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SUMMARY

• Financial investigations for an early opening (south of Whipple in late 2021) 
indicate the potential for up to $7.6 M in excess net revenue or an operating 
loss of up to ($4.8 M)

• SMCEL JPA considers whether qualitative benefits support an early opening 
even though there is a risk of an operating loss.  Risk of loss is low compared 
to the opportunity for excess net revenue.

 Proof of concept – early adoption of use

 Early identification of issues

 Timed with the opening of VTA’s express lanes
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• SMCEL JPA decides whether to proceed with an early opening at its 
March 2020 meeting to make timely adjustments to the capital project 
schedule to accommodate the decision 

• TA will take action on the capital loan transaction/financing vehicle, 
likely at the April or May 2020 Board Meeting

NEXT STEPS
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Questions?

For more information on the project, visit 101express.com


