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Original Measure A Program Status (1989-2008)
Semi-Annual Program Status Report (As of June 30, 2021)

Exp. Plan 
%

General Status
Total Funds 

Collected 
(1989-2008)1

Programmed 
Funds2

Available 
Funding3

1. Caltrain4 21.6% -Downtown Extension project closed-out with a cost savings of $1.473M. 
- Parking Expansion RC, MP, Hills project closed-out with a cost savings   
   of $818K.
- SM Bridges Improvement Project closed-out with a cost savings of   
   $128K.
- Other projects in process.
 

323,877$                 311,204$              12,673$                  

2. Paratransit 3.1% - Program completed.                                          56,113$                   56,113$                -$                            

3. Dumbarton Rail 1.7% -Dumbarton Engineering Designs project closed-out with a cost savings
  $2.374M.
- Dumbarton Design project closed-out with a cost savings of $40K.
- Other projects in process.

18,317$                   15,903$                2,414$                    

4. Highway4 29.3% -Marsh to SM/SC County Line project closed-out with a cost savings  
   $3.317M. 
- C/CAG Ramp Metering Study project closed-out with a cost savings $157K.
- Other projects in process.

360,311$                 348,836$              11,475$                  

5. Local Streets and Roads 20% - Program completed. 203,264$                 203,264$              -$                            

6. Caltrain Grade Separation4 22.8% - $23.8M programmed and allocated for 25th Avenue Grade Separation 
   Project, which $8.825M was funded from Original Measure Grade 
    Separation category (Resolution 2021-1).
-  Poplar/Tilton Grade Separation project closed-out with a cost savings  
    of $791K for other projects. 
- Projects in process.

238,465$                 237,534$              931$                       

7. Bicycle Transportation 0.01% - Program completed.                                                                                                                                                                                                                                                                    121$                         121$                     -$                            
8. Transportation System Management 0.7% - Program completed. 7,121$                     7,121$                  -$                            

Total: 1,207,589$             1,180,096$          27,493$                 
   Footnotes

1 Collection of sales taxes ended on December 31, 2008 for Original Measure A projects. Collected funds include interest but do not include rental income, which is now tracked separately. 
As of June 30, 2021, total rental income was as follows:  $17.361M from the Caltrain Program Category, $4.120M from the Dumbarton Program Category 
and $1.092M from the Grade Separation Program Category.  

2 Programmed funds represent all prior commitments. 
3 Available funding represents amount available for TA Board to make new funding commitments and is the difference between Total Collected Funds and Programmed Funds.
4

Program

In Thousands of $ ($1,000)

"Total Funds Collected" for Caltrain, Highway and Grade Separation program categories increased, due to interest and investment income.



New Measure A Program Status (2009-2033)
Semi-Annual Program Status Report (June 30, 2021)

Exp. Plan 
%

Implementation 
Process1 General Status

Funds 
Collected 
to Date2

Programmed 
Funds3

Available 
Funding4

1. Transit
Caltrain 16% Plan-Based - Projects in process                                                                                                                                                                                                

158,207$   140,441$           17,766$        

Local Shuttle 4% Competitive - FY 19-20 Shuttle Program closed-out with a cost savings of $2.517 for other projects.
- FY 17-18 Shuttle Program closed-out with a cost savings of $1.549 for other projects.
- Projects in process.

39,552$      34,529$             5,023$          

Accessible Services 4% Agreement-Based - Program in progress.
39,552$      39,552$             -$                   

San Mateo County Ferry Service 2% Agreement-Based - $160K programmed and allocated for a Business Plan for a proposed new ferry terminal in Redwood 
   City, which is lead by the Port of Redwood City (Resolution 2021-10).
- Program in progress 19,776$      9,053$                10,723$        

San Mateo County/SFO BART Extension 2% Agreement-Based - Program in progress 19,776$      19,776$             -$                   
Dumbarton Rail Corridor 2% Agreement-Based - Measure A funding decision on hold.

19,776$      6$                        19,770$        

2. Highway 27.5% Competitive - Projects in process.

271,919$   162,584$           109,335$      

3. Local Streets/ Transportation 22.5% Agreement-Based - Monthly distribution to cities for local transportation improvements. 222,479$   222,479$           -$                   
4. Grade Separation 15% Competitive  -$23.8M programmed and allocated for 25th Avenue Grade Separation Project, which $8.825M was    

   funded from Original Measure Grade Separation category (Resolution 2021-1).
- $1.025 programmed and allocated for the Broadway Grade Separation Project, PS-3 relocation design 
   and construction costs.
 - Projects in process.

148,319$   129,366$           18,953$        

5. Ped and Bike 3% Competitive - Projects in process.

29,664$      25,439$             4,225$          

6. Alternative Congestion Relief 1% Plan-Based - Commute.org TDM work programs ongoing.

9,888$        5,602$                4,286$          

 978,908$   788,827$           190,081$      
  Footnotes

1
2 Collection of funds began on January 1, 2009. The totals represent unaudited actuals through June 30, 2021.
3 Programmed funds represent all prior commitments.
4 Available funding represents amount collected that is available for the TA Board to make new funding commitments and is the difference between Funds Collected to Date and Programmed Funds.

5

Program

Based on TA Board adopted Strategic Plan 2020-2024.

In Thousands of $ ($1,000)

Interest accumulated on New Measure A funds is applied to TA Oversight budget.



Measure W Program Status (2019-2049)
Semi-Annual Program Status Report (As of June 30, 2021)

Exp. Plan 
%

Implementation 
Process1 General Status

Funds 
Collected 
to Date2

Programmed 
Funds3

Available 
Funding4

1. Countywide Highway Congestion 
Improvments6

21.5% Competitive - Projects in process                                                                                                                                                                                             

39,213$      187$                   39,026$        

2. Countywide TDM6 1% Competitive - $350k programmed and allocated for Alternative Congestion Relief and Transportation 
   Demand Management Plan, which $175K was split equally and funded by Measure A 
   Alternative Congestion Relief (ACR) oversight and Countywide TDM sales tax revenue 
   (Resolution 2021-2).
 - Program in progress.

$1,634 175$                   1,459$          

3. Local Safety Pothole and Congestion 
Relief Improvements

10% Agreement-Based - Monthly distribution to cities for local transportation improvements.

18,154$      18,154$             -$                   

4. Grade Separation 2.5% Competitive - Program in progress.
4,539$        -$                         4,539$          

5. Bicycle and Pedestrian 5% Competitive - Projects in process.

9,077$        3,431$                5,646$          

6. Regional Transit Connections 10% Competitive -Program in progress
18,154$      -$                         18,154$        

 90,771$     21,947$             68,824$        
  Footnotes

1
2 Collection of funds began on July 1, 2019. The totals represent unaudited actuals through June 30, 2021.
3 Programmed funds represent all prior commitments.
4 Available funding represents amount collected that is available for the TA Board to make new funding commitments and is the difference between Funds Collected to Date and Programmed Funds.

5

6 Countywide TDM is a subcategory of the Countywide Highway Congestion Improvements which totals 22.5% of Measure W.

In Thousands of $ ($1,000)

Program

Based on TA Board adopted Strategic Plan 2020-2024.

Interest accumulated on Measure W funds is applied to TA Oversight budget.
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