CITIZENS ADVISORY COMMITTEE (CAC)
SAN MATEO COUNTY TRANSPORTATION AUTHORITY (TA)
1250 San Carlos Avenue, San Carlos CA 94070
Bacciocco Auditorium, 2nd Floor
MINUTES OF MAY 31, 2016
MEMBERS PRESENT:

B. Arietta (Chair), D. Bautista, J. Fox, R. Hedges, J. Londer, O. O’Neill,
P. Rosenblatt, S. Scruggs, L. Shaine, L. Simonson, J. Ward,
W. Warhurst, P. Young

STAFF PRESENT:

J. Averill, A. Chan, C. Fromson, J. Hurley

Chair Barbara Arietta called the meeting to order at 4:33 p.m. and Olma O’Neill led the
Pledge of Allegiance.
APPROVAL OF THE MAY 3, 2016 MEETING MINUTES
Motion/Second: Bautista/Rosenblatt
Ayes: Bautista, Fox, Hedges, Londer, Rosenblatt, Scruggs, Simonson, Ward, Warhurst,
Young, Arietta
Absent: Shaine
Abstain: O’Neill
PUBLIC COMMENT
None
ITEMS FOR REVIEW – JUNE 2, 2016 TA BOARD MEETING
Acceptance of Statement of Revenues and Expenditures for April 2016 (TA Item 5b)
Jeff Londer asked what the checks issued to DMJM Harris Consultants are for.
Joe Hurley, Director, TA Program, said they are the consultant fees for the 101 Managed
Lane Project.
Motion/Second: Hedges/Bautista
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Simonson, Ward,
Warhurst, Young, Arietta
Absent: Shaine
Authorize Adoption of the Fiscal Year (FY) 2017 Budget in the Amount of $102,534,460
(TA Item 3a)
Motion/Second: Rosenblatt/Hedges
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Simonson, Ward,
Warhurst, Young, Arietta
Absent: Shaine
Authorize Adoption of the Appropriations Limit for FY2017 in the Amount of $656,398,964
(TA Item 5c)
Mr. Hurley said this is an annual update required for the appropriations limit, which is
determined by a formula based on per capita projections and population.
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Motion/Second: Bautista/Rosenblatt
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Simonson, Ward,
Warhurst, Young, Arietta
Absent: Shaine
Program Report: Transit – Caltrain Modernization Program (TA Item 13a)
Casey Fromson, Manager, Government Affairs, presented:
 CalMod Program
o Advanced signal system
o Peninsula Corridor Electrification Project (PCEP) (2020/2021)
 Advanced signal system
o Communications-Based Overlay Signal System/Positive Train Control (PTC)
o Fiber optic network
o Project requirements
 Includes Federal mandate (PTC)
 Improves Caltrain performance
o Project partners
 Federal Railroad Administration
 Union Pacific (UP)
 California High-Speed Rail Authority
 Peninsula Corridor Joint Powers Board (JPB)
o Needed for Blended System
 PCEP
o Fifty-one miles from San Francisco to San Jose Tamien Station
o Overhead contact system and traction power facilities and Electric
Multiple Units (EMUs) to replace 75 percent of the fleet
o Up to 79 miles per hour, increased service, continue tenant service
 Key regional benefits
o Decreases in greenhouse gases, daily traffic congestion, engine noise
o Improvements in clean air quality and increases in daily ridership,
improved frequency and quicker trips
 Electrification infrastructure contract
o 2014: pre-qualification process
o 2015: request for proposals (RFP) issued, three shortlisted firms, best and
final offer issued
o 2016: apparent best value proposal
 EMU contract
o 2014: request for information
o 2015: compatible boarding heights discussion, RFP issued
o 2016: proposal received
 Contract next steps
o For both infrastructure and electric vehicles
o Continue negotiations on price
o Discuss and finalize policy decisions
o Contract award
 Limited notice to proceed for six months
 Full notice to proceed in 2017
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Costs
o Electrification: $704 million
o EMUs: $618 million
o Separate contracts and support costs: $373 million
o Contingency costs: $316 million
Funding
o Federal: $978 million
o State: $751 million
o Regional: 59 million
o Local; $202 million
Funding update
o Regional seven-party supplemental memorandum of understanding
(MOU) (May/June)
o State/California High-Speed Rail Authority (CHSRA) agreement (June/July)
o Cap and Trade grant award (August)
o Federal Transit Administration (FTA) Core Capacity award (end of 2016)
EMUs (Electric Trains)
o Public feedback
 Sources: rider surveys, public meetings, social media
 Priority: more seats and more standing space
 Support for bathroom dips when capacity tradeoffs are explained
 Majority desire at least one bathroom onboard
o Considerations
 Onboard restrooms
 Additional doors
 Onboard bike space (Board commitment for more station parking)
o Additional doors are to not preclude the possibility of shared platform
usage with high-speed rail service: initially the upper doors will be sealed
with seats in front until both levels of doors will be needed

Rich Hedges said when electrification comes online with a mixed fleet, diesel trains
should be used for express service because they take so much time to start and stop
and will have fewer stops on the line. Ms. Fromson said many people agree with that
assessment. Electric trains can make 13 stops in the same amount of time that a diesel
train makes six stops.
Mr. Hedges said PTC was supposed to be in place by last year but Congress extended
the deadline. Ms. Fromson said the deadline was extended to the end of 2018.
California systems are the closest to being in place on time out of the entire country.
Shaunda Scruggs asked if there will be an increase in the number of stops at specific
stations that currently only get hourly service. Ms. Fromson said many people will be
interested in having their station get more stops, but a schedule has not been set yet.
Ms. Scruggs said UP trains also run on the tracks Caltrain uses and asked if they will
electrify. Ms. Fromson said they will continue to be diesel, as will Altamont Corridor
Express, Capitol Corridor, and Amtrak.
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John Fox asked if a decision has been made about having new trains with the
additional doors. Ms. Fromson said the decision has been made that the trains will have
a second set of doors, but those doors will remain closed and have seats in front of
them until they are needed. The decision has not been made about platform
modifications.
Larry Shaine arrived at 4:52 p.m.
Mr. Londer asked if CHSRA will pay for the additional doors. Ms. Fromson said yes as
part of the seven-party agreement.
Mr. Londer asked if there are plans to make 100 percent of the fleet electrified and
when. Ms. Fromson said the long-term plan is to fully electrify the fleet and have longer
cars. Because Caltrain will share the corridor with high-speed rail, Caltrain won’t be
able to send more than six trains per hour per direction, so to get more capacity
Caltrain will increase train length. The timing is to be determined because it needs
further planning, evaluation, and funding.
Mr. Londer said the Cap and Trade auction earned only 2 percent of what was hoped.
Ms. Fromson said the funds that the JPB went after were funds that had already gone
through the auction.
Chair Arietta said the Metropolitan Transportation Commission (MTC) said a critical
source of funding for the high-speed rail project fell short at the recent auction. MTC
expected to receive $150 million, but only received $2.5 million. The other three
auctions brought in a total of $1.8 billion. Ms. Fromson said the high-speed rail/blended
system is counting on that funding. The funding sources for this project are pretty much
all there.
Mr. Hedges said in January 2015 Cap and Trade went into effect on every gallon of gas
sold, which is separate from the auction. He asked how much that is generating.
Ms. Fromson said things are not going well with anything tied to the gas prices because
of electric cars and more fuel-efficient vehicles.
Ms. Scruggs said other services use the Caltrain tracks. She said she has only seen UP on
the Caltrain lines and asked where the others use the tracks. Ms. Fromson they are
mostly in the southern area of the corridor.
Authorize Approval of a Seven-Party Regional Funding Supplement to the 2012 NineParty MOU with the JPB and Approval of a Budget Amendment and Allocation to
Provide an Additional $20 Million in Original Measure A Funds for the PCEP (TA Item 12a)
April Chan, Chief Officer, Planning, Grants, and the TA, said the additional funding
required to deliver the PCEP needs to be brought in. The cost of the project went from
$1.23 billion to $1.98 billion. Funding is coming from regional and local sources, the
State, CHSRA, and an FTA Core Capacity grant. This item is for the approval of a
supplement to the original nine-party MOU signed in 2012. This funding proposal would
provide $210 million to the PCEP. Funding sources are the MTC, the JPB, the JPB
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partners, the Santa Clara Valley Transportation Authority, and the CHSRA. This and the
Core Capacity grant will provide sufficient funding for the PCEP.
Mr. Londer asked why the original MOU has nine parties but this has seven parties.
Ms. Chan said the city of San Jose and the Transbay Joint Powers Authority were
included in the original MOU because they have terminal stations, but they are not
funding partners.
Motion/Second: Rosenblatt/Ward
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Shaine, Simonson, Ward,
Warhurst, Young, Arietta
Abstain: Scruggs
Authorize Allocation of $42,536 in Measure A Pedestrian and Bicycle Program Funds for
the South San Francisco Sunshine Gardens Safety and Connectivity Improvements
Project (TA Item 5d)
Motion/Second: Warhurst/Londer
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Shaine, Simonson,
Ward, Warhurst, Young, Arietta
Authorize Amendment to Existing Funding Agreement for the Half Moon Bay Main Street
Bridge Bike and Pedestrian Improvements Project (TA Item 5e)
Phil Rosenblatt said he is happy to see something being done about the bridge. He
asked what the design element is that is being proposed to ensure safe pedestrian and
bicycle access to cross the street. Peykan Abbassi, City Engineer, Half Moon Bay, said
there will be a crosswalk.
Mr. Rosenblatt said there is a good deal of vehicular traffic that goes across that area.
Mr. Abbassi said proper traffic mitigation such as stop signs and stop lights will be in
place. The design is in preliminary stage while traffic studies are underway, but there
will be enough traffic mitigation in place to ensure safety for all modes of
transportation.
William Warhurst left at 5:10 p.m.
Chair Arietta said crosswalk lights in the ground might help increase safety.
Mr. Rosenblatt said parking is also a concern and it is a very congested location. He
said he is concerned about how that design will work out. Mr. Abbassi said it is a
challenging design and the public will be involved in the design phase.
Motion/Second: Rosenblatt/Ward
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Shaine, Simonson,
Ward, Young, Arietta
Absent: Warhurst
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Authorize Minor Amendment to the 2004 Measure A Transportation Expenditure Plan
(TEP) to Include the San Mateo County Transportation Authority as an Eligible Sponsor for
Highway Program Supplemental Roadway Projects (TA Item 12b)
Ms. Chan stated that staff is recommending the Board make a minor amendment to
the 2004 TEP in the Highway Program Supplemental Roadway Projects to make the TA a
project sponsor. Projects in this category can be sponsored by the California State
Department of Transportation (Caltrans), the City/County Association of Governments
(C/CAG), cities, or the county. When the 2004 TEP was developed the TA was not a
sponsor because it was thought the TA would serve primarily as a funding agency. At
the time, Caltrans took a more active role. As the years went by, the highway program
evolved to include projects that span multiple cities and have no appropriate city
sponsor. Because Caltrans now defers project selection decisions to local agencies,
there is a need to adapt by adding the TA as a sponsor for some of the projects. This
will allow the TA to be involved in planning, developing stakeholder consensus,
construction, and seeking and accepting funds on behalf of the project.
Mr. Rosenblatt asked how staff will address and resolve potential conflicts of interest.
Ms. Chan said for the highway funding program, the TA goes through a Call for Projects
process. In the past, the panel of evaluators would include TA staff along with parties
from external congestion management agencies to help score the projects. In the
future when there are TA-sponsored projects, TA staff would recuse themselves from the
evaluation of those projects.
Mr. Rosenblatt asked if the TA could sponsor projects on behalf of the county.
Ms. Chan said to the extent that there are projects where no sponsor has stepped up
and the TA sees a congestion issue that needs to be resolved, staff would probably
work with C/CAG to decide who would be the most appropriate party to sponsor a
project.
Ms. Scruggs asked what the alternative is if this change is not made and what the
advantage is to do it. Ms. Chan said everything could go through C/CAG. If the TA is
not allowed to be the sponsor, then C/CAG would have to accept the funds and then
pass the funds through to the TA to do the administrative work. It is more complex and
convoluted to it that way. This would allow the TA to administer the funds and be the
face of projects.
Motion/Second: Hedges/Bautista
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Shaine, Simonson,
Ward, Young, Arietta
Absent: Warhurst
Authorize Funding Agreements with the San Mateo County Economic Development
Association (SAMCEDA) to Supplement Funding for the Project Approval/Environmental
Document Phase of the 101 Corridor Managed Lanes Project, Adding the TA as a CoSponsor to the Project, and Increasing the FY2016 Budget by $3 Million (TA Item 12c)
Mr. Rosenblatt said private employers are contributing funds and SAMCEDA is acting as
a fiscal agent. He asked what SAMCEDA is. Diana Bautista said it is a business
association membership, not a governmental agency.
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Mr. Rosenblatt asked who is supervising or managing SAMCEDA as the fiscal agent.
Ms. Chan said private employers are providing the funds to SAMCEDA, and SAMCEDA
would be the pass-through agent so the TA can receive the funds. Private employers
would manage SAMCEDA. Since the TA would be on the contracting end, the TA
would be working to make sure SAMCEDA carries out the obligations of the funding
agreement being entered into.
Mr. Rosenblatt asked if private employers are providing the funds to SAMCEDA what
guarantee there is that private employers will pay. Ms. Chan said if private employers
stopped paying the project would have to end. SAMCEDA would have to enter into an
agreement with the private employers to ensure the private employers would provide
the $3 million.
Ms. Bautista said this is a great forum for private/public partnerships.
Motion/Second: Rosenblatt/Londer
Ayes: Bautista, Fox, Hedges, Londer, O’Neill, Rosenblatt, Scruggs, Shaine, Simonson,
Ward, Young, Arietta
Absent: Warhurst
Update on State and Federal Legislative Program (TA Item 13c)
Ms. Fromson said the Federal appropriations process is going forward and there are a
couple of items that the TA is paying attention to because of the size of the CalMod
Program. The TA is watching how that project is funded through the appropriations.
There may be a continuing resolution this year, but even if that is the case, the
government could give some discretion to agencies to allocate the funds, which would
be done based on previous years’ dollar amounts.
Capital Projects Quarterly Status Report – 3rd Quarter FY2016 (TA Item 13b)
Mr. Hurley said there was a three-month delay to the Route 92/ El Camino Real Project.
The issue has been addressed. The Statewide Transportation Improvement Program
(STIP) funding challenges are not reflected in the report, but staff anticipates those
funding issues will have a schedule impact on this project as well as the Highway
101/Willow Road Interchange Project.
Approval of Minutes of May 5, 2016 (TA Item 5a)
No discussion.
REPORT OF THE CHAIR – BARBARA ARIETTA
See attachment for Chair Arietta’s complete report.
REPORT FROM STAFF – JOE HURLEY
Mr. Hurley said
 STIP funding is not available as expected. The TA can either wait until the State
figures it out, which comes at the expense of implementing projects, look for
funding or loan opportunities with other agencies, advancing Measure A money
with the hopes of getting some type of payment back, or spending TA funds up
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front and getting reimbursed when State funding becomes available. As the TA
starts to burn through TA funding faster, the ability to do other projects starts to
shrink. The Self-help County Coalition that represents the TA and of
transportation authorities has a concern of constantly being a backstop
whenever the State is unable to provide funds.
CAC interviews for vacant positions have occurred. Board members on the
interview subcommittee have opted to defer any decisions until a conversation
takes place at the Board level.

Ms. Bautista asked if the TA should be working with Assemblymember Kevin Mullin to get
funding for projects that are ready to go to construction. Mr. Hurley said
Assemblymember Mullin is aware of the issue and is supportive. Other groups are not
willing to take the steps to do what is necessary. There is recognition that there is a
funding shortfall, but no consensus how to fix it.
MEMBER COMMENTS/REQUESTS
Laurie Simonson said she is resigning from the CAC in August. She will be moving to
Denver.
Ms. Bautista said part of Marsh Road in Atherton and Menlo Park is closed making it very
inconvenient to get to El Camino Real from Highway 101 from Bay Street until
Middlefield Road. It will be closed until mid-August.
Mr. Hedges said MTC and the Association of Bay Area Governments (ABAG) committed
to use Proposal 7 to combine the planning operations of MTC and ABAG, which will be
close to a full merger. They will retain the governmental structure on the legislative side
from the different cities that are involved with legislating ABAG. He said the CAC
should know the numbers from Cap and Trade through gasoline tax. He thought it was
10 cents per gallon. He asked staff to research it and find out how much the TA should
be getting. Gas operates under separate rules from auction. Mr. Hurley said he will
send out a summary sheet with the rules and projected revenues for Cap and Trade.
DATE, TIME AND PLACE OF NEXT MEETING
Tuesday, July 5, 2016 at 4:30 p.m. at 1250 San Carlos Avenue, Bacciocco Auditorium,
2nd Floor, San Carlos, CA 94070
Adjourned at 5:51 p.m.
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Barbara Arietta
Averill, Joshua
****Chair"s Report for CAC Meeting on May 31, 2016****
Sunday, June 12, 2016 4:22:56 PM

TRIP Report Finds Key Bay Area Transportation
Projects Needed to Support Region's Growth Face a
Funding "Red" or Yellow" Light
The MTC reports that six of twenty transportation projects identified as the most needed in
the San Francisco Bay Area have received a "red" light because they are unfunded and 11 of
the projects have earned a "yellow" light" because they are only partially funded.,
jeopardizing this region's future quality of life due to an inadequate transportation system.
These transportation projects would support the region's future development by improving
access, safety and conditions according to a new report released on May 11th by TRIP, a
Washington D.C based national transportation organization.
The report finds that those projects that have received a "red" light will not have any funding
available to them through 2020. Eleven of the projects that received the "yellow" light expect
to have only a portion of the funding funding available to them by 2020, or that the funding is
uncertain.
In the SF Bay Area, only three of the region's 20 critical projects have a "green" light to signify
that full funding is available or is anticipated to be available by 2020. Those projects receiving
the "green" light for this region are : The BART Transbay Tube Seismic Retrofit, the
Replacement and Expansion of the Transbay Transit Center Terminal and the Extension of the
Third Street Light Rail in SF.
Some, but not all of the projects receiving the "red" light, include the following: Regionwide
Improvements to BART and Construction of the Transbay Transit Center Downtown Rail
Extension. Some, but again, not all of the projects receiving the "yellow" light include:
Maintenance and Improvement to Locally Maintained Roads, Streets and Highways,
Regionwide Maintenance of State Highways, Bridges and Local Streets, and Regionwide
Freeway Improvements, as well as the BART Extension to San Jose and Santa Clara.
The TRIP Report also found that California continues to experience significant growth, with the
state's population increasing by 16 percent since 2000 to 39 million, Gross State Product
increasing by 27 percent since 2000, when adjusted for inflation, and statewide vehicle miles
of travel increasing by 5.3 percent from 2014 to 2015. They also reported that more than half
(51%) of major urban roads in CA have pavements in poor condition, eight percent of bridges
1 of 2

in California are rated structurally deficient and the traffic fatality rate on California's rural
non-interstate roadways is nearly four and a half times higher than on all other roads and
highways within the state.
Turning the "red" and "yellow" lights, which many of this region's
transportation improvements currently face, to "green" lights will require increased
transportation investment at the local, state and federal levels.
Signed into law in December of 2015, the Fixing America's Transportation Act (FAST) provides
modest increases in federal highway and transit spending available to states, allows states
greater long term funding certainty and streamlines the federa project approval process. But
the FAST Act does not provide adequate fnding to meet the nation's need for highway and
transit improvements and does not include a long term and sustainable funding source.

Bay Area Open Houses Scheduled for Plan Bay Area
2040 Regional Transportation and Housing Plan
A series of public open houses for bay area residents to learn about an update to the region's
long range transportation and housing roadmap, known as Plan Bay Area 2040 ,has begun.
Planners have prepared several alternative scenarios of what the bay area could look like in
2040, and are seeking the public's help in selecting desired features among these alternatives,
and in prioritizing transportation investments.
Open House participants will rotate among a series of stations where they will have a chance
to review displays and offer comments on long-term goals to reduce green house gas
emissions from cars and light-duty trucks, house the region's projected population, improve
public health, maintain the region's transportation infrastructure, and preserve open space
among others. Displays will also feature the schedule and key milestones for the plan update.
In San Mateo County, the Public Open House will be held on Wednesday, June 1, 2016 from
6:30pm to 8:30 pm in the City of Burlingame Recreation Center Auditorium, located at 850
Burlingame Avenue in Burlingame.
Respectfully submitted,

BARBARA ARIETTA
Chair, San Mateo County Transportation Authority, CAC
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