
Measure A Highway 2017 Program Call for Projects 
Released:  October 9, 2017 

 
MEASURE A HIGHWAY PROGRAM GUIDELINES 

 
 
INTRODUCTION 
The San Mateo County Transportation Authority (TA) is pleased to announce the Measure A 
Highway Program 2017 Call for Projects. The focus of the program is to reduce traffic congestion 
and improve throughput and safety on the most critical commute corridors. 
 
Up to $75 million may be made available for projects that best meet the program evaluation 
criteria.   
 
APPLICATION MATERIALS 
The Call for Projects packet consists of the program guidelines, an application form, non-
supplantation of funds certificate, and a sample resolution.  These documents and other related 
reference materials, including template funding agreements, can be found at: 
http://www.smcta.com/Projects/Call_for_Projects/2017_TA_Highway_Program_Call_For_Projects.
html 
 
SCHEDULE 

Call for Projects Issued October 9, 2017 

Call for Projects Workshop: SamTrans Auditorium October 17, 2017  10:00 AM 

Project Applications due  November 20, 2017  4:00 PM 

Evaluation Period November-December 2017 
2015 

Informational item to TA Board on Draft Program of Projects January 4, 2018 

TA Board approves proposed Program of Projects February 1, 2018 

 
Sponsors must submit one electronic copy and six hard copies of the completed application with all 
required attachments.   Completed applications must be received at the TA no later than 
November 20, 2017 by 4:00 PM.   Late or incomplete applications will not be accepted.  It is 
the sponsor’s responsibility to check with TA staff to confirm the receipt of applications prior to the 
submission deadline if they are not submitted in person. 
 

o Email to: callforprojects@samtrans.com, (Please note:  TA e-mail capacity is 
10MB.  If your file exceeds this, please send electronic copy via disc or flash 
drive), and  

o Submit six hard copies to: 
San Mateo County Transportation Authority 
Attn: Jennifer Williams 
1250 San Carlos Avenue 
San Carlos, CA 94070 

CONTACT 
For general application questions, including receipt of applications, information on prior Measure A 
funding allocations and clarifications on the description of listed candidate projects, contact:  
 

Jennifer Williams, at williamsj@samtrans.com or (650) 508-6343 
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1. REFERENCE INFORMATION 
In 1988, San Mateo County voters passed the original Measure A sales tax, which included 
funding for specific highway projects listed in the 1988 Transportation Expenditure Plan.  In 
2004, the voters of San Mateo County reauthorized the Measure A Program and approved an 
extension of the existing half-cent transportation sales tax for 25 years from 2009 through 
2033.  The 2004 Transportation Expenditure Plan (TEP) provides that 27.5 percent of the sales 
tax revenue be dedicated to the highway program, with 17.3 percent committed to projects on 
state highways known as Key Congested Areas (KCA) and 10.2 percent for Supplemental 
Roadways (SR) for projects on highways and other roadways.  The 2004 TEP contains a list of 
the candidate KCA projects and a partial candidate list of SR projects.   
 
Applicants are encouraged to review the following documents: the 2004 TEP, which identifies 
funding for programs and candidate projects; the TA Strategic Plan 2014-2019, which serves 
as the policy framework for making investment decisions for the Measure A transportation 
programs; and the TA Short Range Highway Plan (SRHP) for further information about the 
Highway Program.   
 
www.smcta.com/Assets/SMCTA/Documents/2009-2033+Transportation+Expenditure+Plan.pdf 
 
www.smcta.com/Assets/_Public+Affairs/Government+Affairs/pdf/Final+TA+Strategic+Plan+201
4-2019.pdf 
 
www.smcta.com/Assets/SMCTA/Documents/Short+Range+Highway+Plan+2011-2021.pdf 

 
Definitions 
The following terms are used throughout the application materials: 

i. Overall project: The entire project ultimately to be constructed.  
ii. Project scope: The specific project phases or elements for which Measure A funds are 

being requested in this application/cycle. The project scope may be a subset of the 
overall project.   

iii. Sponsor Agency: The applicant for Measure A funds for the project scope.  
iv. Implementing Agency: The agency implementing the project scope (see Table 3 on page 

5 for sample roles). 
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2. AVAILABLE FUNDING 
The Measure A 2017 Highway Program Call for Projects is primarily funded from the 2004 
Measure (referred to as New Measure A) with some residual remaining funding from the 1988 
Measure (referred to as Original Measure A).  This Call for Projects has two funding tracks as 
shown in Table 1.   

Table 1: Available Funding Tracks 
Funding Track Available 

funds 
Eligible Projects 

Original Measure A (OM) 
 

$25million Projects specified in the OM.  

New Measure A:  (KCA & SR)                               
 

$50million KCA and SR projects identified in the 2004 TEP.  Additional 
SR projects not included in the 2004 TEP may also be added.  

Total $7.5 million  

 
Projected revenues are not expected to be adequate to fund all the Measure A candidate 
projects over the life of the 25 year program.  Therefore, sponsors are strongly encouraged to 
proactively pursue and secure funds from other sources to ensure full funding of projects. The 
2004 TEP and the SRHP have a matching funds goal of 50 percent for KCA projects and 30 
percent for SR projects.  However, the TA acknowledges these goals may not be fully 
attainable. See Section 6 for new matching fund requirements.  
 

i. Original Measure A 
Eligibility is limited to projects listed in the 1988 Expenditure Plan.  

ii. Key Congested Areas (KCA) 
Eligibility is restricted to the eleven identified projects within the five designated KCAs as 
listed in Table 2 below. 
 

Table 2: KCA Projects 
Location Eligible Sponsors Projects 

Highway 280  
North Improvements 

Caltrans, Daly City, C/CAG Reconstruct I-280/ State Route 1 Interchange 

Construct Auxiliary Lanes between I-380 and Hickey Blvd. 

Coastside Highway 
Improvements 
 

 

Caltrans, Pacifica, Half Moon 
Bay, C/CAG 

SR 1/ San Pedro Creek Bridge Replacement 

SR 1/ Manor Drive Overcrossing improvement and widening 

SR 1 and 92 safety and operational improvements within and 
in the proximity of Half Moon Bay 

Highway 92 Improvements  City of San Mateo, Caltrans, 
Foster City, C/CAG 

Auxiliary Lanes and interchange improvements between I-280 
and the San Mateo Hayward Bridge 

Highway 101 Mid-County 
Improvements 

Caltrans, Burlingame, City of 
San Mateo , C/CAG 

Reconstruction of the US-101/Broadway Interchange 

Modification of the US-101/Peninsula Avenue Interchange 

Operational Improvements on US-101 from Hillsdale to SR 92 

Highway 101  
South Improvements 
 

Caltrans, Redwood City, 
C/CAG 

Reconstruct the US-101/Woodside Road Interchange 

US-101 improvements between State Route 84 and the Santa 
Clara county line and access improvements to the Dumbarton 
Bridge 
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iii. Supplemental Roadways (SR) 
Any project that is not a KCA project is eligible for the SR category as long as it is 
intended to reduce congestion and improve throughput and safety along critical 
congested commute corridors.  While there is a partial list of candidate projects included 
in the 2004 TEP, this list is not exhaustive and new SR projects may be submitted to 
account for changing needs over the life of the Measure A program. Inclusion as a SR 
candidate project in the 2004 TEP does not imply any priority.   

 
 
3. ELIGIBILITY  

 
• Eligible Projects 

Highway and roadway improvements on congested commute corridors are eligible for 
Highway Program funds.  However, due to the magnitude of the funding shortfall identified 
in the Measure A Highway CIP, covering Fiscal Years 2016-2025, the focus of the 2017 
Call for Projects and future funding calls will be to prioritize projects that area already 
moving through the project delivery process with Measure A funding.  See Exhibit A for a 
list of the Measure A funded pipeline projects. 

  

A set-aside of up to $10 million, through the remaining life of Measure A, will be made 
available to fund the planning and environmental phases of work for other eligible projects 
that are not already in the Measure A funding pipeline,   

 

These changes will help the TA better ensure that work started with Measure A funds can 
be completed while at the same time, provide the opportunity to fund the initial phases of 
work for new projects to account for changing conditions over time 

 

Sponsors may only submit projects for work that is scheduled to commence within one year 
of the TA’s final action to program and allocate funds from the 2017 Highway Program Call 
for projects. Final Board action is tentatively scheduled to take place at the TA’s February 
2018 meeting, which means the schedule for the requested phase of work should show 
work commencing no later than February 2019. 
 

• Ineligible Projects: 
 

Maintenance and rehabilitation projects and routine operations of highways and roadways 
are not eligible.  
 
Separate pedestrian and bicycle overcrossings and tunnels across highways and 
roadways are also not eligible.   

 
• Eligible Sponsors 

Eligible sponsors are as follows:  
 

i. Original Measure A (OM) 

Caltrans and the jurisdictions in which the project is located. 
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ii. Key Congested Areas (KCA)  

Eligible sponsors for KCA funds are limited to the eligible sponsors listed for each KCA as 
shown in Table 2 above. 

iii. Supplemental Roadways (SR) 

Cities in San Mateo County, San Mateo County, Caltrans and C/CAG.  Per TA Resolution 
2016-12, a minor amendment to the 2004 TEP was adopted to add the TA as an eligible 
sponsor for the 101 Corridor Managed Lanes Project.  

 

4. ROLES 
 

• Sponsor and Implementing Agency Roles 
 While funding applications must be submitted by sponsors for Measure A funding, there is 

flexibility in terms of the entity that will be implementing the project scope. A sponsor may 
implement the project scope itself; or partner with an implementing agency.  
 
Sponsors that intend to partner with another agency for implementation must coordinate 
with that agency in submitting applications for this cycle. 
 
The roles and responsibilities of a sponsor-implementing agency partnership will need to be 
defined and documented as part of the Measure A Highway Program memorandum of 
understanding. The sponsor and the implementing agency may be different for different 
phases of a given project.  Table 3 provides a model of how the responsibilities could be 
divided between a sponsor and implementing agency. 

 
Table 3:  Example of a Sponsor Agency – Implementing Agency Partnership 

Sponsor Implementing Agency 

• Political champion 
• Provide local input for project (policy/oversight) 
• Public spokesperson 
• Advocate for funding 
• Submit Governing Board resolutions and  

applications for Measure A funds 
• Signatory to Measure A funding  agreements 

 

• Implementation of project scope 
• Coordination with Caltrans 
• Coordination with regulatory/review agencies 
• Invoicing and progress reporting to TA 
• Technical project oversight/ management 

 

 
• TA Role 

The TA will work closely with C/CAG, Caltrans, local jurisdictions and regulatory agencies 
on the implementation of Measure A highway projects.  The TA has and may make 
available the resources and expertise for highway project delivery upon request. The TA 
may become an implementing agency if requested by a sponsor. 
 
Mandatory consultation with the TA:   

Sponsors must consult with the TA before submitting applications if they are requesting that 
the TA be the implementing agency for the project (either as the lead implementer or to 
support implementation.)  The TA’s willingness to be an implementing agency for a project 
does not imply that the project will receive Measure A funding.   
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Applicants are encouraged to consult the TA for the following during the application process 
for: 

a. An assessment on the:   

i. level of resources and expertise that will be needed to deliver the project scope to 
better ensure they are in place at the start of the project, and  

ii. reasonableness of projected costs and schedules to better manage project delivery: 

The projected project cost should reflect the most recent planning level cost 
estimate or design level cost estimate. For planning level cost estimate (Preliminary 
Planning Study, Project Initiation Document and Project Report), the project costs 
should be adjusted from the date of the estimate to TA’s fiscal year 2018 . For 
design level cost estimate prepared during the PS&E (Plans, specifications & 
Estimate) phase, the projected project cost is escalated to the mid-point of 
construction. The project sponsor establishes the escalation rate based on the 
construction cost indices and market conditions.  
 

 Preparation of cost estimates should be in consistent with the standard approach 
and guidelines provided in Chapter 20 – Project Development Cost Estimates of the 
Caltrans Project Development Procedures Manual (PDMP). 
http://www.dot.ca.gov/hq/oppd/pdpm/chap_pdf/chapt20.pdf 

b. Requests for technical assistance or existing data for completing the application forms. 
To expedite the processing of data requests, please be as specific as possible.  The TA 
will provide requested data in an electronic format. 

c. Requests for multi-agency coordination. The TA can help with stakeholder coordination 
for project scopes which involve multiple agencies. 

The TA contact for both the mandatory and encouraged sponsor consultation for project 
implementation is Joe Hurley, Director, Transportation Authority Program at 
hurleyj@samtrans.com or (650) 508-7942. 

 
5. APPLICATIONS  

 
• Governing Board Resolutions 

An adopted governing board resolution from the project sponsor in support of the project 
application is required.  The resolution will affirm the sponsor’s support for the project 
scope, the sponsor’s role for the project scope, confirm the commitment of matching funds 
and the ability to commence project scope within 12 months of receiving TA Board funding 
award.  If the sponsor will not be able to obtain a governing board resolution prior to the 
November 20, 2017 application deadline, the application will be accepted on an interim 
basis with an endorsement letter from the sponsor’s staff lead (e.g. City or County 
Manager, Executive Director).  If the application is to be considered for the programming 
and allocation of Measure A funds, an approved governing resolution should be submitted 
to the TA no later than December 15, 2017..  

 
• Letters of Support 

Sponsors are encouraged to provide letters of support from stakeholders but this is not a 
requirement. 
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• Applications for multiple phases 
Except for a concurrent request to fund the plans specifications and estimates (PS&E) and 
Right of Way (ROW) phases of work, sponsors may only apply for one new phase of work 
in the application project scope, but should do so only if a compelling case can be made 
that work for the requested phase(s) is projected to be underway within one year of the TA 
action to program and allocate funds for the project. Final Board action for the 2017 Call for 
Projects is tentatively scheduled to take place February 2018, which means the schedule 
for the requested phase of work should show work commencing no later than February 
2019.  
 

• Applications for PS&E and ROW 
Sponsors requesting Measure A Highway Program funds for the PS&E and/or ROW 
phases of work will need to provide a credible funding plan for the delivery of the project 
through construction as part of the application.  The costs associated with PS&E and ROW 
can be significant. The TA will assess the reasonableness of the funding plan to better 
manage the risk it undertakes making significant capital outlays with respect to the 
sponsor’s ability to fully deliver the project through construction.  

 
• Funding Agreements/Memorandums of Understanding  

Funding agreement and memorandum of understanding templates are included as part of 
the Call for Projects packet.  Potential project sponsors should review the templates prior to 
submitting applications.  Any concerns or changes suggested by sponsors should be 
brought to the attention of the TA general application staff contact, as noted on the first 
page of these guidelines, by the November 20, 2017 application deadline if they are to be 
considered by the TA.    
 

6.    EVALUATION CRITERIA 
 

All potential candidate projects submitted for funding consideration will be evaluated based on 
the evaluation criteria as listed below. 

 
I. Readiness: 20% 

• Clear and complete proposal 
• Project status and schedule 
• Ease and speed of implementation 
• Demonstrates stakeholder support 

• Has a creditable funding plan 
II. Project Need :  

 35% (for pre-environmental projects) or 15% (for post-environmental projects) 

• Current congestion 
• Projected congestion 
• Located in the State Highway Congestion Safety Performance Assessment - San Mateo 
County  
• Identified safety issue  

III. Effectiveness:    
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20% (for pre-environmental projects) or 40% (for post-environmental projects) 

• Ability to relieve congestion/performance improvement  

• Ability to address safety issue 
• Regional significance 
• Demonstrates coordination with adjacent projects/integration of inter-related projects 
• Cost effectiveness 

V. Policy Consistency & Sustainability: 10% 

Sustainability 

• Project is primarily an operational improvement vs. an infrastructure expansion 
• Project accommodates multiple modes, where contextually appropriate and to the 

extent feasible (Complete Streets) 
• Supports transit-oriented development 
• Spurs economic activity/new development in the vicinity 
• Includes green construction practices and elements 

Policy Consistency 

• Project recognized in regional, county or local planning documents 
VI. Funding Leverage: 10% 

• Percent of matching fund contribution 
• Private sector contribution 
 

Additional Considerations 
 
While the TA Strategic Plan mentions that geographic and social equity are not criteria for 
evaluating the merit of individual projects, the Measure A program is a countywide effort that 
should take into consideration a relatively equitable distribution of investments.  As such, the 
TA will proactively monitor geographic and social equity and may take this into account as it 
develops funding recommendations.   

 

6. OTHER POLICIES/GUIDELINES FOR THIS CALL FOR PROJECTS  
 

• Sponsors in Good Standing 
The TA reserves the right to withhold the reimbursement of expenses if a sponsor is not 
meeting the terms of its funding agreement/memorandum of understanding with the TA and 
may condition future funding allocations on the sponsor’s ability to demonstrate to the TA’s 
satisfaction, that it has met all existing and prior contractual obligations with the TA.    

 
• Timely Use of Funds 

Projects must remain active to retain allocated funding.  There must be substantial activity 
on a project within two years of receiving a funding award, including demonstrating 
expenditures on the project.  If there is no substantial activity on the project after two years 
or more, re-programming and re-allocation of funds to other active projects may be 
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considered. Allocated Measure A funds are expected to be expended on the project within 
the following time horizons: 
 

 
Phase Upper Duration 

(months) 
Preliminary Planning Study 12 

Project Initiation Document  18 

Project Approval/Environmental Document  30 

Design 36 

Construction  42 

 
If the scope of work can’t be completed within the time of performance for the phases 
specified above, sponsors must submit a request in writing to the TA no later than six 
months before the end of the time for performance to request a time extension.   The TA 
will review the request and grant an extension if it is deemed to be justified at the TA’s 
discretion.   

 
Sponsors are expected to enter into funding agreements within 6 months of receiving a 
funding allocation.     

 
• Matching funds 

A minimum of 10% funding match is required with each phase of work for all projects.  A 
cash match is required for all phases of work except for right of way acquisition.  A sponsor 
may contribute the fair market value of new property dedicated for the project as approved 
by the TA at its discretion, pursuant to Caltrans appraisal standards per the Caltrans Right 
of Way Manual, as part of the required match for the right of way phase of work.  Eligible 
sources of matching funds may consist of federal, state, regional and/or local sources, 
including those from private development as well as Measure A Local Streets and 
Transportation Program funds.  See Exhibit B for a list of potential external public funding 
sources.  Information regarding these sources was current at the time it was published and 
may be subject to change (final adoption of the program guidelines for the State SB 1 
funding was pending and RM3 is a proposed regional funding source that will require voter 
approval).   
 
For new highway facilities (e.g. new roads or interchanges where they currently don’t exist), 
the required funding match may be greater than 10% for final design, right of way and 
construction phases of work.  The match requirement will be proportionate to the impacts 
from additional traffic projected from new land use development that is generating the need 
for the new facility.  The match requirement for these facilities will be evaluated on a case-
by-case basis with the project sponsor. 

 
• Specific Funding Tracks   

Since some projects may qualify for both Original and New Measure A funds, TA staff will 
assign specific projects to specific funding tracks.  Both funding tracks will have the same 
funding agreement, invoicing and reporting requirements. 
 

 
• Benchmarks 
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The SRHP includes benchmarks for the distribution of New Measure Highway Program 
funds relative to project types (freeways, interchanges, and arterials); project phases (pre-
construction, construction and right-of-way); and matching funds. These benchmarks will 
not be applied to the 2017 Call for Projects. Instead, the overall Highway Program will be 
monitored over time against the benchmarks and reassessed on an as-needed basis. 

 
• Eligible Costs  

Measure A Highway Program funds shall be used for direct eligible costs to complete the 
scope of work. Expenses incurred for the development of project applications and the 
review of funding agreements are not eligible for Measure A Highway Program funding.  
The TA, or its authorized agents, reserves the right to audit the sponsor’s performance to 
ensure compliance with the terms of the sponsor’s funding agreement.  

Eligible costs are detailed in Exhibit C of the Highway Program template funding agreement 
or memorandum of understanding. 

 
• Under-subscription 

If the Call for Projects is undersubscribed this funding cycle, the TA may elect not to fund all 
eligible project applications.  Only the projects that best meet the project evaluation criteria 
may be funded. 

 
• Cost increases 

Projects that are allocated Measure A Highway Program funds are not guaranteed to 
receive additional Measure A Highway Program funds if the cost of the project scope 
increases. It will be the responsibility of the sponsor to take the lead in identifying and 
securing additional funds.  Sponsors can work with the TA, C/CAG and other funding 
entities to secure additional funds, as well as apply for additional Measure A funds during 
subsequent funding cycles, or if warranted, through a Special Circumstance request as 
outlined in the TA Strategic Plan.  If a sponsor subsequently submits a Special 
Circumstance request to receive additional Measure A funds, it’s actions to secure other 
funding sources to reduce the over-run (including meeting minimum matching funds 
requirements), as well as value engineering efforts to better manage costs essential for the 
delivery of the project will be taken into consideration.  

 
• Non-supplantation of funds 

Sponsors are required to certify that Measure A funds awarded in this cycle will not replace 
existing funds. 

 
• Reimbursement 

Project costs must be incurred and paid for by the sponsor or implementing agency prior to 
requests for Measure A funding reimbursement.  Project costs incurred prior to the 
execution of the funding agreement are not eligible for reimbursement.  Documentation 
must accompany all requests for reimbursement. 

 
• Scope changes 

Project sponsors seeking a change in project scope after the TA Board approval of the 
Measure A allocation must obtain approval from the TA, or risk losing the Measure A funds. 
Costs incurred that are not part of the Measure A-funded project scope will be ineligible for 
reimbursement.   
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EXHIBIT A – MEASURE A HIGHWAY PROGRAM FUNDING PIPELINE PROJECTS 
 
 

Key Congested Area (KCA) Projects   
Project Name Sponsor 
US 101 Broadway Interchange Improvements Burlingame 
US 101/SR 92 Interchange Area Improvements C/CAG 
SR 92 Delaware Interchange Improvements C/CAG 
US 101/University Avenue Interchange Improvements1 East Palo Alto 
US 101/Willow Road Interchange Improvements Menlo Park 
SR 1 Safety & Operational Improvements:  Poplar to 
Wavecrest1 Half Moon Bay 

SR 1 Safety & Operational Improvements:  Main to Kehoe1 Half Moon Bay 
SR 92 Safety & Operational Improvements: SR 1 to Pilarcitos 
Creek1 Half Moon Bay 

US 101/Woodside Road Interchange Redwood City 
SR 92/SR 82 (El Camino Real) Interchange Project San Mateo 
US 101/Peninsula Avenue Interchange San Mateo 
    
Supplemental Roadway (SR) Projects   
Project Name Sponsor 
US 101/Candlestick Point Interchange Brisbane 
US 101 Auxiliary Lane Project C/CAG 
US 101 Managed Lanes Project2 C/CAG-TA 
SR 1 (Mid Coast) Congestion, Throughput and Safety 
Improvements County of San Mateo 

SR 1 Calera Parkway Project1 Pacifica 
I-380 Congestion Improvements San Bruno-South San Francisco 
SR 35 Widening:  I-280 to Sneath Lane San Bruno-South San Francisco 
US 101/Holly Street Interchange Improvements San Carlos 
US 101/Produce Avenue Interchange South San Francisco 
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EXHIBIT B – POTENTIAL EXTERNAL PUBLIC FUNDING SOURCES AVAILABLE FOR HIGHWAY PROJECTS IN SAN 
MATEO COUNTY 

 
 

Grant  
Program Administrator 

Eligible  
Projects 

 
Match Funding 

Funding Call 
Status Notes/Links 

State 
Transportation 
Improvement 
Program (STIP) 
 
 

(biennial cycles)  

California 
Transportation 
Commission 
(CTC) 
 

Geographic area: 
California 

Highway, transit & other facilities.  
Draft C/CAG recommendations 
proposed for the 2018 STIP include 
funding for the following  Measure A 
pipeline projects: 
 

- US 101 Managed Lanes 

- US 101/Produce Ave. Interchange 

- US 101/SR 92 Interchange 

- US 101/Woodside Rd. Interchange 

None required Varies 
 

$55M in new 
funding 
proposed for 
San Mateo 
County in 
2018 STIP 

C/CAG 
collaborated w/ 
the TA, Caltrans 
& cities on the 
prep. of the draft 
2018 STIP, 
which provides 
new funding 
from FY2019 
through FY2023   

C/CAG approval : 10/12/17  
MTC approval:  12/20/17  
CTC adoption:  03/21/18 
 
 

More info: 
http://www.catc.ca.gov/progra
ms/stip.htm 

Senate Bill  1 
Solutions for 
Congested 
Corridors 
 

(biennial cycles) 

California 
Transportation 
Commission 
(CTC) 
 

Geographic area: 
California 

Projects that are part of a 
comprehensive corridor plan that 
reduce congestion in highly travelled 
corridors (state highways, local streets 
& roads, public transit & ped/bike 
facilities).  Highway projects can 
include HOV/managed lanes & should 
mitigate VMT, greenhouse gas 
emissions & air pollution.    

Minimum of 30%  
proposed.  No match 
requirement proposed 
for projects nominated 
by Caltrans 

$250M 
annually  
 

Funding 
proposed only 
for 
construction 
unless using a 
design-build 
delivery 
method 

 

Applications due: 
02/16/18  
 
 

Funding Awards:  
05/16/18  
 
 

1st Call for 
Projects is 
proposed to 
program 4 years 
of funding from 
FY2018 through 
FY2021 

Draft Guidelines to be 
presented at the 10/18/17 
CTC meeting 
 

Final Program Guidelines to 
be adopted at the 12/6/17 
CTC meeting 
 
 

More info: 
http://www.catc.ca.gov/progra
ms/SB1.html 
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Grant  
Program Administrator 

Eligible  
Projects 

 
Match Funding 

Funding Call 
Status Notes/Links 

Senate Bill 1 
Local 
Partnership 
Program (LPP) 
 

biennial cycle 
for formulaic 
program; 
 
triennial cycle 
for competitive 
program 

California 
Transportation 
Commission 
(CTC) 
 

Geographic area: 
California 

Rehabilitation & maintenance, new 
construction & safety/ operational 
improvements for highways & local 
roads.  Freeway soundwalls, public 
transit & ped/bike facilities are also 
eligible.   

50% match required 
 
Match for formulaic 
program must be from 
voter approved 
transportation taxes or 
bridge tolls and fees  
 
Match for competitive 
program must be from: 
 

1)  voter approved 
transportation taxes or 
bridge tolls and fees; 
and 
 

2) imposed fees (e.g. 
developer impact fees) 

$200M 
annually: 
 
 

$100M 
by formula 
 

$100M 
through a 
competitive 
program  

1st Call for 
Projects:  
10/20/17 
 

Formulaic 
Program: 
 

Applications due: 
12/15/17 
 

Funding Awards:  
01/31/18 
 

Competitive 
Program: 
 

Applications due: 
01/31/18 
 

Funding awards:  
05/16/18 

Program Guidelines to be 
adopted at 10/18/17 CTC 
meeting  
 

CTC to adopt formula funding 
shares:  12/6/17 
 

More info: 
http://www.catc.ca.gov/progra
ms/SB1.html 

Senate Bill 1  
Trade Corridor 
Enhancement 
Program 
 

(biennial cycle)  

California 
Transportation 
Commission 
(CTC) 
 
 

Geographic area: 
California 

Corridor based freight projects Minimum of 30% 
proposed.  No match 
requirement proposed 
for projects nominated 
by Caltrans 

$300M 
annually 

1st Call for 
Projects:  
12-08-17 
 

Applications due 
02-16-18 
 
 

Funding Awards: 
05/16/18 

Draft Guidelines to be 
presented at 10/18/17 CTC 
meeting.  
 

Final Program Guidelines to 
be adopted at the 12/06/17 
CTC meeting. 
 

More info: 
http://www.catc.ca.gov/progra
ms/SB1.html 
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Grant  
Program Administrator 

Eligible  
Projects 

 
Match Funding 

Funding Call 
Status Notes/Links 

Infrastructure 
For Rebuilding 
America 
(INFRA) 
Grants  
 

annual cycles 
through FY 
2020;  
subject to 
appropriation 

Federal Dept. of 
Transportation 
(DOT) 
Geographic area:  
United States 

Highway and freight projects of 
national or regional significance 
including highway freight projects on 
the National Highway Freight Network 
and highway or bridge projects on the 
National Highway System.  Can 
include railway-highway grade 
crossing or grade separation projects.  
Funds new projects, rehabilitation & 
operational improvements 

Minimum of 40%, of 
which 20% must be 
from non-Federal 
sources 

$1.5B for FY 
2017 & 2018 
 
 

Current funding 
cycle: 

 

Applications 
accepted as of 
08/01/17 
Applications 
due 11/02/17 

Replaces former FASTLANE 
grant program 
 

Minimum of 25% of funding 
for rural projects 
 
 

More info: 
https://www.transportation.go
v/buildamerica/infra/infra-
notice-funding-opportunity 
 

Transportation 
Investment 
Generating 
Economic 
Recovery 
(TIGER) 
Program 
 

annual cycles 
through FY 
2020;  
subject to 
appropriation 

Federal Dept. of 
Transportation 
(DOT) 
Geographic area:  
United States 

Capital projects that include, but are 
not limited to:   
 
1) highway, bridge, or other road 
projects 
2) public transportation projects 
3) passenger and freight rail 
transportation projects 
4) port infrastructure investments 
5) intermodal projects 

Minimum of 20% from 
non-Federal for projects 
located in urban areas 

$500 million for 
FY 2017 

Current funding 
cycle: 
 

Applications 
accepted as of 
09/17/17 
 

Applications 
due 10/16/17 

Grant awards may not be less 
than $5 million or greater than 
$25 million in urban areas.  
No more than $50 million can 
be awarded to a single state 
 

Not less than $100 million is 
to be used for projects in rural 
areas  
 
More info:   
https://www.transportation.go
v/tiger 
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Grant  
Program Administrator 

Eligible  
Projects 

 
Match Funding 

Funding Call 
Status Notes/Links 

Proposed  
Regional 
Measure 3  
(RM3) 
 

funding cycles: 
TBD  

Metropolitan 
Transportation 
Commission 
(MTC) 
 

Geographic area:  
San Francisco 
Bay Area 

Capital and operating transportation 
projects that are on one of the corridors 
that connect to or are directly on the 
seven Bay Area bridges under the 
administration of the Bay Area Toll 
Authority (BATA) 

TBD bridge toll 
surcharge could 
increase $1 - 
$3, creating 
new revenues 
from $127M to 
$381M 
annually  

TBD.   
Subject to 
Governor 
signing 
authorizing 
legislation 
(Senate Bill 
595) & the 
approval of Bay 
Area voters on 
the June or 
Nov. 2018 
ballot 

Proposed programs and 
projects related to highways, 
that could raise funds over a 
25 year period:   
 

- $300M. for Bay Area 
Corridor Express Lanes 
(includes US 101) 
 

- $130M for Dumbarton 
Corridor Improvements 

 

- $50M for US 101/SR 92 
Interchange Improvements 

 

- $20M for Regional Express 
Bus 

***All programs are subject to change. 
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