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AGENDA 
BOARD OF DIRECTORS MEETING 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
 

Due to COVID-19, this meeting will be conducted via teleconference only (no physical location) 
pursuant to the Governor’s Executive Orders N-25-20 and N-29-20. 

Directors, staff and the public may participate remotely via Zoom 
at https://samtrans.zoom.us/j/97489736685 for audio/visual capability or by calling 1-669-900-
9128, Webinar ID: 974 8973 6685 for audio only. The video live stream will be available during or 
after the meeting at http://www.smcta.com/about/boardofdirectors/video.html. 

Public Comments: Members of the public are encouraged to participate remotely. Public 
comments may be submitted to publiccomment@smcta.com prior to the meeting’s call to order 
so that they can be sent to the Board as soon as possible, while those received after an agenda 
item is heard will be included into the Board’s weekly correspondence and posted online at: 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html 

Oral public comments will also be accepted during the meeting through Zoom or the 
teleconference number listed above.  Public comments on individual agenda items are limited to 
one per person PER AGENDA ITEM. Use the Raise Hand feature to request to speak.  For 
participants calling in, dial *67 if you do not want your telephone number to appear on the live 
broadcast.  Callers may dial *9 to use the Raise Hand feature for public comment. Each 
commenter will be automatically notified when they are unmuted to speak for two minutes or 
less.  The Board Chair shall have the discretion to manage the Public Comment process in a 
manner that achieves the purpose of public communication and assures the orderly conduct of 
the meeting. 

 
August 6, 2020 – Thursday 5:00 pm 

1) Call to Order  

2) Roll Call   

3) Public Comment For Items Not on the Agenda   

Public comment by each individual speaker shall be limited two (2) minutes. Items 
raised that require a response will be deferred for staff reply. 

4) Report of the Citizens Advisory Committee   

BOARD OF DIRECTORS 2020 
 
EMILY BEACH, CHAIR 
RICO E. MEDINA, VICE CHAIR 
CAROLE GROOM 
DON HORSLEY 
JULIA MATES 
KARYL MATSUMOTO 
CARLOS ROMERO 
 
JIM HARTNETT 
EXECUTIVE DIRECTOR 

https://www.gov.ca.gov/category/executive-orders/
https://www.gov.ca.gov/wp-content/uploads/2020/03/3.17.20-N-29-20-EO.pdf
https://samtrans.zoom.us/j/97489736685
http://www.smcta.com/about/boardofdirectors/video.html
mailto:publiccomment@smcta.com
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html


San Mateo County TA Board of Directors Meeting 
August 6, 2020 
 
 

Page 2 of 3 

 

5) Consent Calendar  
Members of the Board may request that an item under the Consent Calendar be 
considered separately 

 

a) Approval of Minutes of the Board of Directors Meeting of 
July 9, 2020 

MOTION 

b) Acceptance of Quarterly Investment Report and Fixed Income 
Market Review and Outlook for the Period Ending June 30, 
2020  

MOTION 

c) Adoption of Updated San Mateo County Transportation 
Authority Conflict of Interest Code 

RESOLUTION 

d) Information on Statement of Revenues and Expenses for the 
Period Ending June 30, 2020 

INFORMATIONAL 

6) Report of the Chair  

7) San Mateo County Transit District Liaison Report  

8) Joint Powers Board Liaison Report  

9) Report of the Executive Director  

10) Program  

a) San Mateo County US 101 Express Lanes Project Quarterly 
Update 

INFORMATIONAL 

b) Measure A Pedestrian and Bicycle Program Update INFORMATIONAL 

c) Pedestrian and Bicycle Program Call for Projects for FY 2021 
and 2022 

INFORMATIONAL 

d) State and Federal Legislative Update and Approval of 
Legislative Proposals 

MOTION 

11) Finance  

a) Establishing the Appropriations Limit for Fiscal Year (FY) 2021 RESOLUTION 

b) Call for a Public Hearing at the September 3, 2020 Meeting on 
the Preliminary Fiscal Year 2021 Budget 

MOTION 

c) Review of the Preliminary Fiscal Year 2021 Budget INFORMATIONAL 

12) Requests from the Authority  

13) Written Communications to the Authority  

14) Date/Time of Next Regular Meeting: Thursday, September 3, 2020, 5:00 pm, via 
Zoom teleconference 

 

15) Report of Legal Counsel  

16) Adjourn  



San Mateo County TA Board of Directors Meeting 
August 6, 2020 
 
 

Page 3 of 3 

INFORMATION FOR THE PUBLIC 
All items appearing on the agenda are subject to action by the Board.  Staff recommendations are 
subject to change by the Board. 

If you have questions on the agenda, please contact the Authority Secretary at 650-508-6242.  
Assisted listening devices are available upon request.  Agendas are posted on the TA website 
at www.smcta.com.  Communications to the Board of Directors can be emailed 
to board@smcta.com.  

Free ranslation is available; Para traducción llama al 1.800.660.4287; 如需翻译 请电1.800.660.4287 

Date and Time of Regular and Citizens Advisory Committee Meetings 
The Transportation Authority (TA) meets regularly on the first Thursday of the month at 5 p.m.  The TA 
Citizens Advisory Committee (CAC) meets regularly on the Tuesday prior to the first Thursday of the 
month at 4:30 pm. Date, time and location of meetings may be changed as necessary. 
Meeting schedules for the Board and CAC are available on the website. 

Location of Meeting 
Due to COVID-19, the meeting will only be via teleconference as per the information provided at 
the top of the agenda.  The Public may not attend this meeting in person.  

Public Comment 
Members of the public are encouraged to participate remotely. Public comments may be 
submitted to publiccomment@smcta.com prior to the meeting’s call to order so that they can 
be sent to the Board as soon as possible, while those received during or after an agenda item 
is heard will be included into the Board’s weekly correspondence and posted online at: 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html 
Oral public comments will also be accepted during the meeting through Zoom or the 
teleconference number listed above.  Public comments on individual agenda items are 
limited to one per person PER AGENDA ITEM and each commenter will be automatically 
notified when they are unmuted to speak for two minutes or less.  The Board Chair shall have 
the discretion to manage the Public Comment process in a manner that achieves the purpose 
of public communication and assures the orderly conduct of the meeting. 

Accessible Public Meetings/Translation 
Upon request, SamTrans will provide for written agenda materials in appropriate alternative 
formats, or disability-related modification or accommodation, including auxiliary aids or 
services, to enable individuals with disabilities to participate in and provide comments 
at/related to public meetings. Please submit a request, including your name, phone number 
and/or email address, and a description of the modification, accommodation, auxiliary aid, 
service or alternative format requested at least at least 72 hours in advance of the meeting or 
hearing. Please direct requests for disability-related modification and/or interpreter services to 
the Title VI Administrator at San Mateo County Transit District, 1250 San Carlos Avenue, San 
Carlos, CA 94070-1306; or email titlevi@samtrans.com; or request by phone at 650-622-7864 or 
TTY 650-508-6448. 
Availability of Public Records 
All public records relating to an open session item on this agenda, which are not exempt from 
disclosure pursuant to the California Public Records Act, that are distributed to a majority of the 
legislative body will be available for public inspection at 1250 San Carlos Avenue, San Carlos, CA 
94070-1306, at the same time that the public records are distributed or made available to the 
legislative body. 

file://SamTrans.com/Departments/Executive/T%20A/Agendas/2019/September/www.smcta.com
mailto:board@smcta.com
mailto:publiccomment@smcta.com
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html
mailto:titlevi@samtrans.com
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 SAN CARLOS AVENUE, SAN CARLOS, CA 94070 

MINUTES OF JULY 9, 2020 
 

MEMBERS PRESENT: 
Via 

Teleconference 

E. Beach (Chair), D. Horsley, J. Mates, K. Matsumoto (left at 6:28 pm), 
R. Medina (Vice Chair), C. Romero (left at 7:00 pm) 

MEMBERS ABSENT: C. Groom 

STAFF PRESENT:  J. Hartnett, C. Mau, A. Chan, J. Hurley, J. Cassman, S. van Hoften, 
D. Hansel, C. Gayotin, P. Skinner, J. Williams, C. Fromson, J. Brook, 
D. Seamans 

 
1. CALL TO ORDER 
Chair Emily Beach called the meeting to order at 5:00 pm. 

Authority Secretary Dora Seamans reviewed how to use the Zoom teleconference 
controls. 

2. ROLL CALL 
Authority Secretary Seamans called the roll and confirmed that a quorum was present. 

3. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA 
None. 

4. REPORT OF THE CITIZENS ADVISORY COMMITTEE 
Chair Beach noted that the report was in the packet.  
 
5. CONSENT CALENDAR 
a) Approval of Minutes of the Board of Directors Meeting of June 4, 2020 
b) Acceptance of Statement of Revenues and Expenses for May 2020 
 
Motion/Second: Mates/Medina 
Ayes:  Beach, Horsley, Mates, Matsumoto, Medina, Romero 
Absent: Groom 

6. NOMINATING COMMITTEE REPORT FOR THE CITIZENS ADVISORY COMMITTEE 
(K. MATSUMOTO/C. ROMERO) 
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a) Appointment of Citizens Advisory Committee Members 
Director Karyl Matsumoto announced they had voted to reappoint the four incumbents: 

• Ken Chin 

• Dave Reed 

• Rich Hedges 

• Mario Rendon 

She announced that they had selected Sandra Lang to fiill the vacant seat for a three-
year term ending in 2023. 

Motion/Second: Medina/Horsley 
Ayes:  Beach, Horsley, Mates, Matsumoto, Medina, Romero 
Absent: Groom 

7. REPORT OF THE CHAIR 
Chair Beach noted that there would be an extensive discussion of the US 101 Express 
Lanes Project financing later on in the meeting. 

8. SAN MATEO COUNTY TRANSIT DISTRICT LIAISON REPORT 
Chair Beach said that the report had been posted to the website.  

Director Matsumoto said there was much discussion on the future of the fixed-route and 
the school service.  She said that the Board’s objective is to help protect those that are 
the most transit-dependent.  

9. JOINT POWERS BOARD LIAISON REPORT 
Chair Beach said that the report had been posted to the website.  

April Chan, Chief Officer, Planning, Grants/Transportation Authority, said the discussion 
was focused on SB 797 polling results and the findings of the Governance Ad Hoc 
Committee.  

Joan Cassman, Legal Counsel, provided further details about the Caltrain Business Plan.  

Carter Mau, Deputy General Manager/CEO, said that a poll on SB 797was taken to see if 
the public favors the one-eighth cent sales tax, with a result of 66 percent in favor. 

Director Don Horsley asked what the conclusion was at the end of the meeting. Ms. 
Cassman said that the Governance Ad Hoc Committee would meet soon and draft a 
document that would attempt to satisfy all member agencies going forward and prior to 
the August 7 deadline.  

Director Matsumoto commended the decision to add JPB director and former MTC 
(Metropolitan Transporation Commission) Executive Director Steve Heminger to the 
Committee. 

10. REPORT OF THE EXECUTIVE DIRECTOR 
Ms. Chan noted that the report was in the packet. 
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11. PROGRAM 
a) State and Federal Legislative Update 
Casey Fromson, Director, Government and Community Affairs, briefly summarized 
highlights of recent federal and state legislation. 

Regarding funding, Ms. Fromson emphasized the importance of seeking advocacy on 
both the federal and state level.  

She said that in June, the House Demoncrats passed a $3.5 trillion Heroes Act, which 
includes money for public transportation. 

Chair Beach asked what the second tranche of funding would mean for Caltrain’s 
budget. Jim Hartnett, Executive Director, said the formula that was used for the second 
tranche resulted in a recommendation of $15 million for Caltrain. 

b) Water Emergency Transportation Authority South San Francisco Ferry Program Update 

Ms. Chan introduced Arthi Krubanandh, Transportation Planner, Water Emergency 
Transportation Authority (WETA), who provided the presentation. 

Director Julia Mates asked if employers would continue to have on-site workers. Ms. 
Krubanandh said they had one-on-one conversations with various employers such as 
Genentech and they said that work from home was the plan until the beginning of 2021.  

Director Matsumoto noted that for the biotechnology industry, the labwork must still be 
done on site. 

Mike Futrell, City Manager, City of South San Francisco, said that the pandemic had 
supercharged the biotech industry and that it is not slowing down.  

Director Rico Medina discussed the safety elements needed to provide the service 
during the pandemic.  

Chair Beach asked about the routes. Ms. Krubanandh said that the ridership is 
increasing, but is relativelly modest. She said that the market is different in San Francisco 
compared to South San Francisco.  

Director Matsumoto said that the City of South San Francisco has the responsibiity of 
advertising for the ferry service.  

Director Horsley asked about the demographics of the ridership. Ms. Krubanandh said 
more than 50 percent of riders are from Genentech and that the ridership is primarly 
biotechnology industry employees.  Directory Horsley said that the farebox recovery is 
not strong and that the fares are subsidized. He said that the taxpayers should not have 
to subsidize the service; fees should be increased instead.  

Chad Mason, Senior Planner/Project Manager, WETA, said they will be exploring the 
longer-term fare program as the pandemic eases.  

Chair Beach asked what the contribution was from Measure A funds. Ms. Chan said that 
Measure A provides capital funding only, not operations funding. 
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12. FINANCE 
a) Program and Allocate Measure A Funds to the City of South San Francisco to Study 

the Feasibility of a New Ferry Terminal 

Peter Skinner, Director of Grants and Funds Management, presented the staff report. 
Mr. Futrell said that the City of South San Francisco recently completed a large transit 
study. He said that the City is advocating smaller water taxis going from the San 
Francisco Ferry Building to Oyster Point. He said the City is partnering with WETA to move 
forward with the proposal for the ferry service. 

Director Matsumoto said the ferry service would ease the traffic burden n US 101. 

Chair Beach asked about the difference between water taxis and other type of craft. 
Mr. Futrell said a water taxi holds approximately 40 passengers. He said the City was also 
investigating hovercraft, which would not require building a new terminal. 

Approved by Resolution No. 2020-15: 

Motion/Second: Horsley/Romero 
Ayes:  Beach, Horsley, Mates, Matsumoto, Medina, Romero 
Absent: Groom 

b) US 101 Express Lanes Project Financing: Approval of Issuance of Subordinate Sales 
Tax Revenue Variable Rate Bonds (Limited Tax Bonds) and Associated Actions and 
Documents 

Derek Hansel, Chief Financial Officer, provided the staff report and presentation. 

Director Karyl Matsumoto left the meeting at 6:28 pm 

Director Romero asked about which index the TA is using. Mr. Hansel said the index on 
bonds will be remarketed by the TA’s remarketing agents on either a weekly or daily 
basis.  

Chair Beach asked when the loan could be paid back. Mr. Hansel said within ten years 
or less. 

Director Romero asked if everything regarding the loan agreement between the parties 
had been vetted and approved by the SMCEL JPA (San Mateo County Express Lanes 
JPA) and C/CAG (City/County Association of Governments of San Mateo County). Mr. 
Hansel said that the TA is continuing to work collaboratively with them. 

Director Horsley commended Chair Beach on her leadership on the SMCEL JPA.  

Director Mates thanked staff for being on hand to answer all the Board’s questions. 

Director Horsley made a motion to approve staff recommendation on Items #1 through 
#9. 

Approved by Resolution No. 2020-16: 

Motion/Second: Horsley/Mates 
Ayes:  Beach, Horsley, Mates, Medina, Romero 
Absent: Groom, Matsumoto 
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Director Carlos Romero left the meeting at 7:00 pm 

c) Program and Allocate Funds for the Short-range Highway Plan 

Mr. Skinner presented the staff report. 
Approved by Resolution No. 2020-17: 

Motion/Second: Medina/Mates 
Ayes: Beach, Horsley, Mates, Medina 
Absent: Groom, Matsumoto, Romero 

d) Program and Allocate Additional Funds for the Construction Phase of the State Route 
1 Safety and Operational Improvements Project, Poplar to Wavecrest 

Joe Hurley, TA Director, introduced Arul Edwin, Project Manager, TA Administration, who 
presented the staff report. 

Ray Razavi, Transportation Engineer, City of Half Moon Bay, provided a summary of the 
evolution of the project. 

Director Horsley commended the City of Half Moon Bay on persevering with the project 
given that the intersection is a particularly dangerous one. 

Director Mates said that construction costs are increasing in general. 

Chair Beach said now during the pandemic that bids are coming in under engineering 
estimates.  

Mr. Edwin noted that there had been a shortage of k-rails used for the barriers around 
the construction zones, which had caused an increase in costs since the contractor has 
to borrow the k-rails. Mr. Razavi mentioned that they were disappointed that two local 
contractors were not able to compete with the Bay Area contractors who owned the k-
rails. 

Approved by Resolution No. 2020-18: 

Motion/Second: Horsley/Medina 
Ayes: Beach, Horsley, Mates, Medina 
Absent: Groom, Matsumoto, Romero 

13. REQUESTS FROM THE AUTHORITY 
There were no requests. 

14. WRITTEN COMMUNICATIONS TO THE AUTHORITY 
Chair Beach noted that the correspondence was available on the website. 

15. DATE/TIME OF NEXT REGULAR MEETING 
Chair Beach announced that the next meeting would be on Thursday, August 6, 2020, 
5:00 pm, via Zoom teleconference. 
 
16. REPORT OF LEGAL COUNSEL 
Ms. Cassman said that she had nothing to report.  
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17. ADJOURN 
The meeting adjourned at 7:20 pm. 

 
An audio/video recording of this meeting is available online at www.smcta.com.  Questions may be referred 
to the Authority Secretary's office by phone at 650.508.6242 or by email to board@smcta.com. 
 

http://www.smcta.com/
mailto:board@smcta.com
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Report from the TA Citizens Advisory Committee 
Meeting of July 7, 2020 

 
The TA CAC meeting held on July 7 was chaired by John Fox due to Chair Barbara Arietta’s 
inability to access Internet and cell phone service.  Chair Arietta did participate by calling in 
from a landline.   

The committee met online via a Zoom meeting with TA staff. The portion of the agenda that 
had motions was not controversial; the CAC heard presentations and reviewed reports, and 
motions to approve the following items passed unanimously: 

 
• TA Board Item 12(a) Program and Allocate Measure A Funds to the City of South 

San Francisco to Study the Feasibility of a New Ferry Terminal 
 

• TA Board Item 12(b) US 101 Express Lanes Project Financing: Approval of 
Issuance of Subordinate Sales Tax Revenue Variable Rate Bonds (Limited Tax 
Bonds) and Associated Actions and Documents 

•Preliminary Official Statement 
•Reimbursement Agreement with Bank of America 
•Loan Agreement and Amendment to Cooperative Funding Agreement 

with San Mateo County Express Lanes Joint Powers Authority 
•Amended and Restated Agreement for State Administration of 

Transaction and Use Taxes 
•Measure W Sales Tax Transfer Agreement with San Mateo County 

Transit District 
 

• TA Board Item 12 (c) Program and Allocate Funds for the Short-range Highway 
Plan 

 
• TA Board Item 12 (d) Program and Allocate Additional Funds for the Construction 

Phase of the State Route 1 Safety and Operational Improvements Project, Poplar 
to Wavecrest 
 

• TA Board Item 5 (b) Acceptance of Statement of Revenues and Expenditures for 
May 2020  
 

 

Item 12(a) on the Ferry feasibility study generated discussion on the value and impacts of the 
Ferry WETA projects, some specifically on the associated need for last mile connections to the 
ferry terminals. There is interest in using these ferry services to support baseball games and 
cultural events in San Francisco. The discussion with Mr. Futrell of South San Francisco included 
how the ferry could be an attractive transportation option for guests at the planned Hotel near 
the terminal. 
 
Item 12(b) on the express lane financing generated considerable discussion on the impact on 
the TA financial reserves, future income steam considering possible toll revenue projections, 
and there were many questions to fully understand the “waterfall” of the funding flow. The 
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strategy of choosing the types of bonds, and the interest rate environment also was discussed. 
After this extensive discussion the vote to approve was unanimous. 
 
Item 12(d) brought many CAC members commenting on their experiences at this intersection, 
the positive aspects of the plan to increase safety for pedestrians, cyclists as well as motorists. 
Mr. Razavi of Half Moon Bay was very helpful in explaining the several factors that had to be 
balanced in this intersection design. 
 
There were informational items, specifically  

 

• TA Board Item 11(a) State and Federal Legislative Update 
• TA Board Item 11(b)Water Emergency Transportation Authority South San 

Francisco Ferry Program Update 
• TA Board Item 5(a)Approval of Minutes of the Board of Directors Meeting of June 

4, 2020 
 
During the Staff Report Joe Hurley and Pete Skinner provided information on how several 
projects were submitted for funding consideration through the SB1 Program 
 
Submitted July 8, 2020 
John D. Fox 
TA CAC Vice Chair 
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     AGENDA ITEM #5 (b)  
                                                                                                            AUGUST 6, 2020 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 
TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 

Executive Director 
 

FROM:  Derek Hansel 
  Chief Financial Officer 
 
SUBJECT: QUARTERLY INVESTMENT REPORT AND FIXED INCOME MARKET REVIEW AND 

OUTLOOK FOR THE PERIOD ENDING JUNE 30, 2020 
 
ACTION 
Staff recommends the Board accept and enter into the record the Quarterly 
Investment Report and Fixed Income Market Review and Outlook for the quarter ended 
June 30, 2020. 
 
SIGNIFICANCE 
The San Mateo County Transportation Authority (TA) Investment Policy contains a 
requirement for a quarterly report to be transmitted to the Board within 30 days of the 
end of the quarter.  This staff report was forwarded to the Board of Directors under 
separate cover on July 27, 2020 in order to meet the 30-day requirement. 
 
BUDGET IMPACT 
As this reports on the Quarterly Market Review and Outlook, there is no budget impact. 
 
BACKGROUND 
The TA is required by State law to submit quarterly reports within 30 days of the end of 
the quarter covered by the report to the Board of Directors. The report is required to 
include the following information: 

1. Type of investment, issuer, and date of maturity, par and dollar amount invested 
in all securities, investments and money held by the local agency; 

2. Description of any of the local agency's funds, investments or programs that are 
under the management of contracted parties, including lending programs; 

3. For all securities held by the local agency or under management by any outside 
party that is not a local agency or the State of California Local Agency 
Investment Fund (LAIF), a current market value as of the date of the report and 
the source of this information; 

4. Statement that the portfolio complies with the Investment Policy or the manner in 
which the portfolio is not in compliance; and, 

5. Statement that the local agency has the ability to meet its pool’s expenditure 
requirements (cash flow) for the next six months or provide an explanation as to 
why sufficient money shall or may not be available. 
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A schedule, which addresses the requirements of 1, 2, and 3 above, is included in this 
report on pages 11 through 13. The schedule separates the investments into two groups: 
the Investment Portfolio managed by PFM Asset Management LLC (PFM), and Liquidity 
funds, which are managed by TA staff. The Investment Policy governs the management 
and reporting of the Investment Portfolio and Liquidity funds. 
 
PFM provides the TA a current market valuation of all the assets under its management 
for each quarter. Generally, PFM’s market prices are derived from closing bid prices as 
of the last business day of the month as supplied by Interactive Data, Bloomberg, or 
Telerate. Where prices are not available from generally recognized sources, the 
securities are priced using a yield-based matrix system to arrive at an estimated market 
value. Prices that fall between data points are interpolated. Non-negotiable FDIC-
insured bank certificates of deposit are priced at par. 
 
The Liquidity funds managed by TA staff are considered to be cash equivalents and 
therefore market value is considered to be equal to book value (i.e. cost). The shares of 
beneficial interest generally establish a nominal value per share. Because the Net Asset 
Value is fixed at a nominal value per share, book and market value are equal and rate 
of income is recalculated on a daily basis. 
 
The portfolio and this Quarterly Investment Report comply with the Investment Policy 
and the provisions of Senate Bill 564 (1995). The TA has the ability to meet its expenditure 
requirements for the next six months. 
 
DISCUSSION 

 
Market Conditions 
 

• As the US economy started to reopen during Q2, consumer sentiment improved 
significantly. This trend typically begins during recession and lasts into the early-
cycle phase. Industries most directly impacted by the virus—such as travel, 
leisure, restaurants, and hotels, which account for roughly 20% of US jobs and 
economic output—may be the most difficult to fully reopen. 

 
• Global activity showed early signs of improvement from extremely low levels. 

Near-term sequential progress is likely to continue as COVID-19-related 
restrictions on routine activities are lifted. China appears to be somewhat ahead 
of most major economies due to its earlier shutdown and reopening. While the 
worst of the recession appears also to have passed for the US and Europe, 
activity levels remain far below normal. 
 

• In June, new COVID-19 cases climbed in states that had quickly relaxed social 
distancing measures, whereas formerly hard-hit states such as New York 
experienced a decline in new cases. High-frequency data—such as businesses 
reopened and employee hours worked—showed improvements in US economic 
activity from historic lows. Progress stalled among fast-reopening states, however, 
and activity remains far below normal levels. 
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• Core CPI dropped by nearly half in recent months, but alternative inflation 

measures from regional Fed banks fell much less and suggested the biggest 
disinflation is behind us. We expect inflation to remain range-bound in the near 
term against a weak economy, but longer-term inflation risks may be higher than 
anticipated—market expectations for long-term inflation are lower than they 
were during the deflationary global financial crisis of 2008. 
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Portfolio Recap 
 
Following the plunge in the U.S. Treasury yield curve during the first quarter, yields were 
relatively stable over the second quarter, leading to muted returns for Treasury indexes. 
 

• Yield spreads on all other asset classes retraced significantly from March’s wide 
levels as unprecedented fiscal and monetary stimulus helped support the 
economy and financial markets. 
 

• In stark contrast to the first quarter, allocations to corporates, asset-backed 
securities (ABS), and mortgage-backed securities (MBS) were all strongly additive 
to performance in the second quarter. 

 
Our strategy throughout the quarter included the following elements: 

 
• We remained proactive in response to the market effects and uncertainty 

created by the pandemic. We continued to apply our strong credit process, 
reassessing every issuer for the short- and intermediate-term impact of the 
disrupted economy. As financial markets began to normalize during the second 
quarter, investment-grade issuers on PFM’s approved issuer list were carefully 
vetted, with many issuers gradually reapproved. 

 
• The portfolio duration was maintained in line with the benchmark—a strategy 

consistent with high levels of market uncertainty as well as expectations that 
rates will remain low for a prolonged period. Our neutral duration strategy over 
the past 18 months has been an important element in sustaining performance as 
yields draw close to all-time lows. 

 
• We also maintained liquidity within the portfolio by closely monitoring to U.S. 

Treasuries. As market conditions stabilized, we began to cautiously reallocate this 
excess liquidity into sectors and issuers that offered opportunities to safely 
enhance earnings. 
 

• Throughout much of the second quarter, yield spreads on federal agencies were 
wide and attractive, so we took this opportunity to add allocations back to the 
sector. As yields began to narrow back to pre-crisis lows, especially in maturities 
under three years, the portfolio benefited from incremental performance. 

 
• Both taxable and tax-exempt municipals generated positive excess returns for 

the quarter as the Fed implemented the Municipal Liquidity Facility to support 
issuance. This improved liquidity allayed investors’ fears regarding public sector 
finances and triggered an increase in new supply, creating select opportunities 
to add high-quality issues to the portfolio where permitted.  

 
• Investment grade corporate bonds faced a multitude of uncertainties heading 

into the second quarter as economies were shut down and companies 
contended with growing concerns around revenue, profitability, liquidity, and 
sustainability. Aggressive Fed actions calmed the credit markets and restored 
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liquidity, leading to a sharp tightening of the wide yield spreads from March. This 
allowed companies to bring a record amount of new issuance to market. 

 
o A key element to our strategy during the second quarter was to cautiously 

maintain overall exposure to the credit sector, emphasizing issuers with 
strong balance sheets and limited overseas exposure. 
 

o This strategy benefited the portfolio significantly as investment grade 
corporates significantly outperformed Treasuries during the second 
quarter and mostly offset the negative underperformance experienced in 
the first quarter. 

 
• Agency MBS allocations modestly fell over the quarter, largely the result of a 

significant uptick in home refinancing activity as mortgage rates fell to all-time 
lows. 
 

o The Fed’s unlimited Treasury and agency MBS purchase program brought 
some stabilization to mortgage markets, although spreads are still higher 
than pre-crisis levels. We remained selective of the MBS sector due to 
concerns over the stability and timing of future principal payments. 
 

• The ABS sector was challenged by many unknowns during the second quarter as 
high unemployment threatened consumers’ ability to make timely payments on 
credit cards and car loans. The Fed revived a program from 2009 to provide 
financing to eligible ABS investors, boosting confidence in the sector. In addition, 
new deals were structured with increased credit enhancements. 
 

o We generally avoided new exposure to ABS during the quarter as risks and 
uncertainties appeared to outweigh the benefits. The outperformance of 
existing holdings boosted portfolio performance relative to benchmarks in 
the second half of the quarter. 
 

• Short-term credit (negotiable CDs and commercial paper) spreads completely 
reversed the brief, crisis-induced sell-off in March which suppressed the value of 
most money market instruments. Allocations were reduced in favor of Treasury 
Bills whose yields ticked up on the back of huge issuance. 

 
 
 
Investment Strategy Outlook 
 
A cloud of uncertainty hangs over the U.S. and global economies entering the second 
half of 2020. Economic data has rebounded significantly from the April lows but remains 
well below pre-pandemic levels.  To recapture previous economic highs, it will be 
important that COVID-19 hotspots are contained so that public confidence can be 
restored. Considering these uncertainties, we plan on structuring portfolios to have 
neutral durations to their respective benchmarks. 
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Our outlook for major investment-grade sectors includes the following: 
 

• We plan to focus the majority of new federal agency purchases in maturities 
beyond three years as yield spreads on shorter maturities are now back near pre-
pandemic levels. Some callable agencies also appear to have value given low 
yields and narrowing yield spreads. 

 
• The investment grade corporate market should continue to benefit from Fed 

support moving into the third quarter. Yield spreads for shorter corporates are 
back to near pre-crisis levels, but the credit curve is relatively steep. As a result, 
longer maturity corporates appear attractive, as the “roll down” effect in the 
credit curve is back in play. We will continue our enhanced due diligence to 
track the progress of individual issuers as they navigate the recovery phase of 
the coronavirus pandemic. 

 
• ABS allocations are expected to remain stable. Liquidity has improved and 

spreads have narrowed due to Fed support. However, we continue to carefully 
follow consumer trends for signs of material deterioration in collateral 
performance. 

 
• The agency MBS sector continues to benefit from the Fed’s large-scale purchase 

program, which the central bank has signaled will continue in the coming 
months. However, near-term prepayment risk remains elevated in the low rate 
environment as refinancings remain robust. Allocations to the sector will likely be 
maintained, with additions focused on structures that mitigate prepayment risk. 

 
• While tax-exempt municipal spreads have narrowed to historical levels and are 

no longer attractive, taxable municipals appear to be one of the more 
attractive investment-grade sectors available for purchase. Value remains, and 
supply is expected to pick up over the coming months. As a result, we expect to 
add to the sector through participation in new issues. 

 
 
 
BUDGET IMPACT  
 
Total return is interest income plus capital gains (or minus losses) on an investment and is 
the most important measure of performance as it is the actual return on investment 
during a specific time interval. For the quarter ending June 30, the total return of the 
portfolio was 1.28 percent. This compares to the benchmark return of .23 percent. The 
Performance graph on page 13 shows the relative performance of the TA over the last 
12 months.  
 
The yield at cost represents the yield on a fixed-income security at its current rate (at 
the time of purchase) of return until maturity equivalent to the annual percentage rate 
of interest an investor would receive for investing the purchase price of a given security 
in a bank account that paid interest semiannually. As of the end of the quarter, the 
portfolio’s yield to maturity at cost was 2.14 percent. 
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The yield at market is the yield that an investor can expect to receive in the current 
interest rate environment utilizing a buy-and-hold investment strategy. This calculation is 
based on the current market value of the portfolio including unrealized gains and 
losses. For the quarter ending June 30, the portfolio’s market yield to maturity was .51 
percent.  
 
 
 
Prepared by: Jayden Sangha, Manager - Treasury 650-508-6405 
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Investment Glossary: 

Asset Backed Securities - An asset-backed security (ABS) is a financial security backed 
by a loan, lease or receivables against assets other than real estate and mortgage-
backed securities. For investors, asset-backed securities are an alternative to investing in 
corporate debt. 

Certificate of Deposit - A certificate of deposit (CD) is a savings certificate with a fixed 
maturity date, specified fixed interest rate and can be issued in any denomination 
aside from minimum investment requirements. A CD restricts access to the funds until 
the maturity date of the investment. CDs are generally issued by commercial banks and 
are insured by the FDIC up to $250,000 per individual.  
 
Collateralized Mortgage Obligation - Collateralized mortgage obligation (CMO) refers 
to a type of mortgage-backed security that contains a pool of mortgages bundled 
together and sold as an investment. Organized by maturity and level of risk, CMOs 
receive cash flows as borrowers repay the mortgages that act as collateral on these 
securities. In turn, CMOs distribute principal and interest payments to their investors 
based on predetermined rules and agreements. 
 
Commercial Paper - Commercial paper is an unsecured, short-term debt instrument 
issued by a corporation, typically for the financing of accounts receivable, inventories 
and meeting short-term liabilities. Maturities on commercial paper rarely range any 
longer than 270 days. Commercial paper is usually issued at a discount from face value 
and reflects prevailing market interest rates. 
 
Credit Spreads - The spread between Treasury securities and non-Treasury securities that 
are identical in all respects except for quality rating. 

Duration - The term duration has a special meaning in the context of bonds. It is a 
measurement of how long, in years, it takes for the price of a bond to be repaid by its 
internal cash flows. It is an important measure for investors to consider, as bonds with 
higher durations carry more risk and have higher price volatility than bonds with lower 
durations.  

Net Asset Value - Net asset value (NAV) is value per share of a mutual fund or an 
exchange-traded fund (ETF) on a specific date or time. With both security types, the 
per-share dollar amount of the fund is based on the total value of all the securities in its 
portfolio, any liabilities the fund has and the number of fund shares outstanding.  

Roll-down - A roll-down return is a form of return that arises when the value of a bond 
converges to par as maturity is approached. The size of the roll-down return varies 
greatly between long and short-dated bonds. Roll-down is smaller for long-dated bonds 
that are trading away from par compared to bonds that are short-dated.  

Roll-down return works two ways in respect to bonds. The direction depends on if the 
bond is trading at a premium or at a discount. If the bond is trading at a discount the 
roll-down effect will be positive. This means the roll-down will pull the price up towards 
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par. If the bond is trading at a premium the opposite will occur. The roll-down return will 
be negative and pull the price of the bond down back to par.  

Volatility - Volatility is a statistical measure of the dispersion of returns for a given security 
or market index. Volatility can either be measured by using the standard deviation or 
variance between returns from that same security or market index. Commonly, the 
higher the volatility, the riskier the security. 

Yield Curve - A yield curve is a line that plots the interest rates, at a set point in time, of 
bonds having equal credit quality but differing maturity dates. The most frequently 
reported yield curve compares the three-month, two-year, five-year and 30-year U.S. 
Treasury debt. This yield curve is used as a benchmark for other debt in the market, such 
as mortgage rates or bank lending rates, and it is also used to predict changes in 
economic output and growth. 

Yield to Maturity - Yield to maturity (YTM) is the total return anticipated on a bond if the 
bond is held until the end of its lifetime. Yield to maturity is considered a long-term bond 
yield, but is expressed as an annual rate. In other words, it is the internal rate of return of 
an investment in a bond if the investor holds the bond until maturity and if all payments 
are made as scheduled. 

Source: Investopedia.com 
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EXHIBIT 1 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

REPORT OF INVESTMENTS 
FOR QUARTER ENDED JUNE 30, 2020 
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AGENDA ITEM #5 (c) 
AUGUST 6, 2020 

 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO:  Transportation Authority Board 

THROUGH: Jim Hartnett 
  Executive Director 
 
FROM:  Dora Seamans     Juliet Nogales-DeGuzman 
  Executive Officer/District Secretary  Director, Human Resources 
 
SUBJECT: ADOPTION OF UPDATED SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

CONFLICT OF INTEREST CODE 
 
ACTION 
Staff proposes the Board adopt the Conflict of Interest Code, Attachment A, which has 
been revised to reflect current staff positions and responsibilities.  
 
SIGNIFICANCE 
The California Political Reform Act, at Government Code Section 87306.5, requires public 
agencies to review their Conflict of Interest Codes every even-numbered year to ensure 
they are up to date and meet current legal requirements.  Staff and legal counsel have 
reviewed the Authority’s Code and have determined that it should be updated to reflect 
current job titles and responsibilities of positions listed in the Appendix to the Code as 
“Designated Positions.”  These positions are required to file an annual “Form 700” as 
required by the Fair Political Practices Commission. 
 
Once the Conflict of Interest Code has been amended, it will be sent to the County of 
San Mateo Board of Supervisors for approval. 
 
BUDGET IMPACT 
There is no impact to the budget. 
 
BACKGROUND 
1. The list of Designated Positions has been updated to include the following new 

positions, which are involved in the making of decisions or participate in the making of 
decisions that could foreseeably have a material effect on employees' financial 
interests, as defined in the Political Reform Act:  
 

• Director, Grants and Fund Management 
• Manager, Real Estate – Capital Project Support 
• Manager, Financial Planning and Analysis 
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2. The list of Designated Positions also has been updated to delete the following positions 
since they no longer exist: 

• Director, Accounting 
• Manager, Grants and Fund Programming 
• Real Estate Administrator 

3. The list of Designated Positions also has been updated to reflect current positions.  
(Former positions are listed in parentheses): 

 
• Chief Officer, Planning, Grants, Real Estate and Transportation Authority (Chief 

Officer, Planning, Grants, and Transportation Authority) 
• Manager, Transit Oriented Development (Manager, Real Estate Development) 
• Manager, Programming and Monitoring (Manager, TA Fund Programming  and 

Monitoring) 
 

4. The list of Officials Who Manage Public Investments also has been updated to include 
the following new position, which manages public investments: 
 

• Deputy Chief Financial Officer 
 
Attachment A:  Conflict of Interest Code 
 

 
Prepared by: Dora Seamans 

Executive Officer/District Secretary  
650-508-6242 
 

  
Juliet Nogales-DeGuzman 
Director, Human Resources 

 
650-508-6236 
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RESOLUTION NO. 2020 –  

BOARD OF DIRECTORS, SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

 
*  *  * 

 
ADOPTING THE AMENDED CONFLICT OF INTEREST CODE 

 
 

WHEREAS, pursuant to Resolution No. 1989-1, dated March 2, 1989, the 

San Mateo County Transportation Authority (TA) adopted a Conflict of Interest Code 

(Code) as required by the Political Reform Act of 1974; and  

WHEREAS, California Government Code Section 87306.5 requires that the TA 

review its Code every even-numbered year and revise it if necessary; and 

WHEREAS, legal counsel and staff have reviewed the current Code, last 

amended in 2018, and have determined that the Code and its Appendices, listing the 

designated positions who must disclose their economic interests on an annual basis and 

disclosure categories for such positions, should be updated to reflect current staffing 

positions and organization; and 

WHEREAS, legal counsel and staff recommend adopting the amendments as 

reflected in the attached Code. 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the San Mateo 

County Transportation Authority that the amended Conflict of Interest Code is hereby 

adopted, in the form presented to the Board of Directors; and 

BE IT FURTHER RESOLVED that the Authority Secretary is directed to transmit a 

copy of the amended Conflict of Interest Code to the San Mateo County Board of 

Supervisors for its review and approval, and to make any revisions that may be required 

by the County for approval of the Code. 
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Regularly passed and adopted this 6th day of August, 2020 by the following vote: 

 AYES:    

 NOES:    

 ABSENT:    

  

 
 
 
 
ATTEST:   

Chair, San Mateo County Transportation Authority 

 
 

 

Authority Secretary  
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CONFLICT OF INTEREST CODE 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
 

Adopted on the 2nd day of March, 1989 
by Resolution No. 1989 - 1 

 
Approved by the 

San Mateo County Board of Supervisors 
on the 2nd day of March, 1989  

 
Amended on the 3rd day of December, 1992 

by Resolution No. 1992-12 
 

Amended on the 1st day of September, 1994 
by Resolution No. 1994-21 

 
Amended on the 7th day of November, 1996 

by Resolution No. 1996-16 
 

Amended on the 1st day of October, 1998 
by Resolution No. 1998-29 

 
Amended on the 5th day of October, 2000 

by Resolution No. 2000-22 
 

Amended on the 7th day of November, 2002 
by Resolution No. 2002-19 

 
Amended on the 7th day of October, 2004 

by Resolution No. 2004-14 
 

Amended on the 5th day of October, 2006 
by Resolution No. 2006-22 

 
Amended on the 6th day of November, 2008 

by Resolution No. 2008-20 
 

Amended on the 2nd day of December, 2010 
by Resolution No. 2010-29 

 
Amended on the 1st of November, 2012 

by Resolution No. 2012-20 
 

Amended on the 6th of November, 2014 
by Resolution No. 2014-21 

 
Amended on the 3rd of November, 2016 

by Resolution No. 2016-26 
 

Amended on the 6th of December, 2018 
by Resolution No. 2018-24 

 
Amended on the 6th of August, 2020 

by Resolution No. 2020-  



Page 2 of 5 
San Mateo County Transportation Authority 

16735853.1  

CONFLICT OF INTEREST CODE 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

The Political Reform Act of 1974 (Government Code Sections 81000 et seq.) 

requires state and local government agencies to adopt and promulgate Conflict of 

Interest Codes.  The Fair Political Practices Commission has adopted a regulation (2 Cal. 

Code of Regs. Section 18370) which contains the terms of a standard Conflict of Interest 

Code and can be incorporated by reference in an agency's code.   

 Therefore, the terms of 2 California Code of Regulations Section 18730 and any 

amendments to it duly adopted by the Fair Political Practices Commission are hereby 

incorporated by reference.  This regulation and the attached Appendices, designating 

positions and establishing disclosure categories, shall constitute the Conflict of Interest 

Code of the San Mateo County Transportation Authority. 

 Individuals holding designated positions shall file statements of economic 

interests with the Authority which will make the statements available for public 

inspection and reproduction.  (Gov. Code Section 81008).  The Authority Secretary, on 

behalf of the Authority, shall make and retain a copy of the statements and forward the 

originals to the San Mateo County Board of Supervisors, which shall be the filing officer. 
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APPENDIX A: DESIGNATED POSITIONS 
 

Designated Positions1 Disclosure 
Categories 

Assistant Manager, Employee Relations 3 
Chief Communications Officer 1, 2, 3, 6 
Chief Officer, Planning, Grants, Real Estate and 
Transportation Authority 1, 2, 3, 6 

Deputy General Manager/CEO 1, 2, 3, 6 
Director, Budgets and Financial Analysis 2, 6 
Director, Contracts and Procurement 1, 2 
Director, Government and Community Affairs 2 
Director, Grants and Fund Management 5, 6 
Director, Human Resources 3, 5 
Director, Information Technology and Telecommunications 1, 2 
Director, Marketing and Market Research 4 
Director, Planning 1, 4, 6 
Director, Real Estate and Development 1, 5, 6 
Director, Transportation Authority Program 1, 2, 3, 6 
Engineer II 1, 5, 6 
Engineer III 1, 2, 6 
Executive Officer, District Secretary 1, 2, 3, 6 
Government and Community Relations Coordinator 5 
Insurance and Claims Administrator 3, 5 
Manager, Budgets 5, 6 
Manager, Caltrain Planning  Manager, Capital Projects and Environmental Planning 1, 2, 6 
Manager, Communications 2 
Manager, Digital Communications 2 
Manager, Employee Relations 3, 5 
Manager, Employee Services 3, 5 
Manager, Engineering 2 
Manager, Financial Planning and Analysis 
Manager, Grants and Capital Accounting 

3, 5 
5, 6 

Manager, Marketing and Creative Services 4 
Manager, Organizational Development and Talent 
Management 3, 5 

Manager, Procurement 1, 2 
Manager, Programming and Monitoring 5, 6 
Manager, Real Estate – Capital Project Support 1, 5, 6 
Manager, Transit Oriented Development 1, 5, 6 
Manager, Treasury Operations 5, 6 
Planning Administrator 1, 4 
Planning Analyst II 1, 4 
Planning Analyst III 1, 4 
Procurement Administrator II 2 
Procurement Administrator III 2 
Procurement Specialist 2 
Senior Project Manager 2 
Consultants/New Positions * 
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*Consultants/New Positions shall be included in the list of designated positions and shall 
disclose pursuant to the broadest disclosure category in the code subject to the 
following limitation: 
 
The Executive Director may determine in writing that a particular consultant or new 
position, although a “designated position,” is hired to perform a range of duties that is 
limited in scope and thus is not required to fully comply with the disclosure requirements 
in this section.  Such written determination shall include a description of the consultant 
or new position’s duties and, based upon that description, a statement of the extent of 
disclosure requirements.  The Executive Director determination is a public record and 
shall be retained for public inspection in the same manner and location as this conflict-
of-interest code. (Gov. Code Section 81008.) 
 
Officials Who Manage Public Investments 
 
The following positions are NOT covered by the conflict-of-interest code because they 
must file under Government Code Section 87200 and, therefore, are listed for 
informational purposes only: 
   
  Board of Directors    
  Chief Financial Officer/Treasurer  
  Deputy Chief Financial Officer 

Director, Treasury  
Executive Director  
San Mateo County Treasurer2 

 
An individual holding one of the above-listed positions may contact the Fair Political 
Practices Commission for assistance or written advice regarding their filing obligations if 
they believe their position has been categorized incorrectly. The Fair Political Practices 
Commission makes the determination whether a position is covered by Section 87200. 
 
                                                 
1 Pursuant to Resolution No. 1988-3 enacted on September 23, 1988, the Authority 

appointed and designated San Mateo County Transit District (SamTrans) as the 
management team of the Authority.  Unless noted otherwise, all designated officers 
and employees listed above are officers and employees of SamTrans.  The Executive 
Director is also the General Manager/CEO of SamTrans. 

 
2 The Authority invests funds with the San Mateo County Treasurer. 
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APPENDIX B: DISCLOSURE CATEGORIES 
 
Category 1. Interests in real property located within the jurisdiction of the TA and/or 

within a two-mile radius of any land owned or used by the TA. 

Category 2. Investments, and business positions in business entities and income 
(including receipt of gifts, loans, and travel payments) from sources  of 
the type that provide products, services, supplies, materials, 
machinery, or equipment utilized by the TA or in projects funded by 
the TA.  Such sources include, but are not limited to, buses, insurance, 
information technology, telecommunications, public utilities, 
consultants, transportation companies, and manufacturers. 

Category 3. Investments, and business positions in business entities and income 
(including receipt of gifts, loans, and travel payments) from sources 
that have filed a claim with or against the TA within the last two years 
or have a claim pending with or against the TA.   

Category 4. Investments, and business positions in business entities and income 
(including receipt of gifts, loans, and travel payments) from sources of 
the type that provide services in the marketing, advertising, transit or 
environmental planning sectors.   

Category 5. Investments, and business positions in business entities and income 
(including receipt of gifts, loans, and travel payments) from sources of 
the type that provide products, services, supplies, materials, 
machinery, or equipment utilized by the designated position’s division. 

 
Category 6. All investments, business positions and income, including gifts, loans 

and travel payments, or income from a nonprofit organization, if the 
source is of the type to receive grants or other monies from or through 
the TA. 

 
 
 
 
 
 
 
 
 

 



 
         AGENDA ITEM #5 (d) 
         AUGUST 6, 2020 
 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO:  San Mateo County Transportation Authority               
 
THROUGH: Jim Hartnett 

Executive Director 
 
FROM:  Derek Hansel 
  Chief Financial Officer 
 
SUBJECT: INFORMATION ON STATEMENT OF REVENUES AND EXPENSES FOR THE PERIOD 

ENDING JUNE 30, 2020 
 
 
The Finance Division engages in many activities following the end of the June 30 fiscal 
year both to close out the old fiscal year and set up the new fiscal year. The demands 
of these activities require a longer time to produce a complete Statement of Revenues 
and Expenses than allowed by the normal board meeting cycle. Consequently, staff will 
present a Statement of Revenues and Expenses for June at the October 1st meeting of 
the Board of Directors.  The auditors, Eide Bailly, LLP, expect to finish the audit in late 
October.  We expect to have the Comprehensive Annual Financial Report finalized by 
November 2020. 
 
Prepared by:   Jennifer Ye, Manager, General Ledger   650.622.7890 
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 San Carlos Ave. – P.O. Box 3006 

San Carlos, CA 94070-1306   (650) 508-6269 

 AGENDA ITEM #9 
 AUGUST 6, 2020 

MEMORANDUM 
 
Date: July 28, 2020 

To: TA Board of Directors 

From: Jim Hartnett, Executive Director 

Subject:  Executive Director’s Report – August 6, 2020 

US 101/Willow Interchange Project  

The California Transportation Foundation (CTF) announced its 31st annual Transportation 
Award winners last month. The CTF Transportation Awards recognize excellence in 
transportation projects; winning projects were selected by public and private sector 
transportation professionals from around the state.  The San Mateo County 
Transportation Authority (TA), the City/County Association of Governments of San 
Mateo County (C/CAG), and Caltrans District 4 received CTF’s Interchange Project of 
the Year Award for the US 101-Willow Road Interchange Reconstruction. 
 
The US 101-Willow Road Interchange Project converted the previous full cloverleaf 
interchange into a more efficient partial cloverleaf design and replaced the 
overcrossing with a new structure that includes additional lanes, sidewalks, and 
enhanced bikeways. Construction was completed in October 2019. This project’s $81 
million total cost was funded by a $61.4 million Measure A allocation and $19.5 million in 
C/CAG-administered State Transportation Improvement Program funds.  
 
As with any major infrastructure project, the project required collaboration between 
local and state partners.  Its success would not have been realized without the 
partnership of the Cities of Menlo Park and East Palo Alto. 

Short-Range Highway Plan  
At the July 9 meeting, the TA Board took action to allocate $375,000 of combined 
Measures A and W funding for the preparation of a Short-Range Highway Plan (SRHP) 
and Capital improvement Program.  A contract was awarded to the TA’s On-call 
Planning consultant Stantec to support staff’s efforts in executing the plan.       
 
As one of the first tasks in the planning process, Stantec will be conducting outreach 
efforts to the stakeholders and project sponsors that were identified in the Strategic Plan 
2020-2024. The team will be soliciting highway project information that includes scope 
of work, cost, schedule, public and political support, and how the implementation of 



Jim Hartnett 
July 28, 2020 
Page 2 of 2 
 
 
the project would advance the goals of Measure A and the Core Principles of 
Measure W.   
 
The SRHP is a 10-year implementation plan and outlook that includes a policy 
framework for guiding investment decisions.  Staff will provide periodic updates to the 
Board with the scheduled adoption in late spring or early summer of 2021.    
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 AGENDA ITEM #10 (a) 
 AUGUST 6, 2020 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO: Transportation Authority 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM: April Chan 

Chief Officer, Planning, Grants and 
Transportation Authority 
 

 

SUBJECT: SAN MATEO 101 EXPRESS LANES PROJECT UPDATE  
  
ACTION  
No action is required.  This item is being presented to the Board for information only. 

 
SIGNIFICANCE  
The US 101 Express Lanes Project is jointly sponsored by Caltrans, City and County 
Association of Governments of San Mateo County (C/CAG) and the Transportation 
Authority (TA).  The project will result in the creation of 44 miles (22 miles in each 
direction) of new express lanes on the 101 corridor in San Mateo County.  The project 
will be delivered through three major construction contracts. 
 
Due to the magnitude of the project’s footprint, cost and impacts to the traveling 
public and neighboring community, the Board has requested periodic updates on the 
project’s progress and community outreach efforts.    
 
The first contract which began in March 2019 will provide the roadway infrastructure 
modification to the existing HOV lanes between the Santa Clara County Line and 
Whipple Avenue in Redwood City.  Substantial construction for this contract was 
competed early in April 2020.   
 
The second contract which will add new lanes and roadway infrastructure from 
Whipple Avenue to I-380 was also awarded to Kiewit Corporation, the same contractor 
as for the first contract.  Construction began in March 2020 with an estimated 
completion summer 2022.  Recent construction activities included the relocation of 
three sound walls along northbound 101 in the City of San Mateo to accommodate 
roadway widening.  
 
While the pandemic and the shelter in place order have resulted in much lighter traffic 
on the corridor and afforded longer construction windows, it has also had some 
adverse impacts.  Some of the construction crew have contracted the Coronavirus. 
The project team took immediate measures in compliance with local health order in 
response to the situation and removed the affected crew from the work site.  Also, the 
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supply chain for key material needed for the project, including the masonry block for 
the sound walls, has impacted the scheduled work on the wall for several months.         
 
The third contract is for the Toll System Integration work, which includes the tolling 
hardware and software utilized to operate to toll system.  Final design for the toll system 
was submitted to Caltrans for review in July.  The team is also securing all necessary 
permits that will allow construction of the toll system on the southern segment, which is 
scheduled to begin this fall. This work is being done through the Bay Area Infrastructure 
and Financing Authority’s contractor Transcore.  The TA Board took action in June 
authorizing an amendment to the agreement with BAIFIA, C/CAG and SMCEJPA 
expanding the Transcore scope of services to include toll system construction, testing 
and implementation.   
 
Staff will be presenting a project update and public outreach associated with the 101 
San Mateo  Express Lanes Project.   
 
 
BUDGET IMPACT  
There is no budget impact.  
 
 
BACKGROUND  
 
The Project is being implemented through a collaborative effort between Caltrans, 
C/CAG, and the TA.  The Project will reduce congestion and improve mobility on US 101 
by creating an express lane in each direction between the Santa Clara County Line 
and Interstate 380 in San Bruno.  
 
The Project will incentivize the use of public transit, carpools, and other shared-ride 
options, while also creating a new revenue stream from individuals willing to pay a fee 
to drive in the express lanes.  Net revenues generated can be used for additional 
transportation enhancements in the corridor. 
 
In June 2019, the San Mateo County Express Lanes Joint Powers Authority (SMCELJPA) 
was established as the owner of the express lanes. SMCELJPA is comprised of members 
of the C/CAG and TA Boards.  
 
In August 2019, the California Transportation Commission (CTC) unanimously approved 
the application submitted by the San Mateo County Express Lanes Joint Powers 
Authority (SMCELJPA) to develop and operate a high-occupancy toll facility on US 101 
in San Mateo County. 
  
 
Prepared By: Joseph Hurley, Director TA Program 650-508-7942 
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 SMCTA Board Meeting - August 6, 2020 

Quarterly Project Update 
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• Construction Progress 
• COVID-19 Impact: Sound wall Issue 
• Public Outreach Activities 

AGENDA 
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• Construction Progress 
• COVID-19 Impact: Sound wall Issue 
• Public Outreach Activities 
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2023 2020 2021 2022 

Begin Construction 
March 2020 

Begin Toll Systems Installation 
Spring 2021 

Open Express Lanes 
Late 2022 

Substantial 
Construction 
Completed 
Feb 2020 

 
Express  
Lane  
Addition 

HOV to  
Express Lane 
Conversion 

Begin Toll Systems 
Installation 
Fall 2020 

Open Express Lanes 
Late 2021 

4 

North of  
Whipple 

South of  
Whipple 

Begin Toll 
Systems Testing 

Spring 2021 

End Construction 
Spring 2022 

Begin Toll Systems Testing 
Summer 2022 

PROJECT SCHEDULE 
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PROJECT LIMITS 
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EXPRESS LANE ADDITION STAGE 1 
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CONSTRUCTION ACTIVITIES COMPLETED 

North of Whipple:  
Through June: $72M of $391M completed (18%) 
 18 construction yards established 
 105,000 feet of temporary barrier placed 
 100% of Stage 1, Phase 1 temporary lane 

restriping complete  
 All 3 sound walls demolished 
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Sewer work 

NORTH CONTRACT WORK UNDERWAY 
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NORTH CONTRACT WORK UNDERWAY 

Sound Wall Reconstruction 
barrier 
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NORTH CONTRACT WORK UNDERWAY 

Shoulder Demolition 
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NORTH CONTRACT WORK UNDERWAY 

Freeway grading 
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UPCOMING WORK: August – October 

12 

North of Whipple: 

 Sewer relocation near Dore Ave. (to be completed 
by August 2020) 

 Sound wall reconstruction 
• Dore Avenue to East Poplar Avenue 
• 2nd Avenue to Dore Avenue 
• Newbridge Avenue to Dakota Avenue 

 Preparation for PG&E and AT&T service 
 Pavement removal and grading 
 Electrical work 
 Stage 1, Phase 2 temporary re-striping to be done 

near the end of 2020 
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EXPRESS LANE ADDITION STAGE 2 
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Demolish the old Median Barrier 

NORTH CONTRACT WORK UPCOMING 
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Build a new Storm Drain System 

NORTH CONTRACT WORK UPCOMING 
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Construct a new Median Barrier 

NORTH CONTRACT WORK UPCOMING 
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NORTH CONTRACT WORK UPCOMING 

Install Overhead Signs 
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UPCOMING WORK: August – October 

18 

South of Whipple: 

 Conclude review and approval of TransCore plans 
 Issue encroachment permit for Toll System 

installation 
 Execute TransCore contract for installation 
 Plan and prep for installation 
 Complete AT&T connections 
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CURRENT COST ESTIMATE - CONTRACT FOCUSED 

(1) Cost Estimate represents current estimated cost to complete each contract. 
(2) Expenditures include $12M deposit against North Contract – Construction. 
(3) Percent completes shown are based on qualitative assessment of physical % complete per milestones and schedule. 

       (4)   = Within budget,  
                = Identified potential risks that may significantly exceed budget if not mitigated,  
                = Known impacts to budget - changes forthcoming. 

(5) Assume 100% utilization of Project Contingency in overall estimated cost of project 

Contract 
Funding per 

PPR 

Estimated 
Cost (1) 

Variance 
Over/  

(Under) 

Variance 
% 

Expended 
as of 

6/30/20 (2) 

Percent  
Expended 

Percent 
Complete (3) 

Confidence (4) 

SM-101 Express Lanes Project   Costs shown in millions of escalated dollars 

Environmental 20.39 20.37 (0.02) 0% 20.27 99% 100%  

Design & Right of Way 42.14 42.10 (0.04) 0% 33.83 80% 85%  

North Contract – Construction 390.87 374.34 (16.53) -5% 72.12 18% 14%  

South Contract – Construction 74.81 74.81 (0.00) 0% 72.13 96% 95%  

Toll Systems 48.12 43.44 (4.68) -10% 0.21 0% 0%  

Highway Planting 4.81 4.81 0.00 0% 0.00 0% 0%  

Project Contingency (5) 0.00 21.21 21.21      

TOTALS 581.14 581.08 (0.06) 0% 198.56 34% 32%  
        

 

When needed, funds transferred to appropriate line. 
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CURRENT RISK EXPOSURE – CONSTRUCTION PHASE 

 Additional risks recently assessed: 

• COVID-19 impacts to workforce 
• Return of California wildfires and forced shutdown(s) 
• Return of public unrest  
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• Construction Progress 
• COVID-19 Impact: Sound wall Issue 
• Public Outreach Activities 
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Before 

After 

Extended freeway lane closure hours during Shelter in Place 

OPPORTUNITIES 

Nighttime 
Sunday through Thursday 

Daytime 
Monday through Friday 
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Daytime San Mateo Street Closures 
Monday thru Friday 

Extended local street closure hours during Shelter in Place 

OPPORTUNITIES 

Before 

After 
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IMPACTS 

COVID-19 Impacts on Schedule 

 Due to COVID-19, the masonry block fabrication has been 
delayed, resulting in adjustments to the completion dates for 
the sound wall relocation.  

• Dore Ave. to E. Poplar Ave. —         Aug. 2020/Oct. 2020 

• 2nd Avenue to Dore Avenue —        Jan. 2021/Dec. 2020 

• Newbridge Ave. to Dakota Ave.—  Aug. 2020/Feb. 2021 

 Some construction crew members have contracted COVID-19, 
which may impact the construction schedule. 

Published   /     New 
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• Construction Progress 
• COVID-19 Impact: Sound wall Issue 
• Public Outreach Activities 
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CONSTRUCTION E-MAIL INQUIRIES 

26 This figure shows aggregated counts of all email inquiries to 101express@dot.ca.gov over Q2 
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Quarterly Update Email 
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PUBLIC INQUIRIES 

27 

• Inquiries primarily received by the Caltrans PIO, either by email or 
phone 

• Inquiries are researched and city staff contacted with relevant 
information 

• Inquiries are responded to, and relevant information is passed on 
to the Resident Engineer and Contractor 

 

  Ramp 
Closures Noise 

Express 
Lanes 
Operations 

Roadway 
Safety 

San 
Mateo 
Sound 
Walls 

Vegetation 
Removal 

COVID 
Actions 

Southbound 
Broadway 
Avenue  
On-Ramp 
Construction 

Sewer 
Work 

Inquiries 
Received 6 5 4 3 2 2 1 1 0 
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SOCIAL MEDIA—TWITTER 

Twitter 
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SOCIAL MEDIA—NEXTDOOR 

Public noticing coordination with Kellie Benz, City of San Mateo 
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RECENT AND UPCOMING EFFORTS 

 SFO outreach 
 City of San Mateo mailer 
 City of Burlingame outreach 
 Development of informational videos 
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PUBLIC INFORMATION 

101express.com 

• Sign up for updates at 101express@dot.ca.gov 
• For questions, contact Caltrans PIO Alejandro Lopez at (510) 286-4948 or 

101express@dot.ca.gov 

mailto:101express@dot.ca.gov
mailto:101express@dot.ca.gov
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Questions? 
 

 



 

 AGENDA ITEM #10 (b) 
 AUGUST 6, 2020  

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 

Executive Director  
 
FROM:  April Chan  
 Chief Officer, Planning, Grants and the Transportation Authority    
   
SUBJECT:
  

MEASURE A PEDESTRIAN AND BICYCLE PROGRAM UPDATE  

ACTION  
No action is required.  This item is being presented to the Board for information only. 
 
SIGNIFICANCE  
This presentation is part of a series of program reports presented to the Board.  Each of 
the San Mateo County Transportation Authority’s (TA) six program areas – Transit, 
Highways, Local Streets/Transportation, Grade Separations, Pedestrian and Bicycle, 
and Alternative Congestion Relief Programs – will be featured individually throughout 
the year.   
 
This month features a PowerPoint presentation on the status of the Pedestrian and 
Bicycle Program.  A description and status of each bicycle and pedestrian project is 
attached to this memo as Exhibit A and B respectively.  Exhibit C includes the list of 
Fiscal Year 2021 Safe Routes to School program awards using the Measure W funds 
programmed and allocated to the San Mateo County Office of Education (SMCOE).          
 
BUDGET IMPACT  
There is no impact on the budget. 
 
BACKGROUND  
The TA’s pedestrian and bicycle program provides funding for the development and 
construction of bicycle and pedestrian facilities to encourage and improve walking 
and bicycling.   Three percent of Measure A sales tax revenue and five percent of 
Measure W sales tax revenue is available to support the Pedestrian and Bicycle 
Program.  Project sponsors are required to submit quarterly progress reports, which the 
TA uses to track the performance of individual projects as well as the overall program. 
 
 

 
Prepared by:  Jennifer Williams, Administrative Analyst II 650-508-6343 



       
  

 
Exhibit A:  Measure A Pedestrian and Bicycle Program - Project Descriptions 

 
1. Middlefield Road Class II Bike Lanes Project 

Sponsor:  Town of Atherton               Allocated Funding:  $733,000 
Construction of wider Class II bike lanes on both sides of Middlefield Road from Ravenswood 
Avenue to Jennings Lane (approximate 1.5 mile segment) as well as pedestrian crossing improvements. 
Bikeway improvements include roadway widening in select locations to accommodate wider bike lanes 
and the addition of high visibility green bike lane markings at conflict zones. This project also includes 
the installation of a flashing LED beacon at the intersection of Middlefield and Glenwood Avenues and 
improved high visibility pedestrian crossings on Middlefield Road at the intersections of Marsh Road, 
Watkins Avenue, and Encinal Avenue. 
 

2. Belmont Pedestrian and Bicycle Improvements Project  
Sponsor:  Belmont Allocated Funding:  $882,036  
Environmental, final design and construction phases for a suite of pedestrian and bicycle improvements 
at various locations along Ralston Avenue from Highway 101 to South Road.  Upgrades along Ralston 
Corridor include high visibility pavement markings and crosswalks, green bike lanes, sharrows, 
wayfinding signs and pedestrian refuge islands. 
 

3.    Notre Dame Avenue Street Improvement Project 
       Sponsor: Belmont                                                                                              Allocated Funding:  $150,000   

Construction of pedestrian and bicycle improvements on Notre Dame Avenue between Ralston and 
Miller Avenue (approximately 0.3 miles) including new sidewalks to eliminate gaps, ADA-compliant curb 
ramps, bicycle “share the road” signs, sharrows and enhanced crosswalks. 
 

4.  Ralston Avenue/Highway 101 Bicycle/Pedestrian Overcrossing Project  
Sponsor: Belmont Allocated Funding:  $596,696  
Construction of a bicycle and pedestrian bridge and path 900 feet north of Ralston Avenue, crossing  
U.S. 101 and O’Neil Slough. The project includes a Class I bicycle path/sidewalk 8 feet in width plus a 2-
foot wide shoulder on each side of at-grade sections. The total length of the project is approximately 
2,460 feet, consisting of 1,522 feet of bridge structures/ramps, and 938 feet of paths/sidewalks.  
 

5.   Burlingame Avenue Downtown Pedestrian and Bicycle Improvements  
Sponsor: Burlingame  Allocated Funding:  $300,000 
Planning and design for approximately 4,400 linear feet of streetscape improvements in the downtown 
area of Burlingame, including ADA-compliant ramps, sidewalks, crosswalk striping, bicycle racks, lighting, 
landscaping, curb, and gutter work along Burlingame Avenue from El Camino Real to California Drive.  
 

6. Burlingame East Side Bicycle Route Improvements   
Sponsor: Burlingame  Allocated Funding:  $91,700
Design and construction of approximately 9,700 linear feet of dedicated Class II bike lanes, markings, 
and directional signage along Airport Boulevard from Bayshore Highway to Lang Road.  Installation of 
sharrow roadway markings and directional signage for 6,600 feet along Bayshore Highway (between 
Airport Boulevard and the Millbrae city limits) and for 920 feet along Beach Road (between Sanchez 
Creek/Bayfront Channel and Airport Boulevard). 
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7. Burlingame West Side Bicycle Route Improvements  

Sponsor:  Burlingame  Allocated Funding:  $168,700 
Design and construction  a combination of dedicated Class II bike lanes and Class III sharrow roadway 
markings and directional signage along a 4,000 foot segment of Hillside Drive from Alvarado Avenue to 
El Camino Real and 7,100 feet along Rollins Road (between Broadway and the city limit near Adrian 
Road). 
 

8. California Drive/Bellevue Avenue Bike-Pedestrian Roundabout  
Sponsor:  Burlingame  Allocated Funding:  $1,000,000 
Preliminary engineering/environmental, final design, right of way and construction for a roundabout 
with enhanced crosswalks and median islands, ADA- compliant curb ramps, green street/sustainable 
stormwater runoff control and designated bikeway improvements. 
 

9. Hillside Boulevard Improvements Phase I   
Sponsor:  Colma  Allocated Funding:  $177,541 
Construction of the following improvements as part of a larger streetscape improvement project:  2,270 
linear feet of new sidewalk with ADA-compliant curb ramps, 4,727 linear feet of bicycle lanes (both 
sides), new enhanced crosswalks, and traffic calming including removal of one vehicular travel lane from 
each side of the street and sidewalk bulb-outs. 
 

10.  Complete the Gap Trail 
       Sponsor:  County of San Mateo                                                                        Allocated Funding:  $300,000 

Preliminary engineering, environmental review and final design to close an approximate 800 foot long 
trail gap on the Crystal Springs Regional Trail, which will accommodate pedestrians and bicycles, on the 
west side of Skyline Boulevard between Lower Crystal Springs Reservoir Dam and the existing South of 
Dam Trail segment.  The project consists of an 8 foot wide paved trail and a 2 foot wide gravel shoulder 
with a k-rail on the east and a chain-link fence on the west and pathway directional signage. 
 

11.  Complete the Gap Trail 
       Sponsor:  County of San Mateo                                                                     Allocated Funding:  $750,000*   

Construction of an 800-foot long multi-use trail on the west side of Skyline Boulevard between the 
Lower Crystal Springs Reservoir Dam and the existing South of Dam Trail segment.   
 
*Sponsor decided not to proceed with project as designed and relinquished allocated construction 
funding, which will be made available for other projects in future funding cycles.  
 

12. Midcoast Multimodal Trail 
 Sponsor:  County of San Mateo Allocated Funding:  $500,000 

Preliminary engineering, environmental and design work for approximately 3,750 feet of a multi-use 
trail from Alto Avenue in Miramar to Coronado Street in El Granada. 
 

13.  Enhanced Pedestrian and Bicycle Visibility Project 
       Sponsor:  Daly City                                                                                             Allocated Funding:  $337,500 
       Design and construction of the installation of crosswalk warning LED light systems at various 

intersections and build-out of all remaining bicycle routes and lanes, to the extent feasible, from the 
City’s Bicycle Master Plan. 
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14.  John Daly Boulevard Streetscape Improvements  

Sponsor:  Daly City                                                                                            Allocation Funding:  $1,000,000               
Construction of the following improvements as part of a larger streetscape improvement project:   
widening of the travel way to accommodate 6 to 7 foot wide bicycle lanes on John Daly Boulevard 
between Mission and DeLong streets (approx. 0.3 miles), widening of pedestrian refuge islands at Santa 
Barbara Avenue, installation of pedestrian scale lighting on new, widened sidewalks, and installation of 
stamped asphalt crosswalks at Santa Barbara and Delong streets. 
 

15. Lake Merced Boulevard In-pavement Crosswalk  
Sponsor:  Daly City                                                                                           Allocated Funding:  $77,000 
Construction of an in-pavement crosswalk warning system, a rectangular rapid flashing beacon, and 
bulb-out on Lake Merced Boulevard, approximately 280 feet north of Belmar Avenue.  
 

16.  Mission Street Streetscape Project 
 Sponsor:  Daly City              Allocated Funded:  $810,000 
 Final design and construction work to widen an existing 3-foot wide concrete median on Mission Street 

to a 7 to 8-foot wide median with drought tolerant landscaping between Crocker and Templeton 
Avenues. Median noses will be extended further into the intersections at Goethe Street, Evergreen 
Avenue and Rice Street. A new pedestrian bulb-out will be provided at the intersection of Mission and 
Goethe Streets and high visibility crosswalks and improved pedestrian crossing signage will be provided 
in the project area. Existing inside vehicular travel lanes on Mission Street will be narrowed from 12 to 
11 feet. 

 
17.  Bike Transportation Plan Implementation – Class II and III Bike Facilities Project 
 Sponsor:  East Palo Alto              Allocated Funding:  $300,000 

Construction of Class II bike lanes and Class III bike routes designated in the City’s Bike Plan. Bike lanes 
are proposed on Newbridge Street, Bay Road, and Pulgas and Clark Avenues (total of 2.3 miles). 
Sharrows are proposed on 15 different local streets (total of 6.9 miles). 
 

18. Highway 101 Pedestrian/Bicycle Overcrossing  
Sponsor:  East Palo Alto                                                                                   Allocated Funding:  $300,000 
Planning, preliminary design and environmental work for an overcrossing of Highway 101 that will 
connect at East Bayshore Road/Clarke Avenue and West Bayshore Road/Newell Road.  
 

19. Highway 1 Trail Extension - Ruisseau Francais to Roosevelt  
Sponsor:  Half Moon Bay                                                                                 Allocated Funding:  $250,000 
Design and construction for the extension of the Highway 1 Bicycle/Pedestrian Trail from north of 
Ruisseau Francais Avenue to north of Roosevelt Boulevard with a 12-foot Class I Bike/Pedestrian path 
for approximately 0.5 miles.  
 

20. Main Street Bridge Bike and Pedestrian Improvements   
Sponsor:  Half Moon Bay   Allocated Funding:  $500,000*                                                                                                                       
Design and construction of a new pedestrian and bicycle bridge in conjunction with and independently 
from, the rehabilitation of the existing motor vehicle bridge.   
 
*Sponsor decided not to proceed with project.  Funding was made available to help fund other projects 
from the 2017 Call for Projects (per Resolution 2018-07). 
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21.  Pacific Coast Bikeway Connectivity North Project 
 Sponsor:  Half Moon Bay          Allocated Funding:  $315,000 

Preliminary engineering/environmental review, final design, and construction of a Class I 
pedestrian/bike path on the east side of Highway 1 between Roosevelt Boulevard and Mirada Road 

 (0.26 mile segment). 
 

22. Haven Avenue Streetscape Project  
Sponsor:  Menlo Park  Allocated Funding:  $170,000 
Design and construction of approximately 3,080 linear feet of bicycle lanes with buffer striping and 
green pavement treatments in vehicle-bicycle interaction zones, and pedestrian enhanced crosswalks at 
Haven Avenue and Haven Court. 
 

23.  Menlo Park Bicycle and Pedestrian Enhancement Project 
       Sponsor:  Menlo Park Allocated Funding:  $805,600 

Final design and construction of the following pedestrian and bicycle enhancements: 1) installation 
of sidewalks and accessible curb ramps at the intersection of Coleman and Santa Monica Avenues 
and on Pierce Road from the Ringwood Avenue/101 Pedestrian-bicycle overcrossing to an alleyway 
east of Carlton Avenue, 2) crosswalk enhancements on Middle Avenue at Blake Street and San 
Mateo Drive including rapid rectangular flashing beacons, bicycle markings and accessible curb 
ramps, and 3) installation of sharrows and signage on San Mateo/Wallea Drive.  
 

24. Menlo Park-East Palo Alto Connectivity Project  
Sponsor:  Menlo Park/East Palo Alto  Allocated Funding:  $395,000 
Construction of the following improvements:  bicycle routes and sharrows on eight separate residential 
streets bounded by the general area of Willow Road, US 101, University Avenue and San Francisquito 
Creek, adding new sidewalks to eliminate gaps on O’Connor Street and Menalto Avenue, and bicycle and 
pedestrian enhancements at the Willow Road/Gilbert Avenue intersection, including enhanced 
crosswalks, ADA-compliant curb ramps and sharrows. 
 

25.  Middle Avenue Pedestrian and Bicycle Crossing 
       Sponsor:  Menlo Park                                                                                        Allocated Funding:  $490,000 
       Preliminary engineering and environmental review for a grade separated crossing through the Caltrain 

Railroad from El Camino Real to Alma Street at Middle Avenue to create a pedestrian and bicycle 
connection between east and west Menlo Park. 

 
26.  Magnolia Avenue and Richmond Drive Bicycle and Pedestrian Improvements Project 
 Sponsor:  Millbrae Allocated Funding:  $260,000   

Preliminary engineering/environmental review, final design, and construction of Class III bike routes 
on Park Place between El Camino Real and Magnolia Avenue, on Magnolia Avenue from Park Place 
to Murchison Drive and on Richmond Drive between Magnolia and the Millbrae Spur Trail (total of 
approx. 2.5 miles). Existing crosswalks on Magnolia Avenue will be upgraded to high visibility ladder 
crosswalks and rectangular rapid flashing beacons will be installed at the intersections of Magnolia 
Avenue and Green Hills and Helen Drives. While the sponsor's request was for $360,000 with $40,000 of 
matching funds for a total cost of $400,000, the application included $100,000 of ineligible pavement 
rehabilitation. 
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27. Pacifica Headlands Trail Project 
Sponsor:  Pacifica  Allocated Funding:  $360,000 
Purchase of right of way for the Headlands Trail Project, which will ultimately include approximately 
5,800 feet of natural surface multi-purpose trail from San Pedro Avenue to the northern end of the 
Devil’s Slide Tunnel Project. 
 

28. Alpine Road at Arastradero & Portola Road at Farm Hill Road Shoulder Widening  
Sponsor:  Portola Valley Allocated Funding:  $309,500 
Planning, environmental, design and construction work for the shoulder widening of two “pinch- point” 
locations along Alpine (500 linear feet) and Portola (600 linear feet) roads.  

 
29. Brewster Avenue Pedestrian Improvements  

Sponsor:  Redwood City Allocated Funding:  $734,000 
Design and construction of 19 curb bulb-outs with accessibility ramps at existing school crosswalks on 
Brewster Avenue from Fulton Street to Arch Street and two curb bulb-outs with accessibility ramps at 
the intersection of Broadway and Arch Street.   
 

30.  Highway 101 Undercrossing Project 
        Sponsor:  Redwood City                 Allocated Funding:  $500,000 

Construction of an approximate 700-foot long, pedestrian and bicycle path under the US 101 overpass at 
Redwood Creek, between and existing path that leads to Bair Island on the north side of US 101 and 
Convention Way on the south side of US 101.   
 

31. Hudson Street Bicycle and Pedestrian Improvements  
Sponsor:  Redwood City Allocated Funding:  $532,640 
Design and construction of sharrow roadway markings and directional signage along the entire length of 
Hudson Street (approximately 1.7 miles). Bicycle detectors and pedestrian signals also will be installed at 
the signalized intersection of Jefferson Avenue and Woodside Road. Installation of crosswalks and bulb-
outs at the following cross streets:  Roosevelt Avenue, Oak Avenue and Redwood Avenue. 
 

32.  Jefferson/Cleveland Safe Routes to School and Peninsula Bikeway Project 
 Sponsor:  Redwood City                Allocated Funding:  $375,000 

Final design and construction of pedestrian/bicycle improvements at the intersection of Jefferson 
Avenue and Cleveland Street consisting of a pedestrian hybrid beacon or full traffic signal, marked 
crosswalks, bulb-outs at the north and southwest corners with accessible curb ramps, and a diverter 
and partial road closure that limits motor vehicle movements to right-turns only onto Jefferson 
while allowing bicyclists to continue straight. 
 

33.  Kennedy Safe Routes to School Project 
        Sponsor:  Redwood City                           Allocated Funding:  $500,000 

Construction of mini roundabout, signage and striping improvements at Alameda de Las Pulgas and 
Goodwin/Maddux.  Curb extensions, expansion of bus loading zone area on Washington Avenue, 
signage and striping improvements at the Kennedy school intersections. 
 

34. Safe Routes to Schools  
Sponsor:  Redwood City  Allocated Funding:  $976,780 
Design and construction of high-priority traffic control devices and traffic calming features in the vicinity 
of Adelante, Hawes, John Gill, Roosevelt and Roy Cloud schools including, curb extensions, high visibility 
crosswalks, ADA-compliant curb ramps, updated school area signage, stop signs, pavement markings, 
and bicycle markings for signal detection. 
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35. Regional Bike Share Pilot Program – Redwood City  
Sponsor:  SamTrans  Allocated Funding:  $80,000 
San Mateo County share of approximate 1,000 bicycle program deployed in strategic locations in San 
Francisco, Redwood City, Palo Alto, Mountain View, and San Jose. Measure A Funding applied toward 
capital costs for the installation of bicycles and stations in Redwood City during the pilot phase of the 
project.  
 

36. El Camino Real/Angus Avenue Intersection Improvements   
Sponsor:  San Bruno  Allocated Funding:  $300,000 
Design and construction of enhanced crosswalks, corner bulb-outs, median refuge areas and upgraded 
traffic signals at the intersection of El Camino Real and Angus Avenue. 
 

37. Transit Corridor Pedestrian Connection Project  
Sponsor:  San Bruno Allocated Funding:  $350,000 
Design and construction of bulb-outs, lighting, and directional signage on El Camino Real from San Bruno 
Avenue to Sneath Lane, San Bruno Avenue from El Camino Real to Huntington Avenue, and Huntington 
Avenue from San Bruno Avenue to Sneath Lane.  
 

38. 101/Holly Street Grade Separated Path Project 
Sponsor:  San Carlos                                                                                         Allocated Funding:  $100,000 
Preliminary design and environmental work (project approval and environmental document) for a 
pedestrian and bicycle bridge through the US 101/Holly Street interchange. 
  

39. 101/Holly Street Pedestrian and Bicycle Overcrossing 
Sponsor:  San Carlos   Allocated Funding:  $1,000,000 
Construction of a pedestrian and bicycle overcrossing on the south side of the US 101/Holly Street 
Interchange.  
 

40.  Pedestrian Safety Improvement Plan for San Carlos Avenue 
 Sponsor:  San Carlos              Allocation Funding:  $1,000,000 

Construction of new sidewalks on the north side of San Carlos Avenue from Devonshire Boulevard to 
Prospect Street with accessible curb ramps at intersections. A new traffic signal is also proposed at 
San Carlos Avenue and Phelps Road. Upgrade existing Class II bike lanes to high visibility green bike 
lanes in transition zones at Upland Avenue and near the Alameda De Las Pulgas. 
 

41.  28th Avenue Bike Boulevard and Implementation Project 
 Sponsor:  San Mateo             Allocated Funding:  $380,000 

Final design and construction of traffic calming improvements and bicycle/pedestrian enhancements 
on 28th Avenue from Mason Lane to El Camino Real that include bicycle striping and signage, speed 
humps, bulb-outs at Hacienda, Garfield and Edison Streets, and high visibility crosswalks. 

42. Citywide Bicycle Striping and Signage 
Sponsor:  San Mateo                                                                                        Allocated Funding:  $157,163 
Implementation of the City of San Mateo Bicycle Master Plan recommended on-street bicycle network 
including striping and signage for Class II bicycle lanes, Class bicycle routes, and III bicycle routes with 
sharrow roadway markings. 
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43. Hillsdale/101 Bridge Project 
Sponsor:  San Mateo                                                                                       Allocated Funding:  $480,000 
Planning work (project initiation document) for the construction of a pedestrian and bicycle 
overcrossing south of the Hillsdale/US 101 interchange and bicycle lanes from Norfolk Street to the San 
Mateo/Foster City limit. 
 

44. Hillsdale/101 Bridge Project                                            
Sponsor:  San Mateo                                                                                           Allocated Funded:  $875,000 
Preliminary design and environmental work (project approval and environmental document) for the 
construction of a pedestrian and bicycle overcrossing south of the Hillsdale/US 101 interchange and 
bicycle lanes from Norfolk Street to the San Mateo/Foster City limit. 
 

45.  North San Mateo Drive Pedestrian and Bicycle Improvement Project 
Sponsor:  San Mateo                                                                                           Allocated Funded:  $200,000 
Construction of a road diet on a one-mile stretch of San Mateo Drive from Peninsula Avenue to Baldwin 
Avenue, converting four vehicular travel lanes to two vehicular travel lanes with a mixture of two-way 
left turn lanes and pockets.  Approximately 5,300 feet of Class II bikeways, curb extensions, striping and 
signage, green street features, and landscaped curb extension throughout the corridor. 
 

46. Sharrows and Striping Program  
Sponsor:  South San Francisco                                                                           Allocated Funding:  $81,200 
Installation of sharrow roadway markings on existing Class III bicycle routes and the striping of proposed 
Class II bicycle lanes throughout the city.  
 

47.  Sunshine Gardens Safety and Connectivity Improvements Project 
        Sponsor:  South San Francisco                 Allocated Funding:  $504,000 

Preliminary engineering, environmental review and final design and construction of safety features in 
the Sunshine Gardens neighborhood, in the vicinity of Sunshine Gardens Elementary School and El 
Camino High School to include:  advanced stop bars, high-visibility ladder cross walks, pedestrian refuge 
islands, ADA compliant curb ramps and a Class III bicycle route installed along Holly Avenue between 
Mission Road and Hillside Boulevard. 
 

48.  Alameda de Las Pulgas Bike and Pedestrian Improvements 
Sponsor:  Woodside                 Allocated Funding:  $275,000 
Final design and construction of the following improvements:   buffered bike lanes on the Alameda de 
las Pulgas from Woodside Road to Fernside Street, reduction of through vehicular lanes from two to one 
in the southbound direction of the Alameda de las Pulgas to match the existing northbound condition, 
re-channelizing the approach of Fernside Street to a right angle at the Alameda de las Pulgas for 
southbound automobile traffic,  and the removal of median curb projections in the crosswalks at the 
Alameda de las Pulgas/Woodside Road intersection.  
 

49. School Safety Improvements Project  
Sponsor:  Woodside Allocated Funding:  $21,600 
Replacement of two existing in-pavement crosswalks with warning lights and a caution sign with 
rectangular rapid flashing beacon, adjacent to Woodside Elementary School.  
 



Page 1

Colu
mn2 Sponsor Project Name Funded Phase(s) Project Status Award Date Measure A  

Awarded
Measure A 
Expended

Measure A 
Remaining

1 Atherton Middlefield Road Class II Bike Lanes 
Project Construction PG&E construction of gas main replacement was substantially completed.  Project construction 

nearing completion, as contractor was finishing punch-list items. Mar-18 $733,000 $210,078 $522,922

2 Belmont Belmont Ped/Bike Improvements 
Project - Ralston Ave. Corridor

Environmental, final design and 
construction In ground High-Intensity Activated crosswalk beacon (HAWK) systems were tested and activated. Mar-16 $882,036 $820,983 $61,053

3 East Palo 
Alto

Bike Transportation Plan 
Implementation - Class II & III Bike 

Facilities Project 
Final design and construction Final design was approved by City's Public Works and Transportation Commission in February 2020.  

Final bid package was being prepared. Mar-18 $300,000 $0 $300,000

4 Daly City Enhanced Ped/Bike Visibility Project Final design and construction City Engineering performed post construction bike counts.  Close-out documentation began. Mar-16 $337,500 $8,873 $328,627

5 Daly City Mission Street Streetscape Project Final design and construction Final design plans were being updated to incorporate new pedestrain scale lighting and safety 
elements. Mar-18 $810,000 $47,673 $762,327

6 Half Moon 
Bay

Pacific Coast Bikeway Connectivity 
Project North

Preliminary 
design/environmental, final 

design, right-of-way, 
construction

Project plans were nearing 65% completion.  The City received final award of TDA Article 3 funds in 
the amount of $350,000, due to increase in construction costs.  Project schedule was delayed for 
three months due to COVID-19 special order.

Mar-18 $315,000 $88,554 $226,446

7 Menlo Park Haven Avenue Streetscape Project
Preliminary 

design/environmental, final 
design and construction

On February 11, 2020, City Council approved two grants, C/CAG and Caltrans, which were needed 
to offset project budget shortfall, due to construction cost escalation.  Additionally, City Council 
approved a funding agreement with the developer.  Final design was nearing completion.  
Coordination continued with developer and contractors with construction improvements.

Feb-14 $170,000 $56,201 $113,799

8 Menlo Park Menlo Park Bike/Ped Enhancement 
Project Final design and construction City staff prepared, distributed and executed items for public outreach.  Completed design for 90% 

sidewalk submittal and completed 60% Rapid Rectangular Flashing Beacons for submittal. Mar-18 $805,600 $322,450 $483,150

9 Redwood 
City

Highway 101 Pedestrian and Bicycle 
Undercrossing Construction

Transportation Authority (TA) allocated funds have already been expended for the current phase.  
Quarterly reports will continue until the project is completed:  Contractor completed site work, 
including sidewalks, curb, gutter, irrigation and pedestrian lighting system.

Mar-16 $500,000 $500,000 $0

10 Redwood 
City

Jefferson/Cleveland SRTS and 
Peninsula Bikeway Project Final design and construction Final design was completed.  City staff was preparing for construction bidding. Mar-18 $375,000 $52,850 $322,150

Active Ped/Bike Projects
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Colu
mn2 Sponsor Project Name Funded Phase(s) Project Status Award Date Measure A  

Awarded
Measure A 
Expended

Measure A 
Remaining

Active Ped/Bike Projects

11 Redwood 
City

Kennedy Safe Routes to School 
Project Construction Contractor completed punch list items.  City staff continued working on acceptance of the project 

from City Council and final close-out documents. Feb-12 $500,000 $256,347 $243,654

12 San Carlos Pedestrian Safety Improvement Plan 
for San Carlos Avenue Construction

Construction worked continued and completed the following work: installation of sidewalk, curb and 
gutter, and curb ramps along San Carlos Avenue, between Sycamore Street and Upland Avenue.  
The contractor continued installing these improvements along San Carlos Avenue between Upland 
Avenue and Alameda de las Pulgas. 

Mar-18 $1,000,000 $347,946 $652,054

13 San Carlos US 101/Holly Street Pedestrian and 
Bicycle Overcrossing Construction City staff moved forward with value engineering and grant application preparation.  Due to funding 

and Express Lane Project conflicts, project construction will be delayed. Mar-16 $1,000,000 $0 $1,000,000

14 San Mateo 28th Avenue Bike Boulevard 
Implementation Project Final design and construction Design consultant submitted 65% design plans to City staff for review.  Consultant received 

comments from staff and was revising to incorporate feedback. Mar-18 $380,000 $42,500 $337,500

15 San Mateo North San Mateo Drive Pedestrian 
and Bicycle Improvement Project  Construction Construction bid was awarded by City Council on January 16, 2020.  Notice to Proceed was awarded 

on February 11, 2020.  Pre-construction phase began. Mar-16 $200,000 $0 $200,000

16 South San 
Francisco

Sunshine Gardens Safety and 
Connectivity Improvements Project

Preliminary engineering, 
environmental, final design and 

construction

Construction work continued including: drainage improvements at intersections, replacement of 
concrete curb, gutter, sidewalk and ADA curb ramps at intersections, installation of all concrete 
raised median islands at intersections, replacement of thermoplastic high visibility crosswalks at 
intersections, installation of edge lines and pavement markings along streets and at intersections.   

Mar-16 $504,000 $350,906 $153,094



# 
Comp Sponsor Project Name Funded Phase(s) Award Date Measure A 

Funds 

1 Belmont Notre Damn Avenue Street Improvement Project Construction Feb-14 $150,000

2 Belmont Ralston Ave. Ped/Bike Overcrossing Project Construction Jul-11 $596,696

3 Burlingame Burlingame Ave. Downtown Ped/Bike Project Community Outreach, Planning, Engineering, PS&E Jul-11 $300,000

4 Burlingame California Drive/Bellevue Avenue Bicycle/Pedestrian Roundabout PE/ENV, PS&E ROW/Utilities & Construction Feb-14 $1,000,000

5 Burlingame East Side Bicycle Route Improvements Construction Jul-11 $91,700

6 Burlingame West Side Bicycle Route Improvements Construction Jul-11 $168,700

7 Colma Hillside Blvd. Improvements Phase I Construction Jul-11 $177,541

8 Daly City John Daly Boulevard Streetscape Improvements Construction Feb-14 $1,000,000

9 Daily City Lake Merced Blvd. In-pavement Crosswalk Construction Jul-11 $77,000

10 East Palo Alto Highway 101 Pedestrian and Bicycle Overcrossing Project Final Design Jul-11 $300,000

11 Half Moon Bay Highway 1 Trail Extension - Young to Roosevelt Permitting, engieering & construction Jul-11 $250,000

12 Menlo Park Middle Avenue Ped/Bike Crossing PE/ENV Mar-16 $490,000

13 Menlo Park MP/EPA Connectivity Project Construction Feb-14 $395,000

14 Millbrae Magnolia Avenue and Richmond Drive Bike/Ped Improvements Project PS&E and Construction Mar-18 $260,000

15 Pacifica Headlands Trail Project Parcel Acquisition Jul-11 $360,000

16 Portola Valley Alpine Road at Arastradero Road & Portola Road at Farm Road Shoulder 
Widening Projects Planning, PE/ENV, PS&E, Construction Feb-14 $309,500

17 Redwood City Brewster Ave. Improvements PE/ENV, PS&E & Construction Jul-11 $734,000

18 Redwood City Hudson Street Bicycle and Pedestrian Improvements Projects PE/ENV, PS&E & Construction Jul-11 $532,640

Completed Ped/Bike Projects



# 
Comp Sponsor Project Name Funded Phase(s) Award Date Measure A 

Funds 

Completed Ped/Bike Projects

19 Redwood City Safe Routes to School Project PS&E and Construction Feb-14 $976,780

20 San Bruno El Camino Real/Angus Avenue Intersection Improvements PS&E and Construction Feb-14 $300,000

21 San Bruno Transit Corridor Pedestrian Connection Project PS&E and Construction Jul-11 $350,000

22 San Carlos 101/Holly Street Separated Path Project Environmental clearance Jul-11 $100,000

23 San Mateo Citywide Bicycle Striping and Signage Project PS&E and Construction Jul-11 $157,163

24 San Mateo Hillsdale/101 Ped/Bike Bridge Project Project Study Report (PSR) Jul-11 $480,000

25 San Mateo Hillsdale/101 Ped/Bike Bridge Project Environmental Document (PA&ED) Feb-14 $875,000

26 San Mateo 
County Complete the Gap Trail PE/ENV & PS&E Mar-16 $300,000

27 San Mateo 
County Midcoast Multi-Modal Trail PE/ENV & PS&E Feb-14 $500,000

28 SamTrans Regional Bicycle Sharing Demonstration Program Planning Jul-11 $80,000

29 South San 
Francisco Sharrows and Striping Program Construction Jul-11 $81,200

30 Woodside Alameda De Las Pulgas Bike & Ped Improvements PS&E and Construction Mar-16 $275,000

31 Woodside School Safety Improvement Project PS&E and Construction Jul-11 $21,600



Page 5

Print_T
itles Sponsor Project Name Funded Phase(s) Reason for De-Funding Award Date Measure A Funds

1 Half Moon Bay Main Street Bridge Bike and Pedestrian 
Improvements

preliminary design/engineering, 
final design, construction

Allocation de-funded due to loss of federal funding and community concern of Main Street 
Bridge registered as historic site. Jul-11 $500,000

2 County of San 
Mateo Complete the Gap Trail Construction Given the high cost of construction, the County was unable to fully fund the project.  Thus, 

decided to decline the funds and reallocate them to needed projects. Mar-18 $750,000

 De-funded Ped/Bike Projects



Exhibit C

Measure W Safe Routes To School Project Awards for Fiscal Year 2021
Column

1 Applicant Name Project Description  Award

1 Brisbane School District

Directional signs, painted routes, two way radios - The project will establish clearly marked access points and routes for students who walk and 
bike to enter and exit all three campuses.  Grantee will purchase directional signs and paint routes for students to walk.  The School District will also 
purchase two way radios for yard supervisors to monitor start and dismissal protocols. These measures will help students who are walking and biking 
arrive and leave campus safely.

$600

2 Burlingame School District

Bike racks, scooter docks, walk audit and/or loading zone improvements - Three infrastructure projects are planned for this school year. 
First, conduct a walk audit at the middle school to address a congested traffic flow during pick-up that can result in pedestrian-vehicle interactions. 
Second, make improvements to the middle school loading zone area, following the completion of the walk audit. This may include fresh paint, 
signage, physical barriers, and redesign of traffic flow patterns, as well as partnering with the City to address any off-campus changes that may be 
needed. Finally, install bike racks and scooter docks where needed at all schools. The schools goal is to fill in missing racks and docks where they are 
needed. 

$13,000

3 Cabrillo Unified School District

Bike/ped safety mural and directional signs - This project aims to heighten community awareness around pedestrian and bicycle safety by 
having students participate in creating a mural. The corner fence at the District Office is located at the busy intersection of Highway 1 and Kelly 
Avenue. Many students walk and bike this route on their way to/from four CUSD schools, all within one mile of the intersection.  A group of students 
from CUSD will work with local artist to create a mural focusing on safety for bicyclists and pedestrians.  As part of the effort to improve safety in 
this area, the School District will purchase signs to redirect the District Office employees and visitors to the side entrance to make it safer for 
bicyclists and pedestrians along Kelly Avenue, near the current entrance.

$6,800

4 Las Lomitas Elementary School District

Rapid Flashing Beacon* - The Las Lomitas Elementary School District intends to install a rapid flashing beacon at the intersection of Alameda de 
las Pulgas and Camino al Lago. Currently families must rely on high-speed traffic to slow or stop on their own if they happen to see families enter 
this double-yellow-lined busy street. Alameda de las Pulgas is a primary transportation corridor for cars traveling north or south to/from Stanford 
University or 101 and 280 freeways. This device will allow pedestrians to push a button that turns on a flashing crosswalk sign which alerts 
oncoming traffic that they are crossing. 

$3,400

5 Menlo-Atherton High School (SUHSD)

Bike shed program** and walk/bike promotion - SRTS funding will help provide materials for educational programming, community
outreach, and promotion of carless transport for all of our communities. Grantee will also use SRTS funds to create promotional materials for green 
transportation, to be posted around campus, as well as public service messaging for best practices around bike safety and bike security.  Funding 
will also help to actively promote the schools fledgling Bike Shed program through promotional materials, participation incentives and to provide a 
stipend for the teacher who runs the Bike Shed program and works with students on bike repair and maintenance. Funds will also be used to 
purchase tools and other materials as part of the educational and training aspects of the Bike Shed program. 

$8,000

6 MH Tobias Elementary School (JESD)

Sidewalk Improvements - The grant funding will help in our school plan to open a new drop-off/pick up area, which will provide an alternate 
option, and help alleviate the traffic problems during drop off/ pick up in front of our school. From our observation of the sidewalk conditions, we are 
concerned about the condition and damage of the sidewalk on the corner of Brooklawn Avenue and Pinehaven Avenue. The sidewalk has wide cracks 
in the concrete and uneven pavement. This is a safety issue, which if not remedied, could result in potential accidents or injuries when our students 
and their families use the sidewalk.

$10,000

7 Redwood City School District (RWCSD)

Walk audit and bike/walk map updates -  Henry Ford is currently the only Redwood City School District (RCSD) school without a walk and bike 
audit. With many local and state infrastructure grants contingent upon completed walk and bike audits, funding the walk and bike audit will help 
leverage resources to improve walking and biking conditions around the Henry Ford Elementary School.  RWCSD will also produce a set of updated 
walk/bike maps to help students and families better plan their route to school using relevant safety information. 

$6,500

8 San Carlos School District Crossing Guard Program*** -  The Crossing Guard Safety Program is essential to maintaining the safety of students on their way to and from 
school. $13,000

9 Sunshine Gardens Elementary School 
(SSFUSD)

SRTS related school mural, bike shelter or crossing guard*** - This project will help fund a Crossing Guard Safety Program, painting a mural 
in front of school with safety, walking, and biking scenes. Two bicycle racks will also be installed to encourage and support the usage of bikes for 
coming to school.

$17,000

10 Westlake Elementary School (JESD) Crossing Guard Program*** - This project will help fund the Crossing Guard Safety Program near the school site to help families cross the busy, 
narrow street in front of the school. $14,000

11 Woodrow Wilson Elementary (JESD) Painted bicycle path - This project will create an on-campus bicycle track where students and community members can learn to ride their bikes in 
this very dense Daly City neighborhood.  The bicycle track will be painted on existing hard surfaces at the school.  $13,700

12 Woodside High School (SUHSD) Bike shed program - Funding will help support the operation of the Bike Shed program including promotional materials and tools to help repair 
bicycles.  $15,000

13 Various Pop Up Grants to support slow streets around schools - SMCOE will purchase portable safety items (portable signs, barricades, and traffic 
cones) to be provided to schools in cities/towns who agree to implement slow streets or "school streets" to support back to school travel. $4,000

 TOTAL $125,000

Foot Notes:
*This is a conditional award. Before reimbursement for a rapid flashing beacon, LLESD must submit a letter of support and agreement from city staff to SMCOE Safe 
Routes to School. The city must agree to installation costs and any overage charges. The amount being awarded can fund an RFB such as the one in this link - 
https://ustrafficsystems.com/product/rectangular-rapid-flash-beacon-back-to-back/

**The bike shed program teaches high school students bicycle maintenance, helmet safety and safe bike riding practices. They work on donated bikes, which are then 
given away, with a helmet, to students who need transportation. They also work on bikes owned by members of their school community (i.e. if a student or teacher has a 
flat tire, they can get help from the bike shed).

***Crossing Guard Program - This is a conditional award based on school district actually having in-person instruction.  For example, if there is no in-person instruction for 
the first half of the year, the award will be reduced.
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OVERVIEW 
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•3% of Measure A and 5% of Measure W Programs 
•Purpose:  to fund capital projects that encourage and 

improve walking and bicycling conditions  
•2004 Transportation Expenditure Plan includes a list of 

bikeways and overcrossings but other projects can be 
considered 

•Funding awarded through a competitive Call for 
Projects process 
 

PROGRAM BACKGROUND 
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PROJECT ALLOCATIONS 
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PROGRAM DELIVERY STATUS 
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 Sponsors submit quarterly progress reports on project status. 

mailto:WILLIAMSJ@SAMTRANS.COM?subject=PP


 
DISTRIBUTION OF PROJECT AWARDS 
 

6 

North County:  $3.9M 

Total:  $21.8M 
Total:  $21.8M 

Coastside:  $1.9M 

North County:  $3.9M 

Mid County:  $8.5M 

South County:  $7.5M 



DISTRIBUTION OF ACTIVE PROJECTS 
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COMPLETED PROJECTS 
City of Millbrae – Magnolia Avenue and Richmond Drive Bicycle and 
Pedestrian Improvements Project (Completed August 2019) 

8 



COMPLETED PROJECTS 

City of Redwood City – Safe Routes to School Improvement Project 
(Completed October 2019) 

9 



SAFE ROUTES TO SCHOOL  

• In June, the TA Board programmed and allocated $202,500 to the San 
Mateo County Office of Education (SMCOE) for the Safe Routes to 
School (SRTS) grant program. 

 
• TA staff participated in the evaluation of the projects with thirteen 

being selected for FY 2021. 

10 



SAFE ROUTES TO SCHOOL  

Highlighted SRTS awarded projects: 
• Burlingame School District – Three infrastructure projects   

1. Walk Audit (middle school) 
2. Implementation of improvements from the walk audit (middle school) 
3. Install bike racks and scooter docks where needed (all 7 schools) 

• MH Tobias Elementary School   
1. Provide a new alternate drop off/pick-up area, alleviating traffic problems   

in the front of the school during drop off/pick-up.       

11 



WHEN IS THE NEXT CALL FOR PROJECTS? 

12 

• Next Call for Projects will be released on August 7, 2020 
and applications will be due September 21, 2020.  
 

• A separate Board item will provide more information on the 
next CFP 

 
 

 



QUESTIONS/COMMENTS 

13 
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 AGENDA ITEM #10 (c) 
 AUGUST 6, 2020 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

 
TO:  Transportation Authority  
 
THROUGH: Jim Hartnett 
  Executive Director  
 
FROM:  April Chan 
  Chief Officer, Planning, Grants and the Transportation Authority 
 
SUBJECT: PEDESTRIAN AND BICYCLE PROGRAM CALL FOR PROJECTS FOR FY 2021 

AND 2022 
 
ACTION   
This report is for information only.  No Board action is required.   
 
SIGNIFICANCE 
Staff is planning to release the fifth Pedestrian and Bicycle Program Call for Projects 
(CFP) following the August Board meeting.  This funding cycle will cover Fiscal Years 
2021 and 2022 and will provide approximately $8 million to projects that best meet the 
pedestrian and bicycle evaluation criteria contained in the Strategic Plan 2020-2024.   
 
With the addition of Measure W funding, the program will now provide more funding for 
pedestrian and bicycle projects in this upcoming cycle (Table 1).  As directed in the 
Strategic Plan 2020-2024, TA will now be funding three categories of projects, as 
provided in Table 2 below: capital, safe routes to school, and planning/promotion.  For 
the capital projects, two-thirds of the funding will be set aside for large capital projects 
over $1 million, and one-third for capital under $1 million.  
 
In an effort to better leverage limited funding, the requirement for a minimum 10 
percent funding match remains in effect for capital projects and a 50% match for 
planning and promotion projects will be required as recommended by the Strategic 
Plan 2020-2024. 
 

 Table 1 - Cycle 5 Pedestrian and Bicycle Program Funding 
Measure A  3%           4,500,000.00  
Measure W 5%           3,600,000.00  

  Total           8,100,000.00  
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Table 2 – Program Categories 
Capital  95%           7,695,000.00  
Safe Routes to School 2.5%              202,500.00  
Planning/Promotion 2.5%              202,500.00  
  Total           8,100,000.00  
 
 
 

  Table 3 - Capital Project Funding  
Small Projects (under $1M) 33%           2,565,000.00  
Large Projects (over $1M) 67%           5,130,000.00  
  Total           7,695,000.00  

 
 
For this programming cycle, staff has overhauled the call for projects materials, 
including the guidelines, applications and scoring criteria to align with the evaluation 
criteria in the Strategic Plan 2020-2024.  The project applications will also leverage 
online tools to provide consistent methodology for inputting data including greenhouse 
gas emissions, vehicle miles traveled, and bicycle and pedestrian collisions that will be 
used to support the evaluation of these projects.     
 
A PowerPoint presentation will be made at the August 6, 2020 meeting to provide 
additional information regarding the process, guidelines and project evaluation.  
 
BUDGET IMPACT 
This informational item has no impact on the budget. 
 
 
BACKGROUND 
The Pedestrian and Bicycle Program provides funding for the development and 
construction of bicycle and pedestrian facilities as well as to planning studies and 
promotional programs to encourage and improve walking and bicycling.  Three 
percent of Measure A revenue and five percent of Measure W revenue is available to 
support the Pedestrian and Bicycle Program.   
 
 
Prepared by:  Peter Skinner, Director, Grants and Fund Management 650-622-7818 



Pedestrian and Bicycle Program                      
 

Call for Projects 
 

Cycle 5 – Fiscal Years 2021 & 2022 

August 6, 2020 
Agenda Item #10 (c) 



• 3% of Measure A Program  
 

• 5% of Measure W Program  
 

• Funds specific projects to encourage walking and bicycling 
 

• Project applications, guidelines and evaluation criteria have been 
updated to reflect the Strategic Plan 2020-2024.  

  
 

 
 

Program Overview  

2 



Program Category  Available Funds 

Capital Projects (95%)  $7,695,000 
Small Capital Projects  (33%)  $2,565,000 

Large Capital Projects  (67%)  $5,130,000 

Planning and Promotions (2.5%)  $202,500 

Safe Routes to School (2.5%)* 
(Administered by County office of Education)  

 
$202,500 

Total Available  $8,100,000  

Funding  

3 

*Funds programmed and allocated at the June 2020 Board Meeting 



• Small Capital Projects  
• Under $1 million  
 

• Large Capital Projects 
• Over $1 million  
 

• Planning and Promotions  
• Bike Plans, bike to work day, safety events, etc.   
 

• Safe Routes to School  
• Funds were allocated to the County Office of  
   Education in June.  

 

Eligible Project Types   

4 



• Separate applications for infrastructure and non-
infrastructure projects  
 

• Utilize online tools for data consistency and to support 
project evaluation including: 

• Greenhouse gas emissions 
• Vehicle miles traveled  
• Bike/ped collisions  
• Proximity to communities of concern and  
  disadvantaged communities 

 

Project Applications 

5 



Evaluation  

7 

• Scoring of each application question ties directly to the Strategic Plan 
2020-2024 evaluation criteria.  

• Scoring panel will include TA staff, a member of the C/CAG bicycle and 
pedestrian and advisory committee (BPAC) as well as transportation 
planners/engineers familiar with bike/ped projects.  
 
 
 
 



Evaluation  

10 

 
 
 
 

Evaluation Criteria Points
Sustainability 14
Serves high density/affordable housing (e.g. Planned Development Areas) in proximity to high 
quality transit service (high ridership & frequent service) 4

Serves low income, transit dependent and/or other vulnerable populations (e.g. Community of 
Concern, areas with high CalEnviroScreen scores and high concentrations of disabled, seniors 
and/or youth)

4

Innovative low environment impact/green infrastructure (includes resiliency elements to address 
climate change) 3

Project accounts for long term repair/maintenance/operations needs (e.g. uses materials with 
long life cycles, low maintenance costs & has a funding plan for maintenance) 2

Integral transportation component that can support existing economic activity and help spur new 
economic development in the immediate vicinity 1

Readiness 15
Clear and complete proposal 3
Project status and schedule 3
Ease and speed of implementation 3
Demonstrates stakeholder support/community engagement 3
Project has a credible cost estimate and funding plan 3
Funding Leverage 10
Percent of matching funds 8
Private sector contribution, including public/private partnerships 2



Timely Use of Funds  

11 

 
• 1 year for planning/promotional programs  
• 2 years for pre-construction activity 
• 3 years for construction activity 
• Total of 5 years allowed if both pre-construction and construction are 

part of allocated work scope 
 
 
 
 



Schedule 

12 

Activity  Timeline  

Informational Item to TA CAC and Board  August 4 & 6 2020 

Call for Projects Released August 7, 2020 

Sponsor Workshop (via Zoom) August 12, 2020 

Applications Due September 21, 2020 

Evaluation Period October 2020  

Draft Program of Projects 
Recommendation to CAC and Board 

 
November 3 & 5 2020 

Final Program of Projects 
Recommendations to CAC and Board 

 
December 1 & 3, 2020 



Questions?  



 AGENDA ITEM #10 (d) 
 AUGUST 6, 2020 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  Seamus Murphy  
 Chief Communications Officer  
 
SUBJECT: STATE AND FEDERAL LEGISLATIVE UPDATE AND APPROVAL OF LEGISLATIVE 

PROPOSALS 
  
ACTION  
Staff proposes the Board: 

1. Receive the attached Federal and State Legislative Updates 
2. Approve the recommended San Mateo County Transportation Authority 

positions on those pieces of legislation designated for action on the attached 
State Legislative Matrix. 

 
SIGNIFICANCE  
The 2020 Legislative Program establishes the principles that will guide the legislative 
and regulatory advocacy efforts. Based on those principles, staff coordinates closely 
with our Federal and State advocates on a wide variety of issues that are considered 
in Congress and the State legislature. The attached reports highlight the recent issues 
and actions that are relevant to the Board.  
 

 

 
 
Prepared By: Casey Fromson, Government and 

Community Affairs Director 
 
 

650-508-6493 
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Federal Update 
San Mateo County Transportation Authority 

As of July 14, 2020 
 

The House returned to Washington and started in earnest to complete the FY21 
appropriations bills.  So far, all but two bills have moved through the committee process 
and those should pass shortly.  The FY21 THUD bill was considered in committee.  It 
includes $100 million to continue the PCEP FFGA and appropriates $500 million for the 
CRISI program.  Within the CRISI funding, the committee set aside $90m for grade 
crossing improvements and $25m for grade crossing technology.  Lastly, in addition to 
the regular section 130 allocations, the bill creates a new $50 competitive grant program 
for highway grade separations. 
 
The House passed the INVEST Act which contained the surface transportation bill as it 
base.  The INVEST Act is largely aspirational at this point, but it bears monitoring as it 
may form the foundation of an infrastructure bill in the next administration.  The outlook 
for a standalone surface transportation reauthorization is bleak, but – so far – there have 
not been any discussions relating to extending the current program beyond September. 
 
On June 18, the House Transportation and Infrastructure Committee approved its $494 
billion surface transportation bill, the INVEST in America Act (H.R. 2), by voice vote, 
following a two-day markup. The House passed the bill, as part of its $1.5 trillion 
infrastructure bill, the Moving Forward Act, by a vote of 233-188. House Republicans 
were not included in the bill writing process, and did not support the INVEST Act or the 
Moving Forward Act.  
 
Neither the House nor Senate have identified a way to pay for surface transportation 
authorization bill. The current authorization bill, the FAST Act, expires on September 30; 
therefore, Congress will pass an extension of the FAST Act to continue current funding 
levels for transportation programs.  
 
The bill provides a total of $494 billion over five years—FY 2021 to FY 2025:  

• $411 billion from the Highway Trust Fund  
• $83 billion is authorized for appropriations from the Treasury’s general fund (i.e. 

the funding will have to be provided through the annual Transportation 
Appropriations bills)  

 
The bill includes the following funding levels for each of the transportation modes:  

• $319 billion for the federal-aid highway program under the Federal Highway 
Administration (FHWA)—27% increase over FAST Act  

• $105 billion for transit programs under the Federal Transit Administration 
(FTA)—54% increase over FAST Act 

• $4.6 billion for highway safety programs under the National Highway Traffic 
Safety Administration (NHTSA)  

• $5.3 billion for motor carrier safety programs under the Federal Motor Carrier 
Safety Administration (FMCSA)  



Kadesh & Associates, LLC 
 

Kadesh & Associates, LLC      230 Second Street, SE      Washington, DC 20003      Ph 202.547.8800 
 

• $60 billion for passenger rail programs under the Federal Railroad Administration 
(FRA) 

 
Lastly, the next COVID recovery bill will likely be considered over the next few weeks.  
The House passed the HEROES Act last month, but the Senate has not offered its own 
bill or taken up the House bill.  It remains unclear how and when the next bill will pass, 
but Senator McConnell has indicated he will start circulating draft legislation as early as 
next week. 
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July 3, 2020 
 
 
TO:         Board Members, San Mateo County Transportation Authority 
FROM:         Gus Khouri, Principal 
                      Khouri Consulting LLC 
 
RE:         STATE LEGISLATIVE UPDATE – AUGUST 2020 
 
General Update 
On June 15, the legislature approved SB 74 and a handful of trailer bills, meeting its constitutional 
deadline of submitting the FY 2020-21 State Budget to the Governor. The $143 billion spending package 
is intended to be a placeholder--until revenues, including personal income tax and capital gains receipts, 
come in by July 15--to address a $54.3 billion deficit. The plan includes rejecting funding for new and 
expanded programs ($6 billion), the suspension of business tax credits ($4.4 billion), drawing down on 
the Rainy Day Fund and other reserves ($11 billion), and hoping for at least $14 billion in assistance from 
the federal government to offset cuts to education, health and human services, and pension obligation 
payments. While Governor Newsom signed the package with modifications to assume additional 
revenues, the legislature will revisit the budget after it reconvenes from Summer Recess on July 13 
through the end of Session on August 31. 
 
What does this mean for transportation? Senate Bill 1 (SB1) competitive programs are primarily funded 
by the vehicle registration fee, which provides for a more predictable, stable funding source as opposed 
to the volatility of the gas tax. While Caltrans has cash reserves, and SB 1 provides a continuous source 
of funding, the anticipated $1.8 billion decline in gas consumption will impact programs like the 
Statewide Transportation Improvement Program (STIP) and State Highway Operation and Protection 
Program (SHOPP). Governor Newsom has requested that the federal government consider a $1 trillion 
plan to bail out state and local governments.  
 
On June 29, Governor Newsom signed AB 90 (Committee on Budget), a budget trailer bill that was 
amended on June 22 to ensure continued access of state funding programs by public transportation 
operators without requiring penalty assessments by metropolitan planning organizations, such as MTC, 
for not meeting farebox recovery ratios for FY 2019-20 and FY 2020-21. Impacted programs include 
revenues made available through the Local Transportation Fund and State Transit Assistance Program 
under the Transportation Development Act (TDA). The bill also maintains the disbursement of the State 
of Good Repair Program and Low Carbon Transit Operations Program funding.  
  
The bill is in response to the COVID-19 pandemic and the Governor’s subsequent shelter in place order 
and social distancing protocols, which have understandably cut into farebox recovery with up to a 95% 
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reduction in ridership statewide. The economic slowdown has also cut into local sales tax and sales tax 
on diesel revenues, the primary sources of funding for public transportation operations and capital 
expenses through TDA and STA program, respectively. AB 90 provides temporary relief while efforts 
continue to assess and potentially modify provisions of TDA so that it can reflect today’s demands of 
providing efficient, reliable, and cost-effective service. 
 
Bills with Recommended Action 
SB 288 (Wiener) provides CEQA streamlining for delivering public transportation projects, such as bus 
rapid transit, and regional rail services on public rail or highway rights of way, whether or not it is 
presently used for public transit, and projects that establish or increase passenger or commuter service 
on high-occupancy vehicle lanes or existing roadway shoulders. The bill would additionally exempt 
projects for rail, light rail, and bus maintenance, repair, storage, administrative, and operations facilities; 
and projects for the repair or rehabilitation of publicly owned local, major or minor collector, or minor 
arterial or major arterial bridges, as specified. SMCTA staff is recommending a support position. 
 
SB 743 Implementation 
In 2013, the legislature enacted SB 743 (Steinberg), Chapter 386, Statutes of 2013, which provided the 
City of Sacramento with an exemption under the California Environmental Quality Act (CEQA) to build a 
sports arena for the Sacramento Kings. The bill has since been used as a template by the Governor’s 
Office of Planning and Research as a blueprint for reducing vehicles miles traveled on the state highway 
system and instead promoting active transportation or public transit projects. Caltrans is charged with 
the responsibility of implementing guidance by September 15. As this could impact SMCTA’s efforts to 
complete the 101 HOT Lane network to the City/County border with San Francisco, as well as 
prospective investments along Highway 92, staff has been working with the Self-Help Counties Coalition 
and also collaborated with CCAG on comments submitted to Caltrans on June 15. 
 
California Transportation Commission Update 
On April 30, the California Transportation Commission (CTC) took action to delay the deadlines for 
submission of applications for the SB 1 Cycle 2 competitive programs. The new deadlines are as follows: 
 

Timeline Local Partnership 
 

Solutions for 
Congested Corridors 

Trade Corridor 
Enhancement 

Call for Projects March 25, 2020 January 29, 2020 March 25, 2020 
Applications Due June 30, 2020 July 17, 2020 August 3, 2020 
Staff Recommendations November 12, 2020 November 12, 2020 November 12, 2020 
Program Adoption December 2-3, 2020 December 2-3, 2020 December 2-3, 2020 

  
The deadlines for the Active Transportation Program are as follows: 
 
Quick-
build 
projects 
application 
deadline 

All other 
project 
applications 
due 

Staff 
recos 
posted-
Quick- 
build 
projects 

Staff recos 
posted for 
statewide, 
small 
urban, 
rural 
projects  

Quick-
Build 
Project 
Adoption 

Statewide, 
small 
urban, and 
rural 
project 
adoption 

Deadline 
for draft 
MPO 
program
ming 
recos to 
CTC 

Final 
MPO 
recos 
to 
CTC 

CTC 
adopts 
MPO 
selected 
projects 

July, 15, 
2020 

Sept 15, 
2020 

Sept 15, 
2020 

Feb 15, 
2021 

Dec 2-3, 
2020 

Mar 2021* April 
2021* 

May 
14, 
2021 

June 
2021* 
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*Exact dates will coincide with CTC scheduled meetings.  
 
On June 22, Governor Newsom announced appointments to the CTC. The Governor selected Lee Ann 
Eager and Rocco Davis to fill a vacancy left by the resignation of Tamika Butler and succeed Paul Van 
Konynenburg, who was serving as Chair. Commissioner Lucy Dunn remains on the CTC.  Commissioner 
Eager has been president and chief executive officer at the Fresno County Economic Development 
Corporation since 2009, while Commissioner Davis has been vice president and regional manager of 
Laborers’ International Union of North America (LiUNA) since 2001 
 
Statewide Competitive Grant Programs  
At the request of SMCTA staff, we have included in this report a list of major competitive grant programs 
administered by the State from which transit and rail projects are eligible/can be funded. Timelines for 
CTC administered programs will be revisited in May and may be altered. 
 
Transit and Intercity Rail Capital Program (TIRCP) 
The TIRCP was created to fund capital improvements to modernize California’s intercity rail, bus, ferry, 
and rail transit systems to reduce emissions, expand and improve transit service and ridership, integrate 
rail services and improve transit safety. Funding from this program can be used to purchase zero-
emission buses. Funds available are estimated at $450-500 million for Cycle 4 but could change on 
auction proceeds and changing cash flow requirements of already awarded projects.  
 
Important Dates: 
January 2020 – Applications Due 
April 2020 – CalSTA Award Announcement  
 
Solutions for Congested Corridors Program (SCCP) 
The SCCP provides funding to achieve a balanced set of transportation, environmental, and community 
access improvements to reduce congestion throughout the state. The program makes $250 million 
available annually (programmed in 2-year increments) for projects that implement specific 
transportation performance improvements.  
 
Important Dates: 
October 2019 – Guidelines Adopted 
July 17, 2020 – Applications Due 
December 2-3, 2020 – Program Adoption  
 
Local Partnership Program (LPP) 
The LPP is intended to provide local and regional transportation agencies that have passed sales tax 
measures, developer fees, or other imposed transportation fees with a continuous appropriation of 
$200 million annually from the Road Maintenance and Rehabilitation Account to fund road maintenance 
and rehabilitation, sound walls, and other transportation improvement projects. The Competitive 
program is funded at $100 million annually.  
 
Important Dates: 
October 2019 – Guidelines Adopted 
June 30, 2020 – Applications Due 
December 2-3, 2020 – Program Adoption  
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Trade Corridor Enhancement Program (TCEP) 
The TCEP provides funding for infrastructure improvements on federally designated Trade Corridors of 
National and Regional Significance, on the Primary Freight Network as identified in California Freight 
Mobility Plan, and along other corridors that have a high volume of freight movement. There is 
approximately $300 million provided per year (programmed in 2-year increments) for the competitive 
program.  
 
Important Dates: 
January 2020 – Guidelines Adopted 
August 3, 2020 – Applications Due 
December 2-3, 2020 – Program Adoption  
 
Zero-Emission Bus Funding 
At the request of SMCTA Staff, we have included in this report a list of current and future grant 
programs administered by State and local entities that fund zero-emission buses and charging 
infrastructure.  
 
Volkswagen Environmental Mitigation Trust ($65 million in FY 2019-20) 
The Volkswagen (VW) Mitigation Trust provides incentives to transit agencies, shuttle bus companies 
and school districts for the purchase of zero-emission buses and the installation of charging and/or 
refueling infrastructure on a first-come/first-served basis. The VW Environmental Mitigation Trust is a 
one-time funding opportunity resulting from a consent decree between the United States 
Environmental Protection Agency, ARB and VW.  
  
Current Guidelines: See Beneficiary Mitigation Plan found here and certifications found here 
Status: Funding cycle open 
 
Carl Moyer ($50 million in FY 2019-20) 
The Carl Moyer Memorial Air Quality Standards Attainment Program (Carl Moyer) offers grants to 
owners of heavy-duty vehicles and equipment to reduce emissions from heavy-duty engines on a first-
come/first-served basis. Carl Moyer is funded through tire fees, smog abatement vehicle registration 
fees and AB 617 investments.  
 
Current Guidelines: Found here 
Status: Funding cycle open  
 
Future Opportunities  
Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project ($142 million in FY 2019-20) 
The Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project (HVIP) provides point-of-sale 
discount vouchers to fleet owners to reduce the purchase cost of zero- and near-zero emission trucks 
and buses operated in California on a first-come/first-served basis. HVIP is funded through the state’s 
Greenhouse Gas Reduction Fund and is subject to an annual appropriation.  
 
Current Guidelines: Found here; an update to the guidelines for FY 2019-20 is pending 
Status: Funding cycle is currently oversubscribed 
 
 
 

https://ww2.arb.ca.gov/sites/default/files/2018-07/bmp_june2018.pdf
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://ww3.arb.ca.gov/msprog/moyer/guidelines/current.htm
http://www.baaqmd.gov/?sc_itemid=7A9A5ACC-1CD1-41E9-B429-7BFDAE17FEF3
https://www.californiahvip.org/wp-content/uploads/2018/06/IM-FY-17-18-2018-Jan-10.pdf
https://www.californiahvip.org/
https://www.californiahvip.org/
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Alternative and Renewable Fuel and Vehicle Technology Program – Medium and Heavy-Duty Zero-
Emission Vehicle and Infrastructure Concept (Up to $47.5 million in FY 2019-20) 
The Alternative and Renewable Fuel and Vehicle Technology Program (ARFVTP) promotes the 
accelerated development and deployment of advanced transportation and fuel technologies.  In 2019, 
the California Energy Commission circulated a funding concept, which could provide up to $47.5 million 
to public and private transit agencies and truck fleets for new installations of, or upgrades to fueling 
infrastructure for battery electric and hydrogen fuel cell transit vehicles (sometimes referred to as 
“make-ready” infrastructure).  
 
Current Guidelines: Concept found here 
Status: Concept under review, solicitation expected Q1 2020  
 
Grade Separation Funding 
Below is a list of the funding sources that we are aware of and/or that have been used to fund grade 
separations in the recent years. The funding sources below are managed across various state agencies 
and departments, including the Public Utilities Commission (PUC), the California State Transportation 
Agency (CalSTA), the California Transportation Commission (CTC), and Caltrans.  
 
PUC Section 190 Grade Separation Program  
The Program is a state funding program to grade separate crossings between roadways and railroad 
tracks and provides approximately $15 million annually, transferred from Caltrans. Agencies apply to the 
PUC for project funding.  
 
State Transportation Improvement Program 
The STIP, managed by Caltrans and programmed by the CTC, is primarily used to fund highway 
expansion projects throughout the state, but also supports grade separations. The STIP is programmed 
every two years (currently the 2018 STIP added $2.2 billion in new funding). Local agencies receive a 
share of STIP funding, as does the State. The STIP is funded with gasoline excise tax revenues.  
 
Transit and Intercity Rail Capital Program  
The TIRCP is managed by CalSTA and is available to fund rail and transit projects that reduce greenhouse 
gas emissions. The program receives funding from Cap and Trade and the recently created 
Transportation Improvement Fee to the tune of approximately $500 million per year. The TIRCP is 
programmed over 5 years, with the most recent cycle beginning in May 2018. Caltrain received $160 
million for the CalMod project.  
 
Proposition 1A  
This $9.9 billion Bond Act is the primary funding source for the high-speed rail project and has been used 
to fund a very limited number of grade separation projects in the past, including in the City of San 
Mateo.  

https://caltransit.org/cta/assets/File/TN230174_20191014T155235_Concepts%20Pages.pdf
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

AB 2730 
Cervantes (D) 
 
Paratransit 
Services 

6/11/2020 
 
Senate  
Rules 
Committee 

This bill would require a regional transit district, county transportation commission, or other local transportation 
authority that provides paratransit services to enter into an agreement with adjacent regional transit districts, 
county transportation commissions, or local transportation authorities, upon request of the adjacent district, 
commission, or authority, for purposes of permitting the adjacent district, commission, or authority to borrow, 
for compensation, paratransit vehicles and drivers in the event of an emergency that requires the evacuation 
and relocation of the access and functional needs population. 
 

 
Watch 

SB 278 
Beall (D) 
 
Metropolitan 
Transportation 
Commission 

6/18/2020 
 
Assembly  
Transportation 
Committee 
 
Two-Year Bill 

The Metropolitan Transportation Commission Act creates the Metropolitan Transportation Commission (MTC) 
as a local area planning agency to provide comprehensive regional transportation planning for the region 
comprised of the 9 San Francisco Bay area counties. The act requires the commission to continue to actively, 
on behalf of the entire region, seek to assist in the development of adequate funding sources to develop, 
construct, and support transportation projects that it determines are essential. 
 
This bill would also require MTC to determine that those transportation projects are a priority for the region. 
 
This bill is spot bill for FASTER. Last amended on 3/28/19.  Given the legislative recess until May 5, it is no longer 
feasible to meet the June 24 deadline for placement on the November ballot. This effort will not be pursued 
further this year.  
 

 
Watch 

SB 288 
Wiener (D) 
 
CEQA 
Modifications for 
Transit 

6/15/2020 
 
Assembly 
Rules 
Committee 

This bill provides CEQA streamlining for delivering public transportation projects, such as bus rapid transit, and 
regional rail services on public rail or highway rights of way, whether or not it is presently used for public transit, 
and projects that establish or increase passenger or commuter service on high-occupancy vehicle lanes or 
existing roadway shoulders. The bill would additionally exempt projects for rail, light rail, and bus maintenance, 
repair, storage, administrative, and operations facilities; and projects for the repair or rehabilitation of publicly 
owned local, major or minor collector, or minor arterial or major arterial bridges, as specified.  
 
This bill would exempt from the requirements of CEQA projects for zero-emission fueling stations and chargers 
and projects for pedestrian and bicycle facilities. Last amended 6/3/2020. 
 

 
Recommend 

Support 

SB 664  
Allen (D) 
 
Electronic Toll 
and Transit Fare 
Collection 
Systems  
 

9/10/2019 
 
Assembly  
Floor 
 
Two-Year Bill 

This bill would clarify that existing law permits toll operators statewide to enforce toll policies and issue toll 
violations in accord with existing privacy protections. Last amended on 8/13/19. 

 
Supported 

 
9/5/19 
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

SB 1291 
Committee on 
Transportation 
 
Federal Statewide 
Transportation 
Improvement 
Program: Filing 
Waiver for 2020 

6/18/2020 
 
Assembly 
Transportation 
Committee 
 
 

Under existing law, each metropolitan planning organization and transportation planning agency is required, 
by no later than October 1 of each even-numbered year, to submit its Federal Transportation Improvement 
Program (FSTIP) to Caltrans for incorporation into the Federal Statewide Transportation Improvement Program, 
which existing law requires Caltrans to submit to the United States Secretary of Transportation (USDOT) by not 
later than December 1 of each even-numbered year. 
 
This bill would provide that a metropolitan planning organization or transportation planning agency is not 
required to submit a FSTIP to Caltrans, and Caltrans is not required to submit the Federal Statewide 
Transportation Improvement Program to USDOT for 2020. Last amended on 4/3/2020 
 
 
 

 
Watch  

SB 1351 
Beall (D) 
 
Transportation 
Improvement 
Fee: Revenue 
Bonds  
 
 

6/18/2020 
 
Assembly 
Transportation 
Committee  
 
 

Existing law creates the Road Maintenance and Rehabilitation Program to address deferred maintenance on 
the state highway system and the local street and road system and  

• provides for the deposit of various revenues for the program in the Road Maintenance and 
Rehabilitation Account, including specified portions of revenues from certain fuel excise taxes, a road 
improvement fee imposed on certain zero-emission vehicles, and the transportation improvement fee 

• imposes the transportation improvement fee under the Vehicle License Fee Law with a varying fee 
between $25 and $175 based on vehicle value and an inflation adjustment and requires the fee to be 
collected at the same time and in the same manner as the vehicle registration fee 

• requires revenues in the Road Maintenance and Rehabilitation Account to be annually allocated by 
first making specified deductions for various specified purposes and then continuously appropriating 
the remaining revenues in the account 50% for allocation to the Department of Transportation for 
maintenance of the state highway system or for the State Highway Operation and Protection 
Program and 50% for apportionment to cities and counties by the Controller pursuant to a specified 
formula 

 
This bill would create the Transportation Improvement Fee Subaccount in the Road Maintenance and 
Rehabilitation Account and would continuously appropriate the revenues in the subaccount to the 
Department of Transportation and cities and counties as part of the same appropriation made to those 
entities from the Road Maintenance and Rehabilitation Account. The bill would prohibit the revenues in the 
subaccount from being used to satisfy the above-described deductions from the Road Maintenance and 
Rehabilitation Account, except under specified circumstances. The bill would require the revenues in the 
subaccount to first be used to satisfy the 50% allocation to the Department of Transportation and, if any 
revenue from the appropriation from the subaccount remains after that allocation has been satisfied, the bill 
would require the remainder of that appropriation to fund the allocation to the cities and counties. This bill 
contains other related provisions. 
 
 
 

 
Watch 
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 
AB 148 
Quirk-Silva (D) 
 
Regional 
Transportation 
Plans: Sustainable 
Communities 
Strategy 

1/31/2020 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 

Existing law requires certain transportation planning agencies to prepare and adopt a regional transportation 
plan directed at achieving a coordinated and balanced regional transportation system. The existing law also 
requires: 

• The State Air Resources Board, on or before September 1, 2018, and every 4 years thereafter, to 
prepare a report that assesses progress made by each metropolitan planning organization in meeting 
the regional greenhouse gas emission reduction targets set by the state board.  

• Each transportation planning agency to adopt and submit to the California Transportation 
Commission and the Department of Transportation an updated regional transportation plan every 4 
or 5 years, as specified. 

 
This bill would require each sustainable communities strategy to also identify areas within the region sufficient 
to house an 8-year projection of the emergency shelter needs for the region, as specified.  
 
 
 
 

 
Watch 

AB 1350 
Gonzalez 
 
Free Youth Transit 
Passes: Eligibility 
for Transit Funding 

1/28/2020 
 
Senate  
Rules 
Committee 
 
Failed 
Passage* 

This bill would require transit agencies to offer free youth transit passes to persons 18 years of age and under in 
order to be eligible for state funding under the Mills-Deddeh Transit Development Act, the State Transit 
Assistance Program, or the Low Carbon Transit Operations Program. The bill would also require a free youth 
transit pass to count as a full price fare for purposes of calculating the ratio of fare revenues to operating 
costs. 
 
 
 
 
 

 
Watch 

AB 1839 
Bonta (D)  
 
California New 
Green Deal 

5/7/2020 
 
Assembly 
Natural 
Resources 
Committee 
 
Failed 
Passage* 

This bill has been amended to insert various spending rules for the COVID-19 recovery, including adopting 
spending measures that prohibit businesses, organizations, or agencies from accepting public funds for any 
long-term projects that prolong the emission of greenhouses gases or lead to the expansion of fossil fuel 
projects and ensuring that recovery spending includes specific measures for California populations and 
communities most negatively impacted by COVID-19. More information is needed to assess the impact on 
local sales tax measure expenditure plans. 
 
 
 
 
 
 

 
Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB1839
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB1839
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

AB 1992 
Friedman (D) 
 
Caltrans Asset 
Management 
Plan: California 
Transportation 
Plan / Climate 
Change 

3/12/2020 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 

Existing law requires Caltrans to prepare the California Transportation Plan for submission to the Governor and 
legislature, to complete the 3rd update to the plan by December 31, 2025 and to update every five years 
thereafter, as a long-range planning document that incorporates various subject areas pertaining to the 
movement of goods and people, and includes environmental protection.  
 
This bill is a placeholder to establish a new program to fund climate change adaptation planning for 
transportation impacts, data collection, modeling, and training. The bill would require Caltrans, in consultation 
with the California Transportation Commission to update the plan by December 31,2022, and to forecast the 
impacts of transportation impacts to climate change. The bill would also require the Strategic Growth Council 
to provide a forecast in the report. 
 
 
 
 

 
 

Watch 

AB 2012 
Chu (D) 
 
Free Senior Transit 
Passes: Eligibility 
for Transit Funding 
 

2/14/20 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 
 
 
 
 

Existing law declares that the fostering, continuance, and development of public transportation systems are a 
matter of state concern. Existing law authorizes the Department of Transportation to administer various 
programs and allocates moneys for various public transportation purposes. This bill would require transit 
agencies to offer free senior transit passes to persons over 65 years of age in order to be eligible for state 
funding under the Mills-Deddeh Transit Development Act, the State Transit Assistance Program, and the Low 
Carbon Transit Operations Program. The bill would require those free senior transit passes to count as full price 
fares for purposes of calculating the ratio of fare revenues to operating costs. 

 
Watch 

AB 2057 
Chiu (D) 
 
Seamless Bay 
Area  

2/20/20 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 
 
 
 
 

Existing law creates the Metropolitan Transportation Commission as a local area planning agency for the 9-
county San Francisco Bay area with comprehensive regional transportation planning and other related 
responsibilities. Existing law creates various transit districts located in the San Francisco Bay area, with specified 
powers and duties relative to providing public transit services. This bill would state the intent of the Legislature 
to later enact legislation relating to public transportation in the 9-county San Francisco Bay area. 
 
This bill is the legislative vehicle for the Seamless Bay Area framework. 

 
Watch 
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

AB 2121 
Friedman (D) 
 
Vision Zero 

2/20/2020 
 
Assembly  
Transportation 
Committee 
 
Failed 
Passage* 

Existing law establishes the California Traffic Safety Program, which consists of a comprehensive plan in 
conformity with the laws of this state to reduce traffic accidents and deaths, injuries, and property damage 
resulting from accidents. Existing law requires the program to include provisions to improve driver 
performance, including, driver education, driver testing to determine proficiency to operate motor vehicles, 
and driver examinations and licensing, and provisions to improve bicyclist and pedestrian education and 
performance. 
 
This bill would require the California Traffic Safety Program to include a traffic safety monitoring program that 
identifies and addresses locations with pedestrian-and bicyclist-related crashes, upon appropriation of state 
funds for this purpose. The bill would also allow for speed limits to be adjusted along a section of a highway if 
there has been an increase in traffic-related crashes. 
 

 
Supported 

 
4/2/2020 

AB 2176 
Holden (D) 
 
Free College 
Student Transit 
Passes: Eligibility 
for Funding 

2/27/2020 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 
 

This bill would require transit agencies to offer free student transit passes to persons attending the California 
Community Colleges, the California State University, or the University of California in order to be eligible for 
state funding under the Mills-Alquist-Deddeh Act, the State Transit Assistance Program, or the Low Carbon 
Transit Operations Program. The bill would also require a free student transit pass to count as a full price fare 
for purposes of calculating the ratio of fare revenues to operating costs. 

 
Watch 

AB 2237 
Berman (D) 
 
Bay Area County 
Transportation 
Authorities: 
Contracting 
 

2/27/2020 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 

Existing law requires each county transportation authority to award contracts for the purchase of supplies, 
equipment, and materials in excess of $75,000 to the lowest responsible bidder after competitive bidding, 
except in an emergency declared by the vote of 2/3 of the voting membership of the county transportation 
authority. 
 
This bill would require each Bay Area county transportation authority to award contracts for the purchase of 
supplies, equipment, and materials in excess of $150,000, rather than $75,000, either to the lowest responsible 
bidder or to the responsible bidder whose proposal provides the best value, as defined, on the basis of the 
factors identified in the solicitation, except in a declared emergency, as specified.  
 

 
 

Sponsor 

AB 2323 
Freidman (D) 
 
CEQA: 
Exemptions for 
TODs 
 

6/9/2020 
 
Senate  
Rules 
Committee 

This bill would provide a CEQA exemption to allow community plans, as defined, to serve as the basis for 
exemption of residential, mixed-use and employment center projects near transit. Last amended on 6/4/2020. 
 
This bill no longer specifically applies to CEQA exemptions for transit priority projects and is therefore no longer 
relevant. 

 
Watch 

 
N/A 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2176
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2176
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Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

AB 2824 
Bonta (D) 
 
San Francisco-
Oakland Bay 
Bridge: Public 
Transit /  
Greenhouse Gas 

5/5/2020 
 
Assembly 
Transportation 
Committee 
 
Failed 
Passage* 
 
 
 
 
 

This bill was a spot bill that would now require MTC Caltrans, and certain transit entities to jointly identify, plan, 
and deliver a comprehensive set of operational, transit, and infrastructure investments for the San Francisco-
Oakland Bay Bridge corridor, which would be known collectively as the Bay Bridge Fast Forward Program. The 
bill would require a report to the legislature, on or before January 1, 2022, on a comprehensive plan to 
improve bus and very high occupancy vehicle speed and travel time reliability along the San Francisco-
Oakland Bay Bridge corridor. The bill would require Caltrans to obtain federal approval or waivers, as 
necessary, to implement these provisions. Amended on 5/4/2020 

 
 

Watch 

AB 2832 
Garcia (D) 
 
Carbon Neutrality 

3/2/2020 
 
Assembly 
Natural 
Resources 
Committee 
 
Failed 
Passage* 
 
 
 
 
 

This bill would declare the policy of the state to achieve carbon neutrality as soon as possible, but no later 
than 2045, and to achieve and maintain net negative greenhouse gas emissions thereafter. The bill would 
require the California Air resources Board (CARB)to work with relevant state agencies to develop a framework 
for implementation and accounting that tracks progress toward achieving carbon neutrality, and to ensure 
that updates to the scoping plan identify and recommend measures to achieve carbon neutrality. The bill 
would require a specified plan prepared by CARB and other specified agencies to include sequestration 
targets consistent with achieving carbon neutrality and would impose other requirements on state agencies 
relating to working toward carbon neutrality. 
 

 
 

Watch 

AB 2995 
Chiu (D) 
 
San Francisco 
Bay Area Water 
Emergency 
Transportation 
Authority 

5/5/2020 
 
Assembly 
Transportation  
Committee 
 
Failed 
Passage* 
 
 
 
 

This bill has been amended to specify that the San Francisco Bay Area Water Emergency Transportation 
Authority has exclusive authority, rather than authority and control, over public transportation ferries within the 
San Francisco Bay area region. The bill would expand the definition of “public transportation ferries” to also 
include ferryboats landed at any facility operated, sponsored, funded, or subsidized by any public agency, 
but would exclude sightseeing ferries and ferries that do not provide point-to-point service from that definition. 
Amended on 5/4/2020 

 
Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2824
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2824
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2832
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2832
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2995
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200AB2995
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

SB 25  
Caballero (D) 
 
CEQA: Qualified 
Opportunity 
Zones 
 
 

7/8/2019 
 
Assembly 
Natural 
Resources 
Committee 
 
Failed 
Passage* 
 

This bill would, until January 1, 2025, establish specified procedures under CEQA for the administrative and 
judicial review of the environmental review and approvals granted for projects located in qualified 
opportunity zones that are funded, in whole or in part, by specified funds. The bill would require the Judicial 
council by September 1, 2020, to adopt rules of court applicable to an action or proceeding brought to 
attack, review, set aside, void, or annul the certification or adoption of an environmental review document or 
the granting of project approvals, including any appeals to be resolved, to the extent feasible, within 270 days 
of the filing of the certified record of proceedings with the court to an action or proceeding seeking judicial 
review of the lead agency’s action related to those projects located in a qualified opportunity zone. 
 
The bill would require a party seeking to file an action or proceeding pursuant to CEQA to provide the lead 
agency and the real party in interest a notice of intent to sue within 10 days of the posting of a certain notice 
and would prohibit a court from accepting the filing of an action or proceeding from a party that fails to 
provide the notice of intent to sue. Last Amended on 4/30/19. 
 
 

 
Watch 

SB 43 
Allen (D) 
 
Carbon Taxes 
 
 

1/31/2020 
 
Assembly  
Revenue & 
Taxation 
Committee 
 
Failed 
Passage* 
 
 

This bill would require the California Air resources Board (CARB), by no later than January 1, 2022, to submit a 
report to the Legislature on the findings of a study to propose, and to determine the feasibility and practicality 
of, assessing the carbon intensity of all retail products subject to the tax imposed pursuant to the Sales and Use 
Tax Law. Last amended on 7/1/19. 

 
Watch 

SB 50 
Wiener (D) 
 
Planning and 
Zoning: Housing 
Development & 
Equitable 
Communities 
Incentive 
 

1/30/2020 
 
Senate  
Floor 
 
Failed 
Passage* 
 

This bill would require a city, county, or city and county to grant upon request an equitable communities 
incentive when a development proponent seeks and agrees to construct a residential development that is 
either a job-rich housing project or a transit-rich housing project. The bill would provide counties with a 
populations greater than 600,000 that are eligible for an equitable communities incentive receive to receive 
waivers from maximum controls on density and automobile parking requirements greater than 0.5 parking 
spots per unit, and specified additional waivers if the residential development is located within a 1/2-mile 
or 1/4-mile radius of a major transit stop, as defined. The bill would authorize a local government to modify or 
expand the terms of an equitable communities incentive, provided that the equitable communities incentive 
is consistent with these provisions. The bill would also delay implementation of this bill in sensitive communities, 
as defined, until July 1, 2026, as provided. Last Amended on 1/6/20. 
 
 

 
Watch 
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

SB 757 
Allen (D) 
 
State Highways: 
Relinquishments 

1/30/2020 
 
Assembly  
Rules 
Committee 
 
Failed 
Passage* 

The bill would require Caltrans, not later than April 1, 2021, and biennially thereafter, to make a specified 
report to the California Transportation Commission (CTC) on which state highway routes or segments primarily 
serve regional travel and do not facilitate interregional movement of people and goods. The bill would also 
authorize Caltrans to identify in the report which of those routes and segments are the best candidates for 
relinquishment. 
 
Rather than needing piece meal bills for each jurisdiction, the bill would also authorize the CTC to relinquish a 
portion of a state highway to a county or city, if Caltrans and the county or city concerned have entered into 
an agreement providing for the relinquishment of a portion of a state highway, within the territorial limits of the 
county or city, that is not an interstate highway and does not facilitate the interregional movement of people 
and goods, as determined in the report. The bill would also require that the relinquishment of those routes and 
segments is subject to certain conditions, including that Caltrans complete a specified cost-benefit analysis 
and that the CTC hold a public hearing on the proposed relinquishment.   
 

 
 

Watch 
 
 

SB 795 
Beall (D) 
 
Housing: Climate 
Change 
Infrastructure 

5/6/2020 
 
Senate 
Governance 
and Finance 
Committee  

This bill originally included language, which SMCTA supported, to create a program to encourage transit-
oriented development but has since been amended to focus solely on housing production and is no longer 
applicable.   
 

 
Supported 

Introduced version 
 

4/2/2020 
 

N/A 
 

SB 988 
McGuire (D) 
 
Aviation Fuel 

3/4/2020 
 
Senate 
Governance & 
Finance 
Committee 
 
Failed 
Passage* 

This bill would require an aviation fuel retailer to provide a quarterly information return, as specified, and would 
subject a retailer who fails to file that information return or who files an inaccurate information return to the 
California Department of Tax and Fee Administration to a penalty of $5,000. SMCTA is monitoring the impacts 
of this bill due to pending federal action on diverting local sales tax revenue generated from the consumption 
of aviation fuel. 
 

 
Watch 

SB 1283 
Beall (D) 
 
Bus on Shoulder 
Statewide Pilot 
Program  

3/26/2020 
 
Senate Rules 
Committee 
 
Failed 
Passage* 

This bill would authorize Caltrans to establish a pilot program authorizing transit operators to have transit buses 
on the shoulders of state highways, under a project selected under the program. The pilot would include eight 
projects statewide and require the applicable agency to pay for any incurred costs. Two years after 
commencing a project, the bill would require an operator or operators, in conjunction with the applicable 
regional transportation agency, to submit a report to the Legislature that includes certain information about 
the project. Last amended on 3/26/2020 
 

 
Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200SB757
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200SB757
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SMCTA Bill Matrix – August 2020 

Measure Status Bill Summary Recommended 
Position 

Previously Tracked Bills That Are No Longer Active 

SB 1330 
Umberg (D) 
 
Sales Tax 
Exemption for 
Electric Vehicles 
 

3/26/2020 
 
Senate Rules 
Committee 
 
Failed 
Passage* 
 

This bill, on or after January 1, 2021, would provide an exemption from those taxes with respect to the sale in 
this state of, and the storage, use, or other consumption of, an electric or a hybrid electric vehicle for which 
the final listing price is not greater than $25,000. The bill would also remove the requirement that the state 
reimburse local governments for the revenue loss of the tax collection. Last amended on 3/26/2020 
 

 
Watch 

 

SB 1363 
Allen (D) 
 
Regional 
Transportation 
Plans: Sustainable 
Communities 
Strategies / 
Greenhouse Gas 
Emissions and 
Vehicle Miles 
Traveled 
Reduction Targets 
 

3/18/2020 
 
Senate 
Environmental 
Quality 
Committee 
 
Failed  
Passage* 

This bill would require the California Air Resources Board (CARB) to provide, by no later than December 31, 
2022, each affected region with greenhouse gas emission (GHG) targets for the automobile and light truck 
sector for 2045 and 2050, and with vehicle miles traveled reduction targets for 2035, 2045, and 2050, and to 
release, no later than September 30, 2022, a draft of those targets, as specified. 
 
This bill would require each metropolitan planning organization (MPO) to work with the CARB until CARB 
approves or rejects the accuracy of the technical methodology used to estimate the GHG and vehicle miles 
traveled reductions in the metropolitan planning organization’s sustainable communities strategy. 
 
This bill would require metropolitan planning organizations to additionally submit monitoring mechanisms, 
forecasted development patterns and transportation measures, policies supported by measurable local and 
regional commitments of funding, incentives technical assistance, education, collaborative planning actions, 
and drafts of their sustainable communities strategies to CARB as specified. 

 
 

Watch 

 
* This bill is not moving forward due to limitations in place on bills under consideration due to COVID-19. 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200SB1363
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=201920200SB1363
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 AGENDA ITEM #11 (a) 
 AUGUST 6, 2020 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  Derek Hansel 

Chief Financial Officer 
 

   
SUBJECT: ESTABLISHING THE APPROPRIATIONS LIMIT FOR FISCAL YEAR (FY) 2021 
 
ACTION 

 

Staff proposes the Board approve the appropriations limit, which is applicable to the 
San Mateo County Transportation Authority (TA) during FY 2021 in the amount of 
$769,365,269. 

 
SIGNIFICANCE  
The appropriations limit is the maximum amount of tax proceeds the local agency can 
appropriate during the fiscal year.  Article XIIIB of the California Constitution (the Gann 
Limit Initiative) and implementing legislation require each local agency to review its 
appropriations limitation on an annual basis.  
 
BUDGET IMPACT  
There is no budget impact. 
 
BACKGROUND  
Last year, the TA established its appropriations limit in the amount of $742,652,074 
based on data regarding inflation and population changes released by the California 
Department of Finance. Staff has calculated the limit for FY2021 to be $769,365,269, 
which is an increase of $26,713,195 or 3.60 percent.  The increase is due to a 
3.73 percent increase in the California per capita personal income offset by a 
0.13 percent decrease in the population of San Mateo County.  The TA funds subject 
to the limit are $125.4 million (the projected Measure A and Measure W tax receipts for 
the year) or 16.30 percent of the appropriations limit.   
 
Attachment A is a Notice of Determination showing the calculations and stating the 
limit applicable during FY 2021.  State law requires this notice be posted in a 
conspicuous place at the TA’s office at least 15 days before the TA takes final action 
to approve the new limit at its August 6, 2020 meeting.  This notice was posted on 
July  22, 2020, at 1250 San Carlos Avenue, San Carlos, CA  94070. 
 
Prepared By: Jeannie Chen, Manager, Budgets 

Daniel Srour, Senior Budget Analyst  
650-508-6259 
650-508-6302 
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Attachment “A” 
 
 
 
 
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
 

NOTICE OF DETERMINATION 
OF APPROPRIATIONS LIMIT 

FOR FISCAL YEAR 2021 
 
 
State law (Section 7910 of the Government Code) requires each local government 
agency to determine during each fiscal year, the appropriations limit pursuant to 
Article XIIIB of the California Constitution applicable during the following fiscal year.  
The limit must be adopted at a regularly scheduled meeting or a noticed special 
meeting and the documentation used in determining the limit must be made 
available for public review fifteen days prior to such meeting. 
 
Set out below is the methodology proposed to calculate the Fiscal Year 2021 
appropriations limit for the San Mateo County Transportation Authority.  The limit as 
set forth below will be considered and adopted at the meeting of the Board of 
Directors on August 6, 2020. 
 
 Appropriations limit for FY 2020     $742,652,074 
 
 Population change: 
  (January 1, 2019 to January 1, 2020)              -0.13% 
 
 Change in California per capita personal income 
  (January 1, 2019 to January 1, 2020)     3.73% 
  

FY 2020 Adjustment Factor: 
  (0.9987 x 1.0373)                          1.03597 
 
 FY 2020 Appropriations Limit: 
  ($742,652,074 x 1.03597)               $769,365,269 
 
 
 
Dated:  July 22, 2020 
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RESOLUTION NO. 2020 –  
 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

 
* * * 

 
ESTABLISHING THE APPROPRIATIONS LIMIT APPLICABLE TO THE 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY DURING 

FISCAL YEAR 2021 
 
 

WHEREAS, by Resolution No. 2019-09 enacted on June 6, 2019, the San Mateo 

County Transportation Authority (TA) established an appropriations limit applicable to 

the TA during the Fiscal Year (FY) 2020 in the amount of $742,652,074; and 

 WHEREAS, Article XIIIB of the California Constitution (the Gann Limit Initiative) and 

implementing legislation require that each local agency subject thereto establish the 

applicable appropriations limit by resolution on an annual basis and permit annual 

adjustments in the limit by applying to the previous year’s appropriations limit the 

factors, as issued by the California Department of Finance, reflecting changes in 

population and per capita income; and 

 WHEREAS, the calculations showing the applications of those factors have been 

forwarded to members of the TA for review and have been made available for public 

inspection at least fifteen (15) days prior to the date hereof; and 

 WHEREAS, the applicable factors are as follows: 

(1) The California per capita personal income increased by 3.73 percent; and 

(2) The San Mateo County population from January 2019 to January 2020 

decreased by 0.13 percent. 
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NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the San Mateo 

County Transportation Authority that the appropriations limit for FY2021 is hereby 

established as $769,365,269. 

Regularly passed and adopted this 6th day of August, 2020 by the following vote: 

AYES: 

NOES: 

ABSENT: 
 
 
 
     __________________________________________________ 
     Chair, San Mateo County Transportation Authority 
 
ATTEST: 
 
 
 
______________________________________ 
Authority Secretary 
 



 AGENDA ITEM #11 (b)  
 AUGUST 6, 2020 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  Derek Hansel  
 Chief Financial Officer  
   
SUBJECT: CALL FOR A PUBLIC HEARING AT THE SEPTEMBER 3, 2020 MEETING ON THE 

PRELIMINARY BUDGET FOR FISCAL YEAR 2021 
  
ACTION  
Staff requests the San Mateo County Transportation Authority establish a public 
hearing on September 3, 2020, to consider adoption of the Fiscal Year 2021 Budget.  In 
accordance with Section 131266 of the California Public Utilities Code, a public 
hearing is required for the adoption of the annual budget of a county transportation 
authority and shall be published not later than the 15th day prior to the date of the 
hearing, pursuant to Section 6061 of the Government Code. 
 
 
 
Prepared By:            Jeannie Chen, Manager, Budgets 650-508-7733 

Tina Medeiros, Senior Budget Analyst       650-508-6302 
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 AGENDA ITEM #11 (c) 
 AUGUST 06, 2020 

 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STAFF REPORT 
 

TO:  Transportation Authority 
 
FROM:  Jim Hartnett 

Executive Director 
 

 

THROUGH:  Derek Hansel 
Chief Financial Officer  
 

April Chan 
Chief Officer, Planning, Grants, and 
 the Transportation Authority 

   
SUBJECT: RECOMMENDATION TO SET A PUBLIC HEARING AND PRELIMINARY BUDGET 

FOR FISCAL YEAR 2021 
  
ACTION  
Staff recommends the Board schedule and hold a public hearing on the San Mateo 
County Transportation Authority's (TA) Preliminary Budget for Fiscal Year 2020-2021 
(FY2021) at the September 3, 2020 Board meeting. 
 
The Preliminary Budget for FY2021 is submitted for informational purposes; staff will 
present the final FY2021 budget proposal for Board adoption at the September 3, 2020 
Board meeting. 
 

 
SIGNIFICANCE  
The FY2021 Preliminary Budget reflects staff’s current expectation of sales tax revenues 
based on the most up-to-date trends for the Bay Area’s economic and market trends. 
The narrative set forth below describes the TA's Preliminary Budget for FY2021, by line 
item.  Each section has a reference to a page number and line item that correspond to 
the Financial Statement as shown on Attachment A. Attachment B shows more detail 
for the Annual Allocations, Measure A, and Measure W Categories.  
 
PUBLIC HEARING REQUIREMENTS & PROCESS 
Section 131266 of the California Public Utilities Code requires the TA to hold a public 
hearing before adopting an annual budget.  Notice of the time and place of the 
public hearing must be published at least once, 15 days prior to the hearing.  Once the 
Board approves the scheduling of a public hearing to be held at the September 3, 2020 
meeting, staff will ensure the public notice requirements and process are adhered to. 

BACKGROUND 
The TA was formed in 1988 with voter passage of Measure A, the half-cent sales tax for 
countywide transportation projects and programs.  The original Measure A expired 
December 31, 2008.  In 2004, county voters overwhelmingly approved a New Measure 
A, reauthorizing the tax through 2033.   
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In November 2018, county voters approved Measure W (placed on the ballot by the 
San Mateo County Transit District), authorizing a half-cent sales tax commencing July 1, 
2019 for a 30-year term through June 30, 2049.  One half of the Measure W proceeds 
are transferred from the San Mateo County Transit District (District) to the TA for 
administration.  The TA’s role is to administer the proceeds from the Measure A and 
Measure W taxes to fund a broad spectrum of transportation-related projects and 
programs. 
 
Revenues 
Total projected revenue for FY2021 is $235.8 million, an increase of $96.6 million, or 69.5 
percent, from the FY2020 forecast.  The large increase is due primarily to a one-time 
infusion of $100 million, further described below.   
 
Sales Tax (Attachment A, lines 1 and 3) San Mateo County Ordinance No. 04223, 
which authorized the TA to extend its Measure A half-cent Retail Transactions and Use 
Tax for an additional 25 years beginning January 1, 2009 and ending December 31, 
2033, was approved by the voters in November 2004 as a new Measure A.  San Mateo 
County Transit District Ordinance No. 105, approved by the voters as Measure W in 
November 2018, created an additional half-cent Retail Transactions and Use Tax for 30 
years beginning July 1, 2019 and ending June 30, 2049 and authorized the TA to 
administer 50 percent of the Measure W tax revenues.  
Sales Tax is cyclical and subject to changes in the economy, such as changes 
associated with the COVID-19 pandemic.  
Total sales tax receipt revenues received by the TA for FY2021 are projected to total 
$127.2 million ($84.8 million for Measure A; $42.4 million for Measure W), which is a 
decrease of $2.4 million ($1.6 million from Measure A; $0.8 million from Measure W), or 
1.8 percent, from the FY2020 forecast.  The estimated decrease is due to a revised 
projection in sales tax revenue based on the current state of the economy.  As the 
current health crisis will likely impact near-term sales tax receipts, staff will monitor 
closely and report to the Board on any major fluctuations.   
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Interest Income (Attachment A, line 5) is income revenue generated from fund 
balances in the Original and New Measure A and Measure W accounts in the County 
Investment Pool, the TA’s Investment Portfolio, and Local Agency Investment Fund 
(LAIF).  Interest Income for FY2021 is estimated at $7.6 million, a decrease of $1.1 million, 
or 12.7 percent, from the FY2020 forecast.  This decrease is a result of current market 
conditions and the low interest rate environment for all investment vehicles that’s likely 
to continue in FY2021. 
 
Rental Income (Attachment A, line 7) is generated from properties the TA owns and 
leases out to lessees.  Rental Income for FY2021 is projected at $1.0 million, an increase 
of $0.1 million, or 13.1 percent, due primarily to Consumer Price Index (CPI) increase in 
rents and the addition of several new leases. 
 
Other Sources - 101 Express Lanes Project (Attachment A, line 9) is included at $100 
million for FY2021.  This includes two grant sources for the Project: $50 million in regional 
bridge tolls from Bay Area Infrastructure Financing Authority (BAIFA) per Reso 2019-26 
and $50 million from Facebook Inc. and San Mateo County Economic Development 
Association (SAMCEDA) per Reso 2018-16 to support the capital construction of the 101 
Express Lanes project. 
 
Expenditures 
Expenditures are budgeted primarily based upon the Transportation Expenditure Plan in 
Measure A (2004 TEP) and the Congestion Relief Plan in Measured W, each of which 
assigns percentages of tax revenues for various categories of programs and projects.  
 
Budget expenditures for the seven primary Measure A program categories are as 
follows: 
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Category 

 
% of Tax 

Transit 30.0% 
Highways 27.5% 
Local Streets & Transportation 22.5% 
Grade Separation 15.0% 
Pedestrian & Bicycle 3.0% 
Alternative Congestion Relief 1.0% 
Administration-Staff Support 1.0% 
Total 100.0% 

 
Budget expenditures for the four primary Measure W program categories administered 
by the TA are as follows: 
 

Category % of Tax 
Countywide Highway Congestion 
Improvement 22.5% 
Local Safety, Pothole and 
Congestion Relief Improvement, 
Grade Separation 12.5% 
Bicycle & Pedestrian Improvements 5.0% 
Regional Transit Connections 10.0% 
Total 1 50.0% 
  

The total Preliminary expenditures for FY2021 (Attachment A, line 34) are projected at  
$218.3 million, an increase of $93.1 million, or 74.4 percent, compared to the FY2020 
forecast due to the $100.0 million expense for the Express Lanes project.  The FY2021 
preliminary budget expenditures are composed primarily of $30.9 million in Measure A 
Annual Allocations (Attachment A, line 16), $40.7 million in Measure A Categories 
(Attachment A, line 18), $100.0 million in Other Uses of fund for support of the 101 
Managed Lane Project (Attachment A, line 20), $8.5 million in Measure W Annual 
Allocations (Attachment A, Line 22), $33.9 million in Measure W Categories (Attachment 
A, line 24),  $2.3 million in Oversight (Attachment A, line 26), and $2.0 million in Total 
Administrative Expenses (Attachment A, line 32).  
 
Preliminary expenditures for FY2021 fall into the following major categories: 
 
 
Measure A Annual Allocations (Attachment A, line 16) 
Annual Allocations are allocated directly to the recipients without a separate fund 
programming process.  Total Annual Allocations for FY2021 are projected at $30.9 
million, a decrease of $0.6 million, or 1.8 percent, from the FY2020 forecast.  Annual 

                                                 
1 Pursuant to Measure W, the other 50% of the sales tax revenues are used for 
transportation systems and administered by the San Mateo County Transit District. 
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Allocations include projects with FY2021 funding requirements as detailed in 
Attachment B.    
 

• Allocation to Local Entities – The FY2021 preliminary budget of $19.0 million is for 
the improvement and maintenance of local transportation, including streets and 
roads for the twenty cities in the County and the unincorporated County. 

 
• SFO Bart Extension – The FY2021 preliminary budget of $1.7 million is a direct 

allocation to BART, and it represents the District’s share of financial assistance 
associated with the existing San Mateo County / SFO Bart extension.  

 
• Paratransit – The FY2021 preliminary budget of $3.4 million is to meet the 

paratransit needs of the county.  
 

• Transfer to San Mateo County Transit District (SMCTD) for Caltrain – The FY2021 
preliminary budget of $6.8 million is for San Mateo County's local share for 
Caltrain operational expenditures; this represents the up-to 8% of sales tax 
receipts that can be transferred to Caltrain for rail operations. 

 
Measure A Categories (Attachment A, line 18) 
Measure A Categories include programs as detailed in Attachment B.  These categories 
include Alternative Congestion Relief, Dumbarton, Caltrain, Pedestrian and Bicycle 
Program, Local Shuttle, Streets and Highways, Grade Separation, and the San Mateo 
County Ferry Service. 
 

• Alternative Congestion Relief – The $0.8 million in the FY2021 preliminary budget 
represents the full 1 percent of projected sales tax outlined in the 2004 
Transportation Expenditure Plan (TEP).  Of the total, $0.3 million is proposed to be 
set aside for future alternative congestion relief projects.  The remaining $0.5 
million is budgeted for Commute.org’s Transportation Demand Management 
Program for FY2021. 
 

• Dumbarton – The FY2021 preliminary budget of $1.7 million is for station facilities 
and enhancement for the Dumbarton rail corridor through East Palo Alto, Menlo 
Park, and Redwood City.  This amount will be set aside for the potential 
programming to the Dumbarton Rail Project, currently in the pre-environmental 
review phase and is being managed by the San Mateo County Transit District.  

 
• Caltrain – San Mateo County's local share for the system-wide improvement 

program in the FY2021 preliminary budget is $6.8 million.  System-wide capital 
improvements anticipated to be undertaken in FY2021 for the Caltrain system 
include: State of Good Repair rolling stock, signal, track and station work.  These 
funds will be matched with monies from the other Caltrain partners, the Santa 
Clara Valley Transportation Authority and the City and County of San Francisco. 
 

• Pedestrian and Bicycle – The Pedestrian and Bicycle line item for $2.6 million 
represents the 3 percent of sales tax revenues designated for this category in the 
2004 TEP.  These funds will be used for projects selected through future calls for 
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projects. 
 

• Local Shuttle – The $3.4 million for this line item represents the funds set aside for 
shuttles receiving allocations resulting from the FY2021 Shuttle Program call for 
projects.  

 
• Streets and Highways – In accordance with the 2004 TEP, the Streets and 

Highways Program expenditures include funding for key congested corridors in 
the amount of $14.7 million, and for supplemental roadway projects in the 
amount of $8.6 million.  These funds will be used for projects selected through 
future calls for projects processes. 

 
• Grade Separation – The $1.1 million preliminary budget for this line item is 

available for future Grade Separation projects.  15 percent of Measure A sales 
tax revenue outlined in the 2004 TEP is set aside for grade separation projects.  
When the TA Board approved funding for the 25th Avenue Grade Separation 
project (Project), it included funding from future years’ Grade Separation 
program funds.  In FY21, the obligations for the Project has now been met, and 
the $1.1 million is being made available for other future, eligible grade separation 
projects. 

 
• San Mateo County Ferry Service - $0.9 million for this line item is budgeted in the 

FY2021 preliminary budget for FY2021 and is available for programming to ferry 
projects in accordance with the TA Strategic Plan.   

 
Other Uses -101 Express Lanes Project (Attachment A, line 20) 
Funds included in the Revenues section include Regional Bridge Tolls, Facebook Inc. 
and San Mateo County Economic Development Association (SAMCEDA) in the amount 
of $100 million will be used to support the construction phase of the 101 Express Lanes 
Project.  The $100 million is part of the $581.1 million project budget, and funding 
agreements for these grants have previously been approved by the TA Board.  
 
Measure W Annual Allocations (Attachment A, line 22) 
Annual Allocations are allocated directly to the recipients without a separate fund 
programming process.  Total Annual Allocations for FY2021 are projected at $8.5 million.  
Annual Allocations include projects with FY2021 funding requirements as detailed in 
Attachment B.    
 

• Allocation to Local Entities – The FY2021 preliminary budget of $8.5 million is for 
the major arterial and local roadway improvements in key congested areas 
throughout the County. 

 
Measure W Categories (Attachment A, line 24) 
Measure W Categories include programs as detailed in Attachment B.  These 
categories include Countywide Highway Congestion Improvements, Local Safety, 
Pothole and Congestion Relief Improvements, Bicycle and Pedestrian Improvements, 
and Regional Transit Connections. 
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• Countywide Highway Congestion Improvements – The $19.1 million in the FY2021 
preliminary budget is the full 22.5 percent of projected sales tax outlined in 
Measure W.   
 

• Local Safety, Pothole and Congestion Relief Improvements Grade Separation – 
The FY2021 preliminary budget of $2.1 million is the full 2.5 percent for Congestion 
Relief Projects in Measure W. 

 
• Bicycle and Pedestrian Improvements – The Bicycle and Pedestrian line item for 

$4.2 million in FY2021 represents the full 5 percent of sales tax revenues 
designated for this category in Measure W.  These funds will be used for projects 
selected through future calls for projects. 

 
• Regional Transit Connection – The FY2021 preliminary budget of $8.5 million is the 

full 10 percent for Congestion Relief Projects in Measure W.  These funds will be 
used for projects to improve transit connectivity between the County and the 
region. 
 

Oversight (Attachment A, line 26) 
Oversight costs include staff and consultant costs to support programming and 
monitoring of projects, calls for projects and administration of the policies and 
procedures for implementation of the 2004 Measure.  These expenditures will be funded 
from interest earned on the investment of fund balances. The oversight category 
contains $2.3 million for TA costs associated with implementing the various TEP 
categories.  There is no change in oversight when compared to the FY2020 forecast. 
 
Staff Support (Attachment A, line 29) 
Staff support includes wages and benefits to administer the TA.  The FY2021 preliminary 
budget for this line is $1.1 million.  A majority of the $1.1 million budget will be funded by 
the 1.0 percent of the FY2021 Measure A sales tax category designated for staff support 
and the remainder would be funded from previous’ years surplus in this category. 
The decrease between FY2021 and FY2020 budget is primarily due to decreases in 
allocated retiree medical costs and unfunded pension obligations. 
 
Measure A Info-Others (Attachment A, line 30) 
Measure A Info-Others expense includes the printing and information services for the 
Communications division.  Measure A Info-Others is budgeted at $5,000 for FY2021.   
 
Other Admin Expenses (Attachment A, line 31) 
Other Admin Expenses represent administrative expenses other than Staff Support and 
Measure A Info-Other.  Other Admin Expenses is budgeted at $0.9 million for FY2021 and 
primarily consists of legal expenses, insurance expenses, and bank and audit fees.  The 
decrease between FY2021 and FY2020 forecast is primarily due to the one-time 
expenses in FY2020 for legal costs associated with the 101 Managed Lane Project and 
the reduction in insurance premiums for FY2021. 
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Total Administrative (Attachment A, line 32) 
Total administrative expenditures for FY2021 are projected at $2.0 million, or 
15.9 percent less than the FY2020 forecast. 
 
 
Prepared By:   Jeannie Chen, Manager, Budgets 650-508-7733 
                         Daniel Srour, Senior Budget Analyst 650-508-6302                      
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