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AGENDA 
BOARD OF DIRECTORS MEETING 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
 

Due to COVID-19, this meeting will be conducted via teleconference only (no physical location) pursuant 
to the Governor’s Executive Orders N-25-20 and N-29-20. 

Directors, staff and the public may participate remotely via Zoom at 
https://samtrans.zoom.us/j/97489736685?pwd=UkN4T0gwU0IwbHFjZkNCTm1Dd0VaZz09 or by entering 
Webinar ID: 974 8973 6685, Passcode: 019469 in the Zoom app for audio/visual capability or by calling 1-
669-900-9128 (enter webinar ID and press # when prompted for participant ID) for audio only. The video 
live stream will be available during or after the meeting at 
http://www.smcta.com/about/boardofdirectors/video.html. 

Public Comments: Members of the public are encouraged to participate remotely. Public comments may 
be submitted to publiccomment@smcta.com prior to the meeting’s call to order so that they can be sent to 
the Board as soon as possible, while those received after an agenda item is heard will be included into the 
Board’s weekly correspondence and posted online at: 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html 

Oral public comments will also be accepted during the meeting through Zoom* or the teleconference 
number listed above.  Public comments on individual agenda items are limited to one per person PER 
AGENDA ITEM. Use the Raise Hand feature to request to speak.  For participants calling in, dial *67 if you 
do not want your telephone number to appear on the live broadcast.  Callers may dial *9 to use the Raise 
Hand feature for public comment. Each commenter will be recognized to speak and callers should dial *6 to 
unmute themselves when recognized to speak for two minutes or less.  The Board Chair shall have the 
discretion to manage the Public Comment process in a manner that achieves the purpose of public 
communication and assures the orderly conduct of the meeting. 

July 1, 2021 – Thursday 5:00 pm 
 

1) Call to Order  

2) Roll Call/Pledge of Allegiance   

3) Public Comment For Items Not on the Agenda   
Public comment by each individual speaker shall be limited two (2) minutes. Items 
raised that require a response will be deferred for staff reply. 

4) Report of the Citizens Advisory Committee  

 

BOARD OF DIRECTORS 2021 
 
EMILY BEACH, CHAIR 
RICO E. MEDINA, VICE CHAIR 
CAROLE GROOM 
DON HORSLEY 
JULIA MATES 
MARK NAGALES 
CARLOS ROMERO 
 
CARTER MAU 
ACTING EXECUTIVE DIRECTOR 

https://www.gov.ca.gov/category/executive-orders/
https://www.gov.ca.gov/wp-content/uploads/2020/03/3.17.20-N-29-20-EO.pdf
https://samtrans.zoom.us/j/97489736685?pwd=UkN4T0gwU0IwbHFjZkNCTm1Dd0VaZz09
http://www.smcta.com/about/boardofdirectors/video.html
mailto:publiccomment@smcta.com
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html
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5) Consent Calendar  
Members of the Board may request that an item under the Consent Calendar be 
considered separately 

 

a) Approval of Minutes of the Board of Directors Meeting of 
June 3, 2021 

MOTION 

b) Acceptance of Statement of Revenues and Expenditures for 
the Period Ending May 31, 2021  

MOTION 

c) Award of Contract to Provide e-Builder Software Subscription 
Services  

RESOLUTION 

d) Approve Execution of a Second Amendment to Cooperative 
Funding Agreement with the San Mateo County Express Lanes 
Joint Powers Authority  

RESOLUTION 

e) Approval and Ratification of the Fiscal Year 2022 Transportation 
Authority Insurance Program  

RESOLUTION 

6) Nominating Committee Report for the Citizens Advisory Committee 
(C. Groom/M. Nagales) 

 

a) Appointment of Citizens Advisory Committee Members MOTION 

7) Report of the Chair  

8) Joint Powers Board Liaison Report   

9) Report of the Executive Director   

10) Program  

a) Peninsula Corridor Electrification Project  INFORMATIONAL 

11) Finance  

a) Programming and Allocation of Measure A Funds in the Amount 
of $23 Million for the South San Francisco Caltrain Station 
Improvement Project  

RESOLUTION 

b) Allocate an Additional $138,500 in Measure A Funds for the 
Design Phase of the State Route (SR) 1 Main Street to Kehoe 
Avenue Safety and Operational Improvements  

RESOLUTION 

12) State and Federal Legislative Update  INFORMATIONAL 

13) Requests from the Authority  

14) Written Communications to the Authority  

15) Date/Time of Next Regular Meeting: Thursday, August 5, 2021, 5:00 pm, via Zoom 
teleconference 

 

16) Report of Legal Counsel  
17) Adjourn  
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INFORMATION FOR THE PUBLIC 
All items appearing on the agenda are subject to action by the Board.  Staff recommendations are 
subject to change by the Board. 

If you have questions on the agenda, please contact the Authority Secretary at 650-508-6242.  
Assisted listening devices are available upon request.  Agendas are posted on the TA website at 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html.  
Communications to the Board of Directors can be emailed to board@smcta.com.  

Free translation is available; Para traducción llama al 1.800.660.4287; 如需翻译 请电1.800.660.4287 

Date and Time of Regular and Citizens Advisory Committee Meetings 
The Transportation Authority (TA) meets regularly on the first Thursday of the month at 5 p.m. The TA 
Citizens Advisory Committee (CAC) meets regularly on the Tuesday prior to the TA Board meeting 
at 4:30 pm. Date, time and location of meetings may be changed as necessary. Meeting 
schedules for the Board and CAC are available on the TA website. 

Location of Meeting 
Due to COVID-19, the meeting will only be via teleconference as per the information provided at 
the top of the agenda.  The Public may not attend this meeting in person.  

*Should Zoom not be operational, please check online at 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html for any 
updates or further instruction. 

Public Comment 
Members of the public are encouraged to participate remotely. Public comments may be 
submitted to publiccomment@smcta.com prior to the meeting’s call to order so that they can 
be sent to the Board as soon as possible, while those received during or after an agenda item 
is heard will be included into the Board’s weekly correspondence and posted online at: 
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html 
Oral public comments will also be accepted during the meeting through Zoom or the 
teleconference number listed above.  Public comments on individual agenda items are 
limited to one per person PER AGENDA ITEM and each commenter will be automatically 
notified when they are unmuted to speak for two minutes or less.  The Board Chair shall have 
the discretion to manage the Public Comment process in a manner that achieves the purpose 
of public communication and assures the orderly conduct of the meeting. 

Accessible Public Meetings/Translation 
Upon request, SamTrans will provide for written agenda materials in appropriate alternative 
formats, or disability-related modification or accommodation, including auxiliary aids or 
services, to enable individuals with disabilities to participate in and provide comments 
at/related to public meetings. Please submit a request, including your name, phone number 
and/or email address, and a description of the modification, accommodation, auxiliary aid, 
service or alternative format requested at least at least 72 hours in advance of the meeting or 
hearing. Please direct requests for disability-related modification and/or interpreter services to 
the Title VI Administrator at San Mateo County Transit District, 1250 San Carlos Avenue, San 
Carlos, CA 94070-1306; or email titlevi@samtrans.com; or request by phone at 650-622-7864 or 
TTY 650-508-6448. 
Availability of Public Records 
All public records relating to an open session item on this agenda, which are not exempt from 
disclosure pursuant to the California Public Records Act, that are distributed to a majority of the 
legislative body will be available for public inspection at 1250 San Carlos Avenue, San Carlos, CA 
94070-1306, at the same time that the public records are distributed or made available to the 
legislative body. 

http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html
mailto:board@smcta.com
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html
mailto:publiccomment@smcta.com
http://www.smcta.com/about/boardofdirectors/boardofdirectorscalendar.html
mailto:titlevi@samtrans.com
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 SAN CARLOS AVENUE, SAN CARLOS, CA 94070 

MINUTES OF JUNE 3, 2021 
 

MEMBERS PRESENT: 
Via 

Teleconference 

E. Beach (Chair), C. Groom (joined at 5:07 pm), D. Horsley (left at 
6:55 pm), J. Mates, R. Medina (Vice Chair) (left at 7:01 pm), 
M. Nagales, C. Romero 

MEMBERS ABSENT: None 

STAFF PRESENT:  C. Mau, A. Chan, J. Hurley, J. Cassman, S. van Hoften, D. Hansel, 
V. Baum, P. Gilster, P. Skinner, J. Brook, D. Seamans 

 
1. CALL TO ORDER 
Chair Emily Beach called the meeting to order at 5:03 pm. 

2. ROLL CALL/PLEDGE OF ALLEGIANCE 
Ms. Seamans confirmed that a quorum was present. 

Chair Beach requested that Director Julia Mates lead the Pledge of Allegiance.  

3. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA 

Rich Hedges said that, in reference to C/CAG’s (City/County Association of 
Governments of San Mateo County) lifeline program funds, he would support using 
such funds for a bus line that would serve communities of concern. 

4. REPORT OF THE CITIZENS ADVISORY COMMITTEE 
Chair Beach noted that the report was in the packet. Joe Hurley noted that Steven 
Green was moving to Portland and had left the CAC. 
 

Director Carole Groom joined the meeting at 5:07 pm. 
 
5. CONSENT CALENDAR 

Regarding Item #5c, Director Carlos Romero asked if the estimate regarding South San 
Francisco that was supposed to be ready by May 28 was completed. April Chan, Chief 
Officer, Planning, Grants/Transportation Authority, responded that the Caltrain project 

a) Approval of Minutes of the Board of Directors Meeting of May 6, 2021 
b) Acceptance of Statement of Revenues and Expenditures for the Period Ending April 

30, 2021 
c) Acceptance of Capital Projects Quarterly Status Report for 3rd Quarter Fiscal Year 

2021  
d) Establishing the Appropriations Limit for Fiscal Year 2021-22 – Approved by 

Resolution No. 2021-12 
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delivery team is reviewing the figures and that an update to the TA Board will be 
forthcoming. 
 
Motion/Second: Romero/Nagales 
Ayes: Beach, Groom, Horsley, Mates, Medina, Nagales, Romero 
Noes: None 
Absent: None 

6. REPORT OF THE CHAIR 
a. Appointment of Representatives to the San Mateo County Express Lanes Joint Powers 

Authority 
Chair Beach nominated herself, Vice Chair Rico Medina, and Director Don Horsley for 
re-appointment to the San Mateo County Express Lanes Joint Powers Authority (SMCEL-
JPA). 

Motion/Second: Beach/Groom 
Ayes: Beach, Groom, Horsley, Mates, Medina, Nagales, Romero 
Noes: None 
Absent: None 

7. SAN MATEO COUNTY TRANSIT DISTRICT LIAISON REPORT 
Vice Chair Medina said that the report had been posted to the website and 
summarized highlights of the SamTrans Board meeting. 

8. JOINT POWERS BOARD LIAISON REPORT 
Carter Mau, Acting Executive Director, said that the report had been posted to the 
website. He provided highlights of the June 3, 2021 Joint Powers Board (JPB) meeting, 
noting that completion of the electrification project will be delayed until late 2024, and 
that the project cost is estimated to increase by $333 million as determined by an FTA 
(Federal Transit Administration) Risk Refresh exercise. He said that Caltrain would be 
closely monitoring the cost increases, as will TA staff since the TA is a funding partner in 
the Project.  

Director Horsley asked if Measure RR funds would be used to cover the cost increases. 
Mr. Mau said Measure RR would play a role in the funding of the cost increases, 
including borrowing from Measure RR funds and repaying with low-carbon fuel credit 
that the electrification project would generate in the future. 

Director Romero asked how confident Caltrain was that they could handle the two-
year delay of the electrification project. Mr. Mau said that the schedule will be closely 
monitored to keep on the schedule, and that issues of delay responsibility need to be 
worked out with the contractor. 

Director Horsley asked if the work on the South San Francisco station was adding to the 
delay; Mr. Mau said that it was unlikely. 

9. REPORT OF THE EXECUTIVE DIRECTOR 
Mr. Mau said that his report was in the packet, and included discussion of the May 14 
SMCEL-JPA meeting. 
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10. PROGRAM 
a) Adoption of Short Range Highway Plan – Approved by Resolution No. 2021-13 
Patrick Gilster, Manager, Programming and Monitoring, presented the staff report. 

Motion/Second: Mates/Medina 
Ayes: Beach, Groom, Horsley, Mates, Medina, Nagales, Romero 
Noes: None 
Absent: None 

11. FINANCE 
a) San Mateo County Express Lanes Joint Powers Authority’s (SMCEL-JPA) Request to 

the Transportation Authority (TA) to Agendize, Discuss, and Consider the Credit 
Enhancement Fee Included in the July 2020 Loan Agreement for the Express Lanes 
Equity Program 

April Chan, Chief Officer, Planning, Grants/Transportation Authority, provided the 
presentation. 

Director Mates asked if there were legal risks or concerns on the JPA’s (SMCEL-JPA) 
request. Joan Cassman, Legal Counsel, explained if the request from the JPA is to 
earmark the funds and then return to the JPA for the equity program, then such a 
request is viewed more as a grant. She said that this is because once the fees are 
remitted to the TA, the funds would then be governed by TA’s own policies, including 
those policies that were established on how monies would be dispensed. She clarified 
that such a request would be governed by the TA’s voter-approved transportation 
expenditure plan, and said that another way to address the JPA’s request may be a 
discussion on reducing or eliminating the credit enhancement fee.  

Director Carole Groom inquired if the word “equity” appears in any of the TA’s 
expenditure plan documentation. Ms. Cassman said that such a term has become a 
term of art of late, and that such a term was not used in any of the programs in the 
expenditure plan that was originally drafted. Ms. Cassman did note that even though 
the term does not appear in the original plan, there are certain programs in the 
Expenditure Plan that may be able to support the equity program, including the 
ACR/TDM (Alternative Congestion Relief/Traffic Demand Management) program that 
was discussed by Ms. Chan in her presentation, as long as the funds are still being used 
to support what the ACR/TDM program is meant to do, e.g., provide congestion relief. 
Director Groom thanked Ms. Cassman for the explanation and added that the TA 
Board did express desire during the development of the 101 Express Lanes project to 
support an equity program.  

Director Romero said he viewed the $400,000 as a payment of a fee rather than a 
“repayment” of the loan to the TA. He said the money is earned income by the TA since 
it was not derived from tax revenues resulting from Measure A. Derek Hansel, Chief 
Financial Officer, said that he agreed that it is a payment and said the fee paid will be 
returned to the highway program as compensation for the risks the program took on for 
doing the loan transaction. Director Romero said if the money is returned to the 
highway program, then some of that money should rightly go towards the highway 
project, including the equity program. Ms. Cassman said there was a discrepancy 
between the equity program and the capital costs of the project since the equity 
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program is part of the operation costs of the express lanes and such costs are not 
considered as infrastructure costs, which are the type of costs that can be paid out of 
the highway program. Director Romero asked if the loan covers a portion of operations. 
Mr. Hansel said it covered start-up operational costs and start-up costs for the equity 
program. 

Director Mark Nagales inquired if the funding request is a one-time grant of funds or if it 
is in perpetuity. Ms. Cassman and Ms. Chan responded that while the letter from the 
JPA does not mention the duration, it does not appear there is a time limit: as long as 
the fee is being paid, the intent is to request the funds be set aside for the equity 
program. Director Nagales asked if the JPA will be using the funds, if granted, to buy 
transponders and/or Clipper cards as part of the equity program. Ms. Chan responded 
that the funds can be used for either or both, and possibly over time as the equity 
program evolves, it may be used for other equity program strategies. Ms. Cassman said 
there are ways to address specific requests to supplement funding for an equity 
program, specifically a grant application.  

Public Comment: 

Diane Papan, SMCEL-JPA, said that she was in favor of earmarking the funds to support 
the equity effort. 

Adina Levin, Friends of Caltrain, TEAMC, said they supported the equity program and 
urged the Board to seek additional funding for equity programs. 

Gina Papan, MTC (Metropolitan Transportation Commission) Commissioner for San 
Mateo County and representing Supervisor David Canepa, said that equity programs 
would benefit SamTrans and Caltrain and have the most impact on communities of 
need.  

Chair Beach noted that she confirmed with the JPA Policy/Program Manager that the 
San Mateo County Express Lanes equity program is the first in the country to begin 
operations even before any revenues are earned from the express lanes. She noted 
that, as part of the loan transaction between the TA and the JPA, there is $1 million of 
benefit has been dedicated to communities of need as start-up funds. She requested 
comment from the TA representatives on the SMCEL-JPA board. 

Director Horsley, SMCEL-JPA Chair, noted that TA has taken significant risks and that the 
credit enhancement fee is well earned.  

Vice Chair Medina, the other TA director who sits on the SMCEL-JPA Board, commented 
that while the TA Board is supportive of the equity program, they feel that setting aside 
the fee as requested by the JPA now is premature since the equity program is still in the 
early stages of formation.  

Director Groom said she advocated setting aside the $400,000 and then discussing how 
best to use the funds. 

Chair Beach, representing the SMCEL-JPA, concurred that the equity piece is a must-
have, but that the appropriate bucket to fund it needs to be determined. She 
suggested Measures A or W or future toll revenues as potential sources of funding as 
opposed to setting aside the credit enhancement fee for that purpose. 
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Director Mates said she felt that renegotiating was off the table and that TA staff should 
be directed to work with JPA staff to finding funding sources; Director Nagales 
concurred. 

Director Romero said that it was imperative to target low-income, working class 
residents in an equity program, saying that he believes that the current equity program 
is woefully underfunded. He said the credit enhancement fee will be paid by toll 
revenues, not by the taxpayers. He suggested putting the credit enhancement fee in a 
sinking fund for such purpose.  

Director Horsley and Vice Chair Medina said they both agreed with the idea of TA and 
JPA staff working together to find other funding sources.  

Director Horsley left the meeting at 6:55 pm. 

Chair Beach said the opportunity to grow the equity program lies in future toll revenues. 
She said there will be important policy discussions in the future at the JPA on how to 
spend these revenues, including which infrastructure projects to fund and how much to 
spend on the equity program. 

Director Groom asked why the express lane equity program cannot be considered part 
of the highway program. Ms. Cassman said that the highway program was geared to 
construction rather than operational expenses.  

Vice Chair Medina left the meeting at 7:01 pm 

Director Romero said he was not in favor of a subtractive approach, such as using other 
TA programs for the equity program that can be used for other projects/programs. He 
said that he was in favor of an additive approach. 

Director Nagales said that he supported considering out-of-the-box ideas and 
continuing the conversions regarding equity programs. 

b) Public Hearing: Adoption of Proposed Budget for Fiscal Year 2022– Approved by 
Resolution No. 2021-14 

1. Chair Beach opened the public hearing. 
2. Virginia Baum, Budget Manager, provided the presentation. 
3. Chair Beach called for any public comment. 

There were no comments. 

4. Chair Beach made a motion to close the public hearing. 
5. Chair Beach asked for further comments from the Board. 

There were no further comments. 

Motion/Second: Groom/Romero 
Ayes: Beach, Groom, Mates, Nagales, Romero 
Noes: None 
Absent: Horsley, Medina 
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12. STATE AND FEDERAL LEGISLATIVE UPDATE
Amy Linehan, Public Affairs Specialist, briefly summarized the highlights of recent federal 
and state legislation. 

She said the President Biden released his Fiscal Year 2022 budget, which includes 
$88.2 billion of funding proposed for the Department of Transportation. 

She said that Governor Newsom recently released his May revised budget. She noted 
that June 15 was the deadline for passing a balanced budget at the state level. 

13. REQUESTS FROM THE AUTHORITY
Director Nagales suggested adjourning in honor of victims of the VTA (Santa Clara 
Valley Transportation Authority) tragedy. 

14. WRITTEN COMMUNICATIONS TO THE AUTHORITY
Chair Beach noted that the correspondence was available on the website.

15. DATE/TIME OF NEXT REGULAR MEETING
Chair Beach announced that the next meeting would be on Thursday, July 1, 2021 
5:00 pm, via Zoom teleconference. 

16. REPORT OF LEGAL COUNSEL
Ms. Cassman said that there was nothing to report.

17. ADJOURN
Chair Beach called for a moment of silence to honor those VTA employees who lost 
their lives in the May 26 light railyard shooting. The meeting adjourned at 7:26 pm in their 
memory. 

An audio/video recording of this meeting is available online at www.smcta.com. Questions may be 
referred to the Authority Secretary's office by phone at 650.508.6242 or by email to board@smcta.com. 

http://www.smcta.com/
mailto:board@smcta.com
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Report from the TA Citizens Advisory Committee 
Meeting of June 1, 2021 

 
The TA CAC meeting held on June 1 was chaired by John Fox due to Chair Bar-
bara Arietta’s inability to access Internet via cell phone service.  Chair Arietta did 
participate by calling in from a landline.   
The committee met online via a Zoom meeting with TA staff.  The CAC heard 
presentations and reviewed reports, and there were both informational items as 
well as agenda items requiring a motion with roll call vote. 
The informational items were 

• CAC Item 4 - public comments for items not on the agenda,  a comment was 
offered to clarify the minutes of the May meeting 

• TA Board item 11b - SMCEL-JPA request to the TA re: credit enhancement 
fee 

April Chan provided a presentation, and extensive discussion, on the proposed use 
of a credit enhancement fee associated with the 100M$ loan the TA provided to the 
Express Lanes Joint Powers Authority. The information is provided in order to 
place this item on a future agenda. In short, the TA as stated in the agreed upon 
terms and condition of the loan agreement are paid a credit enhancement fee for 
the credit risk assumed by loaning funds to the Express Lanes Joint Powers Au-
thority. The JPA has requested the TA to consider using some of these funds to 
support an equity program. There was discussion on the forms the equity program 
might take, including $50 credit on a flex toll tag, or a $50 yearly credit on a Clip-
per card, etc. The CAC was interested in understanding how the equity program 
would qualify members of the public, would the program renew every year, and 
other details to understand. 

 
• TA Board Item 12 State and Federal Legislative Update 

Ryan McCauley briefed the CAC on both Federal and State legislation and possi-
ble actions. Federal infrastructure funding could bring significant support to transit 
projects, but details are not in final form. The State is likely to have a budget sur-
plus, the amount that might go to transportation investments is unclear. The Gover-
nor's Budget proposal is out for negotiation.  
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• TA board item 5(a)  Approval of Minutes of the Board of directors Meeting 
of May 6, 2021 

There were no comments or suggested edits. 
 
There were agenda items requiring a motion and vote.  
 

• Approval of CAC Minutes from May 4, 2021 
 
Minutes were approved unanimously after some editing suggestions provided 
through public comment.  
 

• TA board item 10a - Short Range Highway Plan Adoption   

Patrick Gilster gave a summary of the plan, the May meeting had extensive discus-
sion on the content. This presentation was the last step in a long process, this mo-
tion called for adoption of the plan. The implementation will start with a call for 
projects. These proposals will be ranked, studied and potentially funded as de-
scribed in the plan.  The motion of adoption passed unanimously. 

 
• TA Board Item 11(a) Adoption of Proposed Budget for FY2022 

Virginia Baum provided a summary of the proposed budget for FY2022.  After 
some discussions, comments about how well San Mateo County tax revenues have 
rebounded during the pandemic year, the motion to adopt the budget passed unani-
mously. 

• TA board Item 5(b) Acceptance of Statement of Revenues and Expenditures for 
Period Ending April 30, 2021 

The Motion passed unanimously. Vice-Chair Fox encouraged the CAC to examine 
the reports and pass any questions to staff through Joe Hurley. 

• TA board item 5(c) Acceptance of Capital Projects Quarterly Status Report for 
3rd Quarter Fiscal year 2021 

Joe Hurley explained that the TA is updating the format of these Quarterly Status 
Report; this is a work in progress. Joe asked the CAC to examine the reports and 
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new formats, and to suggest to the TA staff what works well, what might be im-
proved, and especially if there is some aspect the CAC would like to see added. 
The Motion passed unanimously. Vice-Chair Fox encouraged the CAC to examine 
the reports and to help with possible new formats or report features. 

• TA board item 5(d) - Establishing the appropriations limits for FY22 

Virginia Baum explained the necessity of using a formula to adjust the appropria-
tions limit each year, using adjustments for population as well as tax revenue. 
While there was a small decrease in population in the county, tax revenue is up, so 
there is a small increase in the appropriation limit for FY22. The Motion passed 
unanimously. 

The meeting concluded with 
 

• Report of the Chair 
 
Barbara Arietta informed the CAC about the MTC and ABAG Draft Plan Bay 
Area 2050. This has been over three years in process, with many public meetings 
and technical analysis. This 30-year plan charts a course for a Bay Area that is af-
fordable, connected, diverse, healthy and vibrant for all its residents through 2050 
and beyond. 
 
Draft Plan Bay Area 2050, along with drafts of the Implementation Plan and vari-
ous supplemental reports, are now all available for review and comment. 
The MTC and ABAG are asking you to read Draft Plan Bay Area 2050 and give 
your comments at the Planbayarea.org website by July 20. In addition, when you 
go to that website, you will also find out how to virtually participate in a number of 
webinars, workshops and hearings on the Draft Plan Bay Area 2050. 
 
You will also find out how to leave your comments, by either voicemail or email, 
if you can’t attend the webinars, workshops or hearings. All comments must be re-
ceived by 5:00 pm on Tuesday, July 20. 
 
Barbara forwarded the MTC-ABAG email to Jean Brooks, CAC secretary. Barbara 
asks the entire CAC for help in responding to the MTC-ABAG request for com-
ment submission. 
 
• Report from Staff 

http://planbayarea.org/
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Joe Hurley reported for the TA, and asked that we close our meeting by remember-
ing the families who have lost loved ones in the recent tragedy at the Santa Clara 
VTA.  

• Report from Members 
Steven Green was thanked by everyone on the CAC for his service and participa-
tion in the committee. He is leaving for Portland. Thanks were expressed to all the 
meeting presenters, as well as Jean Brook for her consistent skill keeping the Zoom 
meeting running smoothly. 
 
Submitted June 2, 2021 
John D. Fox 
TA CAC Vice Chair 
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JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM:  Derek Hansel 
Chief Financial Officer 

SUBJECT: STATEMENT OF REVENUES AND EXPENDITURES FOR THE PERIOD ENDING 
MAY 31, 2021 

ACTION 
Staff proposes that the Board accept and enter into the record the Statement of 
Revenues and Expenditures for the month of May 2021 and supplemental information. 

The statement columns have been designed to provide easy comparison of year to 
date prior to current actuals for the current fiscal year including dollar and percentage 
variances.  

SIGNIFICANCE 
 

Year to Date Revenues: As of May year-to-date, the Total Revenue (page 1, line 8) is 
$94.7 million higher than prior year actuals. This is primarily due to the issuance of the 
2020 Series A & B Sales Tax Revenue Bonds included in Other Sources – 101 EL Project 
(page 1, line 6). The increases are partially offset by the decreases in Measure A Sales 
Tax (Page 1, line 2) and Interest Income (Page 1, line 4). 

Year to Date Expenditures: As of May year-to-date, the Total Expenditures (Page 1, line 
29) are $46.9 million higher than prior year actuals.  This is primarily due to a fluctuation
in expenditures associated with various capital projects.

Budget Amendment:   
There are no budget amendments for the month of May 2021. 

Prepared By: 

  Soe Aung, Senior Accountant–  General Ledger 650-622-8020
 Jennifer Ye, Manager – General Ledger        650-622-7890
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY
STATEMENT OF REVENUES AND EXPENDITURES

% OF YEAR ELAPSED: 91.7%

PRIOR   
ACTUAL

CURRENT 
ACTUAL

$   
VARIANCE

% 
VARIANCE

REVISED 
BUDGET

1 REVENUES: 1
2 Measure A Sales Tax 81,106,491 77,883,308 (3,223,183) (4.0%) 80,000,000 2
3 Measure W Sales Tax 39,003,322 39,179,653 176,331 0.5% 40,000,000 3
4 Interest Income 6,959,415 4,789,069 (2,170,346) (31.2%) 7,571,597 4
5 Rental Income 990,331 1,013,760 23,429 2.4% 1,031,339 5

6 Other Sources-101 EL Project 126,991 100,000,000 99,873,009 78,645.5% 100,000,000 6
7 7
8 TOTAL REVENUE 128,186,549 222,865,789 94,679,239 73.9% 228,602,936 8
9 9

10 EXPENDITURES: 10
11 11
12 Measure A Annual Allocations 29,603,869 28,427,410 (1,176,459) (4.0%) 29,200,000 12
13 Measure A Categories 55,486,392 38,348,403 (17,137,989) (30.9%) 38,965,641 13
14 Other Uses-101 EL Project -                    64,379,105 64,379,105 100.0% 100,000,000 14
15 15
16 Measure W Annual Allocations 8,318,630 8,203,788 (114,842) (1.4%) 8,000,000 16
17 Measure W Categories 10,443 1,485 (8,958) (85.8%) 30,920,958 17
18 18
19 19
20 Oversight 894,458 1,058,711 164,252 18.4% 2,250,000              20
21 21
22 Administrative 22
23 Staff Support 897,618 681,800 (215,818) (24.0%) 1,037,829              23
24 Measure A Info.- Others 7,473 -                    (7,473) (100.0%) 5,000                     24
25 Other Admin Expenses 706,885 1,703,174 996,289 140.9% 1,860,514              25
26 26
27 Total Administrative 1,611,975 2,384,974 772,998 48.0% 2,903,343 27
28 28
29 TOTAL EXPENDITURES 95,925,768 142,803,875 46,878,107 48.9% 212,239,942 29
30 30
31 EXCESS (DEFICIT) 32,260,781 80,061,913 47,801,132 148.2% 16,362,994            31
32 (11,435,673)           (1)&(2) 32
33 4,927,321              33
34 34
35 BEGINNING FUND BALANCE 387,232,043 437,762,317 (3) 391,775,562 35
36 36
37 ENDING FUND BALANCE 419,492,824 517,824,230 (4) 396,702,883 37

38 38
39 39
40 40
41 41
42 42
43 43
44 (3) Restated to reflect FY20 101 EL Project expenses ($40,376,551) funded by the bond proceeds 44
45 (4) Unspent bond proceeds in the fund balance are restricted for the 101 EL Project. 45
46 46
47 47

(2) The excess of FY2020 expense over FY2020 Budget for San Mateo County Ferry Service in the amount of $651,256, is funded by 
balances from previous years’ Measure A allocations.

Fiscal Year 2021
May 2021

YEAR TO DATE ANNUAL

(1) The excess of FY2020 expense over FY2020 Budget for Grade Separation in the amount of $10,784,417, is funded by balances from 
previous years’ Measure A allocations.
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Current Year Data
Jul '20 Aug '20 Sep '20 Oct '20 Nov '20 Dec '20 Jan '21 Feb '21 Mar 21 Apr 21 May 21 Jun 21

MONTHLY EXPENSES
Revised Budget 315,656 314,740 316,573 121,605 229,346 229,346 229,346 229,346 229,346 229,346 229,346
Actual 196,314 108,651 97,311 100,561 1,009,447 258,825 99,630 100,935 176,470 107,326 129,504
CUMULATIVE EXPENSES
Staff Projections 315,656 630,396 946,969 1,068,574 1,297,920 1,527,266 1,756,612 1,985,958 2,215,304 2,444,651 2,673,997
Actual 196,314 304,966 402,277 502,838 1,512,285* 1,771,110 1,870,739 1,971,674 2,148,143 2,255,469 2,384,974
Variance-F(U) 119,342 325,430 544,692 565,735 (214,365) (243,844) (114,127) 14,284 67,161 189,181 289,023
Variance % 37.81% 51.62% 57.52% 52.94% -16.52% -15.97% -6.50% 0.72% 3.03% 7.74% 10.81%

*November actuals include issuance costs of $861,930 for the 2020 Series A & B Sales Tax Revenue Bonds.
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5/31/2021

LIQUIDITY FUNDS MANAGED BY DISTRICT STAFF
Bank of America Checking 10,965,516.18                 
JP Morgan Bank Checking 87,232,671.40                 
LAIF 74,142,791.84                 

INVESTMENT FUNDS
Investment Portfolio (Market Values)* 165,341,178.76               
MMF - US Bank Custodian Account 302,665.50                      
Cash 120,046.88                      
County Pool 140,778,275.79               

Total 478,883,146.35$            

* Fund Managed by Public Trust Advisors  

SAN MATEO COUNTY TRANSPORTATION AUTHORITY
CASH AND INVESTMENTS AS OF MAY 31, 2021
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Report: GAAP Base Balance Sheet by Lot

Account: SMCTA - Agg (165727)

As of: 05/31/2021

Base Currency: USD

ABS Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

02004VAC7 ALLYA 2018-2 A3 120,009.34 11/15/2022 119,987.54 155.75 120,269.75 120,425.49

14313FAD1 CARMX 2018-3 A3 296,143.79 06/15/2023 296,103.42 411.97 299,163.70 299,575.66

36255JAD6 GMCAR 2018-3 A3 226,148.48 05/16/2023 226,095.74 284.57 228,273.03 228,557.60

65479CAD0 NAROT 2020-B A3 635,000.00 07/15/2024 634,982.60 135.82 637,671.50 637,807.32

89238BAD4 TAOT 2018-A A3 16,552.50 05/16/2022 16,552.31 17.29 16,564.04 16,581.33

92348TAA2 VZOT 2020-A A1A 800,000.00 07/22/2024 799,906.32 452.22 814,614.72 815,066.94

2,093,854.11 2,093,627.94 1,457.61 2,116,556.73 2,118,014.35

AGCY BOND Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

3130A8HK2 FEDERAL HOME LOAN BANKS 3,275,000.00 06/14/2024 3,452,930.75 26,586.63 3,415,589.20 3,442,175.83

3130AJHU6 FEDERAL HOME LOAN BANKS 1,600,000.00 04/14/2025 1,592,064.00 1,044.44 1,597,683.20 1,598,727.64

3133EMGX4 FEDERAL FARM CREDIT BANKS FUNDING CORP 3,000,000.00 11/23/2022 2,994,270.00 83.33 2,999,844.00 2,999,927.33

3133EMRZ7 FEDERAL FARM CREDIT BANKS FUNDING CORP 3,300,000.00 02/26/2024 3,298,812.00 2,177.08 3,299,293.80 3,301,470.88

3135G03U5 FEDERAL NATIONAL MORTGAGE ASSOCIATION 1,600,000.00 04/22/2025 1,596,704.00 1,083.33 1,605,361.60 1,606,444.93

3135G04Z3 FEDERAL NATIONAL MORTGAGE ASSOCIATION 1,600,000.00 06/17/2025 1,596,688.00 3,644.44 1,594,390.40 1,598,034.84

3135G05X7 FEDERAL NATIONAL MORTGAGE ASSOCIATION 3,800,000.00 08/25/2025 3,787,422.00 3,800.00 3,755,749.00 3,759,549.00

3135G06H1 FEDERAL NATIONAL MORTGAGE ASSOCIATION 4,665,000.00 11/27/2023 4,659,681.90 129.58 4,668,722.67 4,668,852.25

3137EAER6 FEDERAL HOME LOAN MORTGAGE CORP 1,100,000.00 05/05/2023 1,099,538.00 297.92 1,104,793.80 1,105,091.72

3137EAES4 FEDERAL HOME LOAN MORTGAGE CORP 1,600,000.00 06/26/2023 1,595,328.00 1,722.22 1,603,022.40 1,604,744.62

3137EAEX3 FEDERAL HOME LOAN MORTGAGE CORP 3,800,000.00 09/23/2025 3,786,662.00 2,691.67 3,750,144.00 3,752,835.67

3137EAEY1 FEDERAL HOME LOAN MORTGAGE CORP 3,900,000.00 10/16/2023 3,885,453.00 609.38 3,892,348.20 3,892,957.58

33,240,000.00 33,345,553.65 43,870.03 33,286,942.27 33,330,812.30

CASH Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

CCYUSD Receivable 120,046.88 05/31/2021 120,046.88 0.00 120,046.88 120,046.88

120,046.88 120,046.88 0.00 120,046.88 120,046.88

CD Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

22535CDV0 Credit Agricole Corporate And Investment Bank, New 1,500,000.00 04/01/2022 1,500,000.00 6,721.25 1,532,985.00 1,539,706.25

23341VZT1 DNB Bank ASA, New York Branch 1,600,000.00 12/02/2022 1,600,000.00 16,410.67 1,644,641.60 1,661,052.27

65558TLL7 Nordea Bank Abp, New York Branch 1,600,000.00 08/26/2022 1,600,000.00 7,811.11 1,633,771.20 1,641,582.31

78012UEE1 Royal Bank of Canada New York Branch 2,750,000.00 06/07/2021 2,750,000.00 43,065.00 2,750,970.75 2,794,035.75

83050PDR7 Skandinaviska Enskilda Banken AB (publ) 1,600,000.00 08/26/2022 1,600,000.00 7,853.33 1,633,968.00 1,641,821.33

9,050,000.00 9,050,000.00 81,861.36 9,196,336.55 9,278,197.91

4
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CORP Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

023135BW5 AMAZON.COM INC 2,225,000.00 05/12/2024 2,221,751.50 528.44 2,228,524.40 2,229,052.84

037833AS9 APPLE INC 1,475,000.00 05/06/2024 1,605,301.50 3,533.85 1,604,558.10 1,608,091.95

037833DT4 APPLE INC 1,600,000.00 05/11/2025 1,603,216.00 1,000.00 1,623,505.60 1,624,505.60

05531FBH5 TRUIST FINANCIAL CORP 1,550,000.00 08/01/2024 1,552,573.00 12,916.67 1,637,650.95 1,650,567.62

06406RAL1 BANK OF NEW YORK MELLON CORP 650,000.00 10/24/2024 652,860.00 1,402.92 681,882.50 683,285.42

24422ETL3 JOHN DEERE CAPITAL CORP 685,000.00 01/06/2022 681,979.15 7,311.42 695,077.04 702,388.46

24422EUQ0 JOHN DEERE CAPITAL CORP 350,000.00 01/10/2022 349,664.00 4,386.67 356,452.25 360,838.92

46647PBB1 JPMORGAN CHASE & CO 1,500,000.00 04/01/2023 1,500,000.00 8,017.50 1,536,249.00 1,544,266.50

693475AV7 PNC FINANCIAL SERVICES GROUP INC 1,550,000.00 01/23/2024 1,561,036.00 19,288.89 1,670,208.70 1,689,497.59

69371RP75 PACCAR FINANCIAL CORP 570,000.00 03/01/2022 569,498.40 4,061.25 581,246.10 585,307.35

89236TGT6 TOYOTA MOTOR CREDIT CORP 750,000.00 02/13/2025 757,327.50 4,050.00 776,101.50 780,151.50

89236TGT6 TOYOTA MOTOR CREDIT CORP 225,000.00 02/13/2025 227,198.25 1,215.00 232,830.45 234,045.45

89236TGT6 TOYOTA MOTOR CREDIT CORP 225,000.00 02/13/2025 228,132.00 1,215.00 232,830.45 234,045.45

931142DP5 WALMART INC 1,500,000.00 04/22/2024 1,618,200.00 5,362.50 1,616,140.50 1,621,503.00

14,855,000.00 15,128,737.30 74,290.10 15,473,257.54 15,547,547.64

FHLMC Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

3137BGK24 FHMS K-043 A2 1,055,000.00 12/25/2024 1,107,255.47 2,692.01 1,140,402.25 1,143,094.26

3137BM6P6 FHMS K-721 A2 792,778.26 08/25/2022 799,529.27 2,041.40 811,876.29 813,917.70

3137FKK39 FHMS K-P05 A 62,632.94 07/25/2023 62,632.76 167.18 64,337.18 64,504.36

3137FQ3V3 FHMS K-J27 A1 405,166.40 07/25/2024 405,156.68 706.34 417,605.01 418,311.35

2,315,577.61 2,374,574.17 5,606.93 2,434,220.74 2,439,827.67

FNMA Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

3136B1XP4 FNA 2018-M5 A2 61,958.49 09/25/2021 63,190.91 183.81 62,186.50 62,370.31

61,958.49 63,190.91 183.81 62,186.50 62,370.31

5
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MMFUND Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

31846V534 FIRST AMER:US TRS MM Y 302,665.50 05/31/2021 302,665.50 0.00 302,665.50 302,665.50

SM - CP N/M A County Pool New Measure A 113,791,119.85 05/31/2021 113,791,119.85 0.00 113,791,119.85 113,791,119.85

SM - CP O/M A County Pool Old Measure A 26,987,155.94 05/31/2021 26,987,155.94 0.00 26,987,155.94 26,987,155.94

SM - LAIF Local Agency Investment Fund 74,142,791.84 05/31/2021 74,142,791.84 0.00 74,142,791.84 74,142,791.84

215,223,733.13  215,223,733.13 0.00 215,223,733.13 215,223,733.13

MUNI Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

157411TK5 CHAFFEY CALIF JT UN HIGH SCH DIST 375,000.00 08/01/2024 375,000.00 2,626.25 391,530.00 394,156.25

375,000.00  375,000.00 2,626.25 391,530.00 394,156.25

US GOV Description PAR Maturity
Original

Cost
Accrued
Interest

Market
Value

Market Value
+ Accrued

9128283J7 UNITED STATES TREASURY 1,675,000.00 11/30/2024 1,793,951.18 97.25 1,773,406.25 1,773,503.50

912828N30 UNITED STATES TREASURY 2,450,000.00 12/31/2022 2,389,324.22 21,860.50 2,527,710.94 2,549,571.43

912828N30 UNITED STATES TREASURY 11,000,000.00 12/31/2022 10,841,445.31 98,149.17 11,348,906.25 11,447,055.42

912828N30 UNITED STATES TREASURY 5,700,000.00 12/31/2022 5,609,601.56 50,859.12 5,880,796.88 5,931,655.99

912828R69 UNITED STATES TREASURY 8,850,000.00 05/31/2023 8,528,841.80 392.93 9,109,968.75 9,110,361.68

912828R69 UNITED STATES TREASURY 2,850,000.00 05/31/2023 2,781,421.87 126.54 2,933,718.75 2,933,845.29

912828T91 UNITED STATES TREASURY 4,950,000.00 10/31/2023 4,907,074.22 6,994.57 5,120,156.25 5,127,150.82

912828T91 UNITED STATES TREASURY 2,000,000.00 10/31/2023 2,011,484.38 2,826.09 2,068,750.00 2,071,576.09

912828W48 UNITED STATES TREASURY 1,525,000.00 02/29/2024 1,624,065.43 8,189.62 1,603,156.25 1,611,345.87

912828X47 UNITED STATES TREASURY 2,335,000.00 04/30/2022 2,305,356.44 3,807.07 2,373,308.59 2,377,115.66

912828X47 UNITED STATES TREASURY 7,500,000.00 04/30/2022 7,260,351.56 12,228.26 7,623,046.88 7,635,275.14

912828XX3 UNITED STATES TREASURY 4,650,000.00 06/30/2024 4,744,089.84 39,049.72 4,888,312.50 4,927,362.22

912828XX3 UNITED STATES TREASURY 6,500,000.00 06/30/2024 6,597,500.00 54,585.64 6,833,125.00 6,887,710.64

912828XX3 UNITED STATES TREASURY 1,500,000.00 06/30/2024 1,522,089.84 12,596.69 1,576,875.00 1,589,471.69

912828XX3 UNITED STATES TREASURY 400,000.00 06/30/2024 410,859.38 3,359.12 420,500.00 423,859.12

912828XX3 UNITED STATES TREASURY 2,600,000.00 06/30/2024 2,726,648.44 21,834.25 2,733,250.00 2,755,084.25

912828YM6 UNITED STATES TREASURY 2,250,000.00 10/31/2024 2,358,808.59 2,934.78 2,332,968.75 2,335,903.53

912828YY0 UNITED STATES TREASURY 3,200,000.00 12/31/2024 3,400,875.01 23,513.81 3,347,000.00 3,370,513.81

912828Z52 UNITED STATES TREASURY 3,200,000.00 01/31/2025 3,352,750.02 14,707.18 3,304,500.00 3,319,207.18

912828ZC7 UNITED STATES TREASURY 3,200,000.00 02/28/2025 3,320,624.99 9,097.83 3,274,500.00 3,283,597.83

912828ZF0 UNITED STATES TREASURY 2,250,000.00 03/31/2025 2,267,753.92 1,905.74 2,248,593.75 2,250,499.49

912828ZL7 UNITED STATES TREASURY 1,600,000.00 04/30/2025 1,594,437.50 521.74 1,590,000.00 1,590,521.74

912828ZT0 UNITED STATES TREASURY 1,550,000.00 05/31/2025 1,543,158.21 10.59 1,530,625.00 1,530,635.59

912828ZT0 UNITED STATES TREASURY 1,200,000.00 05/31/2025 1,194,281.26 8.20 1,185,000.00 1,185,008.20

912828ZW3 UNITED STATES TREASURY 2,250,000.00 06/30/2025 2,240,244.14 2,361.88 2,220,117.19 2,222,479.07

91282CAT8 UNITED STATES TREASURY 1,700,000.00 10/31/2025 1,687,183.60 369.57 1,668,921.88 1,669,291.44

91282CAZ4 UNITED STATES TREASURY 2,000,000.00 11/30/2025 1,993,906.26 20.49 1,971,875.00 1,971,895.49

91282CBC4 UNITED STATES TREASURY 3,725,000.00 12/31/2025 3,686,440.44 5,865.33 3,668,542.97 3,674,408.30

91282CBH3 UNITED STATES TREASURY 2,925,000.00 01/31/2026 2,860,330.09 3,666.35 2,876,554.69 2,880,221.04

91282CBW0 UNITED STATES TREASURY 2,350,000.00 04/30/2026 2,343,482.42 1,532.61 2,345,960.94 2,347,493.55

99,885,000.00 99,898,381.93 403,472.61 102,380,148.44 102,783,621.05

* Weighted by: Base Market Value + Accrued

* Holdings Displayed by: Lot



Cash and Fixed Income Summary
Risk Metric Value

Cash 5,790.74

MMFund 210,101,467.02

Fixed Income 165,936,583.77

Duration 2.591

Convexity 0.094

WAL 1.169

Years to Final Maturity 1.187

Years to Effective Maturity 1.168

Yield 0.357

Book Yield 0.604

Avg Credit Rating AA/Aa2/AA

Balance Sheet

Book Value + Accrued 373,364,179.11

Net Unrealized Gain/Loss 2,679,662.42

Market Value + Accrued 376,043,841.53

Issuer Concentration
Issuer Concentration % of Base Market

Value + Accrued

(SM - CP N/M A) County Pool New Measure A 28.862%

United States 27.332%

(SM - LAIF) State of California 19.717%

Other 8.726%

(SM - CP O/M A) County Pool Old Measure A 7.177%

Federal Home Loan Mortgage Corporation 3.402%

Federal National Mortgage Association 3.110%

Farm Credit System 1.676%

--- 100.000%

Footnotes: 1,2

Asset Class Market SectorSecurity Type

Base Risk Summary - Fixed Income SMCTA - Agg (165727)
06/01/2021 - 06/02/2021 Dated: 06/03/2021
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Credit Duration Heat Map
Rating 0 - 1 1 - 2 2 - 3 3 - 4 4 - 5 5 - 7 7 - 10 10 - 15 15 - 30

AAA 0.294% 0.386% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

AA 3.424% 10.811% 12.107% 7.607% 5.926% 0.000% 0.000% 0.000% 0.000%

A 1.258% 0.437% 1.482% 0.514% 0.000% 0.000% 0.000% 0.000% 0.000%

BBB 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

BB 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

B 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

CCC 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

CC 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

C 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

NA 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000% 0.000%

Time To Maturity

Credit Rating

Duration

Base Risk Summary - Fixed Income SMCTA - Agg (165727)
06/01/2021 - 06/02/2021 Dated: 06/03/2021
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MMF Asset Allocation

Industry Sector Industry Group Industry Subgroup

Currency Country

Base Risk Summary - Fixed Income SMCTA - Agg (165727)
06/01/2021 - 06/02/2021 Dated: 06/03/2021

7C



1: * Grouped by: Issuer Concentration.     2: * Groups Sorted by: % of Base Market Value + Accrued.

Base Risk Summary - Fixed Income SMCTA - Agg (165727)
06/01/2021 - 06/02/2021 Dated: 06/03/2021

7D



Report: GAAP Trading Activity
Account: SMCTA - Agg (165727)
Date: 05/01/2021 - 05/31/2021

Identifier Description
Base

Original Units
Base

Current Units
Transaction

Type
Trade
Date

Settle
Date

Final
Maturity

Base
Principal

Accrued
Interest

Market
Value

02004VAC7 ALLYA 2018-2 A3 -                          (45,964.58)               Principal Paydown 05/15/2021 05/15/2021 11/15/2022 (45,964.58)               -                          45,964.58                

023135BW5 AMAZON.COM INC 2,225,000.00           2,225,000.00           Buy 05/10/2021 05/12/2021 05/12/2024 2,221,751.50           -                          (2,221,751.50)          

06051GHH5 BANK OF AMERICA CORP (400,000.00)             (400,000.00)             Call Redemption 05/17/2021 05/17/2021 05/17/2022 (400,000.00)             -                          400,000.00              

14313FAD1 CARMX 2018-3 A3 -                          (39,677.12)               Principal Paydown 05/15/2021 05/15/2021 06/15/2023 (39,677.12)               -                          39,677.12                

3136AJ7G5 FNA 2014-M6 A2 -                          (200,476.29)             Principal Paydown 05/01/2021 05/01/2021 05/25/2021 (200,476.35)             -                          200,476.35              

3136B1XP4 FNA 2018-M5 A2 -                          (10,024.32)               Principal Paydown 05/01/2021 05/01/2021 09/25/2021 (10,024.32)               -                          10,024.32                

3137BM6P6 FHMS K-721 A2 -                          (1,342.81)                 Principal Paydown 05/01/2021 05/01/2021 08/25/2022 (1,342.81)                 -                          1,342.81                  

3137EAER6 FEDERAL HOME LOAN MORTGAGE CORP (500,000.00)             (500,000.00)             Sell 05/11/2021 05/12/2021 05/05/2023 (501,875.00)             (36.46)                      501,911.46              

3137FKK39 FHMS K-P05 A -                          (42,941.10)               Principal Paydown 05/01/2021 05/01/2021 07/25/2023 (42,941.10)               -                          42,941.10                

3137FQ3V3 FHMS K-J27 A1 -                          (23,979.72)               Principal Paydown 05/01/2021 05/01/2021 07/25/2024 (23,979.72)               -                          23,979.72                

31846V534 FIRST AMER:US TRS MM Y 2,277,717.48           2,277,717.48           Buy --- --- 05/31/2021 2,277,717.48           -                          (2,277,717.48)          

31846V534 FIRST AMER:US TRS MM Y (3,834,990.72)          (3,834,990.72)          Sell --- --- 05/31/2021 (3,834,990.72)          -                          3,834,990.72           

36255JAD6 GMCAR 2018-3 A3 -                          (30,782.82)               Principal Paydown 05/16/2021 05/16/2021 05/16/2023 (30,782.82)               -                          30,782.82                

427866BA5 HERSHEY CO (630,000.00)             (630,000.00)             Maturity 05/15/2021 05/15/2021 05/15/2021 (630,000.00)             -                          630,000.00              

808513AW5 CHARLES SCHWAB CORP (965,000.00)             (965,000.00)             Maturity 05/21/2021 05/21/2021 05/21/2021 (965,000.00)             -                          965,000.00              

89238BAD4 TAOT 2018-A A3 -                          (28,941.28)               Principal Paydown 05/15/2021 05/15/2021 05/16/2022 (28,941.28)               -                          28,941.28                

91282CBW0 UNITED STATES TREASURY 2,350,000.00           2,350,000.00           Buy 05/24/2021 05/25/2021 04/30/2026 2,343,482.42           1,197.35                  (2,344,679.77)          

522,726.76 98,596.73  86,955.58                1,160.89                  (88,116.47)               

* Showing transactions with Trade Date within selected date range.
* Weighted by: Absolute Value of Principal
* MMF transactions are collapsed
* The Transaction Detail/Trading Activity reports provide our most up-to-date transactional details. As such, these reports are subject to change even after the other reports on the website have been locked down.
* While these reports can be useful tools in understanding recent activity, due to their dynamic nature we do not recommend using them for booking journal entries or reconciliation.

San Mateo County TA

Page 8 of 11
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SMCTA – Glossary of Terms

Amortized Cost ‐ The amount at which an investment is acquired, adjusted for accretion, amortization, and collection of cash.

Income Return ‐ The percentage of the total return generated by the income from interest or dividends.

Price Return ‐ The percentage of the total return generated by capital appreciation due to changes in the market price of an asset.

Short‐Term Portfolio ‐ The city’s investment portfolio whose securities’ average maturity is between 1 and 5 years.

Targeted‐Maturities Portfolio ‐ The city’s investment portfolio whose securities’ average maturity is between 0 and 3 years.

Yield ‐ The income return on an investment. This refers to the interest or dividends received from a security and is expressed as a percentage 
based on the investment's cost and its current market value.

Yield to Maturity at Cost (YTM @ Cost) ‐ The internal rate of return of a security given the amortized price as of the report date and future 
expected cash flows.

Yield to Maturity at Market (YTM @ Market) ‐ The internal rate of return of a security given the market price as of the report date and future 
expected cash flows.

Years to Effective Maturity – The average time it takes for securities in a portfolio to mature, taking into account the possibility that any of the 
bonds might be called back to the issuer.

Years to Final Maturity ‐ The average time it takes for securities in a portfolio to mature, weighted in proportion to the dollar amount that is 
invested in the portfolio. Weighted average maturity measures the sensitivity of fixed‐income portfolios to interest rate changes.

Original Cost ‐ The original cost of an asset takes into consideration all of the costs that can be attributed to its purchase and to putting the 
asset to use.

Par Value ‐ The face value of a bond. Par value is important for a bond or fixed‐income instrument because it determines its maturity value as 
well as the dollar value of coupon payments.

Total Return ‐ The actual rate of return of an investment over a given evaluation period. Total return is the combination of income and price 
return.

Unrealized Gains/(Loss) ‐ A profitable/(losing) position that has yet to be cashed in. The actual gain/(loss) is not realized until the position is 
closed. A position with an unrealized gain may eventually turn into a position with an unrealized loss, as the market fluctuates and vice versa.

Weighted Average Life (WAL) ‐ The average number of years for which each dollar of unpaid principal on an investment remains outstanding, 
weighted by the size of each principal payout.

Duration ‐ A measure of the exposure to interest rate risk and sensitivity to price fluctuation of fixed‐income investments. Duration is expressed 
as a number of years.

Accrued Interest ‐ The interest that has accumulated on a bond since the last interest payment up to, but not including, the settlement date. 
Accrued interest occurs as a result of the difference in timing of cash flows and the measurement of these cash flows.

Book Yield ‐The measure of a bond’s recurring realized investment income that combines both the bond’s coupon return plus it amortization.

Average Credit Rating ‐ The average credit worthiness of a portfolio, weighted in proportion to the dollar amount that is invested in the portfolio.

Convexity ‐ The relationship between bond prices and bond yields that demonstrates how the duration of a bond changes as the interest   rate 
changes.

Credit Rating ‐ An assessment of the credit worthiness of an entity with respect to a particular financial obligation. The credit rating is inversely 
related to the possibility of debt default.
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* Sales tax receipts are received and reconciled two months in arrears

with a quarterly true up by the State of California also two months in arrears

SAN MATEO COUNTY TRANSPORTATION AUTHORITY
FY2021

Measure A Sales Tax
May 2021
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Unit Ref Name Amount Method Description

SMCTA 000035 KADESH & ASSOCIATES, LLC 4,600.00           ACH Operating Expense
SMCTA 000036 KHOURI CONSULTING LLC 5,250.00           ACH Operating Expense
SMCTA 000212 GOVERNMENT FINANCE OFFICERS ASSN 160.00              CHK Operating Expense
SMCTA 000224 PUBLIC TRUST ADVISORS 6,821.59           CHK Operating Expense
SMCTA 000229 PUBLIC TRUST ADVISORS 7,045.78           CHK Operating Expense
SMCTA 000033 MARK THOMAS & COMPANY AND AECOM JV 419.30              ACH Capital Programs (1)
SMCTA 000034 MARK THOMAS & COMPANY AND AECOM JV 52,485.47         ACH Capital Programs (2)
SMCTA 000037 GRAY-BOWEN-SCOTT 52,773.98         ACH Capital Programs (3)
SMCTA 000039 ZOON ENGINEERING, INC. 100,108.26       ACH Capital Programs (3)
SMCTA 000075 DEPARTMENT OF TRANSPORTATION 9,113,198.90    WIR Capital Programs (3)
SMCTA 000214 PACIFIC GAS & ELECTRIC COMPANY 9.96                  CHK Capital Programs (3)
SMCTA 000215 PACIFIC GAS & ELECTRIC COMPANY 10.35                CHK Capital Programs (3)
SMCTA 000216 PACIFIC GAS & ELECTRIC COMPANY 51.11                CHK Capital Programs (3)
SMCTA 000217 PACIFIC GAS & ELECTRIC COMPANY 10.35                CHK Capital Programs (3)
SMCTA 000218 PACIFIC GAS & ELECTRIC COMPANY 89.77                CHK Capital Programs (3)
SMCTA 000219 PACIFIC GAS & ELECTRIC COMPANY 203.25              CHK Capital Programs (3)
SMCTA 000221 PACIFIC GAS & ELECTRIC COMPANY 10.35                CHK Capital Programs (3)
SMCTA 000222 PACIFIC GAS & ELECTRIC COMPANY 100.42              CHK Capital Programs (3)
SMCTA 000223 PALO ALTO, CITY OF 79.91                CHK Capital Programs (3)
SMCTA 000227 PACIFIC GAS & ELECTRIC COMPANY 286.98              CHK Capital Programs (3)
SMCTA 000038 GRAY-BOWEN-SCOTT 15,302.70         ACH Capital Programs (4)
SMCTA 000226 FIVEPATHS, LLC 2,600.00           CHK Capital Programs (4)
SMCTA 000040 MARK THOMAS & COMPANY AND AECOM JV 300,733.23       ACH Capital Programs (5)
SMCTA 000072 PENINSULA CORRIDOR JOINT POWERS BOARD 5,019,230.13    WIR Capital Programs (6)
SMCTA 000073 HANSON BRIDGETT LLP 43,480.00         WIR Capital Programs (7)
SMCTA 000074 PENINSULA CORRIDOR JOINT POWERS BOARD 1,532,930.07    WIR Capital Programs (8)
SMCTA 000076 PENINSULA CORRIDOR JOINT POWERS BOARD 1,301,617.59    WIR Capital Programs (9)
SMCTA 000213 CITY OF PACIFICA 3,568.96           CHK Capital Programs (10)
SMCTA 000220 REDWOOD CITY, CITY OF 57,118.73         CHK Capital Programs (11)
SMCTA 000225 STANTEC CONSULTING SERVICES, INC. 57,344.86         CHK Capital Programs (12)
SMCTA 000228 PENINSULA TRAFFIC CONGESTION RELIEF 83,650.72         CHK Capital Programs (13)
SMCTA 000230 SOUTH SAN FRANCISCO, CITY OF 80,680.19         CHK Capital Programs (13)

17,841,972.91  

(1) US 101 Interchange - Broadway
(2) $46,173.66 101 Peninsula Ave/Poplar Interchange; $6,311.81 US 101 Interchange - Broadway
(3) 101 HOV Ln Whipple - San Bruno
(4) Express Lane Operations
(5) 101 Managed Lanes (Nof I-380)
(6) SSF Caltrain Station
(7)

(8) Caltrain Electrification

(9)

(10) San Pedro Creed/Route 1 Bdge Replace Project
(11) 84/101 Interchange
(12) 2020 Short Range Highway Plan
(13) Shuttles FY21-22 Funding

$600.00 Ferry Oversight; $5,440.00 Pedestrian and Bicycle Oversight; $280.00 Local Shuttle Oversight; $2,880.00 TA-Caltrain 
Project Oversight; $7,120.00 Street and Highways Oversight; $27,160.00 Operating Expense

$46,940.75 S. Linden Ave - Scott St Grade Sep; $33,767.49 Broadway Grade Sep; $31,008.20 CBOSS/PTC project (Recollectible 
project); $268,660.03 Caltrain Electrification; $921,241.12 25th Ave Grade Separation.

SAN MATEO COUNTY TRANSPORTATION AUTHORITY
CHECKS WRITTEN

MAY 2021
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AGENDA ITEM #5 (c) 
JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM: Derek Hansel  April Chan 
Chief Financial Officer Chief Officer, Planning, Grants, 

Transportation Authority 

SUBJECT: AWARD OF CONTRACT TO PROVIDE E-BUILDER SOFTWARE SUBSCRIPTION 
SERVICES 

ACTION 
Staff proposes that the Board: 

1. Award a contract through the General Services Administration (GSA)
cooperative contract to e-Builder, Inc. (e-Builder) of Plantation, Florida for e-
Builder Software Subscription Services for a not-to-exceed amount of $179,321
through December 31, 2022.

2. Authorize the Acting Executive Director, or designee, to execute a contract with
e-Builder with terms and conditions substantially similar to the GSA cooperative
contract, and in a form approved by legal counsel.

SIGNIFICANCE  
The San Mateo 101 Express Lanes Project (Project) is being delivered by an integrated 
team of over 200 people, consisting of engineers and planners from both the California 
Department of Transportation (Caltrans) and San Mateo County Transportation 
Authority (TA) and their consultants.  Over 40 Task Managers are directing the $581 
million Project.  For the last two years, the team has utilized e-Builder software originally 
procured by the San Mateo County Transit District (District) for document management, 
financial management, invoicing, Project reporting, and overall Project administration.  
There are currently over 15,000 documents filed and managed in the system.  

The District has determined it does not have independent need for e-Builder, and the 
TA recently adopted its own Procurement Policy, which enables the TA to utilize 
cooperative procurement mechanisms, such as GSA contracts.  The proposed contract 
will provide the Project team with continued access to the system, which will save the 
TA from a substantial duplication of costs that would be incurred if the software were to 
be replaced. 
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We have an unlimited number of licenses through the current contract with the District, 
which would cost $337,358.11 through the end of 2022. As part of the analysis leading 
up to this proposed TA action, staff has reassessed the number of licenses needed for 
the duration of the Project and determined that the number should be 100 licenses, 
resulting in Project cost savings of $158,037.90. 
 
BUDGET IMPACT 
Funds to support the award of this contract are included in the proposed Fiscal Year 
2022 budget and will be included in future year budgets. 

BACKGROUND 
The e-Builder construction management design software was originally procured by the 
District for the Project under a July 27, 2018 agreement. It was paid for by the TA via a 
cost reimbursement agreement between the District and the TA. The purchase was 
made under the GSA contract GS 35F-408AA. The agreement between the District and 
e-Builder is set to expire on July 22, 2021. A significant amount of Project document 
management work has been accomplished using e-Builder software and a large 
amount of data is housed within the system. Continued use of this system will preserve 
access to this data through Project completion. To date, the Project has expended 
$937,000 on the e-Builder licenses in support of the Project. 
 
 
Prepared by:  Tim Willson, Procurement Administrator II    650-508-6011 
Project Manager: Joseph Hurley, Director SMCTA Administration  650-508-7942 
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RESOLUTION NO. 2021- 
 

BOARD OF DIRECTORS, SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

*   *   * 
AWARDING CONTRACT TO e-BUILDER, INC. TO PROVIDE e-BUILDER SOFTWARE 

SUBSCRIPTION SERVICES THROUGH DECEMBER 31, 2022 FOR A NOT-TO-EXCEED AMOUNT 
OF $179,321 

 
WHEREAS, the San Mateo 101 Express Lanes Project (Project) is being delivered 

by engineers and planners from both the California Department of Transportation and 

San Mateo County Transportation Authority (TA) and their consultants; and 

WHEREAS, pursuant to a General Services Administration (GSA) cooperative 

agreement, the San Mateo County Transit District (District) entered into an agreement 

with e-Builder, Inc. of Plantation, Florida (e-Builder) in 2018 to provide subscription 

services for its construction management and design software for the Project, including 

licenses, business intelligence and sandbox add-ons; and 

WHEREAS, the Project has paid for access to e-Builder via a cost reimbursement 

agreement between the District and the TA; and 

WHEREAS, the Project currently has over 15,000 documents filed and managed in 

the e-Builder system, which serves as the central repository of Project information; and  

WHEREAS, the agreement between the District and e-Builder is set to expire on 

July 22, 2021; and 

WHEREAS, by obtaining its own e-Builder software subscription, the TA can avoid 

a substantial duplication of costs that would be incurred if the software were to be 

replaced; and 

WHEREAS, pursuant to its Procurement Policy adopted by Resolution No. 2021-5, 

the TA is permitted to procure products and services through the purchasing 
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cooperative offered by the GSA, which competitively solicits, negotiates, and 

establishes contracts for products and services, and makes these contracts available to 

public agencies; and  

WHEREAS, staff and legal counsel reviewed the GSA procurement and 

determined that it complies with the TA's Procurement Policy; and  

 WHEREAS, e-Builder has submitted a proposal, dated May 12, 2021, under its GSA 

contract, offering to provide the TA with an e-Builder software subscription for up to 50 

users through December 31, 2022 at a price of $179,320.21; and 

 WHEREAS, the Acting Executive Director recommends that the Board of Directors 

award a contract to e-Builder to provide e-Builder software subscription services for a 

not-to-exceed amount of $179,321. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby awards a contract through the General 

Services Administration cooperative contract to e-Builder, Inc. of Plantation, Florida to 

provide e-Builder software subscription services for a not-to-exceed amount of $179,321 

through December 31, 2022; and  

BE IT FURTHER RESOLVED that the Acting Executive Director, or designee, is 

authorized to execute a contract with e-Builder, Inc. with terms and conditions 

substantially similar to those of the GSA cooperative contract and in a form approved 

by legal counsel.  
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Regularly passed and adopted this 1st day of July, 2021 by the following vote: 

AYES:   
 
 NOES:  
 
 ABSENT:  
  
                                                            ___________________________________________ 
     Chair, San Mateo County Transportation Authority 
ATTEST: 
 
 
     
Authority Secretary 
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AGENDA ITEM #5 (d) 
JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM:  Derek Hansel 
Chief Financial Officer 

SUBJECT: APPROVE EXECUTION OF A SECOND AMENDMENT TO THE COOPERATIVE 
FUNDING AGREEMENT WITH THE SAN MATEO COUNTY EXPRESS LANES JOINT 
POWERS AUTHORITY  

ACTION 
Staff recommends the Board authorize the execution of a second amendment to the 
Cooperative Funding Agreement with the San Mateo County Express Lanes Joint Powers 
Authority (SMCEL-JPA) to provide additional loan advances in the amount of $1,407,116, 
to fund the San Mateo County Transportation Authority's (TA) share of the SMCEL-JPA 
operating budget for Fiscal Year 2021-22.  

SIGNIFICANCE 
SMCEL-JPA must rely on funding from its member agencies (the City/County Association 
of Governments of San Mateo County (C/CAG) and the TA) to pay for its operating costs 
until toll revenue is generated from the San Mateo County Express Lanes Project. In June 
2021, the SMCEL-JPA approved a Fiscal Year 2021-22 operating budget of $2,721,160. 
Under the proposed second amendment to Cooperative Funding Agreement, the TA will 
provide an operating loan of $1,407,116, which is approximately 52% of the SMCEL-JPA 
Fiscal Year 2021-22 operating budget.  Pursuant to a separate agreement with SMCEL-
JPA, C/CAG will provide an operating loan of $1,314,045, approximately 48% of the 
SMCEL-JPA Fiscal Year 2021-22 operating budget.  

The percentage split is based on the assumption that each agency will advance funds 
to pay its own staff support and its own internal costs. The interest on the operating loan 
will accrue monthly at the County Investment Pool interest rate.  

BUDGET IMPACT 
The funds to support the operating loan are included in the TA's Fiscal Year 2022 Budget.  
This funding will be considered an operating loan from the TA and will be repaid from 
future revenues from the San Mateo County Express Lanes Project.  

BACKGROUND 
The SMCEL-JPA was created by C/CAG and TA to oversee the operations and 
administration of the San Mateo County Express Lanes Project. At the time of formation, 
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it was anticipated that the SMCEL-JPA would require three operating loans from the TA 
and C/CAG to support its operating budget, through Fiscal Year 2021-22, before it would 
begin collecting toll revenue from the San Mateo County Express Lanes Project. Currently, 
the express lanes segment between the Santa Clara County line and Whipple Avenue is 
scheduled to open in late 2021, and the segment between Whipple Ave. and I-380  is 
expected to open approximately one year later. 
 
Under the Cooperative Funding Agreement between the TA and SMCEL-JPA, executed 
December 18, 2019, the TA agreed to loan the SMCEL-JPA $872,456 to support the TA's 
share of the SMCEL-JPA's operating budget.  On July 17, 2020 the TA and SMCEL-JPA 
executed the First Amendment to the Cooperative Funding Agreement to provide a 
further loan in the amount of $1,270,463 to fully fund the TA's share of the SMCEL-JPA's 
Fiscal Year 2020-21 Budget. 

 
Adoption of the SMCEL-JPA Fiscal Year 2021-22 Budget utilizes a two-step process. The 
first step was approval of the operating budget in June, which generally includes the 
executive, administrative, and legal costs to operate the SMCEL-JPA and continue to 
advance the project initiation activities towards the opening of the toll lanes. These 
include the staffing provided by C/CAG and the TA, the County Counsel legal resources, 
and consultants such as the HNTB PPM contract. The C/CAG and TA operating loans are 
intended to fund these activities until the toll lanes generate revenue.  
 
The second step will consist of a SMCEL-JPA budget amendment after SMCEL-JPA 
approves multi-year contracts for the express lanes facilities with the Bay Area 
Infrastructure Financing Authority, Bay Area Toll Authority, State Department of 
Transportation and the California Highway Patrol to operate and maintain the express 
lanes and tolling infrastructure. The future SMCEL-JPA budget amendment is not 
expected to have any impact on the SMCTA operating loan because the additional 
expenses will be paid for with express lane revenue once the lanes are operational.   
 
Prepared by: Jayden Sangha, Acting Director - Treasury    650-208-7277 
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RESOLUTION NO. 2021- 
 

BOARD OF DIRECTORS, SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

*   *   * 
AUTHORIZE EXECUTION OF THE SECOND AMENDMENT TO THE COOPERATIVE FUNDING  
AGREEMENT WITH THE SAN MATEO COUNTY EXPRESS LANES JOINT POWERS AUTHORITY 

 
  
 WHEREAS, on June 1, 2019, the City/County Association of Governments of San 
Mateo County (C/CAG) and the San Mateo County Transportation Authority (TA) 
entered into a joint exercise of powers agreement to create the San Mateo County 
Express Lanes Joint Powers Authority (SMCEL-JPA); and 
 
 WHEREAS, the purpose of the SMCEL-JPA is to oversee the operations and 
administration of the San Mateo County Express Lanes Project; and 
 
 WHEREAS, at the time of formation, it was anticipated that the SMCEL-JPA would 
require three annual operating loans from its member agencies to fund its operating 
expenses until the San Mateo County Express Lanes Project begins collecting toll 
revenue; and 
 
 WHEREAS, on December 18, 2019, the SMCEL-JPA and TA executed a 
Cooperative Funding Agreement to loan the SMCEL-JPA $872,456 to support its first-year 
operating budget; and 
 
 WHEREAS, on July 17, 2020 the SMCEL-JPA and TA executed the first amendment 
to the Cooperative Funding Agreement to increase the loan to the SMCEL-JPA by 
$1,270,463 to support the SMCEL-JPA's budget for Fiscal Year 2020-2021; and 
 
 WHEREAS, the SMCEL-JPA and TA now wish to further amend the Cooperative 
Funding Agreement to increase the loan amount by $1,407,116 to support the SMCEL-
JPA's budget for Fiscal Year 2021-2022. 
 
 NOW THEREFORE BE IT RESOLVED that the Board of Directors of the San Mateo 
County Transportation Authority hereby authorizes the execution of the second 
amendment to the Cooperative Funding Agreement with the SMCEL-JPA to increase 
the loan amount by $1,407,116 to fund the third year of SMCEL-JPA operations.  
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Regularly passed and adopted this 1st day of July, 2021 by the following vote: 
 
AYES: 

NOES: 

ABSENT 

 
 
 
     __________________________________________________ 
     Chair, San Mateo County Transportation Authority 
 
 
ATTEST: 
 
 
________________________________________ 
Authority Secretary  
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DRAFT  

SECOND AMENDMENT TO COOPERATIVE FUNDING AGREEMENT BETWEEN  
THE SAN MATEO COUNTY EXPRESS LANES JOINT POWERS AUTHORITY AND  

THE SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

This Second Amendment is entered into on the _____ day of __________________, 
2021, by and between the San Mateo County Express Lanes Joint Powers Authority 
(“JPA”) and the San Mateo County Transportation Authority (“Authority”), both California 
public agencies (each a “Party,”; and collectively, the “Parties”). 

RECITALS 

A.  The JPA was formed to exercise joint rights of (i) the Authority and (ii) the 
City/County Association of Governments of San Mateo County (C/CAG) to own, 
administer and manage the San Mateo County 101 Express Lanes Project (the “Project”). 

B. The Parties, on December 18, 2019, entered into a Cooperative Funding 
Agreement (the “Original Agreement”) for the Authority to fund one half of the JPA’s Fiscal 
Year 2019-2020 budget, with the understanding that the Authority would be repaid under 
the terms of such Original Agreement. 

C. The Parties, on July 17, 2020, entered into the First Amendment to the Original 
Agreement for the Authority to fund a portion of the JPA’s Fiscal Year 2020-2021 budget, 
with the understanding that the Authority would be repaid under the terms of the Original 
Agreement. 

D.  The Parties now wish to further amend the Original Agreement to provide for 
additional loan advances by the Authority for up to a maximum amount of $1,407,116, to 
support a portion of the JPA’s Fiscal Year 2021-22 budget, with a separate portion 
($1,314,045) to be loaned to the JPA by C/CAG. 

IN WITNESS WHEREOF, this Second  Amendment has been executed and delivered by 
the parties hereto on the date first above written. 

1. Amendments.   

(a) There is added to the end of Section 1.A. of the Original Agreement the new 
paragraph below: 

The Authority agrees to loan to the JPA, and the JPA agrees to accept, up 
to One Million Four Hundred and Seven Thousand, One Hundred and 
Sixteen Dollars (US $1,407,116) to fund a portion of the JPA's Fiscal Year 
2021-2022 expenses, consistent with budgeted commitments in the JPA’s 
Fiscal Year 2021-2022 Budget.  The loan under this paragraph shall be in 
addition to the other loans under the first and second paragraphs under this 
Section 1.A., and together they shall comprise the “Loan Amount,” 
notwithstanding the definition of such term above. 
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(b) Section 1.C. of the Original Agreement is deleted and replaced with the 
following: 

Thereafter through July 31, 2020, the JPA can request, no more than once 
each month, additional installments of the portion of the Loan Amount 
described in the first paragraph of Section 1.A. Through July 31, 2021, the 
JPA can request, no more than once each month, additional installments of 
the portion of the Loan Amount described in the second paragraph of 
Section 1.A.Through July 31, 2022, the JPA can request, no more than once 
each month, additional installments of the portion of the Loan Amount 
described in the third paragraph of Section 1.A.  Each such additional 
installment is an “Advance Request.”  The JPA shall adjust the Advance 
Request form in Exhibit A to reflect the loan proportions to be made by the 
Authority and C/CAG for Fiscal Year 2021-2022. 

2. No Other Amendments.  Except as expressly amended by the First Amendment 
and hereby, the Original Agreement remains in full force and effect. 

3. Counterparts.  This Second Amendment may be executed simultaneously or in 
counterparts, each of which is to be deemed to be an original, but all of which shall 
constitute one and the same Second Amendment. 

4. Warranty of Authority to Execute Agreement. Each Party to this Second 
Amendment represents and warrants that each person whose signature appears hereon 
has been duly authorized and has the full authority to execute this Second Amendment 
on behalf of the entity that is a Party to this Second Amendment. 

SAN MATEO COUNTY EXPRESS 
LANES JOINT POWERS AUTHORITY 
 
 
 
By: ______________________________ 
Name: ___________________________ 
Title: _____________________________ 
 
Date: ____________________________ 
 
ATTESTED BY: 
 
 
By: ______________________________ 
      JPA Secretary 
 
Date: ____________________________ 

SAN MATEO COUNTY 
TRANSPORTATION AUTHORITY 
 
 
 
By: ______________________________ 
Name: ___________________________ 
Title: _____________________________ 
 
Date: ____________________________ 
 
ATTESTED BY: 
 
 
By: ______________________________ 
      Authority Secretary 
 
Date: ____________________________ 
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APPROVED AS TO FORM: 
 
 
By: ______________________________ 
      Attorney for the JPA 
 
Date: ____________________________ 
 

 
APPROVED AS TO FORM: 
 
 
By: ______________________________ 
      Attorney for the Authority 
 
Date: ____________________________ 
 

 



Attachment A

 FY2021 
Adopted 
Budget 

 FY2022 
Proposed 
Budget 

 FY22 Proposed 
vs. 

 FY2021 Adopted 
Budget 

Percentage 
Change

1 SOURCES OF FUNDS 1
2 Advance from SMCTA and CCAG 2,187,707                 2,721,160      533,453                  24.4% 2

3 3

4 USES OF FUNDS 4

5 Staff Support 814,700                    689,030         (125,670)                 -15.4% 5

6 Administrative Overhead 53,415                      53,415           -                          0.0% 6

7 Seminar/Training & Business Travel 4,000                        10,000           6,000                      150.0% 7

8 Audit and Related Service 16,160                      16,160           -                          0.0% 8

9 Office Supplies 3,000                        3,000             -                          0.0% 9

10 Printing and Information Svcs 5,000                        5,000             -                          0.0% 10

11 Legal Services 60,000                      60,000           -                          0.0% 11

12 Consultant 1,171,432                 1,614,707      443,275                  37.8% 12

13 Insurance -                            186,648         186,648                  100.0% 13

14 Miscellaneous 60,000                      83,200           23,200                    38.7% 14
15 TOTAL USES OF FUNDS  2,187,707                 2,721,160      533,453                  24.4% 15

San Mateo County Express Lanes JPA
FY2022  Proposed  Budget
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SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
1250 San Carlos Ave. – P.O. Box 3006 

San Carlos, CA 94070-1306   (650) 508-6269 

BOARD OF DIRECTORS 2021 

EMILY BEACH, CHAIR 
RICO E. MEDINA, VICE CHAIR 
CAROLE GROOM 
DON HORSLEY 
JULIA MATES 
MARK NAGALES 
CARLOS ROMERO 

CARTER MAU 
ACTING EXECUTIVE DIRECTOR 

AGENDA ITEM #9 
JULY 1, 2021 

MEMORANDUM 

Date: June 24, 2021 

To: TA Board of Directors 

From: Carter Mau, Acting Executive Director 

Subject:    Executive Director’s Report – July 1, 2021 

San Mateo County Express Lanes JPA 
The San Mateo County Express Lanes Joint Powers Authority (SMCEL-JPA) Board of 
Directors adopted a toll ordinance to establish a process for toll collection and 
enforcement on the new US 101 Express Lanes in San Mateo County at its June 11, 2021 
meeting. The first phase of the lanes opening from the Santa Clara County line to 
Whipple Avenue is estimated by the end of 2021, with the second phase of the lanes 
opening from Whipple to I-380 estimated by the end of 2022. 

Over the past several months, a range of tolling policies were discussed and explored 
by the SMCEL-JPA Board of Directors to determine what would work best for the San 
Mateo County express lanes. 

Tolls will be applied to express lane customers unless they are eligible for a toll-free trip 
and will be charged through the FasTrak system. All customers must have a FasTrak Flex 
toll tag to use the express lanes, as that allows them to disclose how many passengers 
they are carrying. Customers without a FasTrak Flex toll tag will be in violation and will 
be subject to fines and penalties. Tolls will be adjusted during operating hours 
depending on demand and traffic patterns, with the goal of keeping express lane 
traffic flowing smoothly. 

Customers driving carpools with three or more people will be able to travel free of tolls 
in the express lanes. Customers driving vehicles with two people or certain clean air 
vehicles (CAVs) -- such as cars that run on fuel cells, battery, or plug-in hybrids that have 
a valid CAV decal from the Department of Motor Vehicles -- will qualify for a 50 percent 
toll discount when the lanes first open. The Board will revisit the CAV discount before the 
opening of the second phase. 

https://ccag.ca.gov/wp-content/uploads/2021/06/1-4.1-051421_SMCEL-JPA-Minutes.pdf
https://ccag.ca.gov/wp-content/uploads/2021/06/1-4.1-051421_SMCEL-JPA-Minutes.pdf
https://www.bayareafastrak.org/en/home/index.shtml
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US 101 Managed Lanes Project (North of I-380) 
This project is responsible for building managed lanes on US 101 between I-380 and the 
San Mateo/San Francisco County line similar to the express lanes project currently under 
construction south of I-380 to the Santa Clara County line. This north of I-380 segment is 
approximately seven miles long. A “convert-a-lane” option and an “add-a-lane” option 
are being considered as part of the environmental review process. 

The Project Approval and Environmental Document (PA&ED) phase of this project 
started in November 2020. The TA is contributing $8 million towards the PA&ED phase. 

As the owner and operator of the state highway system, Caltrans is the environmental 
lead agency. Completion of the environmental review process will comply with 
California Environmental Quality Act (CEQA) and National Environmental Policy Act 
(NEPA) requirements. Caltrans is also the agency that will formally approve the project 
at the end of the environmental review process. An environmental review Notice of 
Preparation (NOP) is scheduled to be issued on July 20. The NOP is a brief notice sent by 
the lead agency to notify the responsible agencies and involved federal agencies that 
the lead agency plans to prepare an Environmental Impact Review (EIR) for the project. 
The purpose of the NOP is to solicit input from agencies, organizations, and the public on 
the scope and content of the environmental information to be included in the Draft EIR.  

During the public and agency review period, a virtual environmental scoping meeting is 
planned for Wednesday, August 4, 2021. The scoping meeting is an opportunity for the 
public to get involved and provide input.  At the meeting, the project team will provide 
an overview of the project and solicit questions and comments that would help shape 
the content of the EIR.  Following the meeting, the public will have a period of 45 days to 
provide further comment.   

 

Safe Routes to School Program Update  
The San Mateo County Office of Education’s (SMCOE) Safe Routes to School (SRTS) 
Fiscal Year 2021-2022 Call for Projects was released at the end of May with applications 
due to SMCOE at the end of June. This program was allocated $202,500 of Measure W 
funding in June 2020 to help fund small capital and special projects in the vicinity of 
schools in San Mateo County. SMCOE conducts a call for projects each year to support 
programs and projects for the specific school year and has a balance of $105,000 from 
the TA’s allocation to contribute toward SRTS projects. TA staff participated in the 
review of project applications and applicants will be notified at the beginning of July if 
their projects are selected. A presentation to the TA Board on SRTS will be included with 
the larger Pedestrian and Bicycle Program Update in the fall.    
 

 
 
 
 



Carter Mau 
June 24, 2021 
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Countywide Bike and Pedestrian Plan  
C/CAG adopted the updated Comprehensive Bicycle and Pedestrian Plan 2021 at 
their June 11th meeting. The TA helped fund the Plan and contributed staff time as part 
of a Technical Advisory Group. The updated Plan sets a new vision that strives to 
provide a safe, accessible, and comprehensive network of bicycle and pedestrian 
facilities that increases connectivity, promotes mode shift, improves safety, advances 
complete streets, prioritizes equity, and furthers regional collaboration in the County. 
The TA will be using information and the network developed in the plan to assist with 
project selection during the next Pedestrian and Bicycle Call for Projects.   
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AGENDA ITEM #10 (a) 
JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau
Acting Executive Director 

FROM: April Chan 
Chief Officer, Planning, Grants and Transportation Authority 

SUBJECT: PENINSULA CORRIDOR ELECTRIFICATION PROJECT UPDATE 

ACTION 
No action is required. This item is being presented to the Board for information only. 

SIGNIFICANCE 
This presentation is part of a series of program reports presented to the Board. Each of the 
six Measure A program areas – Transit, Highways, Local Streets/Transportation, 
Grade Separations, Pedestrian and Bicycle, and Alternative Congestion Relief Programs will 
be featured individually throughout the year.  

This item features a presentation on the latest progress of the Caltrain’s Peninsula Corridor 
Electrification Project (PCEP).   

PCEP, which had a prior project cost estimate of $1.98 Billion, is funded through multiple 
sources as outlined in the table below.   

Fund Source Amount (in Millions) 
Federal Transit Administration (FTA) Core Capacity Program $647.0 
FTA 5307 Formula Funding $286.8 
High Speed Rail (HSR) and Prop 1A $713.0 
State Funds (non HSR funds) $37.0 
Regional Funds $59.4 
JPB Member Agencies* $237.0 
Total $1,982.3 
*TA contribution of $105.1M

The Caltrain Board of Directors received an update on PCEP at its June 2021 meeting. The 
project has experienced significant challenges associated with the overhead centenary 
system foundations due to unknown subsurface conditions, COVID-19 impacts, and 
implementation of a new grade crossing signal system.  Based on an independent review 
conducted by FTA, the project schedule has slipped from quarter 3 of calendar year 2022 
to quarter 4 of calendar year 2024.  As part of this review, FTA has estimated the additional 
cost to complete the project is $333 million.   
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Caltrain is looking at numerous avenues to close the funding gap, which may include 
requesting additional funding from the JPB member agencies.   

Previously the TA, on behalf of the San Mateo County Transit District, along with the other 
JPB member agencies and the Metropolitan Transportation Commission (MTC) have 
collectively pledged an additional 10% contingency, or $200 million, for possible cost 
increases associated with the project above the $1.98 Billion project estimate.  This is a 
requirement imposed by the FTA.   

The approval of the additional funds was an action taken by the TA Board at its January 
2017 meeting. Other funding partners, including San Francisco County Transportation 
Authority, Valley Transportation Authority and the MTC, took similar board actions.  These 
board actions were necessary to ensure the execution of the $647 million PCEP Full Funding 
Grant Agreement with the FTA at that time.    

Further information on the project status, including a detailed overview of the project 
delays and cost increases, will be provided via PowerPoint.   

BUDGET IMPACT 
There is no budget impact associated with this informational update. 

BACKGROUND 
PCEP includes the electrification of the existing Caltrain corridor between San Francisco 
and San Jose and the replacement of 75 percent of Caltrain’s diesel train service with 
high-performance electric trains, called Electric Multiple Units.   

Prepared by:  Peter Skinner, Director, Grants and Fund Management 650-622-7818

Project Manager: John Funghi, Chief Officer, Caltrain Modernization   650-295-6882
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AGENDA ITEM #11 (a) 
JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM: April Chan 
Chief Officer, Planning, Grants and Transportation Authority 

SUBJECT: PROGRAMMING AND ALLOCATION OF MEASURE A FUNDS IN THE AMOUNT 
OF $23 MILLION FOR THE SOUTH SAN FRANCISCO CALTRAIN STATION 
IMPROVEMENT PROJECT  

ACTION 
Staff recommends the Board: 

1. Program and allocate $23 million of Measure A Caltrain Program funds to the
South San Francisco Caltrain Station Improvement Project (Project), with the
understanding that responses to any subsequent requests to further fund this
Project are not guaranteed, and that such requests would be considered in the
context of potential requests for the San Mateo County Transportation Authority
(TA) to fund other Caltrain projects in the near term; and

2. Authorize the Acting Executive Director or designee to take any actions
necessary to program and allocate the subject funding, including the execution
or amendment of funding agreements with the City of South San Francisco (City)
and Peninsula Corridor Joint Powers Board (JPB).

SIGNIFICANCE 
The TA, at its February 2015 meeting, programmed and allocated $49.1 million in 
Measure A funds to the Project.  The Project is reconstructing the sub-standard South 
San Francisco Station to provide a wider center platform and reconfigure the tracks to 
eliminate the hold-out rule at the station.  The Project also will provide a pedestrian 
underpass connecting the west and east sides of the station and will serve as an 
important component of the City’s downtown mixed-use developments. 

In April 2017, the TA Board redirected $38,827,600 of Measure A funds allocated in 
February 2015 from the Project to the Peninsula Corridor Electrification Project (PCEP) as 
part of a funding exchange that replaced the redirected Measure A funds with Federal 
Transit Administration (FTA) Section 5337 Program funds for the Project.  This funding 
exchange was approved by the Metropolitan Transportation Commission (MTC); the 
new funding mix for the Project then included $10,272,400 in Measure A funds and 
$38,827,600 in FTA funds.   
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In November 2019, the TA Board was informed of several Project challenges that 
increased the Project cost from $55.5 million to $71.6 million.  As a result, the JPB 
requested an additional $11.3 million in Measure A Caltrain category funds to help 
address $16.1 million in Project cost increases, along with additional contributions from 
the City of South San Francisco and other sources.  The following table shows the 
current Project funding plan: 
 

Fund Source  Amount 
Measure A   $21,572,400 
City of South San Francisco $9,900,000 
FTA Section 5337 Program  $38,827,600 
Caltrain/Union Pacific Railroad $1,300,000 
Total $71,600,000 

 
In February 2021, JPB staff provided a Project update to the TA Board of Directors 
(Board) and indicated that the Project cost would increase again given significant 
challenges that could not be addressed within the current funding, including:   

• Delays associated with required permits, utility relocations and COVID-19   
• Low contractor productivity  
• Contaminated soil 
• Contractor claims and change orders 
• Cost escalation for labor and materials 

 
At the February meeting, the JPB advised that additional funding would be necessary 
to resolve these issues and that the JPB would return to the TA once the cost estimate 
had been refined.  Since that time, the review has been completed and Caltrain has 
identified an immediate need for $25 million to resolve approved change orders, 
claims, cost escalation, as well as ongoing Project management support.  It is 
anticipated that the $25 million would take the Project to substantial completion. 

Negotiations with the contractor to resolve outstanding contract issues will continue to 
determine any additional remaining costs to complete and close out the Project.  
Additionally, while contractor productivity has improved substantially, the Project 
schedule has slipped three months and the Project is now estimated to be complete in 
November 2021.       

To fund the immediate Project funding need, the City of South San Francisco City 
Council approved at its June 23, 2021 meeting to provide $2 million to the Project, 
subject to the following conditions: 1) no further funding would be provided beyond the 
$2 million, and any future cost increases is the responsibility of the JPB; 2) the $2 million 
to be provided may only be used for contractor costs and may not be used to support 
staff or oversight; 3) City funds are to be the "last dollars" used in the Project, with any 
savings be returned to South San Francisco, should the final Project be completed at a 
total Project cost under $96.6 million.   
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The JPB is requesting the TA program and allocate the balance of the funding needed, 
or $23 million, using available sales tax revenue from the Original and New Measure A 
Caltrain categories.  Caltrain has indicated it may need to return to the TA with a final 
request to address any remaining costs at a later date.  The table below shows the 
proposed Project funding plan.   

 
Funding Source 

 
Current Budget 

 
Additional Funds  

 
Revised Budget 

Measure A $21,572,400  $23,000,000 $44,572,400  
City of South San 
Francisco 

  $9,900,000        $2,000,000 $11,900,000        

FTA Section 5337 $38,827,600       $0       $38,827,600       
Caltrain/UPRR   $1,300,000 $0 $1,300,000 
Total $71,600,000 $25,000,000 $96,600,000 

 
BUDGET IMPACT 
There are sufficient Measure A funds in the Caltrain category to support the current 
funding request.  Based on the sales tax received through May 2021, the Caltrain 
category has approximately $27.3 million available to program and allocate to the 
Project or other eligible Caltrain projects.   
 
BACKGROUND 
Per the 2004 Expenditure Plan, 16 percent of Measure A sales tax revenue is 
apportioned to the Caltrain category.  Up to half of the funding may be used to 
support Caltrain operating costs with the remainder funding capital projects.  The TA 
has historically allocated funding from the Caltrain category on an annual basis in 
support of programs and projects in the Caltrain Short Range Transit Plan and the 
adopted Caltrain capital and operating budgets.    
 
Prepared by:  Peter Skinner, Director, Grants and Fund Management 650-622-7818 
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RESOLUTION NO. 2021 –  
 

BOARD OF DIRECTORS, SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STATE OF CALIFORNIA 

 
* * * 

 
PROGRAMMING AND ALLOCATING $23 MILLION IN  

MEASURE A FUNDS FROM THE CALTRAIN PROGRAM CATEGORY TO THE  
SOUTH SAN FRANCISCO CALTRAIN STATION IMPROVEMENT PROJECT 

 
WHEREAS, on June 7, 1988, the voters of San Mateo County approved a ballot 

measure known as “Measure A,” which increased the local sales tax in San Mateo 

County by one half percent with the new tax revenue to be used for highway and 

transit improvements pursuant to the Transportation Expenditure Plan (Expenditure Plan) 

presented to the voters; and  

WHEREAS, on November 2, 2004, the voters of San Mateo County approved the 

continuation of the collection and distribution by the San Mateo County Transportation 

Authority (TA) of the New Measure A half-cent sales tax transactions and use tax for an 

additional 25 years to implement the 2004 Transportation Expenditure Plan beginning 

January 1, 2009; and  

WHEREAS, Caltrain improvements are qualified expenditures and designated as 

the number one priority under the 1988 Transportation Expenditure Plan; and  

WHEREAS, the 2004 Transportation Expenditure Plan designates 16 percent of the 

New Measure A revenues to fund Caltrain projects; and  

WHEREAS, the TA, at its February 2015 meeting, programmed and allocated 

$49.1 million in Measures A funds to the South San Francisco Caltrain Station 

Improvement Project (Project), which will reconstruct the station by replacing two 

existing narrow platforms with a longer and wider center platform, and include 

construction of a new pedestrian underpass to connect the east and west sides of the 

station; and 

WHEREAS, in April 2017, the TA Board of Directors (Board) redirected $38.8 of 

Measure A funds from the Project to the Peninsula Corridor Electrification Project (PCEP) 

as part of a funding exchange that replaced the redirected Measure A funds with 

Federal Transit Administration (FTA) Section 5337 Program funds, leaving a balance of 

$10.27 of Measure A funds on the Project; and   
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 WHEREAS, in November 2019, the TA Board was informed of several Project 

challenges that increased the Project cost from $55.5 million to $71.6 million, resulting in 

the Peninsula Corridor Joint Powers Board (JPB) requesting an additional $11.3 million in 

Measure A Caltrain category funds to help address $16.1 million in Project cost 

increases, along with additional contributions from the City of South San Francisco and 

other sources; and 

WHEREAS, in February 2021, the TA Board was informed by the JPB that the 

Project cost would increase again given significant challenges that could not be 

addressed within the current Project budget, that additional funding would be 

necessary to resolve these issues, and that the JPB would return to the TA once the 

updated Project cost estimate had been refined; and  

WHEREAS, the JPB has identified an immediate need for $25 million to resolve 

approved change orders, claims, cost escalation, as well as ongoing Project 

management support; and  

WHEREAS, the JPB is continuing to negotiate with the Project contractor to 

resolve outstanding contract issues and settle on any additional remaining costs 

required to complete the Project; and  

WHEREAS, the City of South San Francisco City Council approved at its June 23, 

2021 meeting to provide $2 million to the Project, subject to the following conditions: 1) 

no further funding would be provided beyond the $2 million, and any future cost 

increases will be the responsibility of the JPB; 2) funding may only be used for contractor 

costs and may not be used to support JPB staff or oversight costs; 3) City funding is to 

be represent the "last dollars" used in the Project, with any savings to be returned to 

South San Francisco, should the final Project be completed at a cost under $96.6 

million; and 

WHEREAS, the JPB has requested the TA program and allocate $23 million, which 

is the balance of the immediate Project funding need of $25 million; and  

WHEREAS, staff has determined the request can be accommodated within 

previously budgeted and existing available Measure A Caltrain category funds and 

recommends the Board consider programming and allocating $23 million in Measure A 

Caltrain Program Category funds for the Project with the understanding that responses 

to any subsequent funding requests for this Project are not guaranteed, and that such 
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requests would be considered in the context of potential requests for the TA to fund 

other Caltrain projects in the near term. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby programs and allocates $23 million in Measure 

A Caltrain Program Category funds for implementation of the South San Francisco 

Caltrain Station Improvement Project with the understanding that responses to any 

subsequent funding requests for this Project are not guaranteed, and that such requests 

would be considered the context of potential requests for the TA to fund other Caltrain 

projects in the near term; and 

 

BE IT FURTHER RESOLVED that the Acting Executive Director or designee is 

authorized to execute any necessary documents or agreements with the City and the 

JPB, and take any additional actions necessary to give effect to this resolution. 

Regularly passed and adopted this 1st day of July, 2021 by the following vote: 

 AYES:    

 NOES:    

 ABSENT:    

  

 Chair, San Mateo County Transportation Authority 

ATTEST:    

  

Authority Secretary  
 



South San Francisco
Caltrain Station 

Improvement Project
July 1, 2021
Board of Directors
Item #11(a)
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Project Description / Construction Progress
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• Improve station and system operations

• Improve safety

• ADA compliance

• Provide access to City Downtown

• Improve east-west connection 

• Prepare station for electrification infrastructure

Project Purpose



Project Key Elements
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• New center platform

• Track and signal work

• Pedestrian underpass

• 2 new entries/exits

• Downtown plaza

• ADA access

• Shuttle pick-up/drop-off

New Center Platform
Eastside Entry

Downtown Plaza / Westside Entry

Pedestrian Underpass

4



5

• Project construction precede Caltrain electrification

- Post-electrification construction cost ~$135M (in 2027)

- Pre-electrification project cost lower

• Accepted risk

- Utility and permitting in parallel with construction

Project Implementation Strategy



Activity Date
Bid & Award April 2017 – August 2017

Begin Construction November 2017

Partial Suspension April 2018 – September 2019

Construction Resume Current

Project Milestones

6
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Project Status

• Current budget $71.6M

• Budget remaining (End of May 2021)

- $6.2M

- Cashflow need urgent

• Project compete 87%

• Project completion date: revised to November 2021
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Completed Work • Finished northbound and southbound tracks in their final 

alignment

• Union Pacific (UP) main yard track in its final alignment

• Finished precast arches for underpass

Work in Progress • Tile work on stairs to underpass

• Poletti Way bioswale

• Platform amenities

Construction Update 



Construction Update – Platform
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Rendering of Center Platform 

Center Platform with partial Amenities 



Construction Update – West Plaza
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Station West Access – West Plaza

Construction of West Station Access



Construction Update – Underpass Stairs 
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Rendering of Pedestrian Underpass

Tiling at Stairs to Pedestrian Underpass



Construction Update – Arched Underpass

12

Arched Formwork

Cast-in-place Arched Underpass



Construction Update – Ramp 1 Progression
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Construction Update – Poletti Way Bioswale

14
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Project Cost and Schedule Update
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Background

• Project challenges identified and presented to TA Board February
- Contractor low productivity

- Limited progress on contract disputes and claims negotiations

- Additional utility conflicts with UP Joint Fiber Optic trench (redesign, permits, and relocation) 

- COVID-19 impacts to construction crews (several interruptions during period) 

• Actions
- New project team

- Establish new relationship with contractors

- Increased productivity from $1M to $3M per month (cashflow stress)

- Team reviewed project to assess costs and completion schedule 
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Project Team Review

• Path to project completion
- Construction is over 80% complete

- Contractor making deliberate positive progress

- Finish work (lowest cost and least risk option)

• Additional funding needed for:
- Resolution of change orders and claims
- Cost escalation

- Increased payment for performance and bond

- Remaining construction risk

• Station opening Nov. 2021



• Remaining work
- Complete Ramp 1 / Stair 1 (East Plaza)

- Complete East Plaza and West Plaza

- Complete Poletti Way work

- Bring station amenities online

• Risks

- PG&E – power to the station

- AT&T – communication circuits to the station 

- Poletti Way – tie in with SSF infrastructure and potential utility conflicts

Remaining Work and Risks

18
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Project Cost Summary (amounts shown in Millions)

Notes:
1  Funding request for claims resolution
2  Increased construction administration costs from extending contract duration from June 2019 to fall 2021
3  Increased Operations Support
4  Contingency on non-construction related costs
5  Final project cost subject to resolution of contractor claims

Description Current Proposed Changes Updated
Engineering $2.80 $2.80
ROW/Utilities $6.44 $6.44
Construction $40.21 $20.0(1) $60.21
CM and DSDC $10.50 $3.29(2) $13.79
Administration $8.30 $8.30
Procurement  $0.15 $0.15
Operations Support $3.20 $0.91(3) $4.11
Contingency $- $0.81(4) $0.81
Total $71.60 $25.00 $96.60(5)
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Funding Context
(millions) 2015 2017 2019 2021 2022 Total

TA Measure A* $49.1 - $11.3 $23.0 TBD $83.4

City of SSF $5.9 $2.8 $1.2 $2.0 - $11.9

JPB - $1.3 - - - $1.3

TOTAL $55.0 $4.1 $12.5 $25.0 TBD $96.6

• $25M to open station
- $23.0 from SMCTA

- Subject to SMCTA Board Approval at 7/1/21 meeting

- $2.0M from City of South San Francisco (for construction and approved claims only)
- Approved at 6/23/21 Council meeting

• Remaining additional cost to be negotiated

* Include fund swap with PCEP ($38.827M FTA formula funds)



21

Next Steps
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• Request TA funding for $23M

• Obtain City of South San Francisco contribution subject to TA approval

• Obtain JPB increased contract authority

• Open SSF station Nov 2021

• Complete negotiations / request additional TA funding TBD

• Project close out

Next Steps
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 AGENDA ITEM #11 (b) 
 JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM:  April Chan 
Chief Officer, Planning, Grants and the Transportation Authority 

SUBJECT: PROGRAM AND ALLOCATE ADDITIONAL MEASURE A FUNDS FOR THE DESIGN 
PHASE OF THE STATE ROUTE 1 SAFETY AND OPERATIONAL IMPROVEMENTS 
PROJECT - MAIN STREET TO KEHOE AVENUE   

ACTION   
Staff recommends the Board take the following actions: 

1) Program and allocate $138,500 of Measure A Highway Program Category funds
to supplement $300,000 in Measure A funds that were previously allocated for
the design phase of the State Route (SR) 1 Safety and Operational
Improvements Project - Main Street to Kehoe Avenue (Project), sponsored by the
City of Half Moon Bay (City); and

2) Authorize the Acting Executive Director, or his designee, to execute any
necessary agreements, amendments or other documents, and take any
additional actions necessary, to give effect to the above-referenced actions.

SIGNIFICANCE 
This primary purpose of this Project is to provide safety enhancements and operational 
improvements on SR 1 from Main Street to Kehoe Avenue. The Project will widen SR 1 to 
add left- and right-turn lanes at intersections, install a new traffic signal at Terrace 
Avenue, extend the existing Frontage Road further south, and consolidate the SR 1 
intersections at Grand Boulevard and Frontage Road into a single intersection at 
Terrace Avenue. SR 1 access to and from Grand Boulevard and Frontage Road will be 
replaced by a four-legged intersection at SR 1/Terrace Avenue. The SR 1/Terrace 
Avenue intersection will be signalized, and crosswalks will be installed. Several segments 
of the existing Naomi Patridge Trail on the west side of SR 1 will be realigned to 
accommodate the Project.  

The City submitted the final Plans, Specifications and Estimate (PS&E) package to the 
California Department of Transportation (Caltrans) for review in December 2020. In 
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response to Caltrans’ review comments, the Project team will reconfigure the 
intersection of SR 1/Terrace Avenue by removing the existing stop signs and 
consolidating the accesses into a single signalized intersection to further enhance the 
safety and operation of the intersection. 
 
In order to complete the intersection reconfiguration, additional funds of $173,060 are 
needed. The City has agreed to pay $34,560, which is approximately twenty percent of 
the additional cost, and requests that the TA provide funding for the balance of 
$138,500. The City had previously contributed $556,185 to match to TA’s original 
contribution of $300,000 for the Project.   
 
Justification for the Special Circumstances Request 
The City's funding allocation request for an additional $138,500 in Highway Program Key 
Congested Area funds is being made outside the normal funding cycle of the Measure 
A and W Programs. Staff has evaluated the request in accordance with the Special 
Circumstance criteria for advancing funds, as provided in the Strategic Plan 2020-2024. 
The criteria includes: 1) urgency and 2) impact to the Measure A and W Programs. The 
funding request to allocate $138,500 meets both the criteria: 
 
1) Urgency 
 
Immediate completion of the final design and preparing a shovel ready project would 
advance an urgent public safety need.  

Traffic Accident Surveillance and Analysis System (TASAS) records indicate that there 
were 20 injuries, seven incidents of property damage and one fatality over three years 
on this stretch of roadway. An investigation revealed that 30 percent of the accidents 
involved a broadside collision, 54 percent of the accidents involved a rear-end collision, 
and 16 percent involved a vehicle sideswiping another vehicle or hitting an immovable 
object. Fifty-four percent of the accidents occurred at one of the many intersections 
with SR 1. More importantly, the accident rate at this location is 0.97, which is higher 
than the State average of 0.85.  This pattern of collisions calls for the need to pursue 
enhanced safety opportunities on this stretch of SR 1.  

Implementing the proposed design modifications will reduce the accident rate on the 
subject stretch of SR 1. The elimination of the intersections with Belleville Boulevard and 
Grand Boulevard, as well as adding the signalized intersection at Terrace Avenue, will 
improve the safety of vehicles making turns onto and off of SR 1. This will lead to a 
reduction in the number of rear end and broadside collisions caused by vehicles 
merging onto and off of the highway.  The City has an immediate need for the subject 
funding to complete the design of the Project in order to advance it to construction. 
 
 
2) Impact to the Measure A and W Programs   
 
A similar project immediately south of this Project is currently under construction and is 
expected to be completed by fall 2021. Therefore, completing this Project as timely as 
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possible would provide continuity and help achieve the goals of the Measure A and W 
Programs. Completing the design phase of this Project soon would also prevent cost 
escalation into the construction phase, which would be far more than the amount of 
funds requested.  Providing the requested funds would help complete the Project 
design phase immediately and position the Project as shovel ready, and in turn position 
the Project to be more competitive for federal and state funding opportunities and 
better help leverage Measures A and W funding. Advancing funding for this project 
would not delay other projects. 
 
BUDGET IMPACT 
There is sufficient capacity in the Fiscal Year 2021 and prior year budgets to fully fund 
the recommended allocations for the Project.   
 
BACKGROUND 
In May 2012, TA issued a call for projects for the Highway Program. The Project met the 
intent of the 2004 Transportation Expenditure Plan, and the Project was selected to 
receive Measure A funds for the design and construction of the Project. Through 
Resolution 2012-17, adopted in October 2012, the TA Board of Directors (Board) 
programmed and allocated $300,000 of Measure A funds for the design phase, 
conditioned on securing environmental clearance. As part of the same action, the 
Board programmed and allocated an additional $3,200,000 for the construction phase 
of the Project. The City has allocated $2,100,000 from its General Funds towards the 
construction of this Project to match the TA's $3,200,000 contribution.  
 
The Project encountered significant delays because of the difficulty of securing 
regulatory permits in the Project’s environmentally sensitive area along with 
unanticipated impacts on utilities. The estimated construction cost is now $8,300,000, 
which leaves a funding gap of $3,000,000. Currently, the City is aggressively exploring 
various funding opportunities to bridge the funding gap and feels a “shovel ready” 
project will be more competitive in securing external funding sources.  If the City is 
unable to secure the balance needed to fully fund the construction phase of the 
Project, it will be submitting another application for supplemental funding as part of the 
TA’s next Highway Program Call for Projects. 
 
  
 
Prepared by:  Arul Edwin, TA Project Manager 650-339-8845 
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RESOLUTION NO. 2021- 
SAN MATEO COUNTY TRANSPORTATION AUTHORITY 

STATE OF CALIFORNIA 
 

* * * 
 

PROGRAMMING AND ALLOCATING $138,500 OF ADDITIONAL MEASURE A 
 HIGHWAY PROGRAM FUNDS FOR THE DESIGN PHASE OF THE  

STATE ROUTE 1 SAFETY AND OPERATIONAL IMPROVEMENTS PROJECT -    
MAIN STREET TO KEHOE AVENUE 

 
 

WHEREAS, on November 2, 2004, the voters of San Mateo County approved 

the continuation of the collection and distribution by the San Mateo County 

Transportation Authority (TA) of the New Measure A half-cent transactions and use 

tax for 25 years to implement the 2004 Transportation Expenditure Plan beginning 

January 1, 2009; and 

WHEREAS, the State Route (SR) 1 Safety And Operational Improvements 

Project - Main Street to Kehoe Avenue (Project) is a Highway Program 

Category project sponsored and implemented by the City of Half Moon Bay 

(City); and 

WHEREAS, on October 4, 2012, the TA’s Board of Directors programmed up to 
 

$300,000 for the Design phase of the Project from Measure A Highway Program 

Category Key Congested Area (KCA) funds through Resolution 2012-17, with 

allocation conditioned upon the completion of the Project's Environmental 

phase; and 

WHEREAS, the City contributed an additional $556,185 for the Design phase 

of the Project; and 

WHEREAS, as part of the Design phase, the City submitted Plans, 

Specifications and Estimates (PS&E) to the California Department of 
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Transportation (Caltrans) for review; and 

WHEREAS, in response to Caltrans' review, the City determined that 

modifications to the PS&E were needed to incorporate additional safety 

measures into the Project; and 

WHEREAS, the City determined that additional funding of $173,060 was 

needed to accomplish the PS&E modifications; and 

WHEREAS, the City has committed to contributing $34,560 of additional funding to 

complete the PS&E modifications; and 

WHEREAS, the City has further requested a Special Circumstance 

programming and allocation of the additional $138,500 necessary to bridge the 

funding shortfall for the Design phase prior to the next Highway Program Call for 

Projects; and 

WHEREAS the TA staff have considered the justification for the request, 

based on the “Urgency” and “Impacts to the Measure A and Measure W 

Programs” criteria for Special Circumstance funding and find it consistent with the 

guidance outlined in the TA’s 2020-2024 Strategic Plan. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the San Mateo 

County Transportation Authority hereby programs and allocates $138,500 of 

additional Measure A Highway Program Key Congestion Area Category funds to the 

Design phase of the State Route 1 Safety and Operational Improvements Project - 

Main Street to Kehoe Avenue, in Half Moon Bay; and 
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BE IT FURTHER RESOLVED THAT the Executive Director, or his designee, is 

authorized to execute any necessary agreements or amendments, and to take any 

additional actions necessary, to give effect to this resolution. 

Regularly passed and adopted this 1st day of July, 2021 by the following vote: 

AYES:   
 
 NOES:  
 
 ABSENT:  
  
                                                            _______________________________________________ 
 Chair, San Mateo County Transportation Authority 
 
ATTEST: 
 
 
______________________________ 
Authority Secretary 

 



AGENDA ITEM #12 
JULY 1, 2021 

SAN MATEO COUNTY TRANSPORTATION AUTHORITY 
STAFF REPORT 

TO: Transportation Authority 

THROUGH: Carter Mau 
Acting Executive Director 

FROM: Rona Rios  
Acting Chief Communications Officer 

SUBJECT: STATE AND FEDERAL LEGISLATIVE UPDATE 

ACTION 
Staff proposes the Committee recommend the Board: 

1. Receive the attached Federal and State Legislative Updates.

SIGNIFICANCE 
The 2021 Legislative Program establishes the principles that will guide the legislative 
and regulatory advocacy efforts. Based on those principles, staff coordinates closely 
with our Federal and State advocates on a wide variety of issues that are considered 
in Congress and the State legislature. The attached reports highlight the recent issues 
and actions that are relevant to the Board, and specifies those bills on which staff 
proposes that the Authority take a formal position.  

Prepared By: Amy Linehan, Public Affairs 
Specialist 

650-418-0095



Kadesh & Associates, LLC 
 

Kadesh & Associates, LLC      230 Second Street, SE      Washington, DC 20003      Ph 202.547.8800 
 

Federal Update 
San Mateo County Transportation Authority 

June 11, 2021 
 
 
House and Senate committees of jurisdiction are actively working to meet the surface 
transportation authorization deadline of September 30, although it remains likely that an 
extension will be necessary.  
 
The Senate EPW Committee introduced and quickly approved a surface transportation 
reauthorization bill in late May. Their Surface Transportation Reauthorization Act sets a 
new baseline funding level at $303.5 billion for DOT highway, road, and bridges 
programs (an increase of over 30% over the last authorization). Many amendments were 
filed, but very few were considered in the committee process, with most being left for the 
Senate floor. The Senate Commerce Committee, which has jurisdiction over highway 
safety and rail, will consider its section of surface transportation bill next week. That bill 
includes a number of grade separation provisions, including $500M/year for a new 
competitive grant targeted at grade crossing improvement projects, which has been a 
focus of Sen. Maria Cantwell’s (D-WA).  
 
The House T&I Committee, similarly, introduced and quickly considered its surface 
transportation reauthorization bill, the INVEST in America Act. That legislation was 
approved by the committee this week by a vote of 38-26. It authorizes $547 billion in 
roads, bridges, transit and rail, including a significant increase for funding for active 
transportation. The bill also includes member designated projects (formerly known as 
earmarks). Democratic leadership have said it will be brought to the House floor the 
week of June 28.  
 
The backdrop to this regular committee activity is the ongoing series of infrastructure / 
American Jobs Plan negotiations between the White House and various groups of 
counterparties. The White House has officially ended talks with Sen. Shelley Moore 
Capito (R-WV) after the sides could not make sufficient progress on a topline number, on 
how much of the spending would be above baseline, nor on how much of (and how) the 
agreement would need to be paid for.  
 
A bipartisan group of centrist Senators has stepped into the void and announced this week 
that they were close to an agreement, and while the White House appears willing to 
entertain their proposal, details remain very fluid. Meanwhile, progressives in the House 
and Senate are clearly getting impatient at the pace and content of these negotiations, and 
congressional leadership will likely decide soon on whether to move to a reconciliation 
approach that does not rely on a bipartisan consensus. 
 
The President’s complete budget proposal, which includes $88 billion for DOT programs, 
was submitted to Congress on May 28. The House and Senate Appropriations 
Committees are starting to hold hearings with agency heads to review the budget 
proposal, with DOT Sec. Buttigieg scheduled to testify before the Senate on June 16. 
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June 17, 2021 
 
 
TO:         Board Members, San Mateo County Transportation Authority 
FROM:         Gus Khouri, President 
                      Khouri Consulting LLC 
 
RE:         STATE LEGISLATIVE UPDATE – FY 2021-22 BUDGET UPDATE 
 
BUDGET UPDATE  
On May 14, Governor Newsom released his May Revision to the FY 2021-22 budget. The May Revision 
stands in stark contrast to the budget of one year ago. Compared to a projected budget deficit of $54.3 
billion a year ago, the state now has a projected $75.7 billion surplus.  
 
The May Revise includes $24.4 billion in reserves, which is the highest in state history. The forecast does 
not project large structural deficits; however, risks to the economic forecast remain—new coronavirus 
variants, vaccine hesitancy, higher inflation if disrupted supply chains cannot support increased 
consumer demand, and a stock market decline that would impact state revenues. These risks, together 
with the one-time nature of the federal funds and new revenue, constrain the state’s ability to 
significantly expand ongoing commitments.  
 
What Does this Mean for Transportation?  
Senate Bill 1 (SB1) competitive programs are primarily funded by the vehicle registration fee, which 
provides for a more predictable, stable funding source as opposed to the volatility of the gas tax.  
 
The Governor however is proposing to provide an additional $11 billion in funding, $4.4 billion from the 
General Fund to reduce greenhouse gas emissions, create jobs, and enhance mobility as follows: 
• Los Angeles Olympics—$1 billion (from the General Fund) to deliver critical projects in time for the 

2028 Olympic Games.  
• Priority Transit and Rail Projects—$1 billion (from the General Fund) for transit and rail projects 

statewide that improve rail and transit connectivity between state and regional/ local services.  
• Active Transportation—$500 million (from the General Fund) to advance projects that increase the 

proportion of trips accomplished by walking and biking, increase the safety and mobility of non-
motorized users, advance efforts of regional agencies to achieve greenhouse gas reduction goals, 
enhance public health, and benefit many types of users, especially in disadvantaged communities.  

• Regional Sustainable Community Strategies Implementation Grants - $500 million (one-time 
federal funds) for Housing and Community Development Agency to provide additional planning and 
implementation grants to regional entities for infill developments, targeted towards the state’s 
climate goals and reducing vehicle miles traveled. 
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• High Priority Grade Separations and Grade Crossing Improvements—$500 million (from the 
General Fund) to support critical safety improvements throughout the state.  

• High-Speed Rail—$4.2 billion (from Proposition 1A) to complete high-speed rail construction in the 
Central Valley, advance work to launch service between Merced and Bakersfield, advance planning 
and project design for the entire project, and leverage potential federal funds.  

• State Highway Rehabilitation and Local Roads and Bridges—$2 billion ($1.1 billion special funds 
through 2028, and $968 million federal funds) to support the advancement of priority State Highway 
Operation and Protection Program (SHOPP) projects, Interregional Transportation Improvement 
Program (ITIP) projects, and local road and bridge investments. This amount includes $912 million 
from the Coronavirus Response and Relief Supplemental Appropriations Act that was enacted by 
Congress in March. 

• Zero-Emission Rail and Transit Equipment Purchases and Infrastructure—$407 million ($100 
million General Fund, $280 million Public Transportation Account, and $27 million federal funds) to 
demonstrate and purchase or lease state-of-the-art, clean bus and rail equipment and infrastructure 
that eliminate fossil fuel emissions and increase intercity rail and intercity bus frequencies.  

• Zero-Emission Buses and Trucks—$1.4 billion ($1.3 billion General Fund, $87 million Air Pollution 
Control Fund) to demonstrate and purchase or lease green buses and trucks. These funds are 
budgeted outside of the transportation budget and are included and described in the Climate 
Resilience Chapter.  

• Zero-Emission Vehicle Infrastructure— $826 million for a total of $1.8B, and $3.2B over three-years 
for ZEV infrastructure. 

• Litter Abatement- One-time funding of $1.5 billion General Fund will be used for a three-year effort 
to clean up garbage statewide, beautify the state’s transportation network, educate the public 
about the harms of litter, and create long-lasting litter deterrents. 

On June 1, the legislature released its response to the May Revision. Both houses have agreed to fund 
the programs above with a few additions as follows: 
• An additional $250 million in one-time General Fund money to support regional sustainable 

communities strategy implementation grants. 
• $400 million for the creation for state and local grants to begin addressing climate change impacts 

to transportation. Caltrans reports that increasing temperatures, larger wildfires, heavier 
rainstorms, and rising sea levels and storm surges associated with climate change are posing a 
significant risk to the State’s transportation infrastructure.  

 
Opportunities for Additional Funding for SMCTA 
The Governor’s budget contains $2 billion ($1.1 billion from interest earned in state transportation 
funds through 2028, and $968 million federal funds) for the State Highway Operations and Protection 
Program (SHOPP), Interregional Transportation Improvement Program (ITIP), and local road and bridge 
investments. The portion that is derived from the earned interest does not have any traditional 
statutory obligation. Therefore, this represents an opportunity to acquire additional resources to 
address priorities for local transportation planning agencies and other local jurisdictions.  
 
There is a proposal being considered to take the $1.1 billion and redirect $400 million (in addition to 
$500 million proposed in the May Revise) to clear the backlog of projects received by the California 
Transportation Commission for Cycle 5 of the Active Transportation program (ATP); $400 million for the 
Solutions for Congested Corridors Program, and $300 million for the SHOPP, which is the main account 
to address maintenance and rehabilitation of the state highway system.  
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Cycle 5 of the ATP resulted in the California Transportation Commission only being able to allocate 
roughly $441 million for nearly $2.3 billion worth of requests. While the May Revise proposes an 
additional $500 million, this would only fund projects that scored 86 and above. An additional $400 
million, for a total of $900 million, could result in projects scoring near 79 or 80 to be funded.  
 
If the additional $900 million in ATP were to materialize, the county may be able to realize additional 
funding for the following projects: 
 
• Menlo Park-Middle Avenue Pedestrian/Bicycle Rail Crossing -$10M (scored an 80) 
• San Bruno- Huntington Bikeway and Pedestrian Safety Project- $6.57M (scored a 79.5) 
 
On Monday, June 14, the legislature met its constitutional obligation of presenting a balanced budget to 
the Governor by June 15 by approving AB 128 (Ting). Negotiations are ongoing however given several 
unresolved issues, including on high-speed rail.  
 
Governor Newsom must sign the budget prior to July 1, which is the start of FY 21-22. Given that funding 
for high-speed rail is being delayed, it is possible that items pertaining to transportation may not be 
reconciled until August. The legislature will adjourn for Summer Recess between July 16 and August 16. 
Regular Session concludes on September 10.  
 
STATEWIDE COMPETITIVE GRANT PROGRAMS  
At the request of SMCTA staff, we have included in this report a list of major reoccurring competitive 
grant programs administered by the State from which transit and rail projects are eligible/can be 
funded. SB 1 Cycle 3 guidelines will be discussed later this Fall with applications being due at various 
dates to be determined in 2022. 
 
Active Transportation Program (ATP) 
The ATP was created in 2013 to consolidate five programs (Transportation Alternatives Program, Safe 
Routes to School Program, Bicycle Transportation Account Program, Recreational Trails Program, and 
Environmental Enhancement and Mitigation Program) in order to better leverage resources to provide 
multi-modal options. The CTC awarded $450 million this March for Cycle 5. The proposed FY 2021-22 
would provide an additional $500 million, but an additional $400 million, for a total of $900 million 
could materialize through budget negotiations. 
 
Transit and Intercity Rail Capital Program (TIRCP) 
The TIRCP was created to fund capital improvements to modernize California’s intercity rail, bus, ferry, 
and rail transit systems to reduce emissions, expand and improve transit service and ridership, integrate 
rail services and improve transit safety. Funding from this program can be used to purchase zero-
emission buses. In April of 2020, $500 million was awarded for Cycle 4, but the amount could change 
prospectively based on auction proceeds and the indexing of the vehicle registration fee, which 
contributes to the program.  
 
Solutions for Congested Corridors Program (SCCP) 
The SCCP provides funding to achieve a balanced set of transportation, environmental, and community 
access improvements to reduce congestion throughout the state. The program makes $250 million 
available annually (programmed in 2-year increments) for projects that implement specific 
transportation performance improvements.  
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Local Partnership Program (LPP) 
The LPP is intended to provide local and regional transportation agencies that have passed sales tax 
measures, developer fees, or other imposed transportation fees with a continuous appropriation of 
$200 million annually from the Road Maintenance and Rehabilitation Account to fund road maintenance 
and rehabilitation, sound walls, and other transportation improvement projects. The Competitive 
program is funded at $100 million annually.  
 
Trade Corridor Enhancement Program (TCEP) 
The TCEP provides funding for infrastructure improvements on federally designated Trade Corridors of 
National and Regional Significance, on the Primary Freight Network as identified in California Freight 
Mobility Plan, and along other corridors that have a high volume of freight movement. There is 
approximately $300 million provided per year (programmed in 2-year increments) for the competitive 
program.  
 
Zero-Emission Bus Funding 
At the request of SMCTA Staff, we have included in this report a list of current and future grant 
programs administered by State and local entities that fund zero-emission buses and charging 
infrastructure.  
 
Volkswagen Environmental Mitigation Trust ($65 million in FY 2019-20) 
The Volkswagen (VW) Mitigation Trust provides incentives to transit agencies, shuttle bus companies 
and school districts for the purchase of zero-emission buses and the installation of charging and/or 
refueling infrastructure on a first-come/first-served basis. The VW Environmental Mitigation Trust is a 
one-time funding opportunity resulting from a consent decree between the United States 
Environmental Protection Agency, ARB and VW.  
  
Current Guidelines: See Beneficiary Mitigation Plan found here and certifications found here 
Status: Funding cycle open 
 
Carl Moyer ($50 million in FY 2019-20) 
The Carl Moyer Memorial Air Quality Standards Attainment Program (Carl Moyer) offers grants to 
owners of heavy-duty vehicles and equipment to reduce emissions from heavy-duty engines on a first-
come/first-served basis. Carl Moyer is funded through tire fees, smog abatement vehicle registration 
fees and AB 617 investments.  
 
Current Guidelines: Found here 
Status: Funding cycle open  
 
Future Opportunities  
Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project ($142 million in FY 2019-20) 
The Hybrid and Zero-Emission Truck and Bus Voucher Incentive Project (HVIP) provides point-of-sale 
discount vouchers to fleet owners to reduce the purchase cost of zero- and near-zero emission trucks 
and buses operated in California on a first-come/first-served basis. HVIP is funded through the state’s 
Greenhouse Gas Reduction Fund and is subject to an annual appropriation.  
 
Current Guidelines: Found here; an update to the guidelines for FY 2019-20 is pending 
Status: Funding cycle is currently oversubscribed 
 

https://ww2.arb.ca.gov/sites/default/files/2018-07/bmp_june2018.pdf
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://valleyair.org/volkswagen/Application/VWApplication?VWType=Transit
https://ww3.arb.ca.gov/msprog/moyer/guidelines/current.htm
http://www.baaqmd.gov/?sc_itemid=7A9A5ACC-1CD1-41E9-B429-7BFDAE17FEF3
https://www.californiahvip.org/wp-content/uploads/2018/06/IM-FY-17-18-2018-Jan-10.pdf
https://www.californiahvip.org/
https://www.californiahvip.org/
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Alternative and Renewable Fuel and Vehicle Technology Program – Medium and Heavy-Duty Zero-
Emission Vehicle and Infrastructure Concept (Up to $47.5 million in FY 2019-20) 
The Alternative and Renewable Fuel and Vehicle Technology Program (ARFVTP) promotes the 
accelerated development and deployment of advanced transportation and fuel technologies.  In 2019, 
the California Energy Commission circulated a funding concept, which could provide up to $47.5 million 
to public and private transit agencies and truck fleets for new installations of, or upgrades to fueling 
infrastructure for battery electric and hydrogen fuel cell transit vehicles (sometimes referred to as 
“make-ready” infrastructure).  
 
Current Guidelines: Concept found here 
 
Grade Separation Funding 
Below is a list of the funding sources that we are aware of and/or that have been used to fund grade 
separations in the recent years. The funding sources below are managed across various state agencies 
and departments, including the Public Utilities Commission (PUC), the California State Transportation 
Agency (CalSTA), the California Transportation Commission (CTC), and Caltrans.  
 
PUC Section 190 Grade Separation Program  
The Program is a state funding program to grade separate crossings between roadways and railroad 
tracks and provides approximately $15 million annually, transferred from Caltrans. Agencies apply to the 
PUC for project funding. The proposed FY 2021-22 contains $500 million in one-time General Fund 
money that will be administered through the Transit and Intercity Rail Capital Program. 
 
State Transportation Improvement Program 
The STIP, managed by Caltrans and programmed by the CTC, is primarily used to fund highway 
expansion projects throughout the state, but also supports grade separations. The STIP is programmed 
every two years (currently the 2018 STIP added $2.2 billion in new funding). Local agencies receive a 
share of STIP funding, as does the State. The STIP is funded with gasoline excise tax revenues. In January, 
the STIP was estimated to have a shortfall of $100 million. The May Revise has decreased that deficit to 
about $32 million, which should not have an impact on the county’s share. 
 
Transit and Intercity Rail Capital Program  
The TIRCP is managed by CalSTA and is available to fund rail and transit projects that reduce greenhouse 
gas emissions. The program receives funding from Cap and Trade and the recently created 
Transportation Improvement Fee to the tune of approximately $500 million per year. The TIRCP is 
programmed over 5 years, with the most recent cycle beginning in April 2020. Caltrain has received 
$160 million for the CalMod project. The proposed FY 2021-22 State Budget has over $1.5 billion that 
will be accessible for the CalMod project. 
 
Proposition 1A 
This $9.9 billion Bond Act is the primary funding source for the high-speed rail project and has been used 
to fund a very limited number of grade separation projects in the past, including in the City of San 
Mateo. The legislature is currently deliberating on exhausting the remaining $4.2 million in 
appropriation authority. 
 

https://caltransit.org/cta/assets/File/TN230174_20191014T155235_Concepts%20Pages.pdf
http://www.cpuc.ca.gov/uploadedFiles/CPUC_Public_Website/Content/Safety/Rail/Rail_Crossings/190GradeSepOverview-v201708.pdf
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SMCTA Bill Matrix –July 2021  

Measure Status Bill Summary Recommended 
Position 

AB 5 
Fong (R) 
 
Greenhouse Gas 
Reduction Fund: 
High Speed Rail 
Authority: K–12 
education: 
transfer and loan. 

3/18/2021 

 

Assembly 
Transportation 
Committee 

 

Two-year bill  

This bill would suspend the continuous appropriation made from Cap and Trade auction proceeds to the 
High-Speed Rail Authority for fiscal years 2022-23 and 2024-25 and would instead require the transfer of those 
amounts from moneys collected by the California Air Resources Board to the General Fund. The bill would 
specify that the transferred amounts shall be available, upon appropriation, to support K–12 education and to 
offset any funding reduction for K–12 education.  

 

Watch 

 

AB 43 
Friedman (D) 
 
Traffic safety. 

5/19/2021 

 

Senate 

Transportation 
Committee 

 

 

The bill would allow for the recalibration of speed limits of order to eliminate fatalities for motorists, bicyclists, 
and predestrians.  

 

Watch 

 

 

AB 67 

Petrie-Norris (D) 

 

Sea-level Rise 
Working Group 

5/20/2021 

 

Assembly 
Appropriations 
Committee 

 

 

Two-year bill 

This bill would require a state agency to take into account the current and future impacts of sea level rise 
when planning, designing, building, operating, maintaining, and investing in infrastructure located in the 
coastal zone or otherwise vulnerable to flooding from sea level rise or storm surges, or when otherwise 
approving the allocation of state funds for those purposes. The bill would require, by March 1, 2022, the 
Ocean Protection Council, in consultation with the Office of Planning and Research, to establish a 
multiagency working group, consisting of specified individuals, on sea level rise to provide recommended 
policies, resolutions, projects, and other actions to address sea level rise, the breadth of its impact, and the 
severity of its anticipated harm. The bill would require the council, in consultation with the working group to, 
among other things, develop a standardized methodology and template for conducting economic analyses 
of risks and adaptation strategies associated with sea level rise, as provided. The bill would require a state 
agency to conduct a sea level rise analysis for any state-funded infrastructure project located in the coastal 
zone or otherwise vulnerable to flooding from sea level rise or storm surges, and restrict funding as needed, 
pursuant to that methodology. 

 

Watch 

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=%2bt0xg2g%2b9sHt7qxgBGzBF2%2bqeJM7cQw%2bMK%2bYC3ElCSw5FPYcTUJ4T%2bkPJMcFvtFU
https://ad34.asmrc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=L3%2bqoyavuxZ6WZb%2bPq0UdPVAjO6UHjtQPbYzYhj%2beiJrj8e1LfLN7cTvKK9Q90qI
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB67
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AB 361 

Rivas, Robert (D) 

 

Open meetings: 
local agencies: 
teleconferences 

5/27/2021 

 

Senate  

Governance 
and Finance 
Committee 

Executive Order No. N-29-20 suspends the Ralph M. Brown Act’s requirements for teleconferencing during the 
COVID-19 pandemic provided that notice and accessibility requirements are met, the public members are 
allowed to observe and address the legislative body at the meeting, and that a legislative body of a local 
agency has a procedure for receiving and swiftly resolving requests for reasonable accommodation for 
individuals with disabilities.  

 

This bill provides exemptions from the Ralph M. Brown Act’s meeting requirements to allow local jurisdictions to 
meet virtually during emergencies, provided the legislative body makes certain determinations by majority 
vote, publishes proper notice, and provides opportunity for public comment.  

 

Watch 

AB 703 

Rubio, Blanca (D) 

 

Open meetings: 
local agencies: 
teleconferences 

5/3/2021 

 

Assembly 
Local 
Government 

 

Two-year bill 

This bill is similar to AB 361 except that it would allow local jurisdictions to continue using teleconference 
capabilities provided that access is granted to the public without an emergency being called.  

 

Watch 

AB 745 

Gipson (D) 

 

Air pollution: 
Clean cars 4 all 
program 

5/20/2021 

 

Assembly 
Appropriations 
Committee 

 

Two-year bill 

This bill would require the California State Air Resources Board, as a part of the Clean Cars 4 All Program, to 
provide vouchers for the purchase of zero-emission vehicles to persons of low or moderate income, as 
defined, living in disadvantaged communities to replace those persons’ vehicles that have failed a smog 
check inspection. 

 

 

Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB361
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB703
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB745
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AB 786 

Cervantes (D) 

 

California 
Transportation 
Commission: 
Executive Director 

2/25/2021 

 

Assembly 
Transportation 
Committee 

 

Two-year bill 

This bill would require the Governor, rather than the California Transportation Commission (CTC), to appoint 
the CTC Executive Director. This bill is unnecessary. The Governor already appoints 9 out of the 11 
Commissioners, who hire the Executive Director. 

 

Watch 

AB 1499  

Daly (D) 

  

Transportation: 
design-build: 
highways 

 

6/2/2021 

 

Senate Rules 
Committee 

 

 

This bill would remove the sunset date of January 1, 2024, for the ability to utilize the design-build project 
delivery system for up to 10 projects on the state highway system.  This bill is co-sponsored by the Self-Help 
Counties Coalition and California Professional Engineers in California Government. Amendments made in 
Assembly Appropriations Committee added a ten-year sunset and additional review. 

 

Supported 

on  5/6/2021 

ACA 1 
Aguiar-Curry (D) 
 
Local 
government 
financing: 
affordable 
housing and 
public 
infrastructure: 
voter approval. 

4/22/2021 

 

 Assembly 
Local 
Government 
Committee 

The California Constitution prohibits the ad valorem tax rate on real property from exceeding 1% of the full 
cash value of the property, subject to certain exceptions. This measure would create an additional exception 
to the 1% limit that would authorize a city, county, city and county, or special district to levy an ad valorem tax 
to service bonded indebtedness incurred to fund the construction, reconstruction, rehabilitation, or 
replacement of public infrastructure, affordable housing, or permanent supportive housing, or the acquisition 
or lease of real property for those purposes, if the proposition proposing that tax is approved by 55% of the 
voters of the city, county, or city and county, as applicable, and the proposition includes specified 
accountability requirements. The measure would specify that these provisions apply to any city, county, city 
and county, or special district measure imposing an ad valorem tax to pay the interest and redemption 
charges on bonded indebtedness for these purposes that is submitted at the same election as this measure.  

 

Supported 

on 2/4/2021 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB786
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220AB1499
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=qNuUCQ%2bDCDLIV%2bypl32VMgbxEYWY%2bojyCGOJZZkUQTroqOLLQ5PVWH6woS7znXeR
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SB 7 
Atkins (D) 
 
Environmental 
quality: Jobs and 
Economic 
Improvement 
Through 
Environmental 
Leadership Act of 
2021. 

5/21/2021 

 

Chapter 19, 
Statutes of 
2021 

The California Environmental Quality Act (CEQA) requires a lead agency, as defined, to prepare, or cause to 
be prepared, and certify the completion of an environmental impact report (EIR) on a project that the lead 
agency proposes to carry out or approve that may have a significant effect on the environment or to adopt 
a negative declaration if it finds that the project will not have that effect. CEQA also requires a lead agency 
to prepare a mitigated negative declaration for a project that may have a significant effect on the 
environment if revisions in the project would avoid or mitigate that effect and there is no substantial evidence 
that the project, as revised, would have a significant effect on the environment. CEQA authorizes the 
preparation of a master EIR and authorizes the use of the master EIR to limit the environmental review of 
subsequent projects that are described in the master EIR, as specified.  

 

This bill would require a lead agency to prepare a master EIR for a general plan, plan amendment, plan 
element, or specific plan for housing projects where the state has provided funding for the preparation of the 
master EIR. The bill would allow for limited review of proposed subsequent housing projects that are described 
in the master EIR if the use of the master EIR is consistent with specified provisions of CEQA. This bill contains 
other related provisions and other existing laws. 

 

Watch  

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=qBcsnVAuLKTGtF9oPEWFwS0kKWPSYRqugE4SS9RQPdzggQD02lMqaRYBz96JqL7C
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SB 10  

Wiener (D) 
 
Planning and 
zoning: housing 
development: 
density. 

6/2/2021 

 

 

 

Assembly Desk 

 

 

The Planning and Zoning Law requires a city or county to adopt a general plan for land use development 
within its boundaries that includes, among other things, a housing element. Existing law requires an attached 
housing development to be a permitted use, not subject to a conditional use permit, on any parcel zoned for 
multifamily housing if at least certain percentages of the units are available at affordable housing costs to very 
low income, lower income, and moderate-income households for at least 30 years and if the project meets 
specified conditions relating to location and being subject to a discretionary decision other than a conditional 
use permit. Existing law provides for various incentives intended to facilitate and expedite the construction of 
affordable housing.  

 

This bill would, notwithstanding any local restrictions on adopting zoning ordinances, authorize a local 
government to pass an ordinance to zone any parcel for up to 10 units of residential density per parcel, at a 
height specified in the ordinance, if the parcel is located in a transit-rich area, a jobs-rich area, or an urban 
infill site, as those terms are defined. In this regard, the bill would require the Department of Housing and 
Community Development, in consultation with the Office of Planning and Research, to determine jobs-rich 
areas and publish a map of those areas every 5 years, commencing January 1, 2022, based on specified 
criteria. The bill would specify that an ordinance adopted under these provisions is not a project for purposes 
of the California Environmental Quality Act. The bill would prohibit a residential or mixed-use residential project 
consisting of 10 or more units that is located on a parcel rezoned pursuant to these provisions from being 
approved ministerially or by right. This bill contains other related provisions. 

 

Watch 

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=uwhtk%2fKHLP3gIK%2f2J%2fTZIarMTQvJxAxEDFTaK3RU4rQbmfZkq3fb%2bQ6TLJx%2fphjx
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SB 44  

Allen (D) 
 
California 
Environmental 
Quality Act: 
streamlined 
judicial review: 
environmental 
leadership transit 
projects. 

6/3/2021 

 

Assembly 
Natural 
Resources 

Committee  

 

 

The California Environmental Quality Act (CEQA) requires a lead agency, as defined, to prepare, or cause to 
be prepared, and certify the completion of, an environmental impact report (EIR) on a project that it 
proposes to carry out or approve that may have a significant effect on the environment or to adopt a 
negative declaration if it finds that the project will not have that effect. CEQA also requires a lead agency to 
prepare a mitigated negative declaration for a project that may have a significant effect on the environment 
if revisions in the project would avoid or mitigate that effect and there is no substantial evidence that the 
project, as revised, would have a significant effect on the environment. CEQA establishes a procedure by 
which a person may seek judicial review of the decision of the lead agency made pursuant to CEQA. This bill 
would establish specified procedures for the administrative and judicial review of the environmental review 
and approvals granted for environmental leadership transit project, as defined, undertaken by a public 
agency.  

 

This bill would require the Judicial Council, on or before April 1, 2022, to adopt rules of court establishing 
procedures requiring actions or proceedings seeking judicial review pursuant to CEQA or the granting of 
project approvals, including any appeals to the court of appeal or the Supreme Court, to be resolved, to the 
extent feasible, within 270 days of the filing of the certified record of proceedings with the court to an action 
or proceeding seeking judicial review of the lead agency’s action related to an environmental leadership 
transit project. The bill would require the environmental leadership transit project to meet certain labor 
requirements. 

 

Watch  

SB 66 
Allen (D) 
 
California Council 
on the Future of 
Transportation: 
advisory 
committee: 
autonomous 
vehicle 
technology. 

6/2/2021 

 

Assembly Desk 

 

 

This bill would require the California State Transportation Agency Secretary to establish an advisory committee, 
the California Council on the Future of Transportation, to provide the Governor and the Legislature with 
recommendations for changes in state policy to ensure that as autonomous vehicles are deployed, they 
enhance the state’s efforts to increase road safety, promote equity, and meet public health and 
environmental objectives. The bill would require the council to be chaired by the secretary and consist of at 
least 22 additional members, selected by the chair or designated, as specified, who represent, among others, 
transportation workers, various state and local agencies, and a disability rights organization.  

 

Watch  

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=n3JEtzjdmgeBNPw4lZAVcm0O4cfFPVKaIB8beJXUHHUu2ZBpvKMpzKaAvrZbit8I
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=MMQIgEOaGNCcm06H0YEB7i7kdLD6L1HninK8RJ1R0VFK7ewC7zO7uOYEQwLPj1Wk
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SB 210 

Wiener (D) 

 

Automated 
license plate 
recognition 
systems: use of 
data 

5/20/2021 

 

Senate 

Appropriations 

 

Two-year bill 

 

This bill would require automated license plate recognition system (ALPR) operators and end-users to conduct 
annual audits to review ALPR searches and require most public ALPR operators and end-users to destroy all 
ALPR data within 24 hours that does not match information on a “hot list.” It also would require the 
Department of Justice (DOJ) to make available model ALPR policies and issues guidance to local law 
enforcement agencies 

 

Watch 

SB 339  

Wiener (D) 

 

Road User 
Charge 

6/2/2021 

 

Assembly Desk 

 

 

Existing law requires the CTC to create a Road Usage Charge (RUC) Technical Advisory Committee to guide 
the development and evaluation of a pilot program to assess the potential for mileage-based revenue 
collection as an alternative to the gas tax system and report its work to the Legislature. The existing 
authorization sunsets on January 1, 2023. This bill would extend the sunset date to January 1, 2027 because the 
CTC requested an extension to run another pilot with actual fee collection. Amendments made in Senate 
Appropriations Committee extended the deadlines for the mandatory reports to the Legislature by six months. 

 

 

Supported 

on 4/1/2021 

SB 475 

Cortese (D) 

 

Transportation 
planning: 
sustainable 
communities 
strategies 

4/27/2021 

 

Senate  

Transportation
Committee 

 

Two-year bill 

This bill would require the State Air Resources Board, on or before June 30, 2023, and in coordination with the 
California Transportation Commission and the Department of Housing and Community Development, to issue 
new guidelines on sustainable communities strategies and require these guidelines to be updated thereafter 
at least every 4 years. 

 

 

Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB210
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB339
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB475
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SB 623 

Newman (D) 

 

Electronic toll and 
transit fare 
collection systems 

 

3/10/2021 

 

Senate 
Judiciary 
Committee 

 

Two-year bill 

This bill provides clarificiation with respect to the collection of data from electronic transmitters for bridge toll 
facilities. The aim is to protect privacy of subscribers to the system and make the information more readily 
accessible to the subscriber.  

 

Watch 

SB 635 

Gonzalez (D) 

 

Cleanup activities 
on state 
highways, rights-
of-way, off ramps, 
and homeless 
encampments 

 

5/20/2021 

 

Senate  

Appropriations
Committee 

 

Held in 
committee 

This bill would require Caltrans, in collaboration with the Inspector General, to review, audit, and efficiently 
coordinate cleanup activities related to state highways, rights-of-way, off ramps, and homeless 
encampments. This bill would also require Caltrans to establish an advisory board in coordination with state 
and local agencies for the ongoing planning and coordination of cleanup activities related to state 
highways, rights-of-way, off ramps, and homeless encampments. The bill would require each Caltrans local 
district to develop cleanup schedules once every two weeks and post these schedules on their internet 
website.  

 

 

 

Watch 

SB 771 

Becker (D) 

 

Sales and Use Tax 
Law: zero 
emissions vehicle 
exemption 

 

5/20/2021 

 

Senate 
Appropriations 
Committee 

 

Do pass 

This bill would provide a sales tax exemption on the purchase of an electric or a hybrid electric vehicle valued 
at $25,000 or less. This bill has been amended to provide an exemption from the state sales tax for zero 
emission or hybrid vehicles purchased under two programs that seek to assist income-eligible individuals 
purchase them. The bill could potential imoact the State Transit Assitance program, which funds transit capital 
and operations, and is funded by the sales tax on diesel and ¼ general sales tax, which makes up the other 
component of the Transportation Development Act ($1.7 billion statewide pot). 

 

Watch 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB623
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB635
https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB771
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SB 792 

Glazer (D) 

 

Sales and use tax: 
retailers: reporting 

 

 

5/26/2021 

 

Assembly Desk 

 

 

This bill would require a retailer whose annual sales of tangible personal property transacted online exceeded 
$1,000,000 for the previous calendar year to track and report to the department the city or ZIP code where 
the purchaser resides for each sale within the state that is transacted online. Tracking the location of online 
purchases may help Measure W revenues. Amendments made in Senate Appropriations Committee clarify (1) 
what sales are required to be reported to CDTFA, (2) how a retailer would be required to report each sale and 
(3) the information that must be included in the report. Also, the amendments specify that sales initially 
transacted online, but ultimately picked up in-store by the purchaser, are not subject to the reporting  
requirement. 

 

Watch 

 

 

https://leginfo.legislature.ca.gov/faces/billNavClient.xhtml?bill_id=202120220SB792
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